

Jan 2010 NOvA Quarterly ARRA_PROJECT_STATUS					
PA Project Short Name	Order Number	Final Report (Y or N)	Project Status	Description of Jobs Created	Quarterly Activities/Project Description
NOVA	2005120	N	Less than 50% completed	There are no Primary activities performed by the Prime recipient. There are no Primary activities performed by Sub-contractors, all purchases have been Materials.	The NOvA Project completed one milestone during this quarter: "Received Beam Position Monitor Cables and Electronics" in December 2009. In addition waveshifting powders for the NOvA liquid scintillator continued to be delivered by the vendor with 50% now in hand. A \$ 9.3 million purchase order for extruding PVC was also placed in December 2009.
March 2010 Quarterly NOvA ARRA_PROJECT_STATUS					
PA Project Short Name	Order Number	Final Report (Y or N)	Project Status	Description of Jobs Created	Quarterly Activities/Project Description
NOVA	2005120	N	Less than 50% completed	There are no Primary activities performed by the Prime recipient. There are no Primary activities performed by Sub-contractors, all purchases have been Materials.	The NOvA Project completed one milestone during this quarter: "Place purchase order for kicker cable" in January 2010. In addition waveshifting powders for the NOvA liquid scintillator continued to be delivered by the vendor with 75% now in hand. Two bids were received in February in response to a Request for Proposal to provide PVC resin. Evaluation of these PVC resin bids was still in progress at the end of the quarter.
June 2010 Quarterly NOvA ARRA_PROJECT_STATUS					
PA Project Short Name	Order Number	Final Report (Y or N)	Project Status	Description of Jobs Created	Quarterly Activities/Project Description
NOVA	2005120	N	Less than 50% completed	There are no Primary activities performed by the Prime recipient. There are no Primary activities performed by Sub-contractors, all purchases have been Materials.	The NOvA Project completed one milestone during this quarter: " <i>Delivery of first Recovery Act funded Detector components (waveshifters) complete</i> " on May 20, 2010. The Detector PVC resin purchase order in progress last quarter was completed on June 9, 2010 to PolyOne Corporation for delivery of 11 million pounds during June 2010 through February 2012. 97% of the NOvA funds have now been obligated by Fermilab with deliveries and costs to continue into 2012.