



CR Log of Baseline Changes for Monthly Report

CR #	Affected WBS #'s	CO Title	Date:	Level of Change	Final Cost Impact	Final Schedule Impact	Status
259	1.0.1.2.4.2, 2.0.1.2.3, 2.0.2.2.2.1.3, 2.0.2.2.2.1.4, 2.0.1.1.4.5.19 (new task)	Schedule and Budget Adjustments for Selected December 2010 ANU Tasks	1/19/2011	L4 (NOVA PM)	\$33,320.66	none	Approved by PM
258	2.2.1.6.2	Add Labor Hours for Mineral Oil QC Task - FY11	1/18/2011	L4 (NOVA PM)	\$1,382.89		Approved by PM
257	2.7.1.10.1.8 (new task)	Hardware Database Supplemental Support for FY11	1/14/2011	L4 (NOVA PM)	\$41,934.35		Approved by PM
256	2.2.2.6.1	Additional Tech Hours and Analytical Chemistry Budget for Pseudocumene QC - FY11	1/18/2011	L4 (NOVA PM)	\$5,100.47		Approved by PM
262	2.7.1.2, 2.7.1.3, 2.7.1.4	Schedule and Resource Adjustments to Selected DAQ Software Tasks	1/22/2011	L4 (NOVA PM)	(\$21,246.74)		Approved by PM
261	2.1.7.1.3, 2.1.7.1.4	Block Pivoter Components Lifting Fixture Schedule Adjustment	1/20/2011	L4 (NOVA PM)	\$0.00		Approved by PM

CR #	Affected WBS #'s	CO Title	Date:	Level of Change	Final Cost Impact	Final Schedule Impact	Status
255	2.2.4.2.1, 2.2.4.2.2, 2.2.4.2.3.1, 2.2.4.2.3.2, 2.2.4.2.4.1, 2.2.4.2.4.2, 2.2.4.3.1, 2.2.4.3.2, 2.2.4.3.3.1, 2.2.4.3.3.2, 2.2.4.3.4.1, 2.2.4.3.4.2	Schedule and IU Budget Adjustments for Fluor Concentrate and Scintillator Blending and QC Tasks	1/19/2011	L4 (NOVA PM)	\$32,101.13	advanced blending schedule for blocks 1 and 2	Approved by PM
253	2.2.4.4.4.5 Production Blending Development FY11-Supplemental (new task)	Production Blending Development FY11- Supplemental	1/18/2011	L4 (NOVA PM)	\$9,583.99	none	Approved by PM
252	2.2.6.4.5 Supplemental Labor-IU (new task) 2.2.6.4.6 Supplemental Travel-IU (new task)	Change in Liquid Scintillator Subproject Travel and Administrative Budgets	1/18/2011	L4 (NOVA PM)	\$12,932.39		Approved by PM
251	2.6.2.1.6	Electronics Box Resource Reassignment	1/13/2011	L4 (NOVA PM)	(\$631.08)		Approved by PM
Total Baseline Cost Change this Month					\$114,478.06		