

Activity ID	WBS L2	Status	Activity Description	Original Dur.	ETC (AY\$)
2.5.3.3.4	2.5	In Progress	Maintain module quality assurance tracking system	750d	\$4,529
2.5.3.3.13	2.5	Planned	Additional materials testing	93d	\$10,476
2.5.3.3.14	2.5	Planned	Maintain module quality assurance tracking system - supplemental	87d	\$9,749
2.5.3.3.15	2.5	Planned	Manage module production QA software system - additional 2	54d	\$13,364
2.6.1.1.13	2.6	In Progress	Assemble and test heat sink assemblies	266d	\$41,128
2.6.1.1.14	2.6	In Progress	Epoxy and test heat sinks	250d	\$13,547
2.6.1.3.51.5	2.6	Planned	Operate temperature reliability tester - Batch 1	120d	\$4,732
2.6.1.3.51.6	2.6	Planned	Operate temperature reliability tester - Batch 2	120d	\$2,403
2.6.1.3.51.7	2.6	Planned	Operate temperature reliability tester - Batch 3	120d	\$2,406
2.6.1.3.51.8	2.6	Planned	Operate temperature reliability tester - Batch 4	105d	\$2,406
2.6.1.3.51.9	2.6	Planned	Operate temperature reliability tester - Batch 5	65d	\$2,406
2.6.1.3.52.5	2.6	Planned	Operate housing reliability tester	120d	\$4,787
2.6.2.8.8	2.6	In Progress	Documentation	85d	\$15,762
2.6.2.8.9	2.6	In Progress	Administration	85d	\$19,446
2.7.1.4.4.2	2.7	In Progress	Write and perform tests-2nd release	126d	\$739
2.7.1.4.4.3	2.7	In Progress	Define and implement error status codes for run control	126d	\$236
2.7.1.4.4.4	2.7	In Progress	Implement monitoring and reporting of hardware error codes	126d	\$177
2.7.1.4.4.5	2.7	In Progress	Implement upgrades for far detector data rates	126d	\$887
2.7.1.4.4.6	2.7	In Progress	Debug data flow for 2nd release	126d	\$1,862
2.7.1.4.4.7	2.7	In Progress	Update DCM application user documentation-2nd release	126d	\$3,627
2.7.1.7.4	2.7	In Progress	Develop generic GUI framework for the DAQ monitoring system	50d	\$402
2.7.3.6.9	2.7	Planned	Consultation on data acquisition system qualification	84d	\$26,368
2.8.6.1.11	2.8	Planned	Design south bookend	64d	\$15,365