

Quarterly Recovery Act Reporting: DOE Office of Science

Recovery Project Name and Identification Number:	2005120 - NOvA MIE (HEP)
Reporting Period:	4th Quarter 2012
Laboratory M&O Contractor:	Fermilab
WAS Number:	KA/CH14/9/ARRA-2
Laboratory POC:	Bruce Chrisman
SC Program POC:	Mike Procario
Site Office POC:	Mark Bollinger
SC Budget Office POC:	Denise Allen
Total Funding Under this WAS (Whole Dollars):	\$24,436,000

JOBS	
REPORT QUARTERLY JOBS AT THE PRIME AND SUBCONTRACT LEVEL	
Prime Contract Jobs Created this quarter:	0
Prime Contract Jobs Retained this quarter:	0.0
Total Prime Contract Jobs for this quarter:	0.0
Subcontract Jobs Created this quarter:	0
Subcontract Jobs Retained this quarter:	0.0
Total Subcontract Jobs for this quarter:	0.0
Total Number of Jobs for this quarter:	0.0
Total Number of Subcontracts :	10

RECOVERY ACT MILESTONES			
Recovery Act Milestones (From SC Program Milestone Table)	Date	Progress Towards Next Milestones	Completed (Yes/No)
<i>All NOvA Recovery Act funded components available for installation</i>	Sep-13	<i>All of the Accelerator components are available for installation. 70% of the final Detector components are available for installation.</i>	No
<i>Delivery of all Recovery Act funded Detector components complete</i>	Sep-13	<i>100% of the scintillator wavshifters were delivered in May 2011. 8,456,000 pounds of the PVC resin have been delivered for a cost of 9.125 M\$ to date (price fluctuates due to the cost of titanium dioxide). The order is 87% complete. 11,537 of the PVC extrusions have been delivered. The order is 61% complete.</i>	No

Additional Notable Milestones	Date	Progress Towards Next Milestone	Completed (Yes/No)

Quarterly reports are due by 4:00 pm (ET) on the 10th of the month following the end of each quarter. If one of these dates falls on a weekend or holiday, the reports are due by 4:00 pm (ET) on the very next business day.

Last updated August 2010