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  CONTRACTOR CONTRACT PROGRAM 4.  REPORT PERIOD

  NAME NAME NAME FROM  01-Sep-2009

Fermi National Accelerator Laboratory NOvA Project TO  30-Sep-2009

  PERFORMANCE DATA

CTC-FndSrc CURRENT PERIOD CUMULATIVE TO DATE AT COMPLETION

WBS[2] ACTUAL ACTUAL

Results... BUDGETED COST COST VARIANCE BUDGETED COST COST VARIANCE LATEST

WORK WORK WORK WORK WORK WORK REVISED

ITEM SCHEDULED PERFORMEDPERFORMED SCHEDULE COST SCHEDULED PERFORMEDPERFORMED SCHEDULE COST BUDGETED ESTIMATE VARIANCE

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)

DA DOE-ACEL MIE
   2.0 ANU Construction
      Fully burdened AY$k 187 223 372 36 (149) 2,772 1,934 1,547 (838) 387 31,897 31,622 275
CTC-FndSrcTotals: 187 223 372 36 (149) 2,772 1,934 1,547 (838) 387 31,897 31,622 275
DC DOE-CA
   2.1 Site and Building
      Fully burdened AY$k 470 1,210 1,412 740 (203) 4,653 7,372 6,913 2,719 459 31,427 30,888 539
CTC-FndSrcTotals: 470 1,210 1,412 740 (203) 4,653 7,372 6,913 2,719 459 31,427 30,888 539
DD DOE-ACEL R&D
   1.0 ANU R&D
      Fully burdened AY$k 289 237 148 (53) 89 4,557 3,336 3,045 (1,221) 291 7,945 7,863 82
CTC-FndSrcTotals: 289 237 148 (53) 89 4,557 3,336 3,045 (1,221) 291 7,945 7,863 82
DE DOE-DET MIE
   2.1 Site and Building
      Fully burdened AY$k 64 55 20 (9) 34 661 822 204 160 618 1,930 1,259 671
   2.10 Project Management - Nova Project - Construction
      Fully burdened AY$k 69 69 55 0 14 1,239 1,239 973 0 266 9,570 9,305 266
   2.2 Liquid Scintillator
      Fully burdened AY$k 82 415 409 332 6 453 453 434 0 19 19,198 20,260 (1,062)
   2.3 WLS Fiber
      Fully burdened AY$k 1 1 59 0 (58) 7 71 59 63 12 10,084 11,096 (1,013)
   2.4 PVC Extrusions
      Fully burdened AY$k 12 10 0 (3) 10 376 85 0 (290) 85 25,325 24,949 376
   2.5 PVC Modules
      Fully burdened AY$k 14 14 8 0 6 161 161 108 0 53 10,653 13,237 (2,584)
   2.6 Electronics
      Fully burdened AY$k 1 1 1 0 0 6 6 4 0 2 12,251 12,259 (8)
   2.7 DAQ
      Fully burdened AY$k 0 9 0 9 9 2 27 0 25 27 3,592 3,564 28
   2.8 Near Detector Assembly
      Fully burdened AY$k 2 2 (0) 0 2 101 89 46 (12) 43 4,294 4,280 14
   2.9 Far Detector Assembly
      Fully burdened AY$k 32 170 31 138 139 331 275 175 (56) 99 13,246 13,016 230
CTC-FndSrcTotals: 278 745 583 467 163 3,338 3,228 2,004 (110) 1,225 110,142 113,223 (3,081)

COST PERFORMANCE REPORT
FORMAT 1 - WORK BREAKDOWN STRUCTURE
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DO DOE-ACEL OPS
   1.0 ANU R&D
      Fully burdened AY$k 0 0 26 0 (26) 312 293 216 (19) 76 1,335 1,259 76
CTC-FndSrcTotals: 0 0 26 0 (26) 312 293 216 (19) 76 1,335 1,259 76
DR DOE-POST CD-1 DET R&D
   1.1 Site and Building R&D
      Fully burdened AY$k 10 15 0 5 15 2,285 2,290 1,627 5 663 3,671 3,011 660
   1.2 Liquid Scintillator R&D
      Fully burdened AY$k 2 3 5 0 (3) 278 271 263 (7) 8 297 290 8
   1.3 WLS Fiber R&D
      Fully burdened AY$k 1 0 5 (1) (5) 341 313 302 (27) 11 341 321 20
   1.4 PVC Extrusion R&D
      Fully burdened AY$k 12 27 17 16 10 1,359 1,162 1,523 (197) (360) 1,369 1,729 (361)
   1.5 PVC Module R&D
      Fully burdened AY$k 95 134 216 38 (83) 1,570 828 1,495 (742) (667) 1,861 2,265 (404)
   1.6 Electronics R&D
      Fully burdened AY$k 25 19 119 (5) (99) 1,333 525 911 (809) (387) 1,844 2,222 (378)
   1.7 DAQ R&D
      Fully burdened AY$k 25 3 129 (22) (126) 988 355 1,295 (632) (940) 1,407 2,389 (982)
   1.8 Detector Assembly R&D
      Fully burdened AY$k 0 49 198 49 (149) 2,183 1,288 2,628 (895) (1,340) 2,775 4,140 (1,364)
   1.9 Project Management R&D
      Fully burdened AY$k 0 0 0 0 0 383 383 559 0 (176) 383 559 (176)
CTC-FndSrcTotals: 170 250 690 80 (440) 10,720 7,416 10,603 (3,304) (3,187) 13,948 16,926 (2,978)
DY DOE CD-0 TO CD-1 R&D
   1.9 Project Management R&D
      Fully burdened AY$k 0 0 0 0 0 8,801 8,801 8,801 0 0 8,801 8,801 0
CTC-FndSrcTotals: 0 0 0 0 0 8,801 8,801 8,801 0 0 8,801 8,801 0
Undist. Budget 0 0 0
Sub Total 1,394 2,665 3,231 1,271 (566) 35,153 32,381 33,129 (2,772) (748) 205,495 210,583 (5,088)
Management Resrv. 72,505
Total 1,394 2,665 3,231 1,271 (566) 35,153 32,381 33,129 (2,772) (748) 278,000
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