
COST PROFILE 23-Jan-2011

NOvA Costs to 
Date ($M)

as of Total
31-Dec-2010 M&S Labor1 Total M&S Labor1 Total M&S Labor1 Total Cost

2.0 Accelerator & NuMI Upgrades 9.1$                        7.9$         14.7$       22.6$       2.9$         4.9$         7.8$         37% 33% 35% 39.4$           
2.1 Far Detector Site and Building 1.4$                        3.5$         0.3$         3.7$         0.9$         0.0$         0.9$         25% 11% 24% 6.0$             
2.2 Liquid Scintillator 3.3$                        17.7$       0.5$         18.2$       4.9$         0.2$         5.1$         28% 42% 28% 26.7$           
2.3 Wave-Length-Shifting Fiber 4.1$                        7.5$         0.6$         8.1$         0.4$         0.1$         0.4$         5% 11% 5% 12.6$           
2.4 PVC Extrusions 3.9$                        20.1$       1.3$         21.4$       2.6$         0.4$         3.0$         13% 33% 14% 28.3$           
2.5 PVC Modules 3.7$                        5.8$         6.1$         12.0$       0.9$         1.3$         2.2$         15% 22% 19% 17.9$           
2.6 Electronics Production 0.8$                        11.0$       1.3$         12.3$       3.6$         0.4$         4.0$         33% 30% 32% 17.1$           
2.7 Data Acquisition System 0.3$                        1.9$         1.3$         3.1$         0.4$         0.4$         0.8$         22% 32% 26% 4.2$             
2.8 Near Detector Assembly 1.1$                        5.0$         0.4$         5.4$         1.7$         0.2$         1.9$         33% 56% 35% 8.4$             
2.9 Far Detector Assembly 1.7$                        6.0$         7.5$         13.5$       2.9$         4.3$         7.2$         48% 57% 53% 22.5$           
2.10 Project Management 3.4$                        0.3$         9.1$         9.4$         0.1$         0.1$         0.2$         25% 1% 2% 13.0$           

Subtotal Construction 32.6$                      86.7$       43.1$       129.8$     21.3$       12.4$       33.7$       25% 29% 26% 196.1$         

R&D - Accelerator 6.2$                        0.3$         1.8$         2.1$         0.1$         0.6$         0.6$         28% 31% 31% 9.0$             
R&D - Detector 27.9$                      0.2$         0.6$         0.8$         0.0$         0.0$         0.0$         2% 2% 2% 28.7$           
Cooperative Agreement 30.7$                      2.4$         -$            2.4$         1.1$         -$            1.1$         4% 0% 46% 34.2$           
Operating 0.5$                        0.1$         0.9$         1.0$         0.0$         0.3$         0.3$         36% 33% 33% 1.9$             

Total OPC: 65.3$                      2.9$         3.3$         6.3$         1.2$         0.9$         2.1$         42% 27% 34% 73.7$           
Available Contingency 8.181$     8.2$             

TPC: 98.0$                  89.6$     46.4$     136.1$   22.5$     13.3$     44.0$     25% 29% 32% 278.000$   
Notes: 1 Labor costs presented here include all project labor from Fermilab, other DOE facilities and Universities.
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