
COST PROFILE 5-Jan-2011

NOvA Costs to 
Date ($M)

as of Total
30-Nov-2010 M&S Labor1 Total M&S Labor1 Total M&S Labor1 Total Cost

2.0 Accelerator & NuMI Upgrades 8.3$                        8.1$         14.8$       22.9$       2.9$         4.9$         7.8$         36% 33% 34% 39.1$           
2.1 Far Detector Site and Building 1.2$                        3.6$         0.3$         3.9$         0.9$         0.0$         0.9$         24% 2% 23% 6.0$             
2.2 Liquid Scintillator 3.3$                        17.7$       0.5$         18.1$       4.9$         0.2$         5.1$         28% 44% 28% 26.6$           
2.3 Wave-Length-Shifting Fiber 3.8$                        7.8$         0.6$         8.5$         0.4$         0.1$         0.5$         5% 11% 5% 12.7$           
2.4 PVC Extrusions 3.6$                        20.2$       1.4$         21.6$       2.6$         0.5$         3.0$         13% 33% 14% 28.2$           
2.5 PVC Modules 3.3$                        6.0$         6.3$         12.3$       0.9$         1.3$         2.2$         15% 21% 18% 17.9$           
2.6 Electronics Production 0.7$                        11.1$       1.4$         12.5$       3.6$         0.4$         4.0$         33% 29% 32% 17.2$           
2.7 Data Acquisition System 0.2$                        1.9$         1.3$         3.1$         0.4$         0.4$         0.8$         22% 31% 26% 4.2$             
2.8 Near Detector Assembly 1.0$                        5.0$         0.4$         5.4$         1.7$         0.2$         1.9$         33% 55% 35% 8.3$             
2.9 Far Detector Assembly 1.5$                        6.0$         7.5$         13.6$       2.9$         4.3$         7.2$         48% 57% 53% 22.3$           
2.10 Project Management 3.2$                        0.3$         9.4$         9.7$         0.1$         0.1$         0.2$         25% 1% 2% 13.1$           

Subtotal Construction 30.2$                      87.7$       43.8$       131.6$     21.3$       12.4$       33.7$       24% 28% 26% 195.5$         

R&D - Accelerator 6.2$                        0.3$         2.0$         2.3$         0.1$         0.6$         0.7$         27% 30% 30% 9.1$             
R&D - Detector 27.8$                      0.2$         0.7$         0.9$         0.0$         0.0$         0.0$         2% 2% 2% 28.6$           
Cooperative Agreement 30.1$                      3.2$         -$            3.2$         1.1$         -$            1.1$         4% 0% 34% 34.4$           
Operating 0.5$                        0.1$         0.9$         1.0$         0.0$         0.3$         0.3$         36% 33% 33% 1.9$             

Total OPC: 64.5$                      3.9$         3.5$         7.4$         1.2$         0.9$         2.1$         32% 25% 29% 74.0$           
Available Contingency 8.462$     8.5$             

TPC: 94.7$                  91.6$     47.4$     139.0$   22.5$     13.3$     44.3$     25% 28% 32% 278.000$   
Notes: 1 Labor costs presented here include all project labor from Fermilab, other DOE facilities and Universities.
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