
COST PROFILE 22-Nov-2010

NOvA Costs to 
Date ($M)

as of Total
31-Oct-2010 M&S Labor1 Total M&S Labor1 Total M&S Labor1 Total Cost

2.0 Accelerator & NuMI Upgrades 7.6$                        8.3$         15.0$       23.2$       3.0$         4.9$         8.0$         37% 33% 34% 38.8$           
2.1 Far Detector Site and Building 1.0$                        3.7$         0.3$         4.0$         0.9$         -$            0.9$         24% 0% 22% 5.9$             
2.2 Liquid Scintillator 3.3$                        17.1$       0.5$         17.6$       4.9$         0.2$         5.1$         29% 44% 29% 26.0$           
2.3 Wave-Length-Shifting Fiber 3.3$                        8.2$         0.7$         8.8$         0.4$         0.1$         0.5$         5% 11% 5% 12.7$           
2.4 PVC Extrusions 3.3$                        20.3$       1.3$         21.6$       2.6$         0.4$         3.1$         13% 35% 14% 28.0$           
2.5 PVC Modules 3.1$                        6.2$         6.4$         12.6$       0.9$         1.4$         2.3$         15% 21% 18% 18.0$           
2.6 Electronics Production 0.7$                        11.1$       1.2$         12.3$       3.6$         0.4$         4.0$         33% 32% 33% 16.9$           
2.7 Data Acquisition System 0.2$                        1.9$         1.3$         3.1$         0.4$         0.4$         0.8$         22% 31% 26% 4.2$             
2.8 Near Detector Assembly 0.9$                        5.0$         0.4$         5.5$         1.7$         0.2$         1.9$         33% 56% 35% 8.3$             
2.9 Far Detector Assembly 0.8$                        5.7$         7.7$         13.4$       3.3$         4.5$         7.8$         58% 58% 58% 22.0$           
2.10 Project Management 3.0$                        0.3$         9.6$         10.0$       0.1$         0.1$         0.2$         25% 1% 2% 13.2$           

Subtotal Construction 27.3$                      87.8$       44.3$       132.2$     21.9$       12.6$       34.5$       25% 28% 26% 194.0$         

R&D - Accelerator 6.1$                        0.3$         2.0$         2.4$         0.1$         0.6$         0.7$         28% 30% 30% 9.2$             
R&D - Detector 28.0$                      0.3$         0.7$         1.0$         0.0$         0.0$         0.0$         3% 5% 4% 29.0$           
Cooperative Agreement 28.9$                      4.1$         -$            4.1$         1.1$         -$            1.1$         4% 0% 27% 34.1$           
Operating 0.5$                        0.1$         0.9$         1.0$         0.0$         0.3$         0.3$         36% 33% 33% 1.9$             

Total OPC: 63.6$                      4.8$         3.7$         8.5$         1.2$         0.9$         2.2$         26% 26% 26% 74.3$           
Available Contingency 9.728$     9.7$             

TPC: 90.9$                  92.6$     48.0$     140.6$   23.1$     13.6$     46.4$     25% 28% 33% 278.000$   
Notes: 1 Labor costs presented here include all project labor from Fermilab, other DOE facilities and Universities.
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