Program:NV-DEC10

Report:CAP

Program: Description:
NV-DEC10 NOVA project as of 31-Dec-2010
Run Date: Status Date:

2/21/2011]12/31/2010
Control Acct[21] FYQ7 FY08 FY09 FY10 FY11l FY12 FY13 FY14 Cumulative
1.0.1 RR Upgrades BCWS 362,234 458,031 2,021,341 575,980 1,456,872 672,698 0 0 5,547,157
1.0.2 MI Upgrades BCWS 46,467 19,042 302,393 91,567 186,546 495,382 0 0 1,141,398
1.0.3 NUMI Upgrades BCWS 64,868 108,224 1,065,213 430,486 417,717 194,894 0 0 2,281,402
1.0.4 ANU Beam Physics BCWS 18,047 11,326 47,050 6,769 0 0 0 0 83,191
1.0.5 ANU Project Management BCWS 344,698 0 0 0 0 0 0 0 344,698
1.1 Site and Building R&D BCWS 1,074,727 561,012 648,871 1,345,639 0 0 0 0 3,630,248
1.2 Liquid Scintillator R&D BCWS 137,769 79,985 60,664 18,614 0 0 0 0 297,031
1.3 WLS Fiber R&D BCWS 49,099 53,989 237,492 329 0 0 0 0 340,909
1.4 PVC Extrusion R&D BCWS 631,425 294,214 433,768 9,442 0 0 0 0 1,368,848
1.5 PVC Module R&D BCWS 301,792 238,316 1,029,579 690,657 0 0 0 0 2,260,343
1.6 Electronics R&D BCWS 130,594 142,414 1,060,455 629,869 64,222 0 0 0 2,027,555
1.7 DAQ R&D BCWS 65,637 148,606 773,407 522,177 126,699 0 0 0 1,636,526
1.8 Detector Assembly R&D BCWS 452,043 368,162 1,362,797 759,538 369,633 17,735 0 0 3,329,907
1.9 Project Management R&D BCWS 9,068,950 115,177 0 0 0 0 0 0 9,184,127
2.0.1.1 Recycler Ring Modifications BCWS 0 0 407,328 1,804,640 3,557,737 3,714,466 21,955 0 9,506,126
2.0.1.2 Recycler Kicker System BCWS 0 0 913,748 603,754 4,533,570 2,341,541 228,839 0 8,621,451
2.0.1.3 Recycler Instrumentation BCWS 0 0 6,273 712,074 298,734 580,589 0 0 1,597,670
2.0.2.1 MI Modifications BCWS 0 0 112,253 107,352 0 164,813 0 0 384,418
2.0.2.2 MI RF Cavities BCWS 0 0 93,165 829,787 270,810 185,801 0 0 1,379,562
2.0.3.1 NuMI Primary Proton Beam BCWS 0 0 363,489 358,400 144,976 648,710 0 0 1,515,575
2.0.3.2 NuMI Target Hall Technical Components BCWS 0 0 0 26,386 803,960 663,870 0 0 1,494,215
2.0.3.3 NuMI Target Hall Infrastructure BCWS 0 0 68,514 196,108 797,635 594,073 0 0 1,656,329
2.0.3.4 NuMI Decay Pipe/Hadron Absorber/Utilities BCWS 0 0 0 0 110,203 1,166,144 0 0 1,276,347
2.0.4 Project Management - ANU - Construction BCWS 0 206,551 600,361 966,854 635,288 698,523 662,720 0 3,770,297
2.1.1 Site Preparation Package BCWS 0 314,214 2,887,659 8,756,471 2,297,168 0 0 0 14,255,512
2.1.2 Far Detector Building BCWS 0 12,457 1,832,365 11,814,828 7,873,225 0 0 0 21,532,876
2.1.4 Management - Site and Building - Construction BCWS 0 0 267,592 212,828 75,950 0 0 0 556,370
2.1.5 Far Detector Building Outfitting BCWS 0 0 0 83,191 3,310,057 0 0 0 3,393,247
2.1.6 Transition Support Tasks BCWS 0 0 0 0 156,002 0 0 0 156,002
2.1.7 Block Pivoter Assembly BCWS 0 0 0 0 174,615 0 0 0 174,615
2.10 Project Management - Nova Project - Construction BCWS 0 417,254 821,656 1,908,977 3,196,417 2,987,687 3,128,660 894,476 13,355,128
2.2.1 Mineral Oil BCWS 0 0 0 165,762 3,178,640 4,623,478 6,020,349 0 13,988,229
2.2.2 Pseudocumene BCWS 0 0 0 56,655 396,070 922,158 226,823 0 1,601,705
2.2.3 Waveshifters and Stadis 425 BCWS 0 0 409,081 2,434,682 583,172 0 0 0 3,426,936
2.2.4 Blending BCWS 0 0 28,539 76,506 163,615 163,281 366,384 30,442 828,768
2.2.5 Transport - Liquid Scintillator BCWS 0 0 0 30,151 0 419,207 901,325 141,254 1,491,937
2.2.6 Management - Liquid Scintillator - Construction BCWS 0 0 15,757 16,088 33,136 20,647 21,102 0 106,729
2.3.1 Procurement - WLS Fiber BCWS 0 0 0 84,374 0 0 0 0 84,374
2.3.2 Production - WLS Fiber BCWS 0 0 0 2,461,093 4,207,496 4,224,632 1,052,198 0 11,945,419
2.3.3 Management - WLS Fiber - Construction BCWS 0 0 7,331 9,718 10,098 10,498 0 0 37,646
2.3.4 Additional WLS Fiber-related Tasks BCWS 0 0 0 82,372 13,271 0 0 0 95,643
2.4.1 Procurement - PVC Extrusions BCWS 0 0 21,472 156,565 0 0 0 0 178,037
2.4.2 Extrusion Pre-Production BCWS 0 0 0 989,799 54,689 0 0 0 1,044,488
2.4.3 Extrusion Production BCWS 0 0 0 172,009 8,378,308 10,769,745 1,444,223 0 20,764,284
2.4.4 Production Quality Assurance and Extrusion Evaluation BCWS 0 0 0 107,099 391,009 213,674 164,350 0 876,133
2.4.5 Shipping & Handling - PVC Extrusions BCWS 0 0 279,924 140,732 420,306 239,732 49,319 0 1,130,013
2.4.6 Management - PVC Extrusions - Construction BCWS 0 0 74,196 116,695 172,378 246,826 174,291 0 784,386
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2.5.1 End Seals BCWS 0 0 0 183,790 1,756,575 0 0 0 1,940,364
2.5.2 Optical Connector Production BCWS 0 0 0 22,404 107,968 0 0 0 130,372
2.5.3 Module Production BCWS 0 0 0 3,458,824 3,711,444 3,915,892 2,198,191 0 13,284,351
2.5.4 Management - PVC Modules - Construction BCWS 0 0 161,114 383,089 403,947 377,513 209,830 0 1,535,493
2.6.1 APD Module Production BCWS 0 0 0 29,275 4,096,839 2,549,478 8,649 305 6,684,547
2.6.2 Readout - FEB BCWS 0 0 0 120,834 2,132,657 677,260 8,218 844 2,939,812
2.6.3 Readout Infrastructure BCWS 0 0 0 0 1,618,222 692,228 830,234 26,740 3,167,425
2.6.4 Management - Electronics - Construction BCWS 0 0 6,386 18,252 13,197 13,487 3,409 0 54,732
2.7.1 DAQ Software BCWS 0 0 0 401,511 251,047 23,439 24,564 0 700,561
2.7.2 DAQ Hardware BCWS 0 0 0 241,956 1,948,149 92,831 0 0 2,282,935
2.7.3 Integration - DAQ BCWS 0 0 0 107,852 86,089 186,165 47,255 0 427,361
2.7.4 Detector Control System BCWS 0 0 0 0 204,894 0 0 0 204,894
2.7.5 Management - DAQ - Construction BCWS 0 0 1,812 8,221 8,416 8,600 0 0 27,049
2.8.1 Near Detector Site Preparation BCWS 0 0 87,774 46,909 2,451,979 2,572,984 14,456 0 5,174,103
2.8.2 Mechanical Construction and Installation - Near Detector Ass BCWS 0 0 0 380,920 0 94,605 7,715 0 483,240
2.8.3 Liquid Scintillator Filling Equipment - Near Detector Assemb BCWS 0 0 0 0 0 51,027 3,814 0 54,840
2.8.4 Installation Coordination - Near Detector Assembly BCWS 0 0 0 0 0 0 32,496 0 32,496
2.8.5 Management - Near Detector Assembly - Construction BCWS 0 0 13,637 41,316 22,431 23,508 12,318 0 113,210
2.9.1 Mechanical Systems - Far Detector Assembly BCWS 465 1,563 92,865 832,517 1,384,369 0 0 0 2,311,780
2.9.2 Detector Infrastructure - Far Detector Assembly BCWS 0 0 70,487 0 112,847 0 28,989 0 212,324
2.9.3 Scintillator Filling Equipment - Far Detector Assembly BCWS 0 0 53,177 129,322 301,261 0 0 0 483,760
2.9.4 Block Assembly and Installation - Far Detector Assembly BCWS 0 0 0 0 861,235 3,704,384 5,005,792 271,509 9,842,921
2.9.5 Management - Far Detector Assembly - Construction BCWS 0 0 112,328 299,348 358,451 461,061 483,113 262,597 1,976,898
Grand Totals:

BCWS 12,748,813 3,550,539 18,853,311 47,269,354 70,692,240 52,425,266 23,381,584 1,628,167 230,549,275
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