
Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element OCT07     NOV07     DEC07     JAN08     FEB08     MAR08     APR08     OCT08     NOV08     DEC08     
2.10 Project Management - Nova Project - Construction

2.10.11.1.1 Labor
2.10 2.10.11.1.1 L.FNAL.AD.SCI.MNGR AD Scientist  Manager - Costed

HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.11.1.1 L.FNAL.BS.MNG.PROC Procurement Administrator
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.11.1.1 L.FNAL.PPD.MNG.AS_W Administrative Support - Weekly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.11.1.1 L.FNAL.PPD.MNG.DOCS PPD Document Manager
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.11.1.1 L.FNAL.PPD.MNG.ESH ESH Officer
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.11.1.1 L.FNAL.PPD.MNG.PC Project Chemist
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.11.1.1 L.FNAL.PPD.MNG.SCHED Scheduler
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.11.1.1 L.FNAL.PPD.MNG.XPDTR PPD Expediter
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.11.1.1 L.FNAL.PPD.SCI.MNGR PPD Scientist  Manager - Costed
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.10.11.1.3 Equipment

2.10 2.10.11.1.3 M.FNAL.PPD.MANDS Materials and Services
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.10.11.1.4 Materials and supplies

2.10 2.10.11.1.4 M.FNAL.PPD.MANDS Materials and Services
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.10.2.1.1 Labor

2.10 2.10.2.1.1 L.FNAL.AD.MNG.SCHED AD Scheduler
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 Project Management - Nova Project - C

2.10.11.1.1 Labor
2.10 2.10.11.1.1 L.FNAL.AD.SCI

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.11.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.11.1.3 Equipment

2.10 2.10.11.1.3 M.FNAL.PPD.M
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.11.1.4 Materials and supplies

2.10 2.10.11.1.4 M.FNAL.PPD.M
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.2.1.1 Labor

2.10 2.10.2.1.1 L.FNAL.AD.MNG

JAN09     FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 Project Management - Nova Project - C

2.10.11.1.1 Labor
2.10 2.10.11.1.1 L.FNAL.AD.SCI

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.11.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.11.1.3 Equipment

2.10 2.10.11.1.3 M.FNAL.PPD.M
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.11.1.4 Materials and supplies

2.10 2.10.11.1.4 M.FNAL.PPD.M
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.2.1.1 Labor

2.10 2.10.2.1.1 L.FNAL.AD.MNG

DEC09     JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 Project Management - Nova Project - C

2.10.11.1.1 Labor
2.10 2.10.11.1.1 L.FNAL.AD.SCI

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.11.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.11.1.3 Equipment

2.10 2.10.11.1.3 M.FNAL.PPD.M
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.11.1.4 Materials and supplies

2.10 2.10.11.1.4 M.FNAL.PPD.M
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.2.1.1 Labor

2.10 2.10.2.1.1 L.FNAL.AD.MNG

NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 Project Management - Nova Project - C

2.10.11.1.1 Labor
2.10 2.10.11.1.1 L.FNAL.AD.SCI

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.11.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.11.1.3 Equipment

2.10 2.10.11.1.3 M.FNAL.PPD.M
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.11.1.4 Materials and supplies

2.10 2.10.11.1.4 M.FNAL.PPD.M
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.2.1.1 Labor

2.10 2.10.2.1.1 L.FNAL.AD.MNG

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 Project Management - Nova Project - C

2.10.11.1.1 Labor
2.10 2.10.11.1.1 L.FNAL.AD.SCI

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.11.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.11.1.3 Equipment

2.10 2.10.11.1.3 M.FNAL.PPD.M
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.11.1.4 Materials and supplies

2.10 2.10.11.1.4 M.FNAL.PPD.M
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.2.1.1 Labor

2.10 2.10.2.1.1 L.FNAL.AD.MNG

SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 Project Management - Nova Project - C

2.10.11.1.1 Labor
2.10 2.10.11.1.1 L.FNAL.AD.SCI

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.11.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.11.1.3 Equipment

2.10 2.10.11.1.3 M.FNAL.PPD.M
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.11.1.4 Materials and supplies

2.10 2.10.11.1.4 M.FNAL.PPD.M
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.2.1.1 Labor

2.10 2.10.2.1.1 L.FNAL.AD.MNG

AUG13     SEP13     OCT13     NOV13     DEC13     JAN14     FEB14     MAR14     APR14     MAY14     

0 0 83 69 69 76 72 72 0 0
0 0 8,282 6,842 6,842 7,562 7,202 7,202 0 0
0 0 7,376 6,093 6,093 6,735 6,414 6,414 0 0

0 0 51 42 40 0 0 0 0 0

0 0 169 140 133 0 0 0 0 0
0 0 6,974 5,761 5,458 0 0 0 0 0
0 0 4,897 4,046 3,833 0 0 0 0 0

0 0 34 28 26 0 0 0 0 0

0 0 86 71 67 0 0 0 0 0

0 0 169 140 133 0 0 0 0 0

0 0 339 280 265 0 0 0 0 0
0 0 28,910 23,882 22,626 0 0 0 0 0
0 0 20,303 16,772 15,889 0 0 0 0 0

0 0 17 14 13 0 0 0 0 0

0 0 283 234 234 259 246 246 0 0
0 0 33,252 27,469 27,469 30,361 28,915 28,915 0 0
0 0 23,352 19,291 19,291 21,322 20,306 20,306 0 0
0 0 133,347 110,156 107,500 65,979 62,837 62,837 0 0

0 0 532 439 439 486 463 486 509 486
0 0 86 71 71 79 75 79 82 79
0 0 618 511 511 564 537 564 591 564

0 0 213 176 176 194 185 194 204 194
0 0 34 28 28 31 30 31 33 31
0 0 247 204 204 226 215 226 236 226
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 Project Management - Nova Project - C

2.10.11.1.1 Labor
2.10 2.10.11.1.1 L.FNAL.AD.SCI

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.11.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.M
HOURS BCWS

2.10 2.10.11.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.11.1.3 Equipment

2.10 2.10.11.1.3 M.FNAL.PPD.M
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.11.1.4 Materials and supplies

2.10 2.10.11.1.4 M.FNAL.PPD.M
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.2.1.1 Labor

2.10 2.10.2.1.1 L.FNAL.AD.MNG

JUN14     JUL14     AUG14     SEP14     Cumulative

0 0 0 0 442
0 0 0 0 43,930
0 0 0 0 39,125

0 0 0 0 132

0 0 0 0 442
0 0 0 0 18,192
0 0 0 0 12,776

0 0 0 0 88

0 0 0 0 224

0 0 0 0 442

0 0 0 0 884
0 0 0 0 75,418
0 0 0 0 52,965

0 0 0 0 44

0 0 0 0 1,503
0 0 0 0 176,381
0 0 0 0 123,869
0 0 0 0 542,655

486 509 486 486 5,806
79 82 79 79 939

564 591 564 564 6,745

194 204 194 194 2,322
31 33 31 31 375

226 236 226 226 2,698
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element OCT07     NOV07     DEC07     JAN08     FEB08     MAR08     APR08     OCT08     NOV08     DEC08     
HOURS BCWS 49 42 38 45 45 45 47 0 0 0
DIR_ESCA BCWS 3,517 3,058 2,752 3,211 3,211 3,211 3,364 0 0 0
INDIRECT BCWS 2,568 2,233 2,010 2,345 2,345 2,345 2,456 0 0 0

2.10 2.10.2.1.1 L.FNAL.AD.SCI.PHY AD Physicist
HOURS BCWS 49 42 38 44 44 44 47 0 0 0

2.10 2.10.2.1.1 L.FNAL.BS.MNG.PROC Procurement Administrator
HOURS BCWS 16 14 12 14 14 14 15 0 0 0

2.10 2.10.2.1.1 L.FNAL.PPD.MNG.AS_W Administrative Support - Weekly
HOURS BCWS 70 61 54 64 64 64 67 0 0 0
DIR_ESCA BCWS 2,445 2,126 1,914 2,233 2,233 2,233 2,339 0 0 0
INDIRECT BCWS 1,330 1,157 1,041 1,215 1,215 1,215 1,272 0 0 0

2.10 2.10.2.1.1 L.FNAL.PPD.MNG.BUD Budget Officer
HOURS BCWS 139 121 109 127 127 127 133 0 0 0
DIR_ESCA BCWS 8,900 7,739 6,965 8,126 8,126 8,126 8,513 0 0 0
INDIRECT BCWS 4,841 4,210 3,789 4,420 4,420 4,420 4,631 0 0 0

2.10 2.10.2.1.1 L.FNAL.PPD.MNG.DOCS PPD Document Manager
HOURS BCWS 56 48 44 51 51 51 53 0 0 0

2.10 2.10.2.1.1 L.FNAL.PPD.MNG.DPM Deputy Project Manager
HOURS BCWS 162 141 127 148 148 148 155 0 0 0

2.10 2.10.2.1.1 L.FNAL.PPD.MNG.ESH ESH Officer
HOURS BCWS 104 91 82 95 95 95 100 0 0 0

2.10 2.10.2.1.1 L.FNAL.PPD.MNG.PC Project Chemist
HOURS BCWS 108 94 84 98 98 98 103 0 0 0

2.10 2.10.2.1.1 L.FNAL.PPD.MNG.PE Project Engineer
HOURS BCWS 139 121 109 127 127 127 133 0 0 0
DIR_ESCA BCWS 10,439 9,077 8,169 9,531 9,531 9,531 9,985 0 0 0
INDIRECT BCWS 5,678 4,938 4,444 5,184 5,184 5,184 5,431 0 0 0

2.10 2.10.2.1.1 L.FNAL.PPD.MNG.PM Project Manager
HOURS BCWS 162 141 127 148 148 148 155 0 0 0

2.10 2.10.2.1.1 L.FNAL.PPD.MNG.SCHED Scheduler
HOURS BCWS 209 182 163 191 191 191 200 0 0 0
DIR_ESCA BCWS 15,042 13,080 11,772 13,734 13,734 13,734 14,388 0 0 0
INDIRECT BCWS 8,182 7,115 6,403 7,471 7,471 7,471 7,826 0 0 0

2.10 2.10.2.1.1 L.FNAL.PPD.MNG.XPDTR PPD Expediter
HOURS BCWS 16 14 12 14 14 14 15 0 0 0

WP Totals: BCWS 62,943 54,733 49,259 57,469 57,469 57,469 60,206 0 0 0
2.10.2.1.2 Travel

2.10 2.10.2.1.2 M.FNAL.PPD.MANDS Materials and Services
DIR_ESCA BCWS 805 700 630 735 735 735 770 0 0 0
INDIRECT BCWS 125 109 98 114 114 114 119 0 0 0

WP Totals: BCWS 930 808 728 849 849 849 889 0 0 0
CAP-RAM-CA-2.10-after-CR360.xls Page 9 of 80 7/19/2011



Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.AD.SCI.P
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

WP Totals: BCWS
2.10.2.1.2 Travel

2.10 2.10.2.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS

JAN09     FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.AD.SCI.P
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

WP Totals: BCWS
2.10.2.1.2 Travel

2.10 2.10.2.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS

DEC09     JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.AD.SCI.P
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

WP Totals: BCWS
2.10.2.1.2 Travel

2.10 2.10.2.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS

NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.AD.SCI.P
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

WP Totals: BCWS
2.10.2.1.2 Travel

2.10 2.10.2.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.AD.SCI.P
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

WP Totals: BCWS
2.10.2.1.2 Travel

2.10 2.10.2.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS

SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.AD.SCI.P
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

WP Totals: BCWS
2.10.2.1.2 Travel

2.10 2.10.2.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS

AUG13     SEP13     OCT13     NOV13     DEC13     JAN14     FEB14     MAR14     APR14     MAY14     
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.AD.SCI.P
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.2.1.1 L.FNAL.PPD.MN
HOURS BCWS

WP Totals: BCWS
2.10.2.1.2 Travel

2.10 2.10.2.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS

JUN14     JUL14     AUG14     SEP14     Cumulative
0 0 0 0 310
0 0 0 0 22,322
0 0 0 0 16,302

0 0 0 0 309

0 0 0 0 100

0 0 0 0 442
0 0 0 0 15,523
0 0 0 0 8,444

0 0 0 0 884
0 0 0 0 56,497
0 0 0 0 30,732

0 0 0 0 354

0 0 0 0 1,031

0 0 0 0 663

0 0 0 0 684

0 0 0 0 884
0 0 0 0 66,262
0 0 0 0 36,044

0 0 0 0 1,031

0 0 0 0 1,326
0 0 0 0 95,483
0 0 0 0 51,939

0 0 0 0 100
0 0 0 0 399,548

0 0 0 0 5,110
0 0 0 0 792
0 0 0 0 5,902
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element OCT07     NOV07     DEC07     JAN08     FEB08     MAR08     APR08     OCT08     NOV08     DEC08     
2.10.2.1.3 Equipment

2.10 2.10.2.1.3 M.FNAL.PPD.MANDS Materials and Services
DIR_ESCA BCWS 805 700 630 735 735 735 770 0 0 0
INDIRECT BCWS 125 109 98 114 114 114 119 0 0 0

WP Totals: BCWS 930 808 728 849 849 849 889 0 0 0
2.10.2.1.4 Materials and supplies

2.10 2.10.2.1.4 M.FNAL.PPD.MANDS Materials and Services
DIR_ESCA BCWS 805 700 630 735 735 735 770 0 0 0
INDIRECT BCWS 125 109 98 114 114 114 119 0 0 0

WP Totals: BCWS 930 808 728 849 849 849 889 0 0 0
2.10.3.1.1 Labor

2.10 2.10.3.1.1 L.FNAL.AD.MNG.SCHED AD Scheduler
HOURS BCWS 0 0 0 0 0 0 0 43 33 37
DIR_ESCA BCWS 0 0 0 0 0 0 0 3,228 2,527 2,807
INDIRECT BCWS 0 0 0 0 0 0 0 2,358 1,845 2,050

2.10 2.10.3.1.1 L.FNAL.AD.SCI.PHY AD Physicist
HOURS BCWS 0 0 0 0 0 0 0 37 29 32

2.10 2.10.3.1.1 L.FNAL.BS.MNG.PROC Procurement Administrator
HOURS BCWS 0 0 0 0 0 0 0 110 86 95

2.10 2.10.3.1.1 L.FNAL.PPD.MNG.AS_W Administrative Support - Weekly
HOURS BCWS 0 0 0 0 0 0 0 122 95 106
DIR_ESCA BCWS 0 0 0 0 0 0 0 4,490 3,514 3,904
INDIRECT BCWS 0 0 0 0 0 0 0 2,442 1,911 2,124

2.10 2.10.3.1.1 L.FNAL.PPD.MNG.BUD Budget Officer
HOURS BCWS 0 0 0 0 0 0 0 122 95 106
DIR_ESCA BCWS 0 0 0 0 0 0 0 8,171 6,395 7,105
INDIRECT BCWS 0 0 0 0 0 0 0 4,445 3,478 3,865

2.10 2.10.3.1.1 L.FNAL.PPD.MNG.DOCS PPD Document Manager
HOURS BCWS 0 0 0 0 0 0 0 24 19 21

2.10 2.10.3.1.1 L.FNAL.PPD.MNG.DPM Deputy Project Manager
HOURS BCWS 0 0 0 0 0 0 0 122 95 106

2.10 2.10.3.1.1 L.FNAL.PPD.MNG.ESH ESH Officer
HOURS BCWS 0 0 0 0 0 0 0 92 72 80

2.10 2.10.3.1.1 L.FNAL.PPD.MNG.PC Project Chemist
HOURS BCWS 0 0 0 0 0 0 0 94 74 82

2.10 2.10.3.1.1 L.FNAL.PPD.MNG.PE Project Engineer
HOURS BCWS 0 0 0 0 0 0 0 122 95 106
DIR_ESCA BCWS 0 0 0 0 0 0 0 9,583 7,500 8,333
INDIRECT BCWS 0 0 0 0 0 0 0 5,213 4,080 4,533

2.10 2.10.3.1.1 L.FNAL.PPD.MNG.PM Project Manager
HOURS BCWS 0 0 0 0 0 0 0 122 95 106
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10.2.1.3 Equipment

2.10 2.10.2.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.2.1.4 Materials and supplies

2.10 2.10.2.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.1.1 Labor

2.10 2.10.3.1.1 L.FNAL.AD.MNG
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.AD.SCI.P
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

JAN09     FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

37 37 41 41 37 41 41 39 37 0 0
2,807 2,807 3,088 3,088 2,807 3,040 3,040 2,902 2,764 0 0
2,050 2,050 2,255 2,255 2,050 2,745 2,745 2,620 2,495 0 0

32 32 35 35 32 35 35 33 32 0 0

95 95 105 105 95 105 105 100 95 0 0

106 106 117 117 106 117 117 111 106 0 0
3,904 3,904 4,295 4,295 3,904 4,246 4,246 4,053 3,860 0 0
2,124 2,124 2,336 2,336 2,124 2,597 2,597 2,479 2,361 0 0

106 106 117 117 106 117 117 111 106 0 0
7,105 7,105 7,816 7,816 7,105 7,695 7,695 7,345 6,996 0 0
3,865 3,865 4,251 4,251 3,865 4,706 4,706 4,493 4,279 0 0

21 21 23 23 21 23 23 22 21 0 0

106 106 117 117 106 117 117 111 106 0 0

80 80 88 88 80 88 88 84 80 0 0

82 82 90 90 82 90 90 86 82 0 0

106 106 117 117 106 117 117 111 106 0 0
8,333 8,333 9,166 9,166 8,333 9,025 9,025 8,615 8,205 0 0
4,533 4,533 4,986 4,986 4,533 5,520 5,520 5,269 5,018 0 0

106 106 117 117 106 117 117 111 106 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10.2.1.3 Equipment

2.10 2.10.2.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.2.1.4 Materials and supplies

2.10 2.10.2.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.1.1 Labor

2.10 2.10.3.1.1 L.FNAL.AD.MNG
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.AD.SCI.P
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

DEC09     JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10.2.1.3 Equipment

2.10 2.10.2.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.2.1.4 Materials and supplies

2.10 2.10.2.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.1.1 Labor

2.10 2.10.3.1.1 L.FNAL.AD.MNG
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.AD.SCI.P
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10.2.1.3 Equipment

2.10 2.10.2.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.2.1.4 Materials and supplies

2.10 2.10.2.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.1.1 Labor

2.10 2.10.3.1.1 L.FNAL.AD.MNG
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.AD.SCI.P
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10.2.1.3 Equipment

2.10 2.10.2.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.2.1.4 Materials and supplies

2.10 2.10.2.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.1.1 Labor

2.10 2.10.3.1.1 L.FNAL.AD.MNG
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.AD.SCI.P
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10.2.1.3 Equipment

2.10 2.10.2.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.2.1.4 Materials and supplies

2.10 2.10.2.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.1.1 Labor

2.10 2.10.3.1.1 L.FNAL.AD.MNG
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.AD.SCI.P
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

AUG13     SEP13     OCT13     NOV13     DEC13     JAN14     FEB14     MAR14     APR14     MAY14     

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10.2.1.3 Equipment

2.10 2.10.2.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.2.1.4 Materials and supplies

2.10 2.10.2.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.1.1 Labor

2.10 2.10.3.1.1 L.FNAL.AD.MNG
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.AD.SCI.P
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

JUN14     JUL14     AUG14     SEP14     Cumulative

0 0 0 0 5,110
0 0 0 0 792
0 0 0 0 5,902

0 0 0 0 5,110
0 0 0 0 792
0 0 0 0 5,902

0 0 0 0 465
0 0 0 0 34,907
0 0 0 0 27,518

0 0 0 0 398

0 0 0 0 1,193

0 0 0 0 1,326
0 0 0 0 48,618
0 0 0 0 27,556

0 0 0 0 1,326
0 0 0 0 88,348
0 0 0 0 50,069

0 0 0 0 266

0 0 0 0 1,326

0 0 0 0 995

0 0 0 0 1,026

0 0 0 0 1,326
0 0 0 0 103,618
0 0 0 0 58,723

0 0 0 0 1,326
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element OCT07     NOV07     DEC07     JAN08     FEB08     MAR08     APR08     OCT08     NOV08     DEC08     
2.10 2.10.3.1.1 L.FNAL.PPD.MNG.SCHED Scheduler

HOURS BCWS 0 0 0 0 0 0 0 153 119 133
DIR_ESCA BCWS 0 0 0 0 0 0 0 11,511 9,009 10,010
INDIRECT BCWS 0 0 0 0 0 0 0 6,262 4,900 5,445

2.10 2.10.3.1.1 L.FNAL.PPD.MNG.XPDTR PPD Expediter
HOURS BCWS 0 0 0 0 0 0 0 37 29 32

WP Totals: BCWS 0 0 0 0 0 0 0 57,702 45,158 50,176
2.10.3.1.2 Travel

2.10 2.10.3.1.2 M.FNAL.PPD.MANDS Materials and Services
DIR_ESCA BCWS 0 0 0 0 0 0 0 2,556 2,000 2,223
INDIRECT BCWS 0 0 0 0 0 0 0 396 310 345

WP Totals: BCWS 0 0 0 0 0 0 0 2,952 2,310 2,567
2.10.3.1.3 Equipment

2.10 2.10.3.1.3 M.FNAL.PPD.MANDS Materials and Services
DIR_ESCA BCWS 0 0 0 0 0 0 0 1,224 958 1,064
INDIRECT BCWS 0 0 0 0 0 0 0 190 148 165

WP Totals: BCWS 0 0 0 0 0 0 0 1,414 1,106 1,229
2.10.3.1.4 Materials and supplies

2.10 2.10.3.1.4 M.FNAL.PPD.MANDS Materials and Services
DIR_ESCA BCWS 0 0 0 0 0 0 0 2,664 2,085 2,317
INDIRECT BCWS 0 0 0 0 0 0 0 413 323 359

WP Totals: BCWS 0 0 0 0 0 0 0 3,077 2,408 2,676
2.10.3.2.1 Labor

2.10 2.10.3.2.1 L.HU.PD.ENG.EE_SR Electrical Engineer - Senior
HOURS BCWS 0 0 0 0 0 0 0 122 95 106
DIR_ESCA BCWS 0 0 0 0 0 0 0 6,126 4,794 5,327

WP Totals: BCWS 0 0 0 0 0 0 0 6,126 4,794 5,327
2.10.4.1.1 Labor

2.10 2.10.4.1.1 L.FNAL.AD.MNG.SCHED AD Scheduler
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.4.1.1 L.FNAL.AD.SCI.MNGR AD Scientist  Manager - Costed
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.4.1.1 L.FNAL.BS.MNG.PROC Procurement Administrator
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.4.1.1 L.FNAL.PPD.MNG.AS_W Administrative Support - Weekly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 2.10.3.1.1 L.FNAL.PPD.MN

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

WP Totals: BCWS
2.10.3.1.2 Travel

2.10 2.10.3.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.1.3 Equipment

2.10 2.10.3.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.1.4 Materials and supplies

2.10 2.10.3.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.2.1 Labor

2.10 2.10.3.2.1 L.HU.PD.ENG.EE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.4.1.1 Labor

2.10 2.10.4.1.1 L.FNAL.AD.MNG
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS

JAN09     FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     

133 133 146 146 133 146 146 139 133 0 0
10,010 10,010 11,011 11,011 10,010 10,841 10,841 10,348 9,855 0 0

5,445 5,445 5,989 5,989 5,445 6,630 6,630 6,329 6,028 0 0

32 32 35 35 32 35 35 33 32 0 0
50,176 50,176 55,194 55,194 50,176 57,047 57,047 54,454 51,861 0 0

2,223 2,223 2,445 2,445 2,223 2,445 2,445 2,334 2,223 0 0
345 345 379 379 345 392 392 374 356 0 0

2,567 2,567 2,824 2,824 2,567 2,837 2,837 2,708 2,579 0 0

1,064 1,064 1,171 1,171 1,064 1,171 1,171 1,118 1,064 0 0
165 165 181 181 165 188 188 179 171 0 0

1,229 1,229 1,352 1,352 1,229 1,358 1,358 1,297 1,235 0 0

2,317 2,317 2,548 2,548 2,317 2,548 2,548 2,432 2,317 0 0
359 359 395 395 359 408 408 390 371 0 0

2,676 2,676 2,943 2,943 2,676 2,957 2,957 2,822 2,688 0 0

106 106 117 117 106 117 117 111 106 0 0
5,327 5,327 11,719 11,719 10,653 11,719 11,719 11,186 10,653 0 0
5,327 5,327 11,719 11,719 10,653 11,719 11,719 11,186 10,653 0 0

0 0 0 0 0 0 0 0 0 55 47
0 0 0 0 0 0 0 0 0 4,260 3,679
0 0 0 0 0 0 0 0 0 3,714 3,208

0 0 0 0 0 0 0 0 0 78 67
0 0 0 0 0 0 0 0 0 7,075 6,110
0 0 0 0 0 0 0 0 0 6,169 5,328

0 0 0 0 0 0 0 0 0 140 121

0 0 0 0 0 0 0 0 0 156 134
0 0 0 0 0 0 0 0 0 5,924 5,116
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 2.10.3.1.1 L.FNAL.PPD.MN

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

WP Totals: BCWS
2.10.3.1.2 Travel

2.10 2.10.3.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.1.3 Equipment

2.10 2.10.3.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.1.4 Materials and supplies

2.10 2.10.3.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.2.1 Labor

2.10 2.10.3.2.1 L.HU.PD.ENG.EE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.4.1.1 Labor

2.10 2.10.4.1.1 L.FNAL.AD.MNG
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS

DEC09     JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

50 47 50 57 55 50 55 52 55 50 0
3,872 3,679 3,872 4,453 4,260 3,872 4,260 4,066 4,260 3,872 0
3,377 3,208 3,377 3,883 3,714 3,377 3,714 3,545 3,714 3,377 0

71 67 71 81 78 71 78 74 78 71 0
6,432 6,110 6,432 7,397 7,075 6,432 7,075 6,754 7,075 6,432 0
5,609 5,328 5,609 6,450 6,169 5,609 6,169 5,889 6,169 5,609 0

127 121 127 146 140 127 140 134 140 127 0

141 134 141 163 156 141 156 149 156 141 0
5,385 5,116 5,385 6,193 5,924 5,385 5,924 5,654 5,924 5,385 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 2.10.3.1.1 L.FNAL.PPD.MN

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

WP Totals: BCWS
2.10.3.1.2 Travel

2.10 2.10.3.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.1.3 Equipment

2.10 2.10.3.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.1.4 Materials and supplies

2.10 2.10.3.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.2.1 Labor

2.10 2.10.3.2.1 L.HU.PD.ENG.EE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.4.1.1 Labor

2.10 2.10.4.1.1 L.FNAL.AD.MNG
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS

NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 2.10.3.1.1 L.FNAL.PPD.MN

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

WP Totals: BCWS
2.10.3.1.2 Travel

2.10 2.10.3.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.1.3 Equipment

2.10 2.10.3.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.1.4 Materials and supplies

2.10 2.10.3.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.2.1 Labor

2.10 2.10.3.2.1 L.HU.PD.ENG.EE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.4.1.1 Labor

2.10 2.10.4.1.1 L.FNAL.AD.MNG
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 2.10.3.1.1 L.FNAL.PPD.MN

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

WP Totals: BCWS
2.10.3.1.2 Travel

2.10 2.10.3.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.1.3 Equipment

2.10 2.10.3.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.1.4 Materials and supplies

2.10 2.10.3.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.2.1 Labor

2.10 2.10.3.2.1 L.HU.PD.ENG.EE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.4.1.1 Labor

2.10 2.10.4.1.1 L.FNAL.AD.MNG
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS

SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 2.10.3.1.1 L.FNAL.PPD.MN

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

WP Totals: BCWS
2.10.3.1.2 Travel

2.10 2.10.3.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.1.3 Equipment

2.10 2.10.3.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.1.4 Materials and supplies

2.10 2.10.3.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.2.1 Labor

2.10 2.10.3.2.1 L.HU.PD.ENG.EE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.4.1.1 Labor

2.10 2.10.4.1.1 L.FNAL.AD.MNG
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS

AUG13     SEP13     OCT13     NOV13     DEC13     JAN14     FEB14     MAR14     APR14     MAY14     

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 2.10.3.1.1 L.FNAL.PPD.MN

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.3.1.1 L.FNAL.PPD.MN
HOURS BCWS

WP Totals: BCWS
2.10.3.1.2 Travel

2.10 2.10.3.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.1.3 Equipment

2.10 2.10.3.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.1.4 Materials and supplies

2.10 2.10.3.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.3.2.1 Labor

2.10 2.10.3.2.1 L.HU.PD.ENG.EE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.4.1.1 Labor

2.10 2.10.4.1.1 L.FNAL.AD.MNG
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS

JUN14     JUL14     AUG14     SEP14     Cumulative

0 0 0 0 1,658
0 0 0 0 124,465
0 0 0 0 70,537

0 0 0 0 398
0 0 0 0 634,361

0 0 0 0 27,783
0 0 0 0 4,356
0 0 0 0 32,139

0 0 0 0 13,305
0 0 0 0 2,086
0 0 0 0 15,391

0 0 0 0 28,957
0 0 0 0 4,540
0 0 0 0 33,497

0 0 0 0 1,326
0 0 0 0 106,268
0 0 0 0 106,268

0 0 0 0 620
0 0 0 0 48,404
0 0 0 0 42,208

0 0 0 0 884
0 0 0 0 80,401
0 0 0 0 70,108

0 0 0 0 1,591

0 0 0 0 1,768
0 0 0 0 67,314
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element OCT07     NOV07     DEC07     JAN08     FEB08     MAR08     APR08     OCT08     NOV08     DEC08     
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.4.1.1 L.FNAL.PPD.MNG.BUD Budget Officer
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.4.1.1 L.FNAL.PPD.MNG.DOCS PPD Document Manager
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.4.1.1 L.FNAL.PPD.MNG.ESH ESH Officer
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.4.1.1 L.FNAL.PPD.MNG.PC Project Chemist
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.4.1.1 L.FNAL.PPD.MNG.PE Project Engineer
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.4.1.1 L.FNAL.PPD.MNG.SCHED Scheduler
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.4.1.1 L.FNAL.PPD.MNG.XPDTR2 PPD Expediter - Costed
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.4.1.1 L.FNAL.PPD.SCI.MNGR PPD Scientist  Manager - Costed
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.10.4.1.2 Travel

2.10 2.10.4.1.2 M.FNAL.PPD.MANDS Materials and Services
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.10.4.1.3 Equipment

2.10 2.10.4.1.3 M.FNAL.PPD.MANDS Materials and Services
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.10.4.1.4 Materials and supplies

2.10 2.10.4.1.4 M.FNAL.PPD.MANDS Materials and Services
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.4.1.2 Travel

2.10 2.10.4.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.4.1.3 Equipment

2.10 2.10.4.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.4.1.4 Materials and supplies

2.10 2.10.4.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS

JAN09     FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     
0 0 0 0 0 0 0 0 0 3,634 3,139

0 0 0 0 0 0 0 0 0 156 134
0 0 0 0 0 0 0 0 0 10,781 9,311
0 0 0 0 0 0 0 0 0 6,614 5,712

0 0 0 0 0 0 0 0 0 31 27

0 0 0 0 0 0 0 0 0 156 134

0 0 0 0 0 0 0 0 0 120 104

0 0 0 0 0 0 0 0 0 156 134
0 0 0 0 0 0 0 0 0 12,644 10,920
0 0 0 0 0 0 0 0 0 7,758 6,700

0 0 0 0 0 0 0 0 0 194 168
0 0 0 0 0 0 0 0 0 15,183 13,113
0 0 0 0 0 0 0 0 0 9,316 8,045

0 0 0 0 0 0 0 0 0 47 40
0 0 0 0 0 0 0 0 0 3,062 2,644
0 0 0 0 0 0 0 0 0 1,878 1,622

0 0 0 0 0 0 0 0 0 265 228
0 0 0 0 0 0 0 0 0 28,407 24,534
0 0 0 0 0 0 0 0 0 17,429 15,052
0 0 0 0 0 0 0 0 0 143,849 124,233

0 0 0 0 0 0 0 0 0 3,328 2,874
0 0 0 0 0 0 0 0 0 479 414
0 0 0 0 0 0 0 0 0 3,808 3,288

0 0 0 0 0 0 0 0 0 1,594 1,376
0 0 0 0 0 0 0 0 0 230 198
0 0 0 0 0 0 0 0 0 1,823 1,575

0 0 0 0 0 0 0 0 0 3,469 2,996
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.4.1.2 Travel

2.10 2.10.4.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.4.1.3 Equipment

2.10 2.10.4.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.4.1.4 Materials and supplies

2.10 2.10.4.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS

DEC09     JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     
3,304 3,139 3,304 3,800 3,634 3,304 3,634 3,469 3,634 3,304 0

141 134 141 163 156 141 156 149 156 141 0
9,801 9,311 9,801 11,271 10,781 9,801 10,781 10,291 10,781 9,801 0
6,013 5,712 6,013 6,915 6,614 6,013 6,614 6,314 6,614 6,013 0

28 27 28 33 31 28 31 30 31 28 0

141 134 141 163 85 71 78 74 78 71 0

109 104 109 126 120 109 120 115 120 109 0

141 134 141 163 156 141 156 149 156 141 0
11,495 10,920 11,495 13,219 12,644 11,495 12,644 12,069 12,644 11,495 0

7,052 6,700 7,052 8,110 7,758 7,052 7,758 7,405 7,758 7,052 0

177 168 177 203 194 177 194 186 194 177 0
13,803 13,113 13,803 15,874 15,183 13,803 15,183 14,493 15,183 13,803 0

8,469 8,045 8,469 9,739 9,316 8,469 9,316 8,892 9,316 8,469 0

42 40 42 49 47 42 47 45 47 42 0
2,783 2,644 2,783 3,201 3,062 2,783 3,062 2,922 3,062 2,783 0
1,708 1,622 1,708 1,964 1,878 1,708 1,878 1,793 1,878 1,708 0

240 228 240 277 265 240 265 253 265 240 0
25,825 24,534 25,825 29,699 28,407 25,825 28,407 27,116 28,407 25,825 0
15,845 15,052 15,845 18,221 17,429 15,845 17,429 16,637 17,429 15,845 0

130,772 124,233 130,772 150,388 143,849 130,772 143,849 137,310 143,849 130,772 0

3,026 2,874 3,026 3,480 3,328 3,026 3,328 3,177 3,328 3,026 0
436 414 436 501 479 436 479 457 479 436 0

3,461 3,288 3,461 3,981 3,808 3,461 3,808 3,635 3,808 3,461 0

1,449 1,376 1,449 1,666 1,594 1,449 1,594 1,521 1,594 1,449 0
209 198 209 240 230 209 230 219 230 209 0

1,658 1,575 1,658 1,906 1,823 1,658 1,823 1,740 1,823 1,658 0

3,154 2,996 3,154 3,627 3,469 3,154 3,469 3,311 3,469 3,154 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.4.1.2 Travel

2.10 2.10.4.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.4.1.3 Equipment

2.10 2.10.4.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.4.1.4 Materials and supplies

2.10 2.10.4.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS

NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.4.1.2 Travel

2.10 2.10.4.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.4.1.3 Equipment

2.10 2.10.4.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.4.1.4 Materials and supplies

2.10 2.10.4.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.4.1.2 Travel

2.10 2.10.4.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.4.1.3 Equipment

2.10 2.10.4.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.4.1.4 Materials and supplies

2.10 2.10.4.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS

SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.4.1.2 Travel

2.10 2.10.4.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.4.1.3 Equipment

2.10 2.10.4.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.4.1.4 Materials and supplies

2.10 2.10.4.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS

AUG13     SEP13     OCT13     NOV13     DEC13     JAN14     FEB14     MAR14     APR14     MAY14     
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.4.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.4.1.2 Travel

2.10 2.10.4.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.4.1.3 Equipment

2.10 2.10.4.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.4.1.4 Materials and supplies

2.10 2.10.4.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS

JUN14     JUL14     AUG14     SEP14     Cumulative
0 0 0 0 41,299

0 0 0 0 1,768
0 0 0 0 122,510
0 0 0 0 75,164

0 0 0 0 354

0 0 0 0 1,326

0 0 0 0 1,368

0 0 0 0 1,768
0 0 0 0 143,684
0 0 0 0 88,155

0 0 0 0 2,210
0 0 0 0 172,538
0 0 0 0 105,858

0 0 0 0 530
0 0 0 0 34,791
0 0 0 0 21,346

0 0 0 0 3,006
0 0 0 0 322,812
0 0 0 0 198,057
0 0 0 0 1,634,648

0 0 0 0 37,822
0 0 0 0 5,446
0 0 0 0 43,268

0 0 0 0 18,112
0 0 0 0 2,608
0 0 0 0 20,720

0 0 0 0 39,420
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element OCT07     NOV07     DEC07     JAN08     FEB08     MAR08     APR08     OCT08     NOV08     DEC08     
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.10.4.2.1 Labor

2.10 2.10.4.2.1 L.HU.PD.ENG.EE_SR Electrical Engineer - Senior
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.10.4.3 Module factory machines engineering review

2.10 2.10.4.3 L.ANL.PD2.ENG.ME Mechanical Engineer
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.10.5.1.1 Labor

2.10 2.10.5.1.1 L.FNAL.AD.SCI.MNGR AD Scientist  Manager - Costed
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.5.1.1 L.FNAL.BS.MNG.PROC Procurement Administrator
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.5.1.1 L.FNAL.PPD.MNG.APM PPD Assistant Project Manager
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.5.1.1 L.FNAL.PPD.MNG.AS_W Administrative Support - Weekly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.5.1.1 L.FNAL.PPD.MNG.BUD Budget Officer
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.5.1.1 L.FNAL.PPD.MNG.DOCS PPD Document Manager
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.5.1.1 L.FNAL.PPD.MNG.ESH ESH Officer
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.5.1.1 L.FNAL.PPD.MNG.PC Project Chemist
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.5.1.1 L.FNAL.PPD.MNG.PE Project Engineer
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
INDIRECT BCWS

WP Totals: BCWS
2.10.4.2.1 Labor

2.10 2.10.4.2.1 L.HU.PD.ENG.EE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.4.3 Module factory machines e

2.10 2.10.4.3 L.ANL.PD2.ENG.M
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.5.1.1 Labor

2.10 2.10.5.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

JAN09     FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     
0 0 0 0 0 0 0 0 0 500 431
0 0 0 0 0 0 0 0 0 3,968 3,427

0 0 0 0 0 0 0 0 0 117 101
0 0 0 0 0 0 0 0 0 12,281 10,606
0 0 0 0 0 0 0 0 0 12,281 10,606

0 0 0 0 0 0 0 0 0 32 51
0 0 0 0 0 0 0 0 0 5,137 8,134
0 0 0 0 0 0 0 0 0 5,137 8,134

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
INDIRECT BCWS

WP Totals: BCWS
2.10.4.2.1 Labor

2.10 2.10.4.2.1 L.HU.PD.ENG.EE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.4.3 Module factory machines e

2.10 2.10.4.3 L.ANL.PD2.ENG.M
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.5.1.1 Labor

2.10 2.10.5.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

DEC09     JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     
454 431 454 522 500 454 500 477 500 454 0

3,608 3,427 3,608 4,149 3,968 3,608 3,968 3,788 3,968 3,608 0

106 101 106 122 117 106 117 111 117 106 0
11,165 10,606 11,165 12,839 12,281 11,165 12,281 11,723 12,281 11,165 0
11,165 10,606 11,165 12,839 12,281 11,165 12,281 11,723 12,281 11,165 0

53 24 0 0 0 0 0 0 0 0 0
8,562 3,853 0 0 0 0 0 0 0 0 0
8,562 3,853 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 75
0 0 0 0 0 0 0 0 0 0 7,070
0 0 0 0 0 0 0 0 0 0 6,297

0 0 0 0 0 0 0 0 0 0 134

0 0 0 0 0 0 0 0 0 0 298
0 0 0 0 0 0 0 0 0 0 21,547
0 0 0 0 0 0 0 0 0 0 15,132

0 0 0 0 0 0 0 0 0 0 149
0 0 0 0 0 0 0 0 0 0 5,856
0 0 0 0 0 0 0 0 0 0 4,113

0 0 0 0 0 0 0 0 0 0 298
0 0 0 0 0 0 0 0 0 0 21,547
0 0 0 0 0 0 0 0 0 0 15,132

0 0 0 0 0 0 0 0 0 0 30

0 0 0 0 0 0 0 0 0 0 149

0 0 0 0 0 0 0 0 0 0 115

0 0 0 0 0 0 0 0 0 0 149
0 0 0 0 0 0 0 0 0 0 12,636
0 0 0 0 0 0 0 0 0 0 8,874
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
INDIRECT BCWS

WP Totals: BCWS
2.10.4.2.1 Labor

2.10 2.10.4.2.1 L.HU.PD.ENG.EE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.4.3 Module factory machines e

2.10 2.10.4.3 L.ANL.PD2.ENG.M
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.5.1.1 Labor

2.10 2.10.5.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

71 71 67 71 82 75 75 78 71 82 67
6,734 6,734 6,397 6,734 7,744 7,070 7,070 7,407 6,734 7,744 6,397
5,997 5,997 5,697 5,997 6,897 6,297 6,297 6,597 5,997 6,897 5,697

128 128 121 128 147 134 134 141 128 147 121

284 284 270 284 327 298 298 312 284 327 270
20,521 20,521 19,495 20,521 23,599 21,547 21,547 22,573 20,521 23,599 19,495
14,412 14,412 13,691 14,412 16,573 15,132 15,132 15,853 14,412 16,573 13,691

142 142 135 142 163 149 149 156 142 163 135
5,577 5,577 5,298 5,577 6,414 5,856 5,856 6,135 5,577 6,414 5,298
3,917 3,917 3,721 3,917 4,504 4,113 4,113 4,308 3,917 4,504 3,721

284 284 270 284 327 298 298 312 284 327 270
20,521 20,521 19,495 20,521 23,599 21,547 21,547 22,573 20,521 23,599 19,495
14,412 14,412 13,691 14,412 16,573 15,132 15,132 15,853 14,412 16,573 13,691

28 28 27 28 33 30 30 31 28 33 27

142 142 135 142 163 149 149 156 142 163 135

110 110 104 110 126 115 115 121 110 126 104

142 142 135 142 163 149 149 156 142 163 135
12,034 12,034 11,432 12,034 13,839 12,636 12,636 13,237 12,034 13,839 11,432

8,451 8,451 8,029 8,451 9,719 8,874 8,874 9,296 8,451 9,719 8,029
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
INDIRECT BCWS

WP Totals: BCWS
2.10.4.2.1 Labor

2.10 2.10.4.2.1 L.HU.PD.ENG.EE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.4.3 Module factory machines e

2.10 2.10.4.3 L.ANL.PD2.ENG.M
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.5.1.1 Labor

2.10 2.10.5.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
INDIRECT BCWS

WP Totals: BCWS
2.10.4.2.1 Labor

2.10 2.10.4.2.1 L.HU.PD.ENG.EE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.4.3 Module factory machines e

2.10 2.10.4.3 L.ANL.PD2.ENG.M
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.5.1.1 Labor

2.10 2.10.5.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
INDIRECT BCWS

WP Totals: BCWS
2.10.4.2.1 Labor

2.10 2.10.4.2.1 L.HU.PD.ENG.EE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.4.3 Module factory machines e

2.10 2.10.4.3 L.ANL.PD2.ENG.M
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.5.1.1 Labor

2.10 2.10.5.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

AUG13     SEP13     OCT13     NOV13     DEC13     JAN14     FEB14     MAR14     APR14     MAY14     
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
INDIRECT BCWS

WP Totals: BCWS
2.10.4.2.1 Labor

2.10 2.10.4.2.1 L.HU.PD.ENG.EE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.4.3 Module factory machines e

2.10 2.10.4.3 L.ANL.PD2.ENG.M
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.5.1.1 Labor

2.10 2.10.5.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

JUN14     JUL14     AUG14     SEP14     Cumulative
0 0 0 0 5,676
0 0 0 0 45,096

0 0 0 0 1,326
0 0 0 0 139,558
0 0 0 0 139,558

0 0 0 0 160
0 0 0 0 25,687
0 0 0 0 25,687

0 0 0 0 884
0 0 0 0 83,836
0 0 0 0 74,666

0 0 0 0 1,591

0 0 0 0 3,536
0 0 0 0 255,487
0 0 0 0 179,423

0 0 0 0 1,768
0 0 0 0 69,435
0 0 0 0 48,763

0 0 0 0 3,536
0 0 0 0 255,487
0 0 0 0 179,423

0 0 0 0 354

0 0 0 0 1,768

0 0 0 0 1,368

0 0 0 0 1,768
0 0 0 0 149,822
0 0 0 0 105,217
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element OCT07     NOV07     DEC07     JAN08     FEB08     MAR08     APR08     OCT08     NOV08     DEC08     
2.10 2.10.5.1.1 L.FNAL.PPD.MNG.SCHED Scheduler

HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.5.1.1 L.FNAL.PPD.MNG.XPDTR PPD Expediter
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.5.1.1 L.FNAL.PPD.SCI.GS_C PPD Guest Scientist - costed
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.5.1.1 L.FNAL.PPD.SCI.MNGR PPD Scientist  Manager - Costed
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.10.5.1.2 Travel

2.10 2.10.5.1.2 M.FNAL.PPD.MANDS Materials and Services
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.10.5.1.3 Equipment

2.10 2.10.5.1.3 M.FNAL.PPD.MANDS Materials and Services
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.10.5.1.4 Materials and supplies

2.10 2.10.5.1.4 M.FNAL.PPD.MANDS Materials and Services
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.10.5.2.1 Labor

2.10 2.10.5.2.1 L.HU.PD.ENG.EE_SR Electrical Engineer - Senior
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.10.6.1.1 Labor

2.10 2.10.6.1.1 L.FNAL.AD.SCI.MNGR AD Scientist  Manager - Costed
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.6.1.1 L.FNAL.BS.MNG.PROC Procurement Administrator
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 2.10.5.1.1 L.FNAL.PPD.MN

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.1.2 Travel

2.10 2.10.5.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.1.3 Equipment

2.10 2.10.5.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.1.4 Materials and supplies

2.10 2.10.5.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.2.1 Labor

2.10 2.10.5.2.1 L.HU.PD.ENG.EE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.6.1.1 Labor

2.10 2.10.6.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.BS.MNG

JAN09     FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 2.10.5.1.1 L.FNAL.PPD.MN

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.1.2 Travel

2.10 2.10.5.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.1.3 Equipment

2.10 2.10.5.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.1.4 Materials and supplies

2.10 2.10.5.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.2.1 Labor

2.10 2.10.5.2.1 L.HU.PD.ENG.EE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.6.1.1 Labor

2.10 2.10.6.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.BS.MNG

DEC09     JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     

0 0 0 0 0 0 0 0 0 0 447
0 0 0 0 0 0 0 0 0 0 36,415
0 0 0 0 0 0 0 0 0 0 25,574

0 0 0 0 0 0 0 0 0 0 15

0 0 0 0 0 0 0 0 0 0 149
0 0 0 0 0 0 0 0 0 0 16,697
0 0 0 0 0 0 0 0 0 0 11,726

0 0 0 0 0 0 0 0 0 0 254
0 0 0 0 0 0 0 0 0 0 28,388
0 0 0 0 0 0 0 0 0 0 19,937
0 0 0 0 0 0 0 0 0 0 256,941

0 0 0 0 0 0 0 0 0 0 3,257
0 0 0 0 0 0 0 0 0 0 527
0 0 0 0 0 0 0 0 0 0 3,783

0 0 0 0 0 0 0 0 0 0 1,560
0 0 0 0 0 0 0 0 0 0 252
0 0 0 0 0 0 0 0 0 0 1,812

0 0 0 0 0 0 0 0 0 0 3,394
0 0 0 0 0 0 0 0 0 0 549
0 0 0 0 0 0 0 0 0 0 3,943

0 0 0 0 0 0 0 0 0 0 112
0 0 0 0 0 0 0 0 0 0 12,334
0 0 0 0 0 0 0 0 0 0 12,334

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 2.10.5.1.1 L.FNAL.PPD.MN

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.1.2 Travel

2.10 2.10.5.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.1.3 Equipment

2.10 2.10.5.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.1.4 Materials and supplies

2.10 2.10.5.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.2.1 Labor

2.10 2.10.5.2.1 L.HU.PD.ENG.EE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.6.1.1 Labor

2.10 2.10.6.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.BS.MNG

NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     

426 426 405 426 490 447 447 469 426 490 405
34,681 34,681 32,947 34,681 39,884 36,415 36,415 38,150 34,681 39,884 32,947
24,356 24,356 23,138 24,356 28,009 25,574 25,574 26,792 24,356 28,009 23,138

14 14 14 14 16 15 15 16 14 16 14

142 142 135 142 163 149 149 156 142 163 135
15,902 15,902 15,107 15,902 18,287 16,697 16,697 17,492 15,902 18,287 15,107
11,167 11,167 10,609 11,167 12,843 11,726 11,726 12,284 11,167 12,843 10,609

241 241 229 241 278 254 254 266 241 278 229
27,036 27,036 25,685 27,036 31,092 28,388 28,388 29,740 27,036 31,092 25,685
18,987 18,987 18,038 18,987 21,835 19,937 19,937 20,886 18,987 21,835 18,038

244,705 244,705 232,470 244,705 281,411 256,941 256,941 269,176 244,705 281,411 232,470

3,102 3,102 2,947 3,102 3,567 3,257 3,257 3,412 3,102 3,567 2,947
501 501 476 501 577 527 527 552 501 577 476

3,603 3,603 3,423 3,603 4,144 3,783 3,783 3,964 3,603 4,144 3,423

1,485 1,485 1,411 1,485 1,708 1,560 1,560 1,634 1,485 1,708 1,411
240 240 228 240 276 252 252 264 240 276 228

1,726 1,726 1,639 1,726 1,984 1,812 1,812 1,898 1,726 1,984 1,639

3,233 3,233 3,071 3,233 3,718 3,394 3,394 3,556 3,233 3,718 3,071
523 523 497 523 601 549 549 575 523 601 497

3,756 3,756 3,568 3,756 4,319 3,943 3,943 4,131 3,756 4,319 3,568

107 107 101 107 122 112 112 117 107 122 101
11,747 11,747 11,160 11,747 13,509 12,334 12,334 12,922 11,747 13,509 11,160
11,747 11,747 11,160 11,747 13,509 12,334 12,334 12,922 11,747 13,509 11,160

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 2.10.5.1.1 L.FNAL.PPD.MN

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.1.2 Travel

2.10 2.10.5.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.1.3 Equipment

2.10 2.10.5.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.1.4 Materials and supplies

2.10 2.10.5.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.2.1 Labor

2.10 2.10.5.2.1 L.HU.PD.ENG.EE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.6.1.1 Labor

2.10 2.10.6.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.BS.MNG

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

74 71 67 71 74 78 74 78 74 74 81
7,042 6,707 6,372 6,707 7,042 7,378 7,042 7,378 7,042 7,042 7,713
6,272 5,973 5,675 5,973 6,272 6,571 6,272 6,571 6,272 6,272 6,869
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 2.10.5.1.1 L.FNAL.PPD.MN

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.1.2 Travel

2.10 2.10.5.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.1.3 Equipment

2.10 2.10.5.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.1.4 Materials and supplies

2.10 2.10.5.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.2.1 Labor

2.10 2.10.5.2.1 L.HU.PD.ENG.EE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.6.1.1 Labor

2.10 2.10.6.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.BS.MNG

SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

67 0 0 0 0 0 0 0 0 0 0
6,372 0 0 0 0 0 0 0 0 0 0
5,675 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 2.10.5.1.1 L.FNAL.PPD.MN

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.1.2 Travel

2.10 2.10.5.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.1.3 Equipment

2.10 2.10.5.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.1.4 Materials and supplies

2.10 2.10.5.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.2.1 Labor

2.10 2.10.5.2.1 L.HU.PD.ENG.EE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.6.1.1 Labor

2.10 2.10.6.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.BS.MNG

AUG13     SEP13     OCT13     NOV13     DEC13     JAN14     FEB14     MAR14     APR14     MAY14     

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 2.10.5.1.1 L.FNAL.PPD.MN

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.5.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.1.2 Travel

2.10 2.10.5.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.1.3 Equipment

2.10 2.10.5.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.1.4 Materials and supplies

2.10 2.10.5.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.5.2.1 Labor

2.10 2.10.5.2.1 L.HU.PD.ENG.EE
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.10.6.1.1 Labor

2.10 2.10.6.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.BS.MNG

JUN14     JUL14     AUG14     SEP14     Cumulative

0 0 0 0 5,304
0 0 0 0 431,784
0 0 0 0 303,233

0 0 0 0 177

0 0 0 0 1,768
0 0 0 0 197,976
0 0 0 0 139,034

0 0 0 0 3,006
0 0 0 0 336,604
0 0 0 0 236,390
0 0 0 0 3,046,581

0 0 0 0 38,617
0 0 0 0 6,244
0 0 0 0 44,860

0 0 0 0 18,493
0 0 0 0 2,990
0 0 0 0 21,482

0 0 0 0 40,249
0 0 0 0 6,507
0 0 0 0 46,756

0 0 0 0 1,326
0 0 0 0 146,251
0 0 0 0 146,251

0 0 0 0 884
0 0 0 0 83,836
0 0 0 0 74,666

CAP-RAM-CA-2.10-after-CR360.xls Page 56 of 80 7/19/2011



Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element OCT07     NOV07     DEC07     JAN08     FEB08     MAR08     APR08     OCT08     NOV08     DEC08     
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.6.1.1 L.FNAL.PPD.MNG.APM PPD Assistant Project Manager
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.6.1.1 L.FNAL.PPD.MNG.AS_W Administrative Support - Weekly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.6.1.1 L.FNAL.PPD.MNG.BUD Budget Officer
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.6.1.1 L.FNAL.PPD.MNG.DOCS PPD Document Manager
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.6.1.1 L.FNAL.PPD.MNG.ESH ESH Officer
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.6.1.1 L.FNAL.PPD.MNG.PC Project Chemist
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.6.1.1 L.FNAL.PPD.MNG.PE Project Engineer
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.6.1.1 L.FNAL.PPD.MNG.SCHED Scheduler
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.6.1.1 L.FNAL.PPD.MNG.XPDTR PPD Expediter
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.6.1.1 L.FNAL.PPD.SCI.MNGR PPD Scientist  Manager - Costed
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.10.6.1.2 Travel

2.10 2.10.6.1.2 M.FNAL.PPD.MANDS Materials and Services
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.10.6.1.3 Equipment

2.10 2.10.6.1.3 M.FNAL.PPD.MANDS Materials and Services
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.6.1.2 Travel

2.10 2.10.6.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.6.1.3 Equipment

2.10 2.10.6.1.3 M.FNAL.PPD.MA

JAN09     FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.6.1.2 Travel

2.10 2.10.6.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.6.1.3 Equipment

2.10 2.10.6.1.3 M.FNAL.PPD.MA

DEC09     JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.6.1.2 Travel

2.10 2.10.6.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.6.1.3 Equipment

2.10 2.10.6.1.3 M.FNAL.PPD.MA

NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.6.1.2 Travel

2.10 2.10.6.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.6.1.3 Equipment

2.10 2.10.6.1.3 M.FNAL.PPD.MA

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     
134 127 121 127 134 140 134 140 134 134 146

248 236 224 236 248 260 248 260 248 248 272
17,916 17,063 16,210 17,063 17,916 18,770 17,916 18,770 17,916 17,916 19,623
12,582 11,983 11,384 11,983 12,582 13,182 12,582 13,182 12,582 12,582 13,781

149 141 134 141 149 156 149 156 149 149 163
5,833 5,555 5,277 5,555 5,833 6,110 5,833 6,110 5,833 5,833 6,388
4,096 3,901 3,706 3,901 4,096 4,291 4,096 4,291 4,096 4,096 4,486

248 236 224 236 248 260 248 260 248 248 272
17,916 17,063 16,210 17,063 17,916 18,770 17,916 18,770 17,916 17,916 19,623
12,582 11,983 11,384 11,983 12,582 13,182 12,582 13,182 12,582 12,582 13,781

30 28 27 28 30 31 30 31 30 30 33

149 141 134 141 149 156 149 156 149 149 163

115 109 104 109 115 120 115 120 115 115 126

74 71 67 71 74 78 74 78 74 74 81
6,293 5,993 5,693 5,993 6,293 6,592 6,293 6,592 6,293 6,293 6,892
4,419 4,209 3,998 4,209 4,419 4,630 4,419 4,630 4,419 4,419 4,840

297 283 269 283 297 311 297 311 297 297 325
24,180 23,028 21,877 23,028 24,180 25,331 24,180 25,331 24,180 24,180 26,483
16,981 16,172 15,364 16,172 16,981 17,790 16,981 17,790 16,981 16,981 18,598

15 14 13 14 15 16 15 16 15 15 16

253 240 228 240 253 265 253 265 253 253 277
28,275 26,928 25,582 26,928 28,275 29,621 28,275 29,621 28,275 28,275 30,968
19,857 18,911 17,966 18,911 19,857 20,802 19,857 20,802 19,857 19,857 21,748

184,245 175,471 166,697 175,471 184,245 193,018 184,245 193,018 184,245 184,245 201,792

3,315 3,157 2,999 3,157 3,315 3,473 3,315 3,473 3,315 3,315 3,631
536 510 485 510 536 562 536 562 536 536 587

3,851 3,668 3,484 3,668 3,851 4,034 3,851 4,034 3,851 3,851 4,218
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.6.1.2 Travel

2.10 2.10.6.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.6.1.3 Equipment

2.10 2.10.6.1.3 M.FNAL.PPD.MA

SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     
121 0 0 0 0 0 0 0 0 0 0

224 0 0 0 0 0 0 0 0 0 0
16,210 0 0 0 0 0 0 0 0 0 0
11,384 0 0 0 0 0 0 0 0 0 0

134 0 0 0 0 0 0 0 0 0 0
5,277 0 0 0 0 0 0 0 0 0 0
3,706 0 0 0 0 0 0 0 0 0 0

224 0 0 0 0 0 0 0 0 0 0
16,210 0 0 0 0 0 0 0 0 0 0
11,384 0 0 0 0 0 0 0 0 0 0

27 0 0 0 0 0 0 0 0 0 0

134 0 0 0 0 0 0 0 0 0 0

104 0 0 0 0 0 0 0 0 0 0

67 0 0 0 0 0 0 0 0 0 0
5,693 0 0 0 0 0 0 0 0 0 0
3,998 0 0 0 0 0 0 0 0 0 0

269 0 0 0 0 0 0 0 0 0 0
21,877 0 0 0 0 0 0 0 0 0 0
15,364 0 0 0 0 0 0 0 0 0 0

13 0 0 0 0 0 0 0 0 0 0

228 0 0 0 0 0 0 0 0 0 0
25,582 0 0 0 0 0 0 0 0 0 0
17,966 0 0 0 0 0 0 0 0 0 0

166,697 0 0 0 0 0 0 0 0 0 0

2,999 0 0 0 0 0 0 0 0 0 0
485 0 0 0 0 0 0 0 0 0 0

3,484 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.6.1.2 Travel

2.10 2.10.6.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.6.1.3 Equipment

2.10 2.10.6.1.3 M.FNAL.PPD.MA

AUG13     SEP13     OCT13     NOV13     DEC13     JAN14     FEB14     MAR14     APR14     MAY14     
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.6.1.1 L.FNAL.PPD.SC
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.6.1.2 Travel

2.10 2.10.6.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.6.1.3 Equipment

2.10 2.10.6.1.3 M.FNAL.PPD.MA

JUN14     JUL14     AUG14     SEP14     Cumulative
0 0 0 0 1,591

0 0 0 0 2,952
0 0 0 0 213,291
0 0 0 0 149,790

0 0 0 0 1,768
0 0 0 0 69,435
0 0 0 0 48,763

0 0 0 0 2,952
0 0 0 0 213,291
0 0 0 0 149,790

0 0 0 0 354

0 0 0 0 1,768

0 0 0 0 1,368

0 0 0 0 884
0 0 0 0 74,911
0 0 0 0 52,609

0 0 0 0 3,536
0 0 0 0 287,856
0 0 0 0 202,155

0 0 0 0 177

0 0 0 0 3,006
0 0 0 0 336,604
0 0 0 0 236,390
0 0 0 0 2,193,387

0 0 0 0 39,465
0 0 0 0 6,381
0 0 0 0 45,846
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element OCT07     NOV07     DEC07     JAN08     FEB08     MAR08     APR08     OCT08     NOV08     DEC08     
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.10.6.1.4 Materials and supplies

2.10 2.10.6.1.4 M.FNAL.PPD.MANDS Materials and Services
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.10.7.1.1 Labor

2.10 2.10.7.1.1 L.FNAL.AD.SCI.MNGR AD Scientist  Manager - Costed
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.7.1.1 L.FNAL.BS.MNG.PROC Procurement Administrator
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.7.1.1 L.FNAL.PPD.MNG.APM PPD Assistant Project Manager
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.7.1.1 L.FNAL.PPD.MNG.AS_W Administrative Support - Weekly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.7.1.1 L.FNAL.PPD.MNG.BUD Budget Officer
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.7.1.1 L.FNAL.PPD.MNG.DOCS PPD Document Manager
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.7.1.1 L.FNAL.PPD.MNG.ESH ESH Officer
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.7.1.1 L.FNAL.PPD.MNG.PC Project Chemist
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.7.1.1 L.FNAL.PPD.MNG.PE Project Engineer
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

2.10 2.10.7.1.1 L.FNAL.PPD.MNG.SCHED Scheduler
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.6.1.4 Materials and supplies

2.10 2.10.6.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.1 Labor

2.10 2.10.7.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

JAN09     FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.6.1.4 Materials and supplies

2.10 2.10.6.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.1 Labor

2.10 2.10.7.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

DEC09     JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.6.1.4 Materials and supplies

2.10 2.10.6.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.1 Labor

2.10 2.10.7.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.6.1.4 Materials and supplies

2.10 2.10.6.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.1 Labor

2.10 2.10.7.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     
1,588 1,512 1,436 1,512 1,588 1,663 1,588 1,663 1,588 1,588 1,739

257 244 232 244 257 269 257 269 257 257 281
1,844 1,756 1,669 1,756 1,844 1,932 1,844 1,932 1,844 1,844 2,020

2,054 1,957 1,859 1,957 2,054 2,152 2,054 2,152 2,054 2,054 2,250
332 316 301 316 332 348 332 348 332 332 364

2,387 2,273 2,159 2,273 2,387 2,500 2,387 2,500 2,387 2,387 2,614

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.6.1.4 Materials and supplies

2.10 2.10.6.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.1 Labor

2.10 2.10.7.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     
1,436 0 0 0 0 0 0 0 0 0 0

232 0 0 0 0 0 0 0 0 0 0
1,669 0 0 0 0 0 0 0 0 0 0

1,859 0 0 0 0 0 0 0 0 0 0
301 0 0 0 0 0 0 0 0 0 0

2,159 0 0 0 0 0 0 0 0 0 0

0 81 71 64 74 71 74 78 78 71 78
0 7,713 6,707 6,036 7,042 6,707 7,042 7,378 7,378 6,707 7,378
0 6,869 5,973 5,376 6,272 5,973 6,272 6,571 6,571 5,973 6,571

0 146 127 115 134 127 134 140 140 127 140

0 272 236 213 248 236 248 260 260 236 260
0 19,623 17,063 15,357 17,916 17,063 17,916 18,770 18,770 17,063 18,770
0 13,781 11,983 10,785 12,582 11,983 12,582 13,182 13,182 11,983 13,182

0 163 141 127 149 141 149 156 156 141 156
0 6,388 5,555 4,999 5,833 5,555 5,833 6,110 6,110 5,555 6,110
0 4,486 3,901 3,511 4,096 3,901 4,096 4,291 4,291 3,901 4,291

0 272 236 213 248 236 248 260 260 236 260
0 19,623 17,063 15,357 17,916 17,063 17,916 18,770 18,770 17,063 18,770
0 13,781 11,983 10,785 12,582 11,983 12,582 13,182 13,182 11,983 13,182

0 33 28 25 30 28 30 31 31 28 31

0 81 71 64 74 71 74 78 78 71 78

0 126 109 98 115 109 115 120 120 109 120

0 41 35 32 37 35 37 39 39 35 39
0 3,446 2,996 2,697 3,146 2,996 3,146 3,296 3,296 2,996 3,296
0 2,420 2,104 1,894 2,210 2,104 2,210 2,315 2,315 2,104 2,315

0 325 283 255 297 283 297 311 311 283 311
0 26,483 23,028 20,726 24,180 23,028 24,180 25,331 25,331 23,028 25,331
0 18,598 16,172 14,555 16,981 16,172 16,981 17,790 17,790 16,172 17,790
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.6.1.4 Materials and supplies

2.10 2.10.6.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.1 Labor

2.10 2.10.7.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

AUG13     SEP13     OCT13     NOV13     DEC13     JAN14     FEB14     MAR14     APR14     MAY14     
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

78 67 0 0 0 0 0 0 0 0
7,378 6,372 0 0 0 0 0 0 0 0
6,571 5,675 0 0 0 0 0 0 0 0

140 121 0 0 0 0 0 0 0 0

260 224 0 0 0 0 0 0 0 0
18,770 16,210 0 0 0 0 0 0 0 0
13,182 11,384 0 0 0 0 0 0 0 0

156 134 0 0 0 0 0 0 0 0
6,110 5,277 0 0 0 0 0 0 0 0
4,291 3,706 0 0 0 0 0 0 0 0

260 224 0 0 0 0 0 0 0 0
18,770 16,210 0 0 0 0 0 0 0 0
13,182 11,384 0 0 0 0 0 0 0 0

31 27 0 0 0 0 0 0 0 0

78 67 0 0 0 0 0 0 0 0

120 104 0 0 0 0 0 0 0 0

39 34 0 0 0 0 0 0 0 0
3,296 2,847 0 0 0 0 0 0 0 0
2,315 1,999 0 0 0 0 0 0 0 0

311 269 0 0 0 0 0 0 0 0
25,331 21,877 0 0 0 0 0 0 0 0
17,790 15,364 0 0 0 0 0 0 0 0

CAP-RAM-CA-2.10-after-CR360.xls Page 71 of 80 7/19/2011



Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.6.1.4 Materials and supplies

2.10 2.10.6.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.1 Labor

2.10 2.10.7.1.1 L.FNAL.AD.SCI.M
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.BS.MNG
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.10 2.10.7.1.1 L.FNAL.PPD.MN
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

JUN14     JUL14     AUG14     SEP14     Cumulative
0 0 0 0 18,899
0 0 0 0 3,056
0 0 0 0 21,954

0 0 0 0 24,457
0 0 0 0 3,954
0 0 0 0 28,412

0 0 0 0 884
0 0 0 0 83,836
0 0 0 0 74,666

0 0 0 0 1,591

0 0 0 0 2,952
0 0 0 0 213,291
0 0 0 0 149,790

0 0 0 0 1,768
0 0 0 0 69,435
0 0 0 0 48,763

0 0 0 0 2,952
0 0 0 0 213,291
0 0 0 0 149,790

0 0 0 0 354

0 0 0 0 884

0 0 0 0 1,368

0 0 0 0 442
0 0 0 0 37,456
0 0 0 0 26,304

0 0 0 0 3,536
0 0 0 0 287,856
0 0 0 0 202,155
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element OCT07     NOV07     DEC07     JAN08     FEB08     MAR08     APR08     OCT08     NOV08     DEC08     
2.10 2.10.7.1.1 L.FNAL.PPD.MNG.XPDTR PPD Expediter

HOURS BCWS 0 0 0 0 0 0 0 0 0 0
2.10 2.10.7.1.1 L.FNAL.PPD.SCI.MNGR PPD Scientist  Manager - Costed

HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.10.7.1.2 Travel

2.10 2.10.7.1.2 M.FNAL.PPD.MANDS Materials and Services
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.10.7.1.3 Equipment

2.10 2.10.7.1.3 M.FNAL.PPD.MANDS Materials and Services
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.10.7.1.4 Materials and supplies

2.10 2.10.7.1.4 M.FNAL.PPD.MANDS Materials and Services
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
Control Acct[21] Totals: BCWS 65,732 57,158 51,442 60,016 60,016 60,016 62,874 71,271 55,777 61,975
Grand Totals:

BCWS 65,732 57,158 51,442 60,016 60,016 60,016 62,874 71,271 55,777 61,975
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 2.10.7.1.1 L.FNAL.PPD.MN

HOURS BCWS
2.10 2.10.7.1.1 L.FNAL.PPD.SC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.2 Travel

2.10 2.10.7.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.3 Equipment

2.10 2.10.7.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.4 Materials and supplies

2.10 2.10.7.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

JAN09     FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

61,975 61,975 74,032 74,032 67,302 75,918 75,918 72,467 69,016 170,867 151,264

61,975 61,975 74,032 74,032 67,302 75,918 75,918 72,467 69,016 170,867 151,264
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 2.10.7.1.1 L.FNAL.PPD.MN

HOURS BCWS
2.10 2.10.7.1.1 L.FNAL.PPD.SC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.2 Travel

2.10 2.10.7.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.3 Equipment

2.10 2.10.7.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.4 Materials and supplies

2.10 2.10.7.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

DEC09     JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

159,225 146,983 150,663 173,263 165,730 150,663 165,730 158,196 165,730 150,663 278,813

159,225 146,983 150,663 173,263 165,730 150,663 165,730 158,196 165,730 150,663 278,813
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 2.10.7.1.1 L.FNAL.PPD.MN

HOURS BCWS
2.10 2.10.7.1.1 L.FNAL.PPD.SC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.2 Travel

2.10 2.10.7.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.3 Equipment

2.10 2.10.7.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.4 Materials and supplies

2.10 2.10.7.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

265,537 265,537 252,260 265,537 305,367 278,813 278,813 292,090 265,537 305,367 252,260

265,537 265,537 252,260 265,537 305,367 278,813 278,813 292,090 265,537 305,367 252,260
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 2.10.7.1.1 L.FNAL.PPD.MN

HOURS BCWS
2.10 2.10.7.1.1 L.FNAL.PPD.SC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.2 Travel

2.10 2.10.7.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.3 Equipment

2.10 2.10.7.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.4 Materials and supplies

2.10 2.10.7.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

192,326 183,168 174,010 183,168 192,326 201,485 192,326 201,485 192,326 192,326 210,643

192,326 183,168 174,010 183,168 192,326 201,485 192,326 201,485 192,326 192,326 210,643
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 2.10.7.1.1 L.FNAL.PPD.MN

HOURS BCWS
2.10 2.10.7.1.1 L.FNAL.PPD.SC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.2 Travel

2.10 2.10.7.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.3 Equipment

2.10 2.10.7.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.4 Materials and supplies

2.10 2.10.7.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     

0 16 14 13 15 14 15 16 16 14 16

0 277 240 216 253 240 253 265 265 240 265
0 30,968 26,928 24,235 28,275 26,928 28,275 29,621 29,621 26,928 29,621
0 21,748 18,911 17,020 19,857 18,911 19,857 20,802 20,802 18,911 20,802
0 195,926 170,370 153,333 178,889 170,370 178,889 187,407 187,407 170,370 187,407

0 3,711 3,227 2,904 3,388 3,227 3,388 3,549 3,549 3,227 3,549
0 600 522 470 548 522 548 574 574 522 574
0 4,311 3,749 3,374 3,936 3,749 3,936 4,123 4,123 3,749 4,123

0 1,777 1,545 1,391 1,622 1,545 1,622 1,700 1,700 1,545 1,700
0 287 250 225 262 250 262 275 275 250 275
0 2,064 1,795 1,616 1,885 1,795 1,885 1,975 1,975 1,795 1,975

0 2,300 2,000 1,800 2,100 2,000 2,100 2,200 2,200 2,000 2,200
0 372 323 291 339 323 339 356 356 323 356
0 2,671 2,323 2,091 2,439 2,323 2,439 2,555 2,555 2,323 2,555

174,010 204,972 178,237 160,413 187,149 178,237 187,149 196,060 196,060 178,237 196,060

174,010 204,972 178,237 160,413 187,149 178,237 187,149 196,060 196,060 178,237 196,060
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 2.10.7.1.1 L.FNAL.PPD.MN

HOURS BCWS
2.10 2.10.7.1.1 L.FNAL.PPD.SC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.2 Travel

2.10 2.10.7.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.3 Equipment

2.10 2.10.7.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.4 Materials and supplies

2.10 2.10.7.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

AUG13     SEP13     OCT13     NOV13     DEC13     JAN14     FEB14     MAR14     APR14     MAY14     

16 13 0 0 0 0 0 0 0 0

265 228 0 0 0 0 0 0 0 0
29,621 25,582 0 0 0 0 0 0 0 0
20,802 17,966 0 0 0 0 0 0 0 0

187,407 161,852 0 0 0 0 0 0 0 0

3,549 3,065 0 0 0 0 0 0 0 0
574 496 0 0 0 0 0 0 0 0

4,123 3,561 0 0 0 0 0 0 0 0

1,700 1,468 0 0 0 0 0 0 0 0
275 237 0 0 0 0 0 0 0 0

1,975 1,705 0 0 0 0 0 0 0 0

2,200 1,900 0 0 0 0 0 0 0 0
356 307 0 0 0 0 0 0 0 0

2,555 2,207 0 0 0 0 0 0 0 0
196,060 169,325 134,212 110,871 108,215 66,769 63,589 63,627 828 790

196,060 169,325 134,212 110,871 108,215 66,769 63,589 63,627 828 790
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Report:CAP-RAM  Filter:NOVA-CA-2.10Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
7/19/2011 5/31/2011

Control AcW Budget Element
2.10 2.10.7.1.1 L.FNAL.PPD.MN

HOURS BCWS
2.10 2.10.7.1.1 L.FNAL.PPD.SC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.2 Travel

2.10 2.10.7.1.2 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.3 Equipment

2.10 2.10.7.1.3 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.10.7.1.4 Materials and supplies

2.10 2.10.7.1.4 M.FNAL.PPD.MA
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

JUN14     JUL14     AUG14     SEP14     Cumulative

0 0 0 0 177

0 0 0 0 3,006
0 0 0 0 336,604
0 0 0 0 236,390
0 0 0 0 2,129,627

0 0 0 0 40,335
0 0 0 0 6,521
0 0 0 0 46,856

0 0 0 0 19,315
0 0 0 0 3,123
0 0 0 0 22,438

0 0 0 0 24,996
0 0 0 0 4,041
0 0 0 0 29,038

790 828 790 790 11,523,476

790 828 790 790 11,523,476
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