
Report:CAP-RMHR  Filter:NOVA-CA-2.5.1-HRSProgram: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE FEB10    MAR10   APR10    MAY10   JUN10   JUL10   AUG10  SEP10  OCT10   NOV10 
2.5.1 End Seals

2.5.1.1 Fiber Manifold Production
2.5.1.1.1 Prepare fiber manifold final design and specifications

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 10 12 11 10 11 11 11 3 0 0
2.5.1.1.10 Prepare fiber manifold final design and specifications - su

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 57 19 0
2.5.1.1.11 Study cracks and redesign manifold cover

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 54 55 53
2.5.1.1.2 Prepare and issue bid package for fabrication

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 1 7 1
2.5.1.1.4 Prepare purchase order

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0 0 0
2.5.1.1.7 Evaluate preproduction articles

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0 0 0
2.5.1.1.9 Evaluate samples from full production run

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0 0 0
CTC[21] Totals: BCWS 10 12 11 10 11 11 11 115 81 53
2.5.1.2 End Plate and Seal Production
2.5.1.2.1 Prepare end plate and seal final design and specifications

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 1 3 3 3 3 3 3 3 0 0
2.5.1.2.10 Evaluate samples from full production run

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0 0 0
2.5.1.2.2 Prepare and issue bid packages for fabrication

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 1 7 1
2.5.1.2.4 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0 0 0
2.5.1.2.6 Procure edge stiffeners

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0 0 0
2.5.1.2.8 Evaluate preproduction plates and seals

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0 0 0
CTC[21] Totals: BCWS 1 3 3 3 3 3 3 3 7 1

Control Acct[10] Totals: BCWS 11 15 14 13 14 14 14 118 88 54
Grand Totals:

BCWS 11 15 14 13 14 14 14 118 88 54
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Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.1 End Seals

2.5.1.1 Fiber Manifold Production
2.5.1.1.1 Prepare fiber manifold final design and specifications

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.10 Prepare fiber manifold final design and specifications - su

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.11 Study cracks and redesign manifold cover

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.2 Prepare and issue bid package for fabrication

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.4 Prepare purchase order

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.7 Evaluate preproduction articles

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.9 Evaluate samples from full production run

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS
2.5.1.2 End Plate and Seal Production
2.5.1.2.1 Prepare end plate and seal final design and specifications

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.10 Evaluate samples from full production run

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.2 Prepare and issue bid packages for fabrication

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.4 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.6 Procure edge stiffeners

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.8 Evaluate preproduction plates and seals

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

DEC10     JAN11     FEB11     MAR11     APR11     MAY11     FEB12     MAR12     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

50 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

15 1 0 0 0 0 0 0

0 0 0 0 17 7 0 0

0 0 0 0 0 0 1 2
65 1 0 0 17 7 1 2

0 0 0 0 0 0 0 0

0 0 0 0 0 0 1 14

0 0 0 0 0 0 0 0

8 0 0 0 0 0 0 0

0 1 1 1 0 0 0 0

0 0 0 0 11 5 0 0
8 2 1 1 11 5 1 14

73 2 1 1 28 12 1 15

73 2 1 1 28 12 1 15
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.1-HRSProgram: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.1 End Seals

2.5.1.1 Fiber Manifold Production
2.5.1.1.1 Prepare fiber manifold final design and specifications

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.10 Prepare fiber manifold final design and specifications - su

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.11 Study cracks and redesign manifold cover

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.2 Prepare and issue bid package for fabrication

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.4 Prepare purchase order

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.7 Evaluate preproduction articles

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.9 Evaluate samples from full production run

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS
2.5.1.2 End Plate and Seal Production
2.5.1.2.1 Prepare end plate and seal final design and specifications

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.10 Evaluate samples from full production run

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.2 Prepare and issue bid packages for fabrication

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.4 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.6 Procure edge stiffeners

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.8 Evaluate preproduction plates and seals

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

2 2 2 2 2 1 2 2
2 2 2 2 2 1 2 2

0 0 0 0 0 0 0 0

2 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
2 0 0 0 0 0 0 0
3 2 2 2 2 1 2 2

3 2 2 2 2 1 2 2
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.1-HRSProgram: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.1 End Seals

2.5.1.1 Fiber Manifold Production
2.5.1.1.1 Prepare fiber manifold final design and specifications

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.10 Prepare fiber manifold final design and specifications - su

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.11 Study cracks and redesign manifold cover

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.2 Prepare and issue bid package for fabrication

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.4 Prepare purchase order

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.7 Evaluate preproduction articles

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.9 Evaluate samples from full production run

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS
2.5.1.2 End Plate and Seal Production
2.5.1.2.1 Prepare end plate and seal final design and specifications

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.10 Evaluate samples from full production run

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.2 Prepare and issue bid packages for fabrication

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.4 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.6 Procure edge stiffeners

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.8 Evaluate preproduction plates and seals

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

DEC12     JAN13     FEB13     MAR13     APR13     MAY13     Cumulative

0 0 0 0 0 0 80

0 0 0 0 0 0 76

0 0 0 0 0 0 212

0 0 0 0 0 0 8

0 0 0 0 0 0 16

0 0 0 0 0 0 24

1 2 2 2 2 1 24
1 2 2 2 2 1 440

0 0 0 0 0 0 20

0 0 0 0 0 0 16

0 0 0 0 0 0 8

0 0 0 0 0 0 8

0 0 0 0 0 0 4

0 0 0 0 0 0 16
0 0 0 0 0 0 72
1 2 2 2 2 1 512

1 2 2 2 2 1 512
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