
Report:CAP-RMHR  Filter:NOVA-CA-2.5.1-HRSProgram: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/21/2011 10/31/2011

Control Acc CWP BE FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     
2.5.1 End Seals

2.5.1.1 Fiber Manifold Production
2.5.1.1.1 Prepare fiber manifold final design and specifications

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 10 12 11 10 11 11 11 3
2.5.1.1.10 Prepare fiber manifold final design and specifications - su

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 57
2.5.1.1.11 Study cracks and redesign manifold cover

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 54
2.5.1.1.2 Prepare and issue bid package for fabrication

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 1
2.5.1.1.4 Prepare purchase order

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.1.1.7 Evaluate preproduction articles

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.1.1.9 Evaluate samples from full production run

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
CTC[21] Totals: BCWS 10 12 11 10 11 11 11 115
2.5.1.2 End Plate and Seal Production
2.5.1.2.1 Prepare end plate and seal final design and specifications

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 1 3 3 3 3 3 3 3
2.5.1.2.10 Evaluate samples from full production run

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.1.2.2 Prepare and issue bid packages for fabrication

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 1
2.5.1.2.4 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.1.2.6 Procure edge stiffeners

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.1.2.8 Evaluate preproduction plates and seals

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
CTC[21] Totals: BCWS 1 3 3 3 3 3 3 3

Control Acct[10] Totals: BCWS 11 15 14 13 14 14 14 118
Grand Totals:

BCWS 11 15 14 13 14 14 14 118
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Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/21/2011 10/31/2011

Control Acc CWP BE
2.5.1 End Seals

2.5.1.1 Fiber Manifold Production
2.5.1.1.1 Prepare fiber manifold final design and specifications

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.10 Prepare fiber manifold final design and specifications - su

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.11 Study cracks and redesign manifold cover

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.2 Prepare and issue bid package for fabrication

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.4 Prepare purchase order

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.7 Evaluate preproduction articles

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.9 Evaluate samples from full production run

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS
2.5.1.2 End Plate and Seal Production
2.5.1.2.1 Prepare end plate and seal final design and specifications

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.10 Evaluate samples from full production run

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.2 Prepare and issue bid packages for fabrication

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.4 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.6 Procure edge stiffeners

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.8 Evaluate preproduction plates and seals

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

OCT10     NOV10     DEC10     JAN11     FEB11     MAR11    APR11     MAY11     

0 0 0 0 0 0 0 0

19 0 0 0 0 0 0 0

55 53 50 0 0 0 0 0

7 1 0 0 0 0 0 0

0 0 15 1 0 0 0 0

0 0 0 0 0 0 17 7

0 0 0 0 0 0 0 0
81 53 65 1 0 0 17 7

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

7 1 0 0 0 0 0 0

0 0 8 0 0 0 0 0

0 0 0 1 1 1 0 0

0 0 0 0 0 0 11 5
7 1 8 2 1 1 11 5

88 54 73 2 1 1 28 12

88 54 73 2 1 1 28 12
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Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/21/2011 10/31/2011

Control Acc CWP BE
2.5.1 End Seals

2.5.1.1 Fiber Manifold Production
2.5.1.1.1 Prepare fiber manifold final design and specifications

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.10 Prepare fiber manifold final design and specifications - su

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.11 Study cracks and redesign manifold cover

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.2 Prepare and issue bid package for fabrication

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.4 Prepare purchase order

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.7 Evaluate preproduction articles

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.9 Evaluate samples from full production run

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS
2.5.1.2 End Plate and Seal Production
2.5.1.2.1 Prepare end plate and seal final design and specifications

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.10 Evaluate samples from full production run

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.2 Prepare and issue bid packages for fabrication

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.4 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.6 Procure edge stiffeners

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.8 Evaluate preproduction plates and seals

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

JAN12    FEB12    MAR12   APR12   MAY12   JUN12    JUL12    AUG12   SEP12     

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

1 2 2 2 2 2 2 2 1
1 2 2 2 2 2 2 2 1

0 0 0 0 0 0 0 0 0

0 16 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0
0 16 0 0 0 0 0 0 0
1 18 2 2 2 2 2 2 1

1 18 2 2 2 2 2 2 1
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Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/21/2011 10/31/2011

Control Acc CWP BE
2.5.1 End Seals

2.5.1.1 Fiber Manifold Production
2.5.1.1.1 Prepare fiber manifold final design and specifications

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.10 Prepare fiber manifold final design and specifications - su

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.11 Study cracks and redesign manifold cover

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.2 Prepare and issue bid package for fabrication

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.4 Prepare purchase order

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.7 Evaluate preproduction articles

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.1.9 Evaluate samples from full production run

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS
2.5.1.2 End Plate and Seal Production
2.5.1.2.1 Prepare end plate and seal final design and specifications

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.10 Evaluate samples from full production run

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.2 Prepare and issue bid packages for fabrication

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.4 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.6 Procure edge stiffeners

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.1.2.8 Evaluate preproduction plates and seals

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

OCT12     NOV12     DEC12     JAN13     FEB13     MAR13    APR13     Cumulative

0 0 0 0 0 0 0 80

0 0 0 0 0 0 0 76

0 0 0 0 0 0 0 212

0 0 0 0 0 0 0 8

0 0 0 0 0 0 0 16

0 0 0 0 0 0 0 24

2 2 1 2 2 2 1 24
2 2 1 2 2 2 1 440

0 0 0 0 0 0 0 20

0 0 0 0 0 0 0 16

0 0 0 0 0 0 0 8

0 0 0 0 0 0 0 8

0 0 0 0 0 0 0 4

0 0 0 0 0 0 0 16
0 0 0 0 0 0 0 72
2 2 1 2 2 2 1 512

2 2 1 2 2 2 1 512
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