
Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.5.1 End Seals

2.5.1.1.1 Prepare fiber manifold final design and specifications
2.5.1.1 2.5.1.1.1 L.UMNTC.PD.ENG.ME Mechanical Engineer

HOURS BCWS 65 74 71 65 71 68 71 16 0 0 0
DIR_ESCA BCWS 11,446 13,163 12,591 11,446 12,591 12,018 12,591 2,862 0 0 0

2.5.1.1 2.5.1.1.1 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 10 12 11 10 11 11 11 3 0 0 0

WP Totals: BCWS 11,446 13,163 12,591 11,446 12,591 12,018 12,591 2,862 0 0 0
2.5.1.1.10 Prepare fiber manifold final design and specifications - su
2.5.1.1 2.5.1.1.10 L.UMNTC.PD.ENG.ME_SR Mechanical Engineer - Senior

HOURS BCWS 0 0 0 0 0 0 0 68 23 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 11,976 4,183 0 0

2.5.1.1 2.5.1.1.10 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 57 19 0 0

2.5.1.1 2.5.1.1.10 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 30 10 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 704 246 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 12,680 4,429 0 0
2.5.1.1.11 Study cracks and redesign manifold cover
2.5.1.1 2.5.1.1.11 L.ANL.PD2.ENG.ME Mechanical Engineer

HOURS BCWS 0 0 0 0 0 0 0 77 78 74 71
DIR_ESCA BCWS 0 0 0 0 0 0 0 12,334 13,141 12,515 11,890

2.5.1.1 2.5.1.1.11 L.FNAL.PPD.ENG.ME Mechanical Engineer
HOURS BCWS 0 0 0 0 0 0 0 31 31 30 28
DIR_ESCA BCWS 0 0 0 0 0 0 0 2,498 2,648 2,522 2,395
INDIRECT BCWS 0 0 0 0 0 0 0 1,532 1,859 1,771 1,682

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.ENG.COOP Co-Op Student
HOURS BCWS 0 0 0 0 0 0 0 31 31 30 28
DIR_ESCA BCWS 0 0 0 0 0 0 0 1,827 1,947 1,854 1,761

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.ENG.ME_SR Mechanical Engineer - Senior
HOURS BCWS 0 0 0 0 0 0 0 92 94 89 85
DIR_ESCA BCWS 0 0 0 0 0 0 0 16,357 17,427 16,597 15,767

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 54 55 53 50

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.TECH.MT_W Mechanical Tech - Weekly
HOURS BCWS 0 0 0 0 0 0 0 25 25 24 23
DIR_ESCA BCWS 0 0 0 0 0 0 0 1,676 1,785 1,700 1,615

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 135 137 131 124
DIR_ESCA BCWS 0 0 0 0 0 0 0 3,173 3,381 3,220 3,059

2.5.1.1 2.5.1.1.11 M.ANL.PD.MANDSXMPT Materials & Services - Exempt
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.1 End Seals

2.5.1.1.1 Prepare fiber manifold fin
2.5.1.1 2.5.1.1.1 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.1 L.UMNTC.PD.S
HOURS BCWS

WP Totals: BCWS
2.5.1.1.10 Prepare fiber manifold f
2.5.1.1 2.5.1.1.10 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.10 L.UMNTC.PD.S
HOURS BCWS

2.5.1.1 2.5.1.1.10 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.1.11 Study cracks and redes
2.5.1.1 2.5.1.1.11 L.ANL.PD2.EN

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 L.FNAL.PPD.E
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.E
HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.E
HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.S
HOURS BCWS

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 M.ANL.PD.MA

JAN11     FEB11    MAR11     APR11     MAY11     JUN11     JUL11     FEB12     MAR12     APR12     MAY12   

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
2.5.1 End Seals

2.5.1.1.1 Prepare fiber manifold fin
2.5.1.1 2.5.1.1.1 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.1 L.UMNTC.PD.S
HOURS BCWS

WP Totals: BCWS
2.5.1.1.10 Prepare fiber manifold f
2.5.1.1 2.5.1.1.10 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.10 L.UMNTC.PD.S
HOURS BCWS

2.5.1.1 2.5.1.1.10 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.1.11 Study cracks and redes
2.5.1.1 2.5.1.1.11 L.ANL.PD2.EN

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 L.FNAL.PPD.E
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.E
HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.E
HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.S
HOURS BCWS

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 M.ANL.PD.MA

JUN12     JUL12     AUG12   SEP12 OCT12   NOV12     DEC12  JAN13   FEB13 MAR13 APR13     MAY13   Cumulative

0 0 0 0 0 0 0 0 0 0 0 0 500
0 0 0 0 0 0 0 0 0 0 0 0 88,708

0 0 0 0 0 0 0 0 0 0 0 0 80
0 0 0 0 0 0 0 0 0 0 0 0 88,708

0 0 0 0 0 0 0 0 0 0 0 0 90
0 0 0 0 0 0 0 0 0 0 0 0 16,159

0 0 0 0 0 0 0 0 0 0 0 0 76

0 0 0 0 0 0 0 0 0 0 0 0 40
0 0 0 0 0 0 0 0 0 0 0 0 950
0 0 0 0 0 0 0 0 0 0 0 0 17,109

0 0 0 0 0 0 0 0 0 0 0 0 300
0 0 0 0 0 0 0 0 0 0 0 0 49,881

0 0 0 0 0 0 0 0 0 0 0 0 120
0 0 0 0 0 0 0 0 0 0 0 0 10,062
0 0 0 0 0 0 0 0 0 0 0 0 6,845

0 0 0 0 0 0 0 0 0 0 0 0 120
0 0 0 0 0 0 0 0 0 0 0 0 7,388

0 0 0 0 0 0 0 0 0 0 0 0 360
0 0 0 0 0 0 0 0 0 0 0 0 66,148

0 0 0 0 0 0 0 0 0 0 0 0 212

0 0 0 0 0 0 0 0 0 0 0 0 96
0 0 0 0 0 0 0 0 0 0 0 0 6,777

0 0 0 0 0 0 0 0 0 0 0 0 528
0 0 0 0 0 0 0 0 0 0 0 0 12,834
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
DIR_ESCA BCWS 0 0 0 0 0 0 0 2,561 2,658 2,532 2,405

2.5.1.1 2.5.1.1.11 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 17,927 18,609 17,723 16,837

WP Totals: BCWS 0 0 0 0 0 0 0 59,885 63,455 60,434 57,412
2.5.1.1.13 Fabricate production manifold covers - Lot 1
2.5.1.1 2.5.1.1.13 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.1.1.14 Fabricate production manifold covers - Lot 2
2.5.1.1 2.5.1.1.14 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.1.1.15 Fabricate production manifold covers - Lot 3
2.5.1.1 2.5.1.1.15 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.1.1.16 Fabricate production manifold covers - Lot 4
2.5.1.1 2.5.1.1.16 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.1.1.2 Prepare and issue bid package for fabrication
2.5.1.1 2.5.1.1.2 L.UMNTC.PD.ENG.ME Mechanical Engineer

HOURS BCWS 0 0 0 0 0 0 0 1 13 1 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 227 2,499 238 0

2.5.1.1 2.5.1.1.2 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 1 7 1 0

WP Totals: BCWS 0 0 0 0 0 0 0 227 2,499 238 0
2.5.1.1.3 Evaluate bids and choose fabricators
2.5.1.1 2.5.1.1.3 L.UMNTC.PD.ENG.ME Mechanical Engineer

HOURS BCWS 0 0 0 0 0 0 0 0 0 13 3
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 2,380 595

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 2,380 595
2.5.1.1.4 Prepare purchase order
2.5.1.1 2.5.1.1.4 L.UMNTC.PD.ENG.ME Mechanical Engineer

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 15
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 2,818

2.5.1.1 2.5.1.1.4 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 15

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 2,818
2.5.1.1.6 Make molds and fabricate preproduction articles
2.5.1.1 2.5.1.1.6 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.1.13 Fabricate production ma
2.5.1.1 2.5.1.1.13 M.UMNTC.PD.

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.14 Fabricate production ma
2.5.1.1 2.5.1.1.14 M.UMNTC.PD.

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.15 Fabricate production ma
2.5.1.1 2.5.1.1.15 M.UMNTC.PD.

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.16 Fabricate production ma
2.5.1.1 2.5.1.1.16 M.UMNTC.PD.

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.2 Prepare and issue bid pa
2.5.1.1 2.5.1.1.2 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.2 L.UMNTC.PD.S
HOURS BCWS

WP Totals: BCWS
2.5.1.1.3 Evaluate bids and choos
2.5.1.1 2.5.1.1.3 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.1.4 Prepare purchase order
2.5.1.1 2.5.1.1.4 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.4 L.UMNTC.PD.S
HOURS BCWS

WP Totals: BCWS
2.5.1.1.6 Make molds and fabricat
2.5.1.1 2.5.1.1.6 M.UMNTC.PD.M

JAN11     FEB11    MAR11     APR11     MAY11     JUN11     JUL11     FEB12     MAR12     APR12     MAY12   
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 31,294 20,863 0 0
0 0 0 0 0 0 0 31,294 20,863 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

1 0 0 0 0 0 0 0 0 0 0
157 0 0 0 0 0 0 0 0 0 0

1 0 0 0 0 0 0 0 0 0 0
157 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 M.UMNTC.PD.
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.1.13 Fabricate production ma
2.5.1.1 2.5.1.1.13 M.UMNTC.PD.

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.14 Fabricate production ma
2.5.1.1 2.5.1.1.14 M.UMNTC.PD.

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.15 Fabricate production ma
2.5.1.1 2.5.1.1.15 M.UMNTC.PD.

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.16 Fabricate production ma
2.5.1.1 2.5.1.1.16 M.UMNTC.PD.

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.2 Prepare and issue bid pa
2.5.1.1 2.5.1.1.2 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.2 L.UMNTC.PD.S
HOURS BCWS

WP Totals: BCWS
2.5.1.1.3 Evaluate bids and choos
2.5.1.1 2.5.1.1.3 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.1.4 Prepare purchase order
2.5.1.1 2.5.1.1.4 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.4 L.UMNTC.PD.S
HOURS BCWS

WP Totals: BCWS
2.5.1.1.6 Make molds and fabricat
2.5.1.1 2.5.1.1.6 M.UMNTC.PD.M

JUN12     JUL12     AUG12   SEP12 OCT12   NOV12     DEC12  JAN13   FEB13 MAR13 APR13     MAY13   Cumulative
0 0 0 0 0 0 0 0 0 0 0 0 10,156

0 0 0 0 0 0 0 0 0 0 0 0 71,095
0 0 0 0 0 0 0 0 0 0 0 0 241,186

0 0 0 0 0 0 0 0 0 0 0 0 52,157
0 0 0 0 0 0 0 0 0 0 0 0 52,157

0 52,157 0 0 0 0 0 0 0 0 0 0 52,157
0 52,157 0 0 0 0 0 0 0 0 0 0 52,157

0 0 0 0 0 53,306 0 0 0 0 0 0 53,306
0 0 0 0 0 53,306 0 0 0 0 0 0 53,306

0 0 0 0 0 0 0 0 0 0 52,156 0 52,156
0 0 0 0 0 0 0 0 0 0 52,156 0 52,156

0 0 0 0 0 0 0 0 0 0 0 0 16
0 0 0 0 0 0 0 0 0 0 0 0 2,964

0 0 0 0 0 0 0 0 0 0 0 0 8
0 0 0 0 0 0 0 0 0 0 0 0 2,964

0 0 0 0 0 0 0 0 0 0 0 0 16
0 0 0 0 0 0 0 0 0 0 0 0 2,975
0 0 0 0 0 0 0 0 0 0 0 0 2,975

0 0 0 0 0 0 0 0 0 0 0 0 16
0 0 0 0 0 0 0 0 0 0 0 0 2,975

0 0 0 0 0 0 0 0 0 0 0 0 16
0 0 0 0 0 0 0 0 0 0 0 0 2,975
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.1.1.7 Evaluate preproduction articles
2.5.1.1 2.5.1.1.7 L.UMNTC.PD.ENG.ME Mechanical Engineer

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.1.1 2.5.1.1.7 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.1.1 2.5.1.1.7 L.UMNTC.PD.TECH.LDR Tech Leader
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.1.1.8 Fabricate and deliver production manifold components
2.5.1.1 2.5.1.1.8 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.1.1.9 Evaluate samples from full production run
2.5.1.1 2.5.1.1.9 L.UMNTC.PD.ENG.ME Mechanical Engineer

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.1.1 2.5.1.1.9 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.1.1 2.5.1.1.9 L.UMNTC.PD.TECH.LDR Tech Leader
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.1.1 2.5.1.1.9 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.1.2.1 Prepare end plate and seal final design and specifications
2.5.1.2 2.5.1.2.1 L.UMNTC.PD.ENG.ME Mechanical Engineer

HOURS BCWS 4 19 18 16 18 17 18 16 0 0 0
DIR_ESCA BCWS 715 3,291 3,148 2,862 3,148 3,005 3,148 2,862 0 0 0

2.5.1.2 2.5.1.2.1 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 1 3 3 3 3 3 3 3 0 0 0

WP Totals: BCWS 715 3,291 3,148 2,862 3,148 3,005 3,148 2,862 0 0 0
2.5.1.2.10 Evaluate samples from full production run
2.5.1.2 2.5.1.2.10 L.UMNTC.PD.ENG.ME Mechanical Engineer

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.1.2 2.5.1.2.10 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.1.2 2.5.1.2.10 L.UMNTC.PD.TECH.LDR Tech Leader
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.1.7 Evaluate preproduction a
2.5.1.1 2.5.1.1.7 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.7 L.UMNTC.PD.S
HOURS BCWS

2.5.1.1 2.5.1.1.7 L.UMNTC.PD.T
HOURS BCWS

WP Totals: BCWS
2.5.1.1.8 Fabricate and deliver pro
2.5.1.1 2.5.1.1.8 M.UMNTC.PD.M

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.9 Evaluate samples from fu
2.5.1.1 2.5.1.1.9 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.9 L.UMNTC.PD.S
HOURS BCWS

2.5.1.1 2.5.1.1.9 L.UMNTC.PD.T
HOURS BCWS

2.5.1.1 2.5.1.1.9 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.2.1 Prepare end plate and se
2.5.1.2 2.5.1.2.1 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.1.2 2.5.1.2.1 L.UMNTC.PD.S
HOURS BCWS

WP Totals: BCWS
2.5.1.2.10 Evaluate samples from 
2.5.1.2 2.5.1.2.10 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.1.2 2.5.1.2.10 L.UMNTC.PD.S
HOURS BCWS

2.5.1.2 2.5.1.2.10 L.UMNTC.PD.T

JAN11     FEB11    MAR11     APR11     MAY11     JUN11     JUL11     FEB12     MAR12     APR12     MAY12   
0 0 49,326 129,480 129,480 135,646 49,326 0 0 0 0
0 0 49,326 129,480 129,480 135,646 49,326 0 0 0 0

0 0 0 11 5 0 0 0 0 0 0
0 0 0 2,082 892 0 0 0 0 0 0

0 0 0 17 7 0 0 0 0 0 0

0 0 0 28 12 0 0 0 0 0 0
0 0 0 2,082 892 0 0 0 0 0 0

0 0 0 0 0 0 0 315,482 420,643 0 0
0 0 0 0 0 0 0 315,482 420,643 0 0

0 0 0 0 0 0 0 0 1 1 1
0 0 0 0 0 0 0 79 218 209 218

0 0 0 0 0 0 0 1 2 2 2

0 0 0 0 0 0 0 1 3 3 3

0 0 0 0 0 0 0 1 3 3 3
0 0 0 0 0 0 0 26 72 69 72
0 0 0 0 0 0 0 106 291 277 291

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 7 1 0
0 0 0 0 0 0 0 60 1,319 180 0

0 0 0 0 0 0 0 1 14 2 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.1.7 Evaluate preproduction a
2.5.1.1 2.5.1.1.7 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.7 L.UMNTC.PD.S
HOURS BCWS

2.5.1.1 2.5.1.1.7 L.UMNTC.PD.T
HOURS BCWS

WP Totals: BCWS
2.5.1.1.8 Fabricate and deliver pro
2.5.1.1 2.5.1.1.8 M.UMNTC.PD.M

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.9 Evaluate samples from fu
2.5.1.1 2.5.1.1.9 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.9 L.UMNTC.PD.S
HOURS BCWS

2.5.1.1 2.5.1.1.9 L.UMNTC.PD.T
HOURS BCWS

2.5.1.1 2.5.1.1.9 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.2.1 Prepare end plate and se
2.5.1.2 2.5.1.2.1 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.1.2 2.5.1.2.1 L.UMNTC.PD.S
HOURS BCWS

WP Totals: BCWS
2.5.1.2.10 Evaluate samples from 
2.5.1.2 2.5.1.2.10 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.1.2 2.5.1.2.10 L.UMNTC.PD.S
HOURS BCWS

2.5.1.2 2.5.1.2.10 L.UMNTC.PD.T

JUN12     JUL12     AUG12   SEP12 OCT12   NOV12     DEC12  JAN13   FEB13 MAR13 APR13     MAY13   Cumulative
0 0 0 0 0 0 0 0 0 0 0 0 493,257
0 0 0 0 0 0 0 0 0 0 0 0 493,257

0 0 0 0 0 0 0 0 0 0 0 0 16
0 0 0 0 0 0 0 0 0 0 0 0 2,975

0 0 0 0 0 0 0 0 0 0 0 0 24

0 0 0 0 0 0 0 0 0 0 0 0 40
0 0 0 0 0 0 0 0 0 0 0 0 2,975

0 0 0 0 0 0 0 0 0 0 0 0 736,125
0 0 0 0 0 0 0 0 0 0 0 0 736,125

1 1 1 1 1 1 1 1 1 1 1 1 16
209 209 228 189 239 208 187 219 208 219 229 125 3,192

2 2 2 1 2 2 1 2 2 2 2 1 24

3 3 3 2 3 3 2 3 3 3 3 2 40

3 3 3 2 3 3 2 3 3 3 3 2 40
69 69 76 62 79 69 62 72 69 72 76 41 1,056

277 277 304 251 318 277 249 291 277 291 305 166 4,248

0 0 0 0 0 0 0 0 0 0 0 0 125
0 0 0 0 0 0 0 0 0 0 0 0 22,177

0 0 0 0 0 0 0 0 0 0 0 0 20
0 0 0 0 0 0 0 0 0 0 0 0 22,177

0 0 0 0 0 0 0 0 0 0 0 0 8
0 0 0 0 0 0 0 0 0 0 0 0 1,559

0 0 0 0 0 0 0 0 0 0 0 0 16
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.1.2 2.5.1.2.10 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.1.2.2 Prepare and issue bid packages for fabrication
2.5.1.2 2.5.1.2.2 L.UMNTC.PD.ENG.ME Mechanical Engineer

HOURS BCWS 0 0 0 0 0 0 0 1 7 1 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 114 1,249 119 0

2.5.1.2 2.5.1.2.2 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 1 7 1 0

WP Totals: BCWS 0 0 0 0 0 0 0 114 1,249 119 0
2.5.1.2.3 Evaluate bids and choose fabricators
2.5.1.2 2.5.1.2.3 L.UMNTC.PD.ENG.ME Mechanical Engineer

HOURS BCWS 0 0 0 0 0 0 0 0 0 6 2
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 1,190 297

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 1,190 297
2.5.1.2.4 Prepare purchase orders
2.5.1.2 2.5.1.2.4 L.UMNTC.PD.ENG.ME Mechanical Engineer

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 8
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 1,409

2.5.1.2 2.5.1.2.4 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 8

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 1,409
2.5.1.2.6 Procure edge stiffeners
2.5.1.2 2.5.1.2.6 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.1.2 2.5.1.2.6 L.UMNTC.PD.TECH.LDR Tech Leader

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.1.2 2.5.1.2.6 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.1.2.7 Make molds, dies and fabricate preproduction articles
2.5.1.2 2.5.1.2.7 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.1.2.8 Evaluate preproduction plates and seals
2.5.1.2 2.5.1.2.8 L.UMNTC.PD.ENG.ME Mechanical Engineer

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.1.2 2.5.1.2.8 L.UMNTC.PD.SCI.PHY Physicist
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS

2.5.1.2 2.5.1.2.10 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.2.2 Prepare and issue bid pa
2.5.1.2 2.5.1.2.2 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.1.2 2.5.1.2.2 L.UMNTC.PD.S
HOURS BCWS

WP Totals: BCWS
2.5.1.2.3 Evaluate bids and choos
2.5.1.2 2.5.1.2.3 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.2.4 Prepare purchase orders
2.5.1.2 2.5.1.2.4 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.1.2 2.5.1.2.4 L.UMNTC.PD.S
HOURS BCWS

WP Totals: BCWS
2.5.1.2.6 Procure edge stiffeners
2.5.1.2 2.5.1.2.6 L.UMNTC.PD.S

HOURS BCWS
2.5.1.2 2.5.1.2.6 L.UMNTC.PD.T

HOURS BCWS
2.5.1.2 2.5.1.2.6 M.UMNTC.PD.M

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.2.7 Make molds, dies and fa
2.5.1.2 2.5.1.2.7 M.UMNTC.PD.M

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.2.8 Evaluate preproduction p
2.5.1.2 2.5.1.2.8 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.1.2 2.5.1.2.8 L.UMNTC.PD.S

JAN11     FEB11    MAR11     APR11     MAY11     JUN11     JUL11     FEB12     MAR12     APR12     MAY12   
0 0 0 0 0 0 0 1 14 2 0

0 0 0 0 0 0 0 1 14 2 0
0 0 0 0 0 0 0 16 349 48 0
0 0 0 0 0 0 0 76 1,668 227 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
78 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
78 0 0 0 0 0 0 0 0 0 0

1 1 1 0 0 0 0 0 0 0 0

1 1 1 0 0 0 0 0 0 0 0

2,436 2,706 2,977 0 0 0 0 0 0 0 0
2,436 2,706 2,977 0 0 0 0 0 0 0 0

0 0 11,004 28,886 28,886 13,755 0 0 0 0 0
0 0 11,004 28,886 28,886 13,755 0 0 0 0 0

0 0 0 6 2 0 0 0 0 0 0
0 0 0 1,041 446 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS

2.5.1.2 2.5.1.2.10 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.2.2 Prepare and issue bid pa
2.5.1.2 2.5.1.2.2 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.1.2 2.5.1.2.2 L.UMNTC.PD.S
HOURS BCWS

WP Totals: BCWS
2.5.1.2.3 Evaluate bids and choos
2.5.1.2 2.5.1.2.3 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.2.4 Prepare purchase orders
2.5.1.2 2.5.1.2.4 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.1.2 2.5.1.2.4 L.UMNTC.PD.S
HOURS BCWS

WP Totals: BCWS
2.5.1.2.6 Procure edge stiffeners
2.5.1.2 2.5.1.2.6 L.UMNTC.PD.S

HOURS BCWS
2.5.1.2 2.5.1.2.6 L.UMNTC.PD.T

HOURS BCWS
2.5.1.2 2.5.1.2.6 M.UMNTC.PD.M

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.2.7 Make molds, dies and fa
2.5.1.2 2.5.1.2.7 M.UMNTC.PD.M

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.2.8 Evaluate preproduction p
2.5.1.2 2.5.1.2.8 L.UMNTC.PD.E

HOURS BCWS
DIR_ESCA BCWS

2.5.1.2 2.5.1.2.8 L.UMNTC.PD.S

JUN12     JUL12     AUG12   SEP12 OCT12   NOV12     DEC12  JAN13   FEB13 MAR13 APR13     MAY13   Cumulative
0 0 0 0 0 0 0 0 0 0 0 0 16

0 0 0 0 0 0 0 0 0 0 0 0 16
0 0 0 0 0 0 0 0 0 0 0 0 412
0 0 0 0 0 0 0 0 0 0 0 0 1,971

0 0 0 0 0 0 0 0 0 0 0 0 8
0 0 0 0 0 0 0 0 0 0 0 0 1,482

0 0 0 0 0 0 0 0 0 0 0 0 8
0 0 0 0 0 0 0 0 0 0 0 0 1,482

0 0 0 0 0 0 0 0 0 0 0 0 8
0 0 0 0 0 0 0 0 0 0 0 0 1,487
0 0 0 0 0 0 0 0 0 0 0 0 1,487

0 0 0 0 0 0 0 0 0 0 0 0 8
0 0 0 0 0 0 0 0 0 0 0 0 1,487

0 0 0 0 0 0 0 0 0 0 0 0 8
0 0 0 0 0 0 0 0 0 0 0 0 1,487

0 0 0 0 0 0 0 0 0 0 0 0 4

0 0 0 0 0 0 0 0 0 0 0 0 4

0 0 0 0 0 0 0 0 0 0 0 0 8,119
0 0 0 0 0 0 0 0 0 0 0 0 8,119

0 0 0 0 0 0 0 0 0 0 0 0 82,531
0 0 0 0 0 0 0 0 0 0 0 0 82,531

0 0 0 0 0 0 0 0 0 0 0 0 8
0 0 0 0 0 0 0 0 0 0 0 0 1,487
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0

2.5.1.2 2.5.1.2.8 L.UMNTC.PD.TECH.LDR Tech Leader
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.5.1.2.9 Fabricate and deliver production end plates and seals
2.5.1.2 2.5.1.2.9 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0

Control Acct[21] Totals: BCWS 12,162 16,454 15,738 14,308 15,738 15,023 15,738 78,628 71,633 64,360 62,532
Grand Totals:

BCWS 12,162 16,454 15,738 14,308 15,738 15,023 15,738 78,628 71,633 64,360 62,532
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS

2.5.1.2 2.5.1.2.8 L.UMNTC.PD.T
HOURS BCWS

WP Totals: BCWS
2.5.1.2.9 Fabricate and deliver pro
2.5.1.2 2.5.1.2.9 M.UMNTC.PD.M

DIR_ESCA BCWS
WP Totals: BCWS

Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

JAN11     FEB11    MAR11     APR11     MAY11     JUN11     JUL11     FEB12     MAR12     APR12     MAY12   
0 0 0 11 5 0 0 0 0 0 0

0 0 0 14 6 0 0 0 0 0 0
0 0 0 1,041 446 0 0 0 0 0 0

0 0 0 0 0 0 0 24,405 178,971 16,270 0
0 0 0 0 0 0 0 24,405 178,971 16,270 0

2,671 2,706 63,307 161,490 159,705 149,401 49,326 371,363 622,435 16,775 291

2,671 2,706 63,307 161,490 159,705 149,401 49,326 371,363 622,435 16,775 291
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcWBudget Element
HOURS BCWS

2.5.1.2 2.5.1.2.8 L.UMNTC.PD.T
HOURS BCWS

WP Totals: BCWS
2.5.1.2.9 Fabricate and deliver pro
2.5.1.2 2.5.1.2.9 M.UMNTC.PD.M

DIR_ESCA BCWS
WP Totals: BCWS

Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

JUN12     JUL12     AUG12   SEP12 OCT12   NOV12     DEC12  JAN13   FEB13 MAR13 APR13     MAY13   Cumulative
0 0 0 0 0 0 0 0 0 0 0 0 16

0 0 0 0 0 0 0 0 0 0 0 0 20
0 0 0 0 0 0 0 0 0 0 0 0 1,487

0 0 0 0 0 0 0 0 0 0 0 0 219,646
0 0 0 0 0 0 0 0 0 0 0 0 219,646

277 52,434 304 251 318 53,583 249 291 277 291 52,461 166 2,142,686

277 52,434 304 251 318 53,583 249 291 277 291 52,461 166 2,142,686
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