
Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     APR10     MAY10     
2.5.3 Module Production

2.5.3.1 Factory Machines, Tooling,  & Fixtures - PVC Modules
2.5.3.1.11 Procure QA system hardware

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.12 Review factory tooling, machines, and fixtures

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.14 Fabricate and deliver additional pressure testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.17 Module materials handling equipment - additional

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.18 Flatness structure studies

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.19 Procure lifetime-strength testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.21 Fabricate and deliver additional QA equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.3 Fabricate and deliver tooling and fixtures

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 12 11
2.5.3.1.4 Fabricate and deliver pressure testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.5.5 Issue PO for additional tilting tables

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.6.1 Prepare and issue bid packages for gluing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 11 1
2.5.3.1.6.2 Evaluate bids and choose vendors

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 12
2.5.3.1.6.3 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 4
2.5.3.1.7 Fabricate fiber stringing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.8 Fabricate and deliver fiber checking machine

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.1.9.1 Prepare and issue bid packages for floor cranes

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 11 1
2.5.3.1.9.2 Evaluate bids and choose vendors

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 12
2.5.3.1.9.3 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 4
CTC[21] Totals: BCWS 0 0 0 0 0 0 33 47
2.5.3.2 Factory Setup and Operation
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3 Module Production

2.5.3.1 Factory Machines, Tooling,  & Fixtures - PVC Modules
2.5.3.1.11 Procure QA system hardware

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.12 Review factory tooling, machines, and fixtures

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.14 Fabricate and deliver additional pressure testing equipme

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.17 Module materials handling equipment - additional

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.18 Flatness structure studies

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.19 Procure lifetime-strength testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.21 Fabricate and deliver additional QA equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.3 Fabricate and deliver tooling and fixtures

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.4 Fabricate and deliver pressure testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.5.5 Issue PO for additional tilting tables

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.6.1 Prepare and issue bid packages for gluing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.6.2 Evaluate bids and choose vendors

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.6.3 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.7 Fabricate fiber stringing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.8 Fabricate and deliver fiber checking machine

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.9.1 Prepare and issue bid packages for floor cranes

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.9.2 Evaluate bids and choose vendors

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.9.3 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS
2.5.3.2 Factory Setup and Operation

JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     

0 3 3 1 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

12 12 12 12 12 6 0 0

32 41 43 41 42 40 40 36

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

8 0 0 0 0 0 0 0

15 27 28 27 27 26 26 23

16 15 16 15 16 15 15 5

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

8 0 0 0 0 0 0 0
91 99 103 97 97 87 81 64
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3 Module Production

2.5.3.1 Factory Machines, Tooling,  & Fixtures - PVC Modules
2.5.3.1.11 Procure QA system hardware

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.12 Review factory tooling, machines, and fixtures

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.14 Fabricate and deliver additional pressure testing equipme

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.17 Module materials handling equipment - additional

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.18 Flatness structure studies

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.19 Procure lifetime-strength testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.21 Fabricate and deliver additional QA equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.3 Fabricate and deliver tooling and fixtures

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.4 Fabricate and deliver pressure testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.5.5 Issue PO for additional tilting tables

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.6.1 Prepare and issue bid packages for gluing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.6.2 Evaluate bids and choose vendors

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.6.3 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.7 Fabricate fiber stringing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.8 Fabricate and deliver fiber checking machine

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.9.1 Prepare and issue bid packages for floor cranes

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.9.2 Evaluate bids and choose vendors

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.9.3 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS
2.5.3.2 Factory Setup and Operation

FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 25 86

0 0 0 0 0 8 10 0

0 0 0 36 38 0 0 0

0 0 0 0 0 3 3 0

0 0 0 0 0 0 9 8

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 8 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
0 0 0 36 38 20 45 94
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3 Module Production

2.5.3.1 Factory Machines, Tooling,  & Fixtures - PVC Modules
2.5.3.1.11 Procure QA system hardware

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.12 Review factory tooling, machines, and fixtures

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.14 Fabricate and deliver additional pressure testing equipme

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.17 Module materials handling equipment - additional

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.18 Flatness structure studies

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.19 Procure lifetime-strength testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.21 Fabricate and deliver additional QA equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.3 Fabricate and deliver tooling and fixtures

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.4 Fabricate and deliver pressure testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.5.5 Issue PO for additional tilting tables

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.6.1 Prepare and issue bid packages for gluing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.6.2 Evaluate bids and choose vendors

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.6.3 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.7 Fabricate fiber stringing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.8 Fabricate and deliver fiber checking machine

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.9.1 Prepare and issue bid packages for floor cranes

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.9.2 Evaluate bids and choose vendors

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.9.3 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS
2.5.3.2 Factory Setup and Operation

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     

0 0 0 0 0 0 0 0

0 0 0 72 0 0 0 0

86 49 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

14 0 0 0 0 0 0 0

8 6 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
108 55 0 72 0 0 0 0

CAP-RAM-HRS-CA-2.5.3-after-CR468.xls Page 4 of 49 2/26/2012



Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3 Module Production

2.5.3.1 Factory Machines, Tooling,  & Fixtures - PVC Modules
2.5.3.1.11 Procure QA system hardware

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.12 Review factory tooling, machines, and fixtures

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.14 Fabricate and deliver additional pressure testing equipme

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.17 Module materials handling equipment - additional

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.18 Flatness structure studies

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.19 Procure lifetime-strength testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.21 Fabricate and deliver additional QA equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.3 Fabricate and deliver tooling and fixtures

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.4 Fabricate and deliver pressure testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.5.5 Issue PO for additional tilting tables

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.6.1 Prepare and issue bid packages for gluing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.6.2 Evaluate bids and choose vendors

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.6.3 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.7 Fabricate fiber stringing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.8 Fabricate and deliver fiber checking machine

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.9.1 Prepare and issue bid packages for floor cranes

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.9.2 Evaluate bids and choose vendors

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.9.3 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS
2.5.3.2 Factory Setup and Operation

JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3 Module Production

2.5.3.1 Factory Machines, Tooling,  & Fixtures - PVC Modules
2.5.3.1.11 Procure QA system hardware

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.12 Review factory tooling, machines, and fixtures

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.14 Fabricate and deliver additional pressure testing equipme

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.17 Module materials handling equipment - additional

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.18 Flatness structure studies

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.19 Procure lifetime-strength testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.21 Fabricate and deliver additional QA equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.3 Fabricate and deliver tooling and fixtures

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.4 Fabricate and deliver pressure testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.5.5 Issue PO for additional tilting tables

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.6.1 Prepare and issue bid packages for gluing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.6.2 Evaluate bids and choose vendors

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.6.3 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.7 Fabricate fiber stringing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.8 Fabricate and deliver fiber checking machine

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.9.1 Prepare and issue bid packages for floor cranes

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.9.2 Evaluate bids and choose vendors

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.9.3 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS
2.5.3.2 Factory Setup and Operation

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3 Module Production

2.5.3.1 Factory Machines, Tooling,  & Fixtures - PVC Modules
2.5.3.1.11 Procure QA system hardware

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.12 Review factory tooling, machines, and fixtures

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.14 Fabricate and deliver additional pressure testing equipme

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.17 Module materials handling equipment - additional

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.18 Flatness structure studies

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.19 Procure lifetime-strength testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.21 Fabricate and deliver additional QA equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.3 Fabricate and deliver tooling and fixtures

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.4 Fabricate and deliver pressure testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.5.5 Issue PO for additional tilting tables

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.6.1 Prepare and issue bid packages for gluing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.6.2 Evaluate bids and choose vendors

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.6.3 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.7 Fabricate fiber stringing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.8 Fabricate and deliver fiber checking machine

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.9.1 Prepare and issue bid packages for floor cranes

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.9.2 Evaluate bids and choose vendors

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.1.9.3 Prepare purchase orders

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS
2.5.3.2 Factory Setup and Operation

OCT13     NOV13     Cumulative

0 0 8

0 0 72

0 0 245

0 0 18

0 0 74

0 0 20

0 0 30

0 0 90

0 0 315

0 0 8

0 0 12

0 0 12

0 0 12

0 0 200

0 0 114

0 0 12

0 0 12

0 0 12
0 0 1,266
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     APR10     MAY10     
2.5.3.2.1.1 Identify factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 23 25 27 5 0 0 0 0
2.5.3.2.1.2 Sign lease agreement for factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 80 0 0 0
2.5.3.2.2 Factory Space Outfitting

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 81 132 127 115
2.5.3.2.6.16 Train module factory student technicians - additional

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.2.6.2 Install and setup pressure testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.2.6.3 Install and setup fiber checking machine

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.2.6.4 Install and setup fiber facing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.2.6.5 Install and setup gluing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.2.6.6 Install material handling and storage equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.2.6.7 Install and setup extrusion lifters

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.2.6.8 Install quality assurance tracking system

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.2.6.9 Install floor cranes

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.2.7 Review factory setup and operation for full production readi

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.2.8 Closeout factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
CTC[21] Totals: BCWS 23 25 27 5 161 132 127 115
2.5.3.3 Module Assembly
2.5.3.3.2.1.1.1 Assemble and test far detector modules -  Block 1 - Pl

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.1.2.1 Assemble and test far detector modules -  Block 1 - Pl

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.1.7 Review construction of block 1 modules

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.10.1.1 Assemble and test far detector modules -  Block 10 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.10.2.1 Assemble and test far detector modules -  Block 10 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.2.1.1 Identify factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.1.2 Sign lease agreement for factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.2 Factory Space Outfitting

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.16 Train module factory student technicians - additional

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.2 Install and setup pressure testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.3 Install and setup fiber checking machine

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.4 Install and setup fiber facing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.5 Install and setup gluing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.6 Install material handling and storage equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.7 Install and setup extrusion lifters

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.8 Install quality assurance tracking system

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.9 Install floor cranes

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.7 Review factory setup and operation for full production read

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.8 Closeout factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS
2.5.3.3 Module Assembly
2.5.3.3.2.1.1.1 Assemble and test far detector modules -  Block 1 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.1.2.1 Assemble and test far detector modules -  Block 1 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.1.7 Review construction of block 1 modules

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.10.1.1 Assemble and test far detector modules -  Block 10 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.10.2.1 Assemble and test far detector modules -  Block 10 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

127 35 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 1 14 13 14 13 13 12

0 0 0 0 0 0 0 96

0 0 0 0 0 0 0 0

0 0 5 56 56 3 0 0

0 0 0 0 0 2 4 3

0 0 0 4 27 1 0 0

0 0 0 0 0 7 7 7

0 0 8 72 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
127 36 27 145 96 26 24 117

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.2.1.1 Identify factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.1.2 Sign lease agreement for factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.2 Factory Space Outfitting

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.16 Train module factory student technicians - additional

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.2 Install and setup pressure testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.3 Install and setup fiber checking machine

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.4 Install and setup fiber facing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.5 Install and setup gluing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.6 Install material handling and storage equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.7 Install and setup extrusion lifters

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.8 Install quality assurance tracking system

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.9 Install floor cranes

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.7 Review factory setup and operation for full production read

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.8 Closeout factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS
2.5.3.3 Module Assembly
2.5.3.3.2.1.1.1 Assemble and test far detector modules -  Block 1 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.1.2.1 Assemble and test far detector modules -  Block 1 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.1.7 Review construction of block 1 modules

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.10.1.1 Assemble and test far detector modules -  Block 10 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.10.2.1 Assemble and test far detector modules -  Block 10 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 32 36 33

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

7 4 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
7 4 0 0 0 32 36 33

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.2.1.1 Identify factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.1.2 Sign lease agreement for factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.2 Factory Space Outfitting

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.16 Train module factory student technicians - additional

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.2 Install and setup pressure testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.3 Install and setup fiber checking machine

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.4 Install and setup fiber facing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.5 Install and setup gluing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.6 Install material handling and storage equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.7 Install and setup extrusion lifters

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.8 Install quality assurance tracking system

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.9 Install floor cranes

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.7 Review factory setup and operation for full production read

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.8 Closeout factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS
2.5.3.3 Module Assembly
2.5.3.3.2.1.1.1 Assemble and test far detector modules -  Block 1 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.1.2.1 Assemble and test far detector modules -  Block 1 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.1.7 Review construction of block 1 modules

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.10.1.1 Assemble and test far detector modules -  Block 10 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.10.2.1 Assemble and test far detector modules -  Block 10 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 6 7 7 7

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

33 16 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 72 0 0

0 0 0 0 0 0 0 0
33 16 0 0 6 79 7 7

0 0 0 0 0 310 0 0

0 0 0 0 0 0 310 0

0 0 0 0 0 0 72 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.2.1.1 Identify factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.1.2 Sign lease agreement for factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.2 Factory Space Outfitting

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.16 Train module factory student technicians - additional

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.2 Install and setup pressure testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.3 Install and setup fiber checking machine

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.4 Install and setup fiber facing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.5 Install and setup gluing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.6 Install material handling and storage equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.7 Install and setup extrusion lifters

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.8 Install quality assurance tracking system

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.9 Install floor cranes

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.7 Review factory setup and operation for full production read

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.8 Closeout factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS
2.5.3.3 Module Assembly
2.5.3.3.2.1.1.1 Assemble and test far detector modules -  Block 1 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.1.2.1 Assemble and test far detector modules -  Block 1 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.1.7 Review construction of block 1 modules

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.10.1.1 Assemble and test far detector modules -  Block 10 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.10.2.1 Assemble and test far detector modules -  Block 10 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

7 7 7 6 7 6 6 7

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
7 7 7 6 7 6 6 7

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 103 0 0 0

0 0 0 0 73 29 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.2.1.1 Identify factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.1.2 Sign lease agreement for factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.2 Factory Space Outfitting

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.16 Train module factory student technicians - additional

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.2 Install and setup pressure testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.3 Install and setup fiber checking machine

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.4 Install and setup fiber facing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.5 Install and setup gluing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.6 Install material handling and storage equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.7 Install and setup extrusion lifters

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.8 Install quality assurance tracking system

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.9 Install floor cranes

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.7 Review factory setup and operation for full production read

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.8 Closeout factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS
2.5.3.3 Module Assembly
2.5.3.3.2.1.1.1 Assemble and test far detector modules -  Block 1 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.1.2.1 Assemble and test far detector modules -  Block 1 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.1.7 Review construction of block 1 modules

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.10.1.1 Assemble and test far detector modules -  Block 10 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.10.2.1 Assemble and test far detector modules -  Block 10 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 19 59 53 29 0 0
0 0 19 59 53 29 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.2.1.1 Identify factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.1.2 Sign lease agreement for factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.2 Factory Space Outfitting

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.16 Train module factory student technicians - additional

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.2 Install and setup pressure testing equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.3 Install and setup fiber checking machine

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.4 Install and setup fiber facing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.5 Install and setup gluing machines

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.6 Install material handling and storage equipment

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.7 Install and setup extrusion lifters

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.8 Install quality assurance tracking system

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.6.9 Install floor cranes

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.7 Review factory setup and operation for full production read

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.2.8 Closeout factory space

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS
2.5.3.3 Module Assembly
2.5.3.3.2.1.1.1 Assemble and test far detector modules -  Block 1 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.1.2.1 Assemble and test far detector modules -  Block 1 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.1.7 Review construction of block 1 modules

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.10.1.1 Assemble and test far detector modules -  Block 10 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.10.2.1 Assemble and test far detector modules -  Block 10 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

OCT13     NOV13     Cumulative

0 0 80

0 0 80

0 0 616

0 0 80

0 0 80

0 0 96

0 0 150

0 0 120

0 0 8

0 0 32

0 0 32

0 0 80

0 0 72

0 0 160
0 0 1,686

0 0 310

0 0 310

0 0 72

0 0 103

0 0 103
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     APR10     MAY10     
2.5.3.3.2.11.1.1 Assemble and test far detector modules -  Block 11 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.11.2.1 Assemble and test far detector modules -  Block 11 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.12.1.1 Assemble and test far detector modules -  Block 12 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.12.2.1 Assemble and test far detector modules -  Block 12 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.13.1.1 Assemble and test far detector modules -  Block 13 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.13.2.1 Assemble and test far detector modules -  Block 13 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.14.1.1 Assemble and test far detector modules -  Block 14 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.14.2.1 Assemble and test far detector modules -  Block 14 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.15.1.1 Assemble and test far detector modules -  Block 15 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.15.2.1 Assemble and test far detector modules -  Block 15 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.16.1.1 Assemble and test far detector modules -  Block 16 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.16.2.1 Assemble and test far detector modules -  Block 16 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.17.1.1 Assemble and test far detector modules -  Block 17 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.17.2.1 Assemble and test far detector modules -  Block 17 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.18.1.1 Assemble and test far detector modules --  Block 18 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.18.2.1 Assemble and test far detector modules -  Block 18 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.19.1.1 Assemble and test far detector modules -  Block 19 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.19.2.1 Assemble and test far detector modules -  Block 19 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.2.1.1 Assemble and test far detector modules -  Block 2 - Pl

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.2.2.1 Assemble and test far detector modules -  Block 2 - Pl

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.2.11.1.1 Assemble and test far detector modules -  Block 11 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.11.2.1 Assemble and test far detector modules -  Block 11 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.12.1.1 Assemble and test far detector modules -  Block 12 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.12.2.1 Assemble and test far detector modules -  Block 12 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.13.1.1 Assemble and test far detector modules -  Block 13 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.13.2.1 Assemble and test far detector modules -  Block 13 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.14.1.1 Assemble and test far detector modules -  Block 14 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.14.2.1 Assemble and test far detector modules -  Block 14 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.15.1.1 Assemble and test far detector modules -  Block 15 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.15.2.1 Assemble and test far detector modules -  Block 15 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.16.1.1 Assemble and test far detector modules -  Block 16 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.16.2.1 Assemble and test far detector modules -  Block 16 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.17.1.1 Assemble and test far detector modules -  Block 17 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.17.2.1 Assemble and test far detector modules -  Block 17 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.18.1.1 Assemble and test far detector modules --  Block 18 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.18.2.1 Assemble and test far detector modules -  Block 18 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.19.1.1 Assemble and test far detector modules -  Block 19 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.19.2.1 Assemble and test far detector modules -  Block 19 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.2.1.1 Assemble and test far detector modules -  Block 2 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.2.2.1 Assemble and test far detector modules -  Block 2 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.2.11.1.1 Assemble and test far detector modules -  Block 11 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.11.2.1 Assemble and test far detector modules -  Block 11 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.12.1.1 Assemble and test far detector modules -  Block 12 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.12.2.1 Assemble and test far detector modules -  Block 12 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.13.1.1 Assemble and test far detector modules -  Block 13 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.13.2.1 Assemble and test far detector modules -  Block 13 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.14.1.1 Assemble and test far detector modules -  Block 14 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.14.2.1 Assemble and test far detector modules -  Block 14 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.15.1.1 Assemble and test far detector modules -  Block 15 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.15.2.1 Assemble and test far detector modules -  Block 15 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.16.1.1 Assemble and test far detector modules -  Block 16 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.16.2.1 Assemble and test far detector modules -  Block 16 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.17.1.1 Assemble and test far detector modules -  Block 17 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.17.2.1 Assemble and test far detector modules -  Block 17 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.18.1.1 Assemble and test far detector modules --  Block 18 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.18.2.1 Assemble and test far detector modules -  Block 18 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.19.1.1 Assemble and test far detector modules -  Block 19 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.19.2.1 Assemble and test far detector modules -  Block 19 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.2.1.1 Assemble and test far detector modules -  Block 2 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.2.2.1 Assemble and test far detector modules -  Block 2 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.2.11.1.1 Assemble and test far detector modules -  Block 11 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.11.2.1 Assemble and test far detector modules -  Block 11 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.12.1.1 Assemble and test far detector modules -  Block 12 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.12.2.1 Assemble and test far detector modules -  Block 12 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.13.1.1 Assemble and test far detector modules -  Block 13 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.13.2.1 Assemble and test far detector modules -  Block 13 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.14.1.1 Assemble and test far detector modules -  Block 14 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.14.2.1 Assemble and test far detector modules -  Block 14 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.15.1.1 Assemble and test far detector modules -  Block 15 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.15.2.1 Assemble and test far detector modules -  Block 15 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.16.1.1 Assemble and test far detector modules -  Block 16 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.16.2.1 Assemble and test far detector modules -  Block 16 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.17.1.1 Assemble and test far detector modules -  Block 17 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.17.2.1 Assemble and test far detector modules -  Block 17 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.18.1.1 Assemble and test far detector modules --  Block 18 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.18.2.1 Assemble and test far detector modules -  Block 18 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.19.1.1 Assemble and test far detector modules -  Block 19 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.19.2.1 Assemble and test far detector modules -  Block 19 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.2.1.1 Assemble and test far detector modules -  Block 2 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.2.2.1 Assemble and test far detector modules -  Block 2 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 15 131

0 0 0 0 0 0 0 146
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.2.11.1.1 Assemble and test far detector modules -  Block 11 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.11.2.1 Assemble and test far detector modules -  Block 11 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.12.1.1 Assemble and test far detector modules -  Block 12 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.12.2.1 Assemble and test far detector modules -  Block 12 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.13.1.1 Assemble and test far detector modules -  Block 13 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.13.2.1 Assemble and test far detector modules -  Block 13 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.14.1.1 Assemble and test far detector modules -  Block 14 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.14.2.1 Assemble and test far detector modules -  Block 14 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.15.1.1 Assemble and test far detector modules -  Block 15 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.15.2.1 Assemble and test far detector modules -  Block 15 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.16.1.1 Assemble and test far detector modules -  Block 16 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.16.2.1 Assemble and test far detector modules -  Block 16 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.17.1.1 Assemble and test far detector modules -  Block 17 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.17.2.1 Assemble and test far detector modules -  Block 17 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.18.1.1 Assemble and test far detector modules --  Block 18 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.18.2.1 Assemble and test far detector modules -  Block 18 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.19.1.1 Assemble and test far detector modules -  Block 19 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.19.2.1 Assemble and test far detector modules -  Block 19 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.2.1.1 Assemble and test far detector modules -  Block 2 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.2.2.1 Assemble and test far detector modules -  Block 2 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     

0 0 0 0 0 103 0 0

0 0 0 0 0 103 0 0

0 0 0 0 0 59 44 0

0 0 0 0 0 0 103 0

0 0 0 0 0 0 103 0

0 0 0 0 0 0 15 88

0 0 0 0 0 0 0 103

0 0 0 0 0 0 0 103

0 0 0 0 0 0 0 15

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.2.11.1.1 Assemble and test far detector modules -  Block 11 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.11.2.1 Assemble and test far detector modules -  Block 11 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.12.1.1 Assemble and test far detector modules -  Block 12 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.12.2.1 Assemble and test far detector modules -  Block 12 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.13.1.1 Assemble and test far detector modules -  Block 13 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.13.2.1 Assemble and test far detector modules -  Block 13 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.14.1.1 Assemble and test far detector modules -  Block 14 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.14.2.1 Assemble and test far detector modules -  Block 14 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.15.1.1 Assemble and test far detector modules -  Block 15 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.15.2.1 Assemble and test far detector modules -  Block 15 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.16.1.1 Assemble and test far detector modules -  Block 16 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.16.2.1 Assemble and test far detector modules -  Block 16 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.17.1.1 Assemble and test far detector modules -  Block 17 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.17.2.1 Assemble and test far detector modules -  Block 17 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.18.1.1 Assemble and test far detector modules --  Block 18 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.18.2.1 Assemble and test far detector modules -  Block 18 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.19.1.1 Assemble and test far detector modules -  Block 19 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.19.2.1 Assemble and test far detector modules -  Block 19 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.2.1.1 Assemble and test far detector modules -  Block 2 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.2.2.1 Assemble and test far detector modules -  Block 2 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

88 0 0 0 0 0 0 0

103 0 0 0 0 0 0 0

103 0 0 0 0 0 0 0

0 103 0 0 0 0 0 0

0 103 0 0 0 0 0 0

0 103 0 0 0 0 0 0

0 0 103 0 0 0 0 0

0 0 103 0 0 0 0 0

0 0 103 0 0 0 0 0

0 0 15 88 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.2.11.1.1 Assemble and test far detector modules -  Block 11 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.11.2.1 Assemble and test far detector modules -  Block 11 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.12.1.1 Assemble and test far detector modules -  Block 12 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.12.2.1 Assemble and test far detector modules -  Block 12 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.13.1.1 Assemble and test far detector modules -  Block 13 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.13.2.1 Assemble and test far detector modules -  Block 13 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.14.1.1 Assemble and test far detector modules -  Block 14 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.14.2.1 Assemble and test far detector modules -  Block 14 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.15.1.1 Assemble and test far detector modules -  Block 15 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.15.2.1 Assemble and test far detector modules -  Block 15 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.16.1.1 Assemble and test far detector modules -  Block 16 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.16.2.1 Assemble and test far detector modules -  Block 16 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.17.1.1 Assemble and test far detector modules -  Block 17 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.17.2.1 Assemble and test far detector modules -  Block 17 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.18.1.1 Assemble and test far detector modules --  Block 18 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.18.2.1 Assemble and test far detector modules -  Block 18 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.19.1.1 Assemble and test far detector modules -  Block 19 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.19.2.1 Assemble and test far detector modules -  Block 19 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.2.1.1 Assemble and test far detector modules -  Block 2 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.2.2.1 Assemble and test far detector modules -  Block 2 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

OCT13     NOV13     Cumulative

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 146

0 0 146
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     APR10     MAY10     
2.5.3.3.2.20.1.1 Assemble and test far detector modules -  Block 20 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.20.2.1 Assemble and test far detector modules -  Block 20 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.21.1.1 Assemble and test far detector modules -  Block 21 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.21.2.1 Assemble and test far detector modules -  Block 21 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.22.1.1 Assemble and test far detector modules -  Block 22 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.22.2.1 Assemble and test far detector modules -  Block 22 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.23.1.1 Assemble and test far detector modules -  Block 23 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.23.2.1 Assemble and test far detector modules -  Block 23 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.24.1.1 Assemble and test far detector modules -  Block 24 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.24.2.1 Assemble and test far detector modules -  Block 24 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.25.1.1 Assemble and test far detector modules -  Block 25 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.25.2.1 Assemble and test far detector modules -  Block 25 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.26.1.1 Assemble and test far detector modules -  Block 26 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.26.2.1 Assemble and test far detector modules -  Block 26 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.27.1.1 Assemble and test far detector modules -  Block 27 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.27.2.1 Assemble and test far detector modules -  Block 27 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.28.1.1 Assemble and test far detector modules -  Block 28 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.28.2.1 Assemble and test far detector modules -  Block 28 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.29.1.1 Assemble and test far detector modules -  Block 29 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.29.2.1 Assemble and test far detector modules -  Block 29 -

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.2.20.1.1 Assemble and test far detector modules -  Block 20 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.20.2.1 Assemble and test far detector modules -  Block 20 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.21.1.1 Assemble and test far detector modules -  Block 21 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.21.2.1 Assemble and test far detector modules -  Block 21 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.22.1.1 Assemble and test far detector modules -  Block 22 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.22.2.1 Assemble and test far detector modules -  Block 22 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.23.1.1 Assemble and test far detector modules -  Block 23 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.23.2.1 Assemble and test far detector modules -  Block 23 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.24.1.1 Assemble and test far detector modules -  Block 24 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.24.2.1 Assemble and test far detector modules -  Block 24 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.25.1.1 Assemble and test far detector modules -  Block 25 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.25.2.1 Assemble and test far detector modules -  Block 25 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.26.1.1 Assemble and test far detector modules -  Block 26 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.26.2.1 Assemble and test far detector modules -  Block 26 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.27.1.1 Assemble and test far detector modules -  Block 27 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.27.2.1 Assemble and test far detector modules -  Block 27 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.28.1.1 Assemble and test far detector modules -  Block 28 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.28.2.1 Assemble and test far detector modules -  Block 28 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.29.1.1 Assemble and test far detector modules -  Block 29 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.29.2.1 Assemble and test far detector modules -  Block 29 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

CAP-RAM-HRS-CA-2.5.3-after-CR468.xls Page 23 of 49 2/26/2012



Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.2.20.1.1 Assemble and test far detector modules -  Block 20 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.20.2.1 Assemble and test far detector modules -  Block 20 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.21.1.1 Assemble and test far detector modules -  Block 21 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.21.2.1 Assemble and test far detector modules -  Block 21 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.22.1.1 Assemble and test far detector modules -  Block 22 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.22.2.1 Assemble and test far detector modules -  Block 22 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.23.1.1 Assemble and test far detector modules -  Block 23 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.23.2.1 Assemble and test far detector modules -  Block 23 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.24.1.1 Assemble and test far detector modules -  Block 24 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.24.2.1 Assemble and test far detector modules -  Block 24 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.25.1.1 Assemble and test far detector modules -  Block 25 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.25.2.1 Assemble and test far detector modules -  Block 25 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.26.1.1 Assemble and test far detector modules -  Block 26 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.26.2.1 Assemble and test far detector modules -  Block 26 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.27.1.1 Assemble and test far detector modules -  Block 27 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.27.2.1 Assemble and test far detector modules -  Block 27 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.28.1.1 Assemble and test far detector modules -  Block 28 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.28.2.1 Assemble and test far detector modules -  Block 28 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.29.1.1 Assemble and test far detector modules -  Block 29 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.29.2.1 Assemble and test far detector modules -  Block 29 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.2.20.1.1 Assemble and test far detector modules -  Block 20 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.20.2.1 Assemble and test far detector modules -  Block 20 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.21.1.1 Assemble and test far detector modules -  Block 21 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.21.2.1 Assemble and test far detector modules -  Block 21 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.22.1.1 Assemble and test far detector modules -  Block 22 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.22.2.1 Assemble and test far detector modules -  Block 22 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.23.1.1 Assemble and test far detector modules -  Block 23 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.23.2.1 Assemble and test far detector modules -  Block 23 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.24.1.1 Assemble and test far detector modules -  Block 24 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.24.2.1 Assemble and test far detector modules -  Block 24 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.25.1.1 Assemble and test far detector modules -  Block 25 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.25.2.1 Assemble and test far detector modules -  Block 25 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.26.1.1 Assemble and test far detector modules -  Block 26 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.26.2.1 Assemble and test far detector modules -  Block 26 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.27.1.1 Assemble and test far detector modules -  Block 27 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.27.2.1 Assemble and test far detector modules -  Block 27 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.28.1.1 Assemble and test far detector modules -  Block 28 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.28.2.1 Assemble and test far detector modules -  Block 28 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.29.1.1 Assemble and test far detector modules -  Block 29 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.29.2.1 Assemble and test far detector modules -  Block 29 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.2.20.1.1 Assemble and test far detector modules -  Block 20 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.20.2.1 Assemble and test far detector modules -  Block 20 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.21.1.1 Assemble and test far detector modules -  Block 21 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.21.2.1 Assemble and test far detector modules -  Block 21 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.22.1.1 Assemble and test far detector modules -  Block 22 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.22.2.1 Assemble and test far detector modules -  Block 22 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.23.1.1 Assemble and test far detector modules -  Block 23 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.23.2.1 Assemble and test far detector modules -  Block 23 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.24.1.1 Assemble and test far detector modules -  Block 24 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.24.2.1 Assemble and test far detector modules -  Block 24 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.25.1.1 Assemble and test far detector modules -  Block 25 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.25.2.1 Assemble and test far detector modules -  Block 25 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.26.1.1 Assemble and test far detector modules -  Block 26 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.26.2.1 Assemble and test far detector modules -  Block 26 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.27.1.1 Assemble and test far detector modules -  Block 27 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.27.2.1 Assemble and test far detector modules -  Block 27 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.28.1.1 Assemble and test far detector modules -  Block 28 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.28.2.1 Assemble and test far detector modules -  Block 28 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.29.1.1 Assemble and test far detector modules -  Block 29 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.29.2.1 Assemble and test far detector modules -  Block 29 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.2.20.1.1 Assemble and test far detector modules -  Block 20 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.20.2.1 Assemble and test far detector modules -  Block 20 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.21.1.1 Assemble and test far detector modules -  Block 21 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.21.2.1 Assemble and test far detector modules -  Block 21 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.22.1.1 Assemble and test far detector modules -  Block 22 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.22.2.1 Assemble and test far detector modules -  Block 22 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.23.1.1 Assemble and test far detector modules -  Block 23 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.23.2.1 Assemble and test far detector modules -  Block 23 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.24.1.1 Assemble and test far detector modules -  Block 24 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.24.2.1 Assemble and test far detector modules -  Block 24 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.25.1.1 Assemble and test far detector modules -  Block 25 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.25.2.1 Assemble and test far detector modules -  Block 25 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.26.1.1 Assemble and test far detector modules -  Block 26 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.26.2.1 Assemble and test far detector modules -  Block 26 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.27.1.1 Assemble and test far detector modules -  Block 27 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.27.2.1 Assemble and test far detector modules -  Block 27 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.28.1.1 Assemble and test far detector modules -  Block 28 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.28.2.1 Assemble and test far detector modules -  Block 28 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.29.1.1 Assemble and test far detector modules -  Block 29 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.29.2.1 Assemble and test far detector modules -  Block 29 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 103 0 0 0 0

0 0 0 103 0 0 0 0

0 0 0 29 73 0 0 0

0 0 0 0 103 0 0 0

0 0 0 0 103 0 0 0

0 0 0 0 15 88 0 0

0 0 0 0 0 103 0 0

0 0 0 0 0 103 0 0

0 0 0 0 0 29 73 0

0 0 0 0 0 0 103 0

0 0 0 0 0 0 103 0

0 0 0 0 0 0 44 59

0 0 0 0 0 0 0 103

0 0 0 0 0 0 0 103

0 0 0 0 0 0 0 29

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

CAP-RAM-HRS-CA-2.5.3-after-CR468.xls Page 27 of 49 2/26/2012



Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.2.20.1.1 Assemble and test far detector modules -  Block 20 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.20.2.1 Assemble and test far detector modules -  Block 20 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.21.1.1 Assemble and test far detector modules -  Block 21 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.21.2.1 Assemble and test far detector modules -  Block 21 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.22.1.1 Assemble and test far detector modules -  Block 22 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.22.2.1 Assemble and test far detector modules -  Block 22 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.23.1.1 Assemble and test far detector modules -  Block 23 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.23.2.1 Assemble and test far detector modules -  Block 23 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.24.1.1 Assemble and test far detector modules -  Block 24 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.24.2.1 Assemble and test far detector modules -  Block 24 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.25.1.1 Assemble and test far detector modules -  Block 25 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.25.2.1 Assemble and test far detector modules -  Block 25 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.26.1.1 Assemble and test far detector modules -  Block 26 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.26.2.1 Assemble and test far detector modules -  Block 26 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.27.1.1 Assemble and test far detector modules -  Block 27 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.27.2.1 Assemble and test far detector modules -  Block 27 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.28.1.1 Assemble and test far detector modules -  Block 28 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.28.2.1 Assemble and test far detector modules -  Block 28 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.29.1.1 Assemble and test far detector modules -  Block 29 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.29.2.1 Assemble and test far detector modules -  Block 29 

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

OCT13     NOV13     Cumulative

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

73 0 103

103 0 103

103 0 103

59 44 103

0 103 103

0 103 103
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     APR10     MAY10     
2.5.3.3.2.3.1.1 Assemble and test far detector modules -  Block 3 - Pl

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.3.2.1 Assemble and test far detector modules -  Block 3 - Pl

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.4.1.1 Assemble and test far detector modules -  Block 4 - Pl

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.4.2.1 Assemble and test far detector modules -  Block 4 - Pl

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.5.1.1 Assemble and test far detector modules -  Block 5 - Pl

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.5.2.1 Assemble and test far detector modules -  Block 5 - Pl

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.6.1.1 Assemble and test far detector modules -  Block 6 - Pl

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.6.2.1 Assemble and test far detector modules -  Block 6 - Pl

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.7.1.1 Assemble and test far detector modules -  Block 7 - Pl

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.7.2.1 Assemble and test far detector modules -  Block 7 - Pl

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.8.1.1 Assemble and test far detector modules -  Block 8 - Pl

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.8.2.1 Assemble and test far detector modules -  Block 8 - Pl

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.9.1.1 Assemble and test far detector modules -  Block 9 - Pl

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.2.9.2.1 Assemble and test far detector modules -  Block 9 - Pl

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.3.3 Assemble and test near detector modules

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 158 142
2.5.3.3.4 Maintain module quality assurance tracking system

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.5 Materials strength and chemical interactions QA testing

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.1 2-to-1 assembly - Block 1

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.10 2-to-1 assembly - Block 10

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.11 2-to-1 assembly - Block 11

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.2.3.1.1 Assemble and test far detector modules -  Block 3 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.3.2.1 Assemble and test far detector modules -  Block 3 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.4.1.1 Assemble and test far detector modules -  Block 4 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.4.2.1 Assemble and test far detector modules -  Block 4 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.5.1.1 Assemble and test far detector modules -  Block 5 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.5.2.1 Assemble and test far detector modules -  Block 5 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.6.1.1 Assemble and test far detector modules -  Block 6 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.6.2.1 Assemble and test far detector modules -  Block 6 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.7.1.1 Assemble and test far detector modules -  Block 7 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.7.2.1 Assemble and test far detector modules -  Block 7 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.8.1.1 Assemble and test far detector modules -  Block 8 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.8.2.1 Assemble and test far detector modules -  Block 8 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.9.1.1 Assemble and test far detector modules -  Block 9 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.9.2.1 Assemble and test far detector modules -  Block 9 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.3.3 Assemble and test near detector modules

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.4 Maintain module quality assurance tracking system

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.5 Materials strength and chemical interactions QA testing

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.1 2-to-1 assembly - Block 1

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.10 2-to-1 assembly - Block 10

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.11 2-to-1 assembly - Block 11

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 63 88 84 84 80

0 0 0 15 15 14 14 14

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.2.3.1.1 Assemble and test far detector modules -  Block 3 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.3.2.1 Assemble and test far detector modules -  Block 3 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.4.1.1 Assemble and test far detector modules -  Block 4 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.4.2.1 Assemble and test far detector modules -  Block 4 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.5.1.1 Assemble and test far detector modules -  Block 5 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.5.2.1 Assemble and test far detector modules -  Block 5 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.6.1.1 Assemble and test far detector modules -  Block 6 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.6.2.1 Assemble and test far detector modules -  Block 6 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.7.1.1 Assemble and test far detector modules -  Block 7 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.7.2.1 Assemble and test far detector modules -  Block 7 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.8.1.1 Assemble and test far detector modules -  Block 8 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.8.2.1 Assemble and test far detector modules -  Block 8 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.9.1.1 Assemble and test far detector modules -  Block 9 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.9.2.1 Assemble and test far detector modules -  Block 9 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.3.3 Assemble and test near detector modules

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.4 Maintain module quality assurance tracking system

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.5 Materials strength and chemical interactions QA testing

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.1 2-to-1 assembly - Block 1

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.10 2-to-1 assembly - Block 10

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.11 2-to-1 assembly - Block 11

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

84 97 88 88 93 84 97 58

14 17 15 15 16 14 17 15

0 0 0 0 0 190 218 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.2.3.1.1 Assemble and test far detector modules -  Block 3 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.3.2.1 Assemble and test far detector modules -  Block 3 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.4.1.1 Assemble and test far detector modules -  Block 4 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.4.2.1 Assemble and test far detector modules -  Block 4 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.5.1.1 Assemble and test far detector modules -  Block 5 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.5.2.1 Assemble and test far detector modules -  Block 5 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.6.1.1 Assemble and test far detector modules -  Block 6 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.6.2.1 Assemble and test far detector modules -  Block 6 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.7.1.1 Assemble and test far detector modules -  Block 7 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.7.2.1 Assemble and test far detector modules -  Block 7 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.8.1.1 Assemble and test far detector modules -  Block 8 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.8.2.1 Assemble and test far detector modules -  Block 8 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.9.1.1 Assemble and test far detector modules -  Block 9 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.9.2.1 Assemble and test far detector modules -  Block 9 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.3.3 Assemble and test near detector modules

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.4 Maintain module quality assurance tracking system

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.5 Materials strength and chemical interactions QA testing

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.1 2-to-1 assembly - Block 1

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.10 2-to-1 assembly - Block 10

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.11 2-to-1 assembly - Block 11

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     

0 0 0 0 0 0 0 44

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

51 48 46 48 51 53 51 53

15 14 14 14 15 16 15 16

0 0 0 0 0 0 0 0

0 0 0 0 0 0 13 191

0 0 0 0 0 0 0 89

CAP-RAM-HRS-CA-2.5.3-after-CR468.xls Page 32 of 49 2/26/2012



Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.2.3.1.1 Assemble and test far detector modules -  Block 3 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.3.2.1 Assemble and test far detector modules -  Block 3 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.4.1.1 Assemble and test far detector modules -  Block 4 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.4.2.1 Assemble and test far detector modules -  Block 4 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.5.1.1 Assemble and test far detector modules -  Block 5 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.5.2.1 Assemble and test far detector modules -  Block 5 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.6.1.1 Assemble and test far detector modules -  Block 6 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.6.2.1 Assemble and test far detector modules -  Block 6 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.7.1.1 Assemble and test far detector modules -  Block 7 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.7.2.1 Assemble and test far detector modules -  Block 7 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.8.1.1 Assemble and test far detector modules -  Block 8 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.8.2.1 Assemble and test far detector modules -  Block 8 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.9.1.1 Assemble and test far detector modules -  Block 9 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.9.2.1 Assemble and test far detector modules -  Block 9 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.3.3 Assemble and test near detector modules

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.4 Maintain module quality assurance tracking system

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.5 Materials strength and chemical interactions QA testing

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.1 2-to-1 assembly - Block 1

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.10 2-to-1 assembly - Block 10

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.11 2-to-1 assembly - Block 11

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     

59 0 0 0 0 0 0 0

103 0 0 0 0 0 0 0

103 0 0 0 0 0 0 0

44 59 0 0 0 0 0 0

0 103 0 0 0 0 0 0

0 103 0 0 0 0 0 0

0 44 59 0 0 0 0 0

0 0 103 0 0 0 0 0

0 0 103 0 0 0 0 0

0 0 73 29 0 0 0 0

0 0 0 103 0 0 0 0

0 0 0 103 0 0 0 0

0 0 0 44 59 0 0 0

0 0 0 0 103 0 0 0

0 0 0 0 0 0 0 0

51 51 55 23 25 21 19 22

15 15 17 14 17 14 13 15

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

115 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.2.3.1.1 Assemble and test far detector modules -  Block 3 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.3.2.1 Assemble and test far detector modules -  Block 3 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.4.1.1 Assemble and test far detector modules -  Block 4 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.4.2.1 Assemble and test far detector modules -  Block 4 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.5.1.1 Assemble and test far detector modules -  Block 5 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.5.2.1 Assemble and test far detector modules -  Block 5 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.6.1.1 Assemble and test far detector modules -  Block 6 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.6.2.1 Assemble and test far detector modules -  Block 6 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.7.1.1 Assemble and test far detector modules -  Block 7 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.7.2.1 Assemble and test far detector modules -  Block 7 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.8.1.1 Assemble and test far detector modules -  Block 8 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.8.2.1 Assemble and test far detector modules -  Block 8 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.9.1.1 Assemble and test far detector modules -  Block 9 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.9.2.1 Assemble and test far detector modules -  Block 9 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.3.3 Assemble and test near detector modules

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.4 Maintain module quality assurance tracking system

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.5 Materials strength and chemical interactions QA testing

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.1 2-to-1 assembly - Block 1

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.10 2-to-1 assembly - Block 10

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.11 2-to-1 assembly - Block 11

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

21 22 23 23 21 23 23 2

14 15 16 16 14 16 13 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.2.3.1.1 Assemble and test far detector modules -  Block 3 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.3.2.1 Assemble and test far detector modules -  Block 3 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.4.1.1 Assemble and test far detector modules -  Block 4 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.4.2.1 Assemble and test far detector modules -  Block 4 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.5.1.1 Assemble and test far detector modules -  Block 5 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.5.2.1 Assemble and test far detector modules -  Block 5 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.6.1.1 Assemble and test far detector modules -  Block 6 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.6.2.1 Assemble and test far detector modules -  Block 6 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.7.1.1 Assemble and test far detector modules -  Block 7 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.7.2.1 Assemble and test far detector modules -  Block 7 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.8.1.1 Assemble and test far detector modules -  Block 8 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.8.2.1 Assemble and test far detector modules -  Block 8 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.9.1.1 Assemble and test far detector modules -  Block 9 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.2.9.2.1 Assemble and test far detector modules -  Block 9 - P

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.3.3 Assemble and test near detector modules

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.4 Maintain module quality assurance tracking system

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.5 Materials strength and chemical interactions QA testing

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.1 2-to-1 assembly - Block 1

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.10 2-to-1 assembly - Block 10

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.11 2-to-1 assembly - Block 11

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

OCT13     NOV13     Cumulative

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 103

0 0 300

0 0 1,918

0 0 540

0 0 408

0 0 204

0 0 204
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     APR10     MAY10     
2.5.3.3.7.12 2-to-1 assembly - Block 12

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.13 2-to-1 assembly - Block 13

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.14 2-to-1 assembly - Block 14

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.15 2-to-1 assembly - Block 15

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.16 2-to-1 assembly - Block 16

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.17 2-to-1 assembly - Block 17

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.18 2-to-1 assembly - Block 18

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.19 2-to-1 assembly - Block 19

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.2 2-to-1 assembly - Block 2

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.20 2-to-1 assembly - Block 20

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.21 2-to-1 assembly - Block 21

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.22 2-to-1 assembly - Block 22

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.23 2-to-1 assembly - Block 23

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.24 2-to-1 assembly - Block 24

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.25 2-to-1 assembly - Block 25

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.26 2-to-1 assembly - Block 26

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.27 2-to-1 assembly - Block 27

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.28 2-to-1 assembly - Block 28

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.29 2-to-1 assembly - Block 29

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.3 2-to-1 assembly - Block 3

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.7.12 2-to-1 assembly - Block 12

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.13 2-to-1 assembly - Block 13

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.14 2-to-1 assembly - Block 14

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.15 2-to-1 assembly - Block 15

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.16 2-to-1 assembly - Block 16

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.17 2-to-1 assembly - Block 17

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.18 2-to-1 assembly - Block 18

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.19 2-to-1 assembly - Block 19

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.2 2-to-1 assembly - Block 2

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.20 2-to-1 assembly - Block 20

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.21 2-to-1 assembly - Block 21

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.22 2-to-1 assembly - Block 22

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.23 2-to-1 assembly - Block 23

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.24 2-to-1 assembly - Block 24

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.25 2-to-1 assembly - Block 25

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.26 2-to-1 assembly - Block 26

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.27 2-to-1 assembly - Block 27

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.28 2-to-1 assembly - Block 28

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.29 2-to-1 assembly - Block 29

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.3 2-to-1 assembly - Block 3

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.7.12 2-to-1 assembly - Block 12

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.13 2-to-1 assembly - Block 13

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.14 2-to-1 assembly - Block 14

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.15 2-to-1 assembly - Block 15

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.16 2-to-1 assembly - Block 16

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.17 2-to-1 assembly - Block 17

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.18 2-to-1 assembly - Block 18

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.19 2-to-1 assembly - Block 19

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.2 2-to-1 assembly - Block 2

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.20 2-to-1 assembly - Block 20

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.21 2-to-1 assembly - Block 21

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.22 2-to-1 assembly - Block 22

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.23 2-to-1 assembly - Block 23

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.24 2-to-1 assembly - Block 24

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.25 2-to-1 assembly - Block 25

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.26 2-to-1 assembly - Block 26

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.27 2-to-1 assembly - Block 27

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.28 2-to-1 assembly - Block 28

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.29 2-to-1 assembly - Block 29

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.3 2-to-1 assembly - Block 3

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 153

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.7.12 2-to-1 assembly - Block 12

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.13 2-to-1 assembly - Block 13

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.14 2-to-1 assembly - Block 14

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.15 2-to-1 assembly - Block 15

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.16 2-to-1 assembly - Block 16

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.17 2-to-1 assembly - Block 17

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.18 2-to-1 assembly - Block 18

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.19 2-to-1 assembly - Block 19

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.2 2-to-1 assembly - Block 2

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.20 2-to-1 assembly - Block 20

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.21 2-to-1 assembly - Block 21

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.22 2-to-1 assembly - Block 22

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.23 2-to-1 assembly - Block 23

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.24 2-to-1 assembly - Block 24

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.25 2-to-1 assembly - Block 25

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.26 2-to-1 assembly - Block 26

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.27 2-to-1 assembly - Block 27

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.28 2-to-1 assembly - Block 28

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.29 2-to-1 assembly - Block 29

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.3 2-to-1 assembly - Block 3

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

153 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 244 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.7.12 2-to-1 assembly - Block 12

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.13 2-to-1 assembly - Block 13

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.14 2-to-1 assembly - Block 14

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.15 2-to-1 assembly - Block 15

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.16 2-to-1 assembly - Block 16

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.17 2-to-1 assembly - Block 17

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.18 2-to-1 assembly - Block 18

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.19 2-to-1 assembly - Block 19

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.2 2-to-1 assembly - Block 2

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.20 2-to-1 assembly - Block 20

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.21 2-to-1 assembly - Block 21

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.22 2-to-1 assembly - Block 22

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.23 2-to-1 assembly - Block 23

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.24 2-to-1 assembly - Block 24

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.25 2-to-1 assembly - Block 25

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.26 2-to-1 assembly - Block 26

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.27 2-to-1 assembly - Block 27

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.28 2-to-1 assembly - Block 28

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.29 2-to-1 assembly - Block 29

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.3 2-to-1 assembly - Block 3

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     

153 51 0 0 0 0 0 0

0 204 0 0 0 0 0 0

0 13 191 0 0 0 0 0

0 0 102 102 0 0 0 0

0 0 0 140 64 0 0 0

0 0 0 0 204 0 0 0

0 0 0 0 26 179 0 0

0 0 0 0 0 77 128 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 102 102

0 0 0 0 0 0 0 166

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.7.12 2-to-1 assembly - Block 12

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.13 2-to-1 assembly - Block 13

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.14 2-to-1 assembly - Block 14

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.15 2-to-1 assembly - Block 15

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.16 2-to-1 assembly - Block 16

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.17 2-to-1 assembly - Block 17

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.18 2-to-1 assembly - Block 18

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.19 2-to-1 assembly - Block 19

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.2 2-to-1 assembly - Block 2

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.20 2-to-1 assembly - Block 20

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.21 2-to-1 assembly - Block 21

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.22 2-to-1 assembly - Block 22

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.23 2-to-1 assembly - Block 23

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.24 2-to-1 assembly - Block 24

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.25 2-to-1 assembly - Block 25

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.26 2-to-1 assembly - Block 26

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.27 2-to-1 assembly - Block 27

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.28 2-to-1 assembly - Block 28

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.29 2-to-1 assembly - Block 29

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.3 2-to-1 assembly - Block 3

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

38 0 0 0 0 0 0 0

204 0 0 0 0 0 0 0

13 191 0 0 0 0 0 0

0 77 128 0 0 0 0 0

0 0 153 51 0 0 0 0

0 0 0 204 0 0 0 0

0 0 0 26 179 0 0 0

0 0 0 0 77 128 0 0

0 0 0 0 0 153 51 0

0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.7.12 2-to-1 assembly - Block 12

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.13 2-to-1 assembly - Block 13

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.14 2-to-1 assembly - Block 14

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.15 2-to-1 assembly - Block 15

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.16 2-to-1 assembly - Block 16

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.17 2-to-1 assembly - Block 17

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.18 2-to-1 assembly - Block 18

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.19 2-to-1 assembly - Block 19

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.2 2-to-1 assembly - Block 2

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.20 2-to-1 assembly - Block 20

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.21 2-to-1 assembly - Block 21

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.22 2-to-1 assembly - Block 22

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.23 2-to-1 assembly - Block 23

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.24 2-to-1 assembly - Block 24

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.25 2-to-1 assembly - Block 25

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.26 2-to-1 assembly - Block 26

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.27 2-to-1 assembly - Block 27

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.28 2-to-1 assembly - Block 28

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.29 2-to-1 assembly - Block 29

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.3 2-to-1 assembly - Block 3

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS

OCT13     NOV13     Cumulative

0 0 204

0 0 204

0 0 204

0 0 204

0 0 204

0 0 204

0 0 204

0 0 204

0 0 306

0 0 204

0 0 204

0 0 204

0 0 204

0 0 204

0 0 204

0 0 204

0 0 204

0 0 204

0 0 204

0 0 244
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     APR10     MAY10     
2.5.3.3.7.4 2-to-1 assembly - Block 4

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.5 2-to-1 assembly - Block 5

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.6 2-to-1 assembly - Block 6

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.7 2-to-1 assembly - Block 7

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.8 2-to-1 assembly - Block 8

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.7.9 2-to-1 assembly - Block 9

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.8.1 Cut module ends - Block 1

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.8.2 Cut module ends - Block 2

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
2.5.3.3.8.3 Cut module ends - Block 3

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0 0
CTC[21] Totals: BCWS 0 0 0 0 0 0 158 142

Control Acct[10] Totals: BCWS 23 25 27 5 161 132 318 303
Grand Totals:

BCWS 23 25 27 5 161 132 318 303
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.7.4 2-to-1 assembly - Block 4

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.5 2-to-1 assembly - Block 5

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.6 2-to-1 assembly - Block 6

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.7 2-to-1 assembly - Block 7

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.8 2-to-1 assembly - Block 8

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.9 2-to-1 assembly - Block 9

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.8.1 Cut module ends - Block 1

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.8.2 Cut module ends - Block 2

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.8.3 Cut module ends - Block 3

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
0 0 0 78 104 99 99 94

218 134 131 320 297 211 203 275

218 134 131 320 297 211 203 275
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.7.4 2-to-1 assembly - Block 4

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.5 2-to-1 assembly - Block 5

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.6 2-to-1 assembly - Block 6

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.7 2-to-1 assembly - Block 7

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.8 2-to-1 assembly - Block 8

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.9 2-to-1 assembly - Block 9

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.8.1 Cut module ends - Block 1

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.8.2 Cut module ends - Block 2

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.8.3 Cut module ends - Block 3

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 18

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
99 113 104 104 109 288 332 244

106 117 104 140 146 340 413 371

106 117 104 140 146 340 413 371
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.7.4 2-to-1 assembly - Block 4

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.5 2-to-1 assembly - Block 5

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.6 2-to-1 assembly - Block 6

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.7 2-to-1 assembly - Block 7

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.8 2-to-1 assembly - Block 8

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.9 2-to-1 assembly - Block 9

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.8.1 Cut module ends - Block 1

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.8.2 Cut module ends - Block 2

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.8.3 Cut module ends - Block 3

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     

0 0 173 31 0 0 0 0

0 0 0 204 0 0 0 0

0 0 0 13 191 0 0 0

0 0 0 0 77 128 0 0

0 0 0 0 0 153 51 0

0 0 0 0 0 0 204 0

14 0 0 0 0 0 0 0

7 19 6 0 0 0 0 0

0 0 13 19 0 0 0 0
239 326 251 329 334 659 730 670
380 396 251 401 340 738 736 677

380 396 251 401 340 738 736 677
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.7.4 2-to-1 assembly - Block 4

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.5 2-to-1 assembly - Block 5

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.6 2-to-1 assembly - Block 6

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.7 2-to-1 assembly - Block 7

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.8 2-to-1 assembly - Block 8

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.9 2-to-1 assembly - Block 9

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.8.1 Cut module ends - Block 1

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.8.2 Cut module ends - Block 2

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.8.3 Cut module ends - Block 3

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
641 641 702 557 671 584 525 613
648 648 709 563 679 590 531 620

648 648 709 563 679 590 531 620
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.7.4 2-to-1 assembly - Block 4

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.5 2-to-1 assembly - Block 5

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.6 2-to-1 assembly - Block 6

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.7 2-to-1 assembly - Block 7

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.8 2-to-1 assembly - Block 8

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.9 2-to-1 assembly - Block 9

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.8.1 Cut module ends - Block 1

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.8.2 Cut module ends - Block 2

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.8.3 Cut module ends - Block 3

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
584 613 642 642 584 642 410 295
584 613 661 701 637 671 410 295

584 613 661 701 637 671 410 295
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Report:CAP-RMHR  Filter:NOVA-CA-2.5.3-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
2/26/2012 12/31/2011

Control AcCWP BE
2.5.3.3.7.4 2-to-1 assembly - Block 4

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.5 2-to-1 assembly - Block 5

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.6 2-to-1 assembly - Block 6

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.7 2-to-1 assembly - Block 7

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.8 2-to-1 assembly - Block 8

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.7.9 2-to-1 assembly - Block 9

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.8.1 Cut module ends - Block 1

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.8.2 Cut module ends - Block 2

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.5.3.3.8.3 Cut module ends - Block 3

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

OCT13     NOV13     Cumulative

0 0 204

0 0 204

0 0 204

0 0 204

0 0 204

0 0 204

0 0 32

0 0 32

0 0 32
337 249 15,633
337 249 18,585

337 249 18,585
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