
Report:CAP-RMHR  Filter:NOVA-CA-2.6.1-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control AccCWP BE JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.6.1 APD Module Production

2.6.1.1 APD Housing
2.6.1.1.2.1 Prepare purchase order

L.IU.PD.SCI.PHY IU Physicist BCWS 0 0 0 0 8 0 0
CTC[21] Totals: BCWS 0 0 0 0 8 0 0
2.6.1.2 APD Arrays
2.6.1.2.1 Prepare purchase order

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 10 11 10 10
2.6.1.2.4 Evaluate APDs used in IPND

L.CT.PD.SCI.PHY CT Physicist BCWS 11 17 18 17 17 16 16
CTC[21] Totals: BCWS 11 17 18 26 28 26 26
2.6.1.3 APD Module Testing
2.6.1.3.1 Assemble and test APD modules-Block 1

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.1.3.10 Assemble and test APD modules-Block 10

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.1.3.11 Assemble and test APD modules-Block 11

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.1.3.12 Assemble and test APD modules-Block 12

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.1.3.13 Assemble and test APD modules-Block 13

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.1.3.14 Assemble and test APD modules-Block 14

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.1.3.15 Assemble and test APD modules-Block 15

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.1.3.16 Assemble and test APD modules-Block 16

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.1.3.17 Assemble and test APD modules-Block 17

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.1.3.18 Assemble and test APD modules-Block 18

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.1.3.19 Assemble and test APD modules-Block 19

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.1.3.2 Assemble and test APD modules-Block 2

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.1.3.20 Assemble and test APD modules-Block 20

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.1.3.21 Assemble and test APD modules-Block 21

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.1-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control AccCWP BE
2.6.1 APD Module Production

2.6.1.1 APD Housing
2.6.1.1.2.1 Prepare purchase order

L.IU.PD.SCI.PHY IU Physicist BCWS
CTC[21] Totals: BCWS
2.6.1.2 APD Arrays
2.6.1.2.1 Prepare purchase order

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.6.1.2.4 Evaluate APDs used in IPND

L.CT.PD.SCI.PHY CT Physicist BCWS
CTC[21] Totals: BCWS
2.6.1.3 APD Module Testing
2.6.1.3.1 Assemble and test APD modules-Block 1

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.10 Assemble and test APD modules-Block 10

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.11 Assemble and test APD modules-Block 11

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.12 Assemble and test APD modules-Block 12

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.13 Assemble and test APD modules-Block 13

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.14 Assemble and test APD modules-Block 14

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.15 Assemble and test APD modules-Block 15

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.16 Assemble and test APD modules-Block 16

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.17 Assemble and test APD modules-Block 17

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.18 Assemble and test APD modules-Block 18

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.19 Assemble and test APD modules-Block 19

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.2 Assemble and test APD modules-Block 2

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.20 Assemble and test APD modules-Block 20

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.21 Assemble and test APD modules-Block 21

L.CT.PD.SCI.PHY CT Physicist BCWS

JAN11     OCT11     DEC11     JAN12     FEB12     MAR12     APR12     

0 0 0 0 0 0 0
0 0 0 0 0 0 0

0 0 0 0 0 0 0

8 0 0 0 0 0 0
8 0 0 0 0 0 0

0 0 0 0 0 35 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 16 19

0 0 0 0 0 0 0

0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.1-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control AccCWP BE
2.6.1 APD Module Production

2.6.1.1 APD Housing
2.6.1.1.2.1 Prepare purchase order

L.IU.PD.SCI.PHY IU Physicist BCWS
CTC[21] Totals: BCWS
2.6.1.2 APD Arrays
2.6.1.2.1 Prepare purchase order

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.6.1.2.4 Evaluate APDs used in IPND

L.CT.PD.SCI.PHY CT Physicist BCWS
CTC[21] Totals: BCWS
2.6.1.3 APD Module Testing
2.6.1.3.1 Assemble and test APD modules-Block 1

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.10 Assemble and test APD modules-Block 10

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.11 Assemble and test APD modules-Block 11

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.12 Assemble and test APD modules-Block 12

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.13 Assemble and test APD modules-Block 13

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.14 Assemble and test APD modules-Block 14

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.15 Assemble and test APD modules-Block 15

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.16 Assemble and test APD modules-Block 16

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.17 Assemble and test APD modules-Block 17

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.18 Assemble and test APD modules-Block 18

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.19 Assemble and test APD modules-Block 19

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.2 Assemble and test APD modules-Block 2

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.20 Assemble and test APD modules-Block 20

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.21 Assemble and test APD modules-Block 21

L.CT.PD.SCI.PHY CT Physicist BCWS

MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     

0 0 0 0 0 0 0
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 6 29 0 0 0

0 0 0 35 0 0 0

0 0 0 10 25 0 0

0 0 0 0 35 0 0

0 0 0 0 0 35 0

0 0 0 0 0 35 0

0 0 0 0 0 3 32

0 0 0 0 0 0 32

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.1-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control AccCWP BE
2.6.1 APD Module Production

2.6.1.1 APD Housing
2.6.1.1.2.1 Prepare purchase order

L.IU.PD.SCI.PHY IU Physicist BCWS
CTC[21] Totals: BCWS
2.6.1.2 APD Arrays
2.6.1.2.1 Prepare purchase order

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.6.1.2.4 Evaluate APDs used in IPND

L.CT.PD.SCI.PHY CT Physicist BCWS
CTC[21] Totals: BCWS
2.6.1.3 APD Module Testing
2.6.1.3.1 Assemble and test APD modules-Block 1

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.10 Assemble and test APD modules-Block 10

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.11 Assemble and test APD modules-Block 11

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.12 Assemble and test APD modules-Block 12

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.13 Assemble and test APD modules-Block 13

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.14 Assemble and test APD modules-Block 14

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.15 Assemble and test APD modules-Block 15

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.16 Assemble and test APD modules-Block 16

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.17 Assemble and test APD modules-Block 17

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.18 Assemble and test APD modules-Block 18

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.19 Assemble and test APD modules-Block 19

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.2 Assemble and test APD modules-Block 2

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.20 Assemble and test APD modules-Block 20

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.21 Assemble and test APD modules-Block 21

L.CT.PD.SCI.PHY CT Physicist BCWS

DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     

0 0 0 0 0 0 0
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

3 0 0 0 0 0 0

35 0 0 0 0 0 0

19 16 0 0 0 0 0

0 0 0 0 0 0 0

0 35 0 0 0 0 0

0 16 19 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.1-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control AccCWP BE
2.6.1 APD Module Production

2.6.1.1 APD Housing
2.6.1.1.2.1 Prepare purchase order

L.IU.PD.SCI.PHY IU Physicist BCWS
CTC[21] Totals: BCWS
2.6.1.2 APD Arrays
2.6.1.2.1 Prepare purchase order

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.6.1.2.4 Evaluate APDs used in IPND

L.CT.PD.SCI.PHY CT Physicist BCWS
CTC[21] Totals: BCWS
2.6.1.3 APD Module Testing
2.6.1.3.1 Assemble and test APD modules-Block 1

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.10 Assemble and test APD modules-Block 10

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.11 Assemble and test APD modules-Block 11

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.12 Assemble and test APD modules-Block 12

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.13 Assemble and test APD modules-Block 13

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.14 Assemble and test APD modules-Block 14

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.15 Assemble and test APD modules-Block 15

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.16 Assemble and test APD modules-Block 16

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.17 Assemble and test APD modules-Block 17

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.18 Assemble and test APD modules-Block 18

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.19 Assemble and test APD modules-Block 19

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.2 Assemble and test APD modules-Block 2

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.20 Assemble and test APD modules-Block 20

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.21 Assemble and test APD modules-Block 21

L.CT.PD.SCI.PHY CT Physicist BCWS

JUL13     Cumulative

0 8
0 8

0 40

0 120
0 160

0 35

0 35

0 35

0 35

0 35

0 35

0 35

0 35

0 35

0 35

0 35

0 35

0 35

0 35
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.1-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control AccCWP BE JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.6.1.3.22 Assemble and test APD modules-Block 22

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.1.3.23 Assemble and test APD modules-Block 23

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.1.3.24 Assemble and test APD modules-Block 24

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.1.3.25 Assemble and test APD modules-Block 25

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.1.3.26 Assemble and test APD modules-Block 26

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.1.3.27 Assemble and test APD modules-Block 27

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.1.3.28 Assemble and test APD modules-Block 28

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.1.3.29 Assemble and test APD modules-Block 29

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.1.3.3 Assemble and test APD modules-Block 3

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.1.3.30 Assemble and test APD modules-Block 30

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.1.3.4 Assemble and test APD modules-Block 4

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.1.3.45 Assemble and test APD modules - Near Detector

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.1.3.5 Assemble and test APD modules-Block 5

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.1.3.54 APD readiness review

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 0 0 0 0 0 0 0
L.IU.PD.SCI.PHY IU Physicist BCWS 0 0 0 0 0 0 0

2.6.1.3.6 Assemble and test APD modules-Block 6
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0

2.6.1.3.7 Assemble and test APD modules-Block 7
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0

2.6.1.3.8 Assemble and test APD modules-Block 8
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0

2.6.1.3.9 Assemble and test APD modules-Block 9
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0
2.6.1.5 APD Modules - Near Detector
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.1-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control AccCWP BE
2.6.1.3.22 Assemble and test APD modules-Block 22

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.23 Assemble and test APD modules-Block 23

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.24 Assemble and test APD modules-Block 24

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.25 Assemble and test APD modules-Block 25

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.26 Assemble and test APD modules-Block 26

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.27 Assemble and test APD modules-Block 27

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.28 Assemble and test APD modules-Block 28

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.29 Assemble and test APD modules-Block 29

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.3 Assemble and test APD modules-Block 3

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.30 Assemble and test APD modules-Block 30

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.4 Assemble and test APD modules-Block 4

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.45 Assemble and test APD modules - Near Detector

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.5 Assemble and test APD modules-Block 5

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.54 APD readiness review

L.CT.PD.SCI.PHY CT Physicist BCWS
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS
L.IU.PD.SCI.PHY IU Physicist BCWS

2.6.1.3.6 Assemble and test APD modules-Block 6
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.7 Assemble and test APD modules-Block 7
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.8 Assemble and test APD modules-Block 8
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.9 Assemble and test APD modules-Block 9
L.CT.PD.SCI.PHY CT Physicist BCWS

CTC[21] Totals: BCWS
2.6.1.5 APD Modules - Near Detector

JAN11     OCT11     DEC11     JAN12     FEB12     MAR12     APR12     

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 35

0 0 0 0 0 0 0

0 0 0 0 0 0 13

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
0 0 0 0 0 51 67
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.1-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control AccCWP BE
2.6.1.3.22 Assemble and test APD modules-Block 22

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.23 Assemble and test APD modules-Block 23

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.24 Assemble and test APD modules-Block 24

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.25 Assemble and test APD modules-Block 25

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.26 Assemble and test APD modules-Block 26

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.27 Assemble and test APD modules-Block 27

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.28 Assemble and test APD modules-Block 28

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.29 Assemble and test APD modules-Block 29

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.3 Assemble and test APD modules-Block 3

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.30 Assemble and test APD modules-Block 30

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.4 Assemble and test APD modules-Block 4

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.45 Assemble and test APD modules - Near Detector

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.5 Assemble and test APD modules-Block 5

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.54 APD readiness review

L.CT.PD.SCI.PHY CT Physicist BCWS
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS
L.IU.PD.SCI.PHY IU Physicist BCWS

2.6.1.3.6 Assemble and test APD modules-Block 6
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.7 Assemble and test APD modules-Block 7
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.8 Assemble and test APD modules-Block 8
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.9 Assemble and test APD modules-Block 9
L.CT.PD.SCI.PHY CT Physicist BCWS

CTC[21] Totals: BCWS
2.6.1.5 APD Modules - Near Detector

MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

22 0 0 0 0 0 0

0 0 0 0 0 0 0

35 0 0 0 0 0 0

8 0 0 0 0 0 0
16 0 0 0 0 0 0

8 0 0 0 0 0 0

13 22 0 0 0 0 0

0 35 0 0 0 0 0

0 10 25 0 0 0 0

0 0 35 0 0 0 0
102 67 67 73 60 73 64
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.1-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control AccCWP BE
2.6.1.3.22 Assemble and test APD modules-Block 22

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.23 Assemble and test APD modules-Block 23

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.24 Assemble and test APD modules-Block 24

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.25 Assemble and test APD modules-Block 25

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.26 Assemble and test APD modules-Block 26

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.27 Assemble and test APD modules-Block 27

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.28 Assemble and test APD modules-Block 28

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.29 Assemble and test APD modules-Block 29

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.3 Assemble and test APD modules-Block 3

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.30 Assemble and test APD modules-Block 30

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.4 Assemble and test APD modules-Block 4

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.45 Assemble and test APD modules - Near Detector

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.5 Assemble and test APD modules-Block 5

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.54 APD readiness review

L.CT.PD.SCI.PHY CT Physicist BCWS
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS
L.IU.PD.SCI.PHY IU Physicist BCWS

2.6.1.3.6 Assemble and test APD modules-Block 6
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.7 Assemble and test APD modules-Block 7
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.8 Assemble and test APD modules-Block 8
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.9 Assemble and test APD modules-Block 9
L.CT.PD.SCI.PHY CT Physicist BCWS

CTC[21] Totals: BCWS
2.6.1.5 APD Modules - Near Detector

DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     

0 0 35 0 0 0 0

0 0 10 25 0 0 0

0 0 0 35 0 0 0

0 0 0 6 29 0 0

0 0 0 0 35 0 0

0 0 0 0 6 29 0

0 0 0 0 0 35 0

0 0 0 0 0 6 29

0 0 0 0 0 0 0

0 0 0 0 0 0 35

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
57 67 64 67 70 70 64
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.1-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control AccCWP BE
2.6.1.3.22 Assemble and test APD modules-Block 22

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.23 Assemble and test APD modules-Block 23

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.24 Assemble and test APD modules-Block 24

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.25 Assemble and test APD modules-Block 25

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.26 Assemble and test APD modules-Block 26

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.27 Assemble and test APD modules-Block 27

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.28 Assemble and test APD modules-Block 28

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.29 Assemble and test APD modules-Block 29

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.3 Assemble and test APD modules-Block 3

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.30 Assemble and test APD modules-Block 30

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.4 Assemble and test APD modules-Block 4

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.45 Assemble and test APD modules - Near Detector

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.5 Assemble and test APD modules-Block 5

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.54 APD readiness review

L.CT.PD.SCI.PHY CT Physicist BCWS
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS
L.IU.PD.SCI.PHY IU Physicist BCWS

2.6.1.3.6 Assemble and test APD modules-Block 6
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.7 Assemble and test APD modules-Block 7
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.8 Assemble and test APD modules-Block 8
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.9 Assemble and test APD modules-Block 9
L.CT.PD.SCI.PHY CT Physicist BCWS

CTC[21] Totals: BCWS
2.6.1.5 APD Modules - Near Detector

JUL13     Cumulative

0 35

0 35

0 35

0 35

0 35

0 35

0 35

0 35

0 35

0 35

0 35

46 46

0 35

0 8
0 16
0 8

0 35

0 35

0 35

0 35
46 1,128
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.1-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control AccCWP BE JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     
2.6.1.5.12 Install early recovered NDOS arrays

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
L.FNAL.PPD.SCI.PD PPD Post-Doc BCWS 0 0 0 0 0 0 0
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 0 0 0 0 0 0 0

2.6.1.5.13 Install NDOS silicone-coated arrays
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
L.FNAL.PPD.SCI.PD PPD Post-Doc BCWS 0 0 0 0 0 0 0
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 0 0 0 0 0 0 0

2.6.1.5.17.4 Reinstall coated arrays
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
L.FNAL.PPD.SCI.PD PPD Post-Doc BCWS 0 0 0 0 0 0 0
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0
Control Acct[10] Totals: BCWS 11 17 18 26 36 26 26
Grand Totals:

BCWS 11 17 18 26 36 26 26
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.1-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control AccCWP BE
2.6.1.5.12 Install early recovered NDOS arrays

L.CT.PD.SCI.PHY CT Physicist BCWS
L.FNAL.PPD.SCI.PD PPD Post-Doc BCWS
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS

2.6.1.5.13 Install NDOS silicone-coated arrays
L.CT.PD.SCI.PHY CT Physicist BCWS
L.FNAL.PPD.SCI.PD PPD Post-Doc BCWS
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS

2.6.1.5.17.4 Reinstall coated arrays
L.CT.PD.SCI.PHY CT Physicist BCWS
L.FNAL.PPD.SCI.PD PPD Post-Doc BCWS
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

JAN11     OCT11     DEC11     JAN12     FEB12     MAR12     APR12     

0 40 0 0 0 0 0
0 80 0 0 0 0 0
0 40 0 0 0 0 0

0 0 0 0 60 40 0
0 0 0 0 180 120 0
0 0 0 0 60 40 0

0 0 5 25 26 28 16
0 0 15 75 79 83 49
0 0 5 25 26 28 16
0 160 25 125 431 338 81
8 160 25 125 431 388 148

8 160 25 125 431 388 148
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.1-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control AccCWP BE
2.6.1.5.12 Install early recovered NDOS arrays

L.CT.PD.SCI.PHY CT Physicist BCWS
L.FNAL.PPD.SCI.PD PPD Post-Doc BCWS
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS

2.6.1.5.13 Install NDOS silicone-coated arrays
L.CT.PD.SCI.PHY CT Physicist BCWS
L.FNAL.PPD.SCI.PD PPD Post-Doc BCWS
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS

2.6.1.5.17.4 Reinstall coated arrays
L.CT.PD.SCI.PHY CT Physicist BCWS
L.FNAL.PPD.SCI.PD PPD Post-Doc BCWS
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     

0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0

0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0

0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0

102 67 67 73 60 73 64

102 67 67 73 60 73 64
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.1-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control AccCWP BE
2.6.1.5.12 Install early recovered NDOS arrays

L.CT.PD.SCI.PHY CT Physicist BCWS
L.FNAL.PPD.SCI.PD PPD Post-Doc BCWS
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS

2.6.1.5.13 Install NDOS silicone-coated arrays
L.CT.PD.SCI.PHY CT Physicist BCWS
L.FNAL.PPD.SCI.PD PPD Post-Doc BCWS
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS

2.6.1.5.17.4 Reinstall coated arrays
L.CT.PD.SCI.PHY CT Physicist BCWS
L.FNAL.PPD.SCI.PD PPD Post-Doc BCWS
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     

0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0

0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0

0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0
0 0 0 0 0 0 0

57 67 64 67 70 70 64

57 67 64 67 70 70 64
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.1-HRSProgram: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control AccCWP BE
2.6.1.5.12 Install early recovered NDOS arrays

L.CT.PD.SCI.PHY CT Physicist BCWS
L.FNAL.PPD.SCI.PD PPD Post-Doc BCWS
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS

2.6.1.5.13 Install NDOS silicone-coated arrays
L.CT.PD.SCI.PHY CT Physicist BCWS
L.FNAL.PPD.SCI.PD PPD Post-Doc BCWS
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS

2.6.1.5.17.4 Reinstall coated arrays
L.CT.PD.SCI.PHY CT Physicist BCWS
L.FNAL.PPD.SCI.PD PPD Post-Doc BCWS
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

JUL13     Cumulative

0 40
0 80
0 40

0 100
0 300
0 100

0 100
0 300
0 100
0 1,160

46 2,456

46 2,456
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