
Report:CAP-RMHR  Filter:NOVA-CA-2.6.1-HRSProgram: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccCWP BE JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     
2.6.1 APD Module Production

2.6.1.1 APD Housing
2.6.1.1.2.1 Prepare purchase order

L.IU.PD.SCI.PHY IU Physicist BCWS 0 0 0 0 8 0 0 0
CTC[21] Totals: BCWS 0 0 0 0 8 0 0 0
2.6.1.2 APD Arrays
2.6.1.2.1 Prepare purchase order

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 10 11 10 10 0
2.6.1.2.4 Evaluate APDs used in IPND

L.CT.PD.SCI.PHY CT Physicist BCWS 11 17 18 17 17 16 16 8
CTC[21] Totals: BCWS 11 17 18 26 28 26 26 8
2.6.1.3 APD Module Testing
2.6.1.3.1 Assemble and test APD modules-Block 1

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0
2.6.1.3.10 Assemble and test APD modules-Block 10

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0
2.6.1.3.11 Assemble and test APD modules-Block 11

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0
2.6.1.3.12 Assemble and test APD modules-Block 12

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0
2.6.1.3.13 Assemble and test APD modules-Block 13

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0
2.6.1.3.14 Assemble and test APD modules-Block 14

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0
2.6.1.3.15 Assemble and test APD modules-Block 15

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0
2.6.1.3.16 Assemble and test APD modules-Block 16

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0
2.6.1.3.17 Assemble and test APD modules-Block 17

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0
2.6.1.3.18 Assemble and test APD modules-Block 18

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0
2.6.1.3.19 Assemble and test APD modules-Block 19

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0
2.6.1.3.2 Assemble and test APD modules-Block 2

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0
2.6.1.3.20 Assemble and test APD modules-Block 20

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0
2.6.1.3.21 Assemble and test APD modules-Block 21
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.1-HRSProgram: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccCWP BE
2.6.1 APD Module Production

2.6.1.1 APD Housing
2.6.1.1.2.1 Prepare purchase order

L.IU.PD.SCI.PHY IU Physicist BCWS
CTC[21] Totals: BCWS
2.6.1.2 APD Arrays
2.6.1.2.1 Prepare purchase order

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.6.1.2.4 Evaluate APDs used in IPND

L.CT.PD.SCI.PHY CT Physicist BCWS
CTC[21] Totals: BCWS
2.6.1.3 APD Module Testing
2.6.1.3.1 Assemble and test APD modules-Block 1

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.10 Assemble and test APD modules-Block 10

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.11 Assemble and test APD modules-Block 11

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.12 Assemble and test APD modules-Block 12

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.13 Assemble and test APD modules-Block 13

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.14 Assemble and test APD modules-Block 14

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.15 Assemble and test APD modules-Block 15

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.16 Assemble and test APD modules-Block 16

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.17 Assemble and test APD modules-Block 17

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.18 Assemble and test APD modules-Block 18

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.19 Assemble and test APD modules-Block 19

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.2 Assemble and test APD modules-Block 2

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.20 Assemble and test APD modules-Block 20

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.21 Assemble and test APD modules-Block 21

OCT11     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     

0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0

0 0 35 0 0 0 0 0

0 0 0 0 0 0 6 29

0 0 0 0 0 0 0 35

0 0 0 0 0 0 0 10

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 16 19 0 0 0 0

0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.1-HRSProgram: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccCWP BE
2.6.1 APD Module Production

2.6.1.1 APD Housing
2.6.1.1.2.1 Prepare purchase order

L.IU.PD.SCI.PHY IU Physicist BCWS
CTC[21] Totals: BCWS
2.6.1.2 APD Arrays
2.6.1.2.1 Prepare purchase order

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.6.1.2.4 Evaluate APDs used in IPND

L.CT.PD.SCI.PHY CT Physicist BCWS
CTC[21] Totals: BCWS
2.6.1.3 APD Module Testing
2.6.1.3.1 Assemble and test APD modules-Block 1

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.10 Assemble and test APD modules-Block 10

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.11 Assemble and test APD modules-Block 11

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.12 Assemble and test APD modules-Block 12

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.13 Assemble and test APD modules-Block 13

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.14 Assemble and test APD modules-Block 14

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.15 Assemble and test APD modules-Block 15

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.16 Assemble and test APD modules-Block 16

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.17 Assemble and test APD modules-Block 17

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.18 Assemble and test APD modules-Block 18

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.19 Assemble and test APD modules-Block 19

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.2 Assemble and test APD modules-Block 2

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.20 Assemble and test APD modules-Block 20

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.21 Assemble and test APD modules-Block 21

SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     

0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

25 0 0 0 0 0 0 0

35 0 0 0 0 0 0 0

0 35 0 0 0 0 0 0

0 35 0 0 0 0 0 0

0 3 32 0 0 0 0 0

0 0 32 3 0 0 0 0

0 0 0 35 0 0 0 0

0 0 0 19 16 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 35 0 0 0

CAP-RAM-HRS-CA-2.6.1-after-CR404.xls Page 3 of 12 10/20/2011



Report:CAP-RMHR  Filter:NOVA-CA-2.6.1-HRSProgram: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccCWP BE
2.6.1 APD Module Production

2.6.1.1 APD Housing
2.6.1.1.2.1 Prepare purchase order

L.IU.PD.SCI.PHY IU Physicist BCWS
CTC[21] Totals: BCWS
2.6.1.2 APD Arrays
2.6.1.2.1 Prepare purchase order

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.6.1.2.4 Evaluate APDs used in IPND

L.CT.PD.SCI.PHY CT Physicist BCWS
CTC[21] Totals: BCWS
2.6.1.3 APD Module Testing
2.6.1.3.1 Assemble and test APD modules-Block 1

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.10 Assemble and test APD modules-Block 10

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.11 Assemble and test APD modules-Block 11

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.12 Assemble and test APD modules-Block 12

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.13 Assemble and test APD modules-Block 13

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.14 Assemble and test APD modules-Block 14

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.15 Assemble and test APD modules-Block 15

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.16 Assemble and test APD modules-Block 16

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.17 Assemble and test APD modules-Block 17

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.18 Assemble and test APD modules-Block 18

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.19 Assemble and test APD modules-Block 19

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.2 Assemble and test APD modules-Block 2

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.20 Assemble and test APD modules-Block 20

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.1.3.21 Assemble and test APD modules-Block 21

MAY13     JUN13     JUL13     Cumulative

0 0 0 8
0 0 0 8

0 0 0 40

0 0 0 120
0 0 0 160

0 0 0 35

0 0 0 35

0 0 0 35

0 0 0 35

0 0 0 35

0 0 0 35

0 0 0 35

0 0 0 35

0 0 0 35

0 0 0 35

0 0 0 35

0 0 0 35

0 0 0 35
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.1-HRSProgram: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccCWP BE JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0

2.6.1.3.22 Assemble and test APD modules-Block 22
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0

2.6.1.3.23 Assemble and test APD modules-Block 23
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0

2.6.1.3.24 Assemble and test APD modules-Block 24
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0

2.6.1.3.25 Assemble and test APD modules-Block 25
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0

2.6.1.3.26 Assemble and test APD modules-Block 26
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0

2.6.1.3.27 Assemble and test APD modules-Block 27
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0

2.6.1.3.28 Assemble and test APD modules-Block 28
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0

2.6.1.3.29 Assemble and test APD modules-Block 29
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0

2.6.1.3.3 Assemble and test APD modules-Block 3
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0

2.6.1.3.30 Assemble and test APD modules-Block 30
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0

2.6.1.3.4 Assemble and test APD modules-Block 4
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0

2.6.1.3.45 Assemble and test APD modules - Near Detector
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0

2.6.1.3.5 Assemble and test APD modules-Block 5
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0

2.6.1.3.6 Assemble and test APD modules-Block 6
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0

2.6.1.3.7 Assemble and test APD modules-Block 7
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0

2.6.1.3.8 Assemble and test APD modules-Block 8
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0

2.6.1.3.9 Assemble and test APD modules-Block 9
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0
2.6.1.5 APD Modules - Near Detector
2.6.1.5.12 Install early recovered NDOS arrays

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.1-HRSProgram: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccCWP BE
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.22 Assemble and test APD modules-Block 22
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.23 Assemble and test APD modules-Block 23
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.24 Assemble and test APD modules-Block 24
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.25 Assemble and test APD modules-Block 25
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.26 Assemble and test APD modules-Block 26
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.27 Assemble and test APD modules-Block 27
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.28 Assemble and test APD modules-Block 28
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.29 Assemble and test APD modules-Block 29
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.3 Assemble and test APD modules-Block 3
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.30 Assemble and test APD modules-Block 30
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.4 Assemble and test APD modules-Block 4
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.45 Assemble and test APD modules - Near Detector
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.5 Assemble and test APD modules-Block 5
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.6 Assemble and test APD modules-Block 6
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.7 Assemble and test APD modules-Block 7
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.8 Assemble and test APD modules-Block 8
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.9 Assemble and test APD modules-Block 9
L.CT.PD.SCI.PHY CT Physicist BCWS

CTC[21] Totals: BCWS
2.6.1.5 APD Modules - Near Detector
2.6.1.5.12 Install early recovered NDOS arrays

L.CT.PD.SCI.PHY CT Physicist BCWS

OCT11     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     
0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 35 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 13 22 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 35 0 0 0

0 0 0 0 13 22 0 0

0 0 0 0 0 35 0 0

0 0 0 0 0 10 25 0

0 0 0 0 0 0 35 0
0 0 51 67 70 67 67 73

40 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.1-HRSProgram: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccCWP BE
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.22 Assemble and test APD modules-Block 22
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.23 Assemble and test APD modules-Block 23
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.24 Assemble and test APD modules-Block 24
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.25 Assemble and test APD modules-Block 25
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.26 Assemble and test APD modules-Block 26
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.27 Assemble and test APD modules-Block 27
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.28 Assemble and test APD modules-Block 28
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.29 Assemble and test APD modules-Block 29
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.3 Assemble and test APD modules-Block 3
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.30 Assemble and test APD modules-Block 30
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.4 Assemble and test APD modules-Block 4
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.45 Assemble and test APD modules - Near Detector
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.5 Assemble and test APD modules-Block 5
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.6 Assemble and test APD modules-Block 6
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.7 Assemble and test APD modules-Block 7
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.8 Assemble and test APD modules-Block 8
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.9 Assemble and test APD modules-Block 9
L.CT.PD.SCI.PHY CT Physicist BCWS

CTC[21] Totals: BCWS
2.6.1.5 APD Modules - Near Detector
2.6.1.5.12 Install early recovered NDOS arrays

L.CT.PD.SCI.PHY CT Physicist BCWS

SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     
0 0 0 0 16 19 0 0

0 0 0 0 0 35 0 0

0 0 0 0 0 10 25 0

0 0 0 0 0 0 35 0

0 0 0 0 0 0 6 29

0 0 0 0 0 0 0 35

0 0 0 0 0 0 0 6

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
60 73 64 57 67 64 67 70

0 0 0 0 0 0 0 0
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.1-HRSProgram: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccCWP BE
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.22 Assemble and test APD modules-Block 22
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.23 Assemble and test APD modules-Block 23
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.24 Assemble and test APD modules-Block 24
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.25 Assemble and test APD modules-Block 25
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.26 Assemble and test APD modules-Block 26
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.27 Assemble and test APD modules-Block 27
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.28 Assemble and test APD modules-Block 28
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.29 Assemble and test APD modules-Block 29
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.3 Assemble and test APD modules-Block 3
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.30 Assemble and test APD modules-Block 30
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.4 Assemble and test APD modules-Block 4
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.45 Assemble and test APD modules - Near Detector
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.5 Assemble and test APD modules-Block 5
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.6 Assemble and test APD modules-Block 6
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.7 Assemble and test APD modules-Block 7
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.8 Assemble and test APD modules-Block 8
L.CT.PD.SCI.PHY CT Physicist BCWS

2.6.1.3.9 Assemble and test APD modules-Block 9
L.CT.PD.SCI.PHY CT Physicist BCWS

CTC[21] Totals: BCWS
2.6.1.5 APD Modules - Near Detector
2.6.1.5.12 Install early recovered NDOS arrays

L.CT.PD.SCI.PHY CT Physicist BCWS

MAY13     JUN13     JUL13     Cumulative
0 0 0 35

0 0 0 35

0 0 0 35

0 0 0 35

0 0 0 35

0 0 0 35

29 0 0 35

35 0 0 35

6 29 0 35

0 0 0 35

0 35 0 35

0 0 0 35

0 0 46 46

0 0 0 35

0 0 0 35

0 0 0 35

0 0 0 35

0 0 0 35
70 64 46 1,096

0 0 0 40
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.1-HRSProgram: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccCWP BE JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     
L.FNAL.PPD.SCI.PD PPD Post-Doc BCWS 0 0 0 0 0 0 0 0
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 0 0 0 0 0 0 0 0

2.6.1.5.13 Install NDOS silicone-coated arrays
L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0 0
L.FNAL.PPD.SCI.PD PPD Post-Doc BCWS 0 0 0 0 0 0 0 0
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS 0 0 0 0 0 0 0 0

CTC[21] Totals: BCWS 0 0 0 0 0 0 0 0
Control Acct[10] Totals: BCWS 11 17 18 26 36 26 26 8
Grand Totals:

BCWS 11 17 18 26 36 26 26 8
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.1-HRSProgram: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccCWP BE
L.FNAL.PPD.SCI.PD PPD Post-Doc BCWS
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS

2.6.1.5.13 Install NDOS silicone-coated arrays
L.CT.PD.SCI.PHY CT Physicist BCWS
L.FNAL.PPD.SCI.PD PPD Post-Doc BCWS
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

OCT11     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     
80 0 0 0 0 0 0 0
40 0 0 0 0 0 0 0

0 60 40 0 0 0 0 0
0 180 120 0 0 0 0 0
0 60 40 0 0 0 0 0

160 300 200 0 0 0 0 0
160 300 251 67 70 67 67 73

160 300 251 67 70 67 67 73
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.1-HRSProgram: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccCWP BE
L.FNAL.PPD.SCI.PD PPD Post-Doc BCWS
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS

2.6.1.5.13 Install NDOS silicone-coated arrays
L.CT.PD.SCI.PHY CT Physicist BCWS
L.FNAL.PPD.SCI.PD PPD Post-Doc BCWS
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0

60 73 64 57 67 64 67 70

60 73 64 57 67 64 67 70
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.1-HRSProgram: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccCWP BE
L.FNAL.PPD.SCI.PD PPD Post-Doc BCWS
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS

2.6.1.5.13 Install NDOS silicone-coated arrays
L.CT.PD.SCI.PHY CT Physicist BCWS
L.FNAL.PPD.SCI.PD PPD Post-Doc BCWS
L.FNAL.PPD.SCI.PHY PPD Physicist BCWS

CTC[21] Totals: BCWS
Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

MAY13     JUN13     JUL13     Cumulative
0 0 0 80
0 0 0 40

0 0 0 100
0 0 0 300
0 0 0 100
0 0 0 660

70 64 46 1,924

70 64 46 1,924
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