
Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element NOV09     DEC09     JAN10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     
2.6.1 APD Module Production

2.6.1.1.1.1 Prepare purchase orders
2.6.1.1 2.6.1.1.1.1 L.IU.PD.ENG.ME Mechanical Engineer

HOURS BCWS 0 0 0 0 0 8 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 878 0 0 0 0 0

2.6.1.1 2.6.1.1.1.1 L.IU.PD.TECH.MT_W Mechanical Tech - Weekly
HOURS BCWS 0 0 0 0 0 80 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 3,254 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 4,132 0 0 0 0 0
2.6.1.1.1.3 Manufacture parts
2.6.1.1 2.6.1.1.1.3 M.IU.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 34,270 34,270 32,556 34,270 39,410
WP Totals: BCWS 0 0 0 0 0 0 34,270 34,270 32,556 34,270 39,410
2.6.1.1.1.4.1 Procure heat sink hoses for blocks 1-6
2.6.1.1 2.6.1.1.1.4.1 M.IU.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 52,289 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 52,289 0 0
2.6.1.1.1.4.2 Procure heat sink hoses for blocks 7-12
2.6.1.1 2.6.1.1.1.4.2 M.IU.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.1.1.4.3 Procure heat sink hoses for blocks 13-18
2.6.1.1 2.6.1.1.1.4.3 M.IU.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.1.1.4.4 Procure heat sink hoses for blocks 19-24
2.6.1.1 2.6.1.1.1.4.4 M.IU.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.1.1.4.5 Procure heat sink hoses for blocks 25-30
2.6.1.1 2.6.1.1.1.4.5 M.IU.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.1.13 Assemble and test heat sink assemblies
2.6.1.1 2.6.1.1.13 L.IU.PD.TECH.MT_W Mechanical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 150 173
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 6,116 7,034

2.6.1.1 2.6.1.1.13 L.IU.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 75 86
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 1,400 1,610

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 7,517 8,644
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1 APD Module Production

2.6.1.1.1.1 Prepare purchase orde
2.6.1.1 2.6.1.1.1.1 L.IU.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.6.1.1 2.6.1.1.1.1 L.IU.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.1.1.3 Manufacture parts
2.6.1.1 2.6.1.1.1.3 M.IU.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.1.4.1 Procure heat sink ho
2.6.1.1 2.6.1.1.1.4.1 M.IU.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.1.4.2 Procure heat sink ho
2.6.1.1 2.6.1.1.1.4.2 M.IU.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.1.4.3 Procure heat sink ho
2.6.1.1 2.6.1.1.1.4.3 M.IU.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.1.4.4 Procure heat sink ho
2.6.1.1 2.6.1.1.1.4.4 M.IU.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.1.4.5 Procure heat sink ho
2.6.1.1 2.6.1.1.1.4.5 M.IU.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.13 Assemble and test hea  
2.6.1.1 2.6.1.1.13 L.IU.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.1 2.6.1.1.13 L.IU.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS

APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

35,983 27,416 0 0 0 0 0 0 0 0 0
35,983 27,416 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

52,289 0 0 0 0 0 0 0 0 0 0
52,289 0 0 0 0 0 0 0 0 0 0

0 0 0 52,289 0 0 0 0 0 0 0
0 0 0 52,289 0 0 0 0 0 0 0

0 0 0 0 0 0 53,438 0 0 0 0
0 0 0 0 0 0 53,438 0 0 0 0

0 0 0 0 0 0 0 0 0 53,438 0
0 0 0 0 0 0 0 0 0 53,438 0

158 158 165 150 173 158 158 150 143 150 113
6,422 6,422 6,728 6,116 7,034 6,422 6,730 6,410 6,089 6,410 4,807

79 79 83 75 86 79 79 75 71 75 56
1,470 1,470 1,540 1,400 1,610 1,470 1,541 1,467 1,394 1,467 1,101
7,892 7,892 8,268 7,517 8,644 7,892 8,271 7,877 7,483 7,877 5,908
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1 APD Module Production

2.6.1.1.1.1 Prepare purchase orde
2.6.1.1 2.6.1.1.1.1 L.IU.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.6.1.1 2.6.1.1.1.1 L.IU.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.1.1.3 Manufacture parts
2.6.1.1 2.6.1.1.1.3 M.IU.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.1.4.1 Procure heat sink ho
2.6.1.1 2.6.1.1.1.4.1 M.IU.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.1.4.2 Procure heat sink ho
2.6.1.1 2.6.1.1.1.4.2 M.IU.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.1.4.3 Procure heat sink ho
2.6.1.1 2.6.1.1.1.4.3 M.IU.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.1.4.4 Procure heat sink ho
2.6.1.1 2.6.1.1.1.4.4 M.IU.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.1.4.5 Procure heat sink ho
2.6.1.1 2.6.1.1.1.4.5 M.IU.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.13 Assemble and test hea  
2.6.1.1 2.6.1.1.13 L.IU.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.1 2.6.1.1.13 L.IU.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1 APD Module Production

2.6.1.1.1.1 Prepare purchase orde
2.6.1.1 2.6.1.1.1.1 L.IU.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.6.1.1 2.6.1.1.1.1 L.IU.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.1.1.3 Manufacture parts
2.6.1.1 2.6.1.1.1.3 M.IU.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.1.4.1 Procure heat sink ho
2.6.1.1 2.6.1.1.1.4.1 M.IU.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.1.4.2 Procure heat sink ho
2.6.1.1 2.6.1.1.1.4.2 M.IU.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.1.4.3 Procure heat sink ho
2.6.1.1 2.6.1.1.1.4.3 M.IU.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.1.4.4 Procure heat sink ho
2.6.1.1 2.6.1.1.1.4.4 M.IU.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.1.4.5 Procure heat sink ho
2.6.1.1 2.6.1.1.1.4.5 M.IU.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.13 Assemble and test hea  
2.6.1.1 2.6.1.1.13 L.IU.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.1 2.6.1.1.13 L.IU.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     NOV13     FEB14     

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1 APD Module Production

2.6.1.1.1.1 Prepare purchase orde
2.6.1.1 2.6.1.1.1.1 L.IU.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.6.1.1 2.6.1.1.1.1 L.IU.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.1.1.3 Manufacture parts
2.6.1.1 2.6.1.1.1.3 M.IU.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.1.4.1 Procure heat sink ho
2.6.1.1 2.6.1.1.1.4.1 M.IU.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.1.4.2 Procure heat sink ho
2.6.1.1 2.6.1.1.1.4.2 M.IU.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.1.4.3 Procure heat sink ho
2.6.1.1 2.6.1.1.1.4.3 M.IU.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.1.4.4 Procure heat sink ho
2.6.1.1 2.6.1.1.1.4.4 M.IU.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.1.4.5 Procure heat sink ho
2.6.1.1 2.6.1.1.1.4.5 M.IU.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.13 Assemble and test hea  
2.6.1.1 2.6.1.1.13 L.IU.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.1 2.6.1.1.13 L.IU.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS

Cumulative

8
878

80
3,254
4,132

238,175
238,175

52,289
52,289

52,289
52,289

52,289
52,289

53,438
53,438

53,438
53,438

2,000
82,741

1,000
18,943

101,684
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element NOV09     DEC09     JAN10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     
2.6.1.1.2.1 Prepare purchase order
2.6.1.1 2.6.1.1.2.1 L.IU.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 8 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 8 0 0 0 0 0
2.6.1.1.2.3 Manufacture TE coolers
2.6.1.1 2.6.1.1.2.3 M.IU.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 16,954 16,954 16,106 16,954 19,497
WP Totals: BCWS 0 0 0 0 0 0 16,954 16,954 16,106 16,954 19,497
2.6.1.1.3 Assemble and test APD housings
2.6.1.1 2.6.1.1.3 L.IU.PD.TECH.MT_W Mechanical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.1 2.6.1.1.3 L.IU.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.1 Prepare purchase order
2.6.1.2 2.6.1.2.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 10 11 10 10 0 0 0
WP Totals: BCWS 0 0 0 0 10 11 10 10 0 0 0
2.6.1.2.3.1 Manufacture and deliver APDs - Block 1
2.6.1.2 2.6.1.2.3.1 M.FNAL.PPD.MANDS Materials and Services

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.10 Manufacture and deliver APDs - Block 10
2.6.1.2 2.6.1.2.3.10 M.FNAL.PPD.MANDSXMPT Materials & Services - Exemp

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.11 Manufacture and deliver APDs - Block 11
2.6.1.2 2.6.1.2.3.11 M.FNAL.PPD.MANDSXMPT Materials & Services - Exemp

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.12 Manufacture and deliver APDs - Block 12
2.6.1.2 2.6.1.2.3.12 M.FNAL.PPD.MANDSXMPT Materials & Services - Exemp

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.13 Manufacture and deliver APDs - Block 13
2.6.1.2 2.6.1.2.3.13 M.FNAL.PPD.MANDSXMPT Materials & Services - Exemp

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.1.2.1 Prepare purchase orde
2.6.1.1 2.6.1.1.2.1 L.IU.PD.SCI.P

HOURS BCWS
WP Totals: BCWS
2.6.1.1.2.3 Manufacture TE coole
2.6.1.1 2.6.1.1.2.3 M.IU.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.3 Assemble and test APD 
2.6.1.1 2.6.1.1.3 L.IU.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS

2.6.1.1 2.6.1.1.3 L.IU.PD.TECH.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.2.1 Prepare purchase order
2.6.1.2 2.6.1.2.1 L.UMNTC.PD.S

HOURS BCWS
WP Totals: BCWS
2.6.1.2.3.1 Manufacture and deliv
2.6.1.2 2.6.1.2.3.1 M.FNAL.PPD

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.2.3.10 Manufacture and deli
2.6.1.2 2.6.1.2.3.10 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.11 Manufacture and deli
2.6.1.2 2.6.1.2.3.11 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.12 Manufacture and deli
2.6.1.2 2.6.1.2.3.12 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.13 Manufacture and deli
2.6.1.2 2.6.1.2.3.13 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS

APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

14,411 0 0 0 0 0 0 0 0 0 0
14,411 0 0 0 0 0 0 0 0 0 0

0 75 330 300 345 315 315 300 285 300 315
0 3,050 13,422 12,202 14,032 12,812 13,427 12,788 12,148 12,788 13,427

0 55 240 218 251 229 229 218 207 218 229
0 1,017 4,474 4,067 4,678 4,271 4,476 4,263 4,050 4,263 4,476
0 4,067 17,896 16,269 18,710 17,083 17,903 17,050 16,198 17,050 17,903

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 121,181
0 0 0 0 0 0 0 0 0 0 19,592
0 0 0 0 0 0 0 0 0 0 140,773

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.1.2.1 Prepare purchase orde
2.6.1.1 2.6.1.1.2.1 L.IU.PD.SCI.P

HOURS BCWS
WP Totals: BCWS
2.6.1.1.2.3 Manufacture TE coole
2.6.1.1 2.6.1.1.2.3 M.IU.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.3 Assemble and test APD 
2.6.1.1 2.6.1.1.3 L.IU.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS

2.6.1.1 2.6.1.1.3 L.IU.PD.TECH.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.2.1 Prepare purchase order
2.6.1.2 2.6.1.2.1 L.UMNTC.PD.S

HOURS BCWS
WP Totals: BCWS
2.6.1.2.3.1 Manufacture and deliv
2.6.1.2 2.6.1.2.3.1 M.FNAL.PPD

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.2.3.10 Manufacture and deli
2.6.1.2 2.6.1.2.3.10 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.11 Manufacture and deli
2.6.1.2 2.6.1.2.3.11 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.12 Manufacture and deli
2.6.1.2 2.6.1.2.3.12 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.13 Manufacture and deli
2.6.1.2 2.6.1.2.3.13 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

120 0 0 0 0 0 0 0 0 0 0
5,115 0 0 0 0 0 0 0 0 0 0

87 0 0 0 0 0 0 0 0 0 0
1,705 0 0 0 0 0 0 0 0 0 0
6,820 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

30,295 0 0 0 0 0 0 0 0 0 0
4,898 0 0 0 0 0 0 0 0 0 0

35,193 0 0 0 0 0 0 0 0 0 0

0 0 0 60,590 90,885 0 0 0 0 0 0
0 0 0 60,590 90,885 0 0 0 0 0 0

0 0 0 0 151,476 0 0 0 0 0 0
0 0 0 0 151,476 0 0 0 0 0 0

0 0 0 0 75,738 75,738 0 0 0 0 0
0 0 0 0 75,738 75,738 0 0 0 0 0

0 0 0 0 0 151,476 0 0 0 0 0
0 0 0 0 0 151,476 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.1.2.1 Prepare purchase orde
2.6.1.1 2.6.1.1.2.1 L.IU.PD.SCI.P

HOURS BCWS
WP Totals: BCWS
2.6.1.1.2.3 Manufacture TE coole
2.6.1.1 2.6.1.1.2.3 M.IU.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.3 Assemble and test APD 
2.6.1.1 2.6.1.1.3 L.IU.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS

2.6.1.1 2.6.1.1.3 L.IU.PD.TECH.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.2.1 Prepare purchase order
2.6.1.2 2.6.1.2.1 L.UMNTC.PD.S

HOURS BCWS
WP Totals: BCWS
2.6.1.2.3.1 Manufacture and deliv
2.6.1.2 2.6.1.2.3.1 M.FNAL.PPD

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.2.3.10 Manufacture and deli
2.6.1.2 2.6.1.2.3.10 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.11 Manufacture and deli
2.6.1.2 2.6.1.2.3.11 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.12 Manufacture and deli
2.6.1.2 2.6.1.2.3.12 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.13 Manufacture and deli
2.6.1.2 2.6.1.2.3.13 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     NOV13     FEB14     

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

CAP-RAM-CA-2.6.1-after-CR404.xls Page 9 of 110 10/20/2011



Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.1.2.1 Prepare purchase orde
2.6.1.1 2.6.1.1.2.1 L.IU.PD.SCI.P

HOURS BCWS
WP Totals: BCWS
2.6.1.1.2.3 Manufacture TE coole
2.6.1.1 2.6.1.1.2.3 M.IU.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.1.3 Assemble and test APD 
2.6.1.1 2.6.1.1.3 L.IU.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS

2.6.1.1 2.6.1.1.3 L.IU.PD.TECH.
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.2.1 Prepare purchase order
2.6.1.2 2.6.1.2.1 L.UMNTC.PD.S

HOURS BCWS
WP Totals: BCWS
2.6.1.2.3.1 Manufacture and deliv
2.6.1.2 2.6.1.2.3.1 M.FNAL.PPD

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.2.3.10 Manufacture and deli
2.6.1.2 2.6.1.2.3.10 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.11 Manufacture and deli
2.6.1.2 2.6.1.2.3.11 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.12 Manufacture and deli
2.6.1.2 2.6.1.2.3.12 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.13 Manufacture and deli
2.6.1.2 2.6.1.2.3.13 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS

Cumulative

8
8

100,877
100,877

3,000
125,211

2,184
41,738

166,950

40
40

151,476
24,491

175,966

151,476
151,476

151,476
151,476

151,476
151,476

151,476
151,476
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element NOV09     DEC09     JAN10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     
2.6.1.2.3.14 Manufacture and deliver APDs - Block 14
2.6.1.2 2.6.1.2.3.14 M.FNAL.PPD.MANDSXMPT Materials & Services - Exemp

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.15 Manufacture and deliver APDs - Block 15
2.6.1.2 2.6.1.2.3.15 M.FNAL.PPD.MANDSXMPT Materials & Services - Exemp

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.16 Manufacture and deliver APDs - Block 16
2.6.1.2 2.6.1.2.3.16 M.FNAL.PPD.MANDSXMPT Materials & Services - Exemp

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.17 Manufacture and deliver APDs - Block 17
2.6.1.2 2.6.1.2.3.17 M.FNAL.PPD.MANDSXMPT Materials & Services - Exemp

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.18 Manufacture and deliver APDs - Block 18
2.6.1.2 2.6.1.2.3.18 M.FNAL.PPD.MANDSXMPT Materials & Services - Exemp

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.19 Manufacture and deliver APDs - Block 19
2.6.1.2 2.6.1.2.3.19 M.FNAL.PPD.MANDSXMPT Materials & Services - Exemp

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.2 Manufacture and deliver APDs - Block 2
2.6.1.2 2.6.1.2.3.2 M.FNAL.PPD.MANDS Materials and Services

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.20 Manufacture and deliver APDs - Block 20
2.6.1.2 2.6.1.2.3.20 M.FNAL.PPD.MANDSXMPT Materials & Services - Exemp

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.21 Manufacture and deliver APDs - Block 21
2.6.1.2 2.6.1.2.3.21 M.FNAL.PPD.MANDSXMPT Materials & Services - Exemp

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.22 Manufacture and deliver APDs - Block 22
2.6.1.2 2.6.1.2.3.22 M.FNAL.PPD.MANDSXMPT Materials & Services - Exemp

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.2.3.14 Manufacture and deli
2.6.1.2 2.6.1.2.3.14 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.15 Manufacture and deli
2.6.1.2 2.6.1.2.3.15 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.16 Manufacture and deli
2.6.1.2 2.6.1.2.3.16 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.17 Manufacture and deli
2.6.1.2 2.6.1.2.3.17 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.18 Manufacture and deli
2.6.1.2 2.6.1.2.3.18 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.19 Manufacture and deli
2.6.1.2 2.6.1.2.3.19 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.2 Manufacture and deliv
2.6.1.2 2.6.1.2.3.2 M.FNAL.PPD

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.2.3.20 Manufacture and deli
2.6.1.2 2.6.1.2.3.20 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.21 Manufacture and deli
2.6.1.2 2.6.1.2.3.21 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.22 Manufacture and deli
2.6.1.2 2.6.1.2.3.22 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS

APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.2.3.14 Manufacture and deli
2.6.1.2 2.6.1.2.3.14 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.15 Manufacture and deli
2.6.1.2 2.6.1.2.3.15 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.16 Manufacture and deli
2.6.1.2 2.6.1.2.3.16 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.17 Manufacture and deli
2.6.1.2 2.6.1.2.3.17 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.18 Manufacture and deli
2.6.1.2 2.6.1.2.3.18 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.19 Manufacture and deli
2.6.1.2 2.6.1.2.3.19 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.2 Manufacture and deliv
2.6.1.2 2.6.1.2.3.2 M.FNAL.PPD

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.2.3.20 Manufacture and deli
2.6.1.2 2.6.1.2.3.20 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.21 Manufacture and deli
2.6.1.2 2.6.1.2.3.21 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.22 Manufacture and deli
2.6.1.2 2.6.1.2.3.22 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     

0 0 0 0 0 121,181 30,295 0 0 0 0
0 0 0 0 0 121,181 30,295 0 0 0 0

0 0 0 0 0 0 151,476 0 0 0 0
0 0 0 0 0 0 151,476 0 0 0 0

0 0 0 0 0 0 105,750 46,320 0 0 0
0 0 0 0 0 0 105,750 46,320 0 0 0

0 0 0 0 0 0 0 151,404 0 0 0
0 0 0 0 0 0 0 151,404 0 0 0

0 0 0 0 0 0 0 151,404 0 0 0
0 0 0 0 0 0 0 151,404 0 0 0

0 0 0 0 0 0 0 0 151,404 0 0
0 0 0 0 0 0 0 0 151,404 0 0

151,476 0 0 0 0 0 0 0 0 0 0
24,491 0 0 0 0 0 0 0 0 0 0

175,966 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 151,404 0 0
0 0 0 0 0 0 0 0 151,404 0 0

0 0 0 0 0 0 0 0 0 151,404 0
0 0 0 0 0 0 0 0 0 151,404 0

0 0 0 0 0 0 0 0 0 121,123 30,281
0 0 0 0 0 0 0 0 0 121,123 30,281
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.2.3.14 Manufacture and deli
2.6.1.2 2.6.1.2.3.14 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.15 Manufacture and deli
2.6.1.2 2.6.1.2.3.15 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.16 Manufacture and deli
2.6.1.2 2.6.1.2.3.16 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.17 Manufacture and deli
2.6.1.2 2.6.1.2.3.17 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.18 Manufacture and deli
2.6.1.2 2.6.1.2.3.18 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.19 Manufacture and deli
2.6.1.2 2.6.1.2.3.19 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.2 Manufacture and deliv
2.6.1.2 2.6.1.2.3.2 M.FNAL.PPD

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.2.3.20 Manufacture and deli
2.6.1.2 2.6.1.2.3.20 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.21 Manufacture and deli
2.6.1.2 2.6.1.2.3.21 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.22 Manufacture and deli
2.6.1.2 2.6.1.2.3.22 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     NOV13     FEB14     

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.2.3.14 Manufacture and deli
2.6.1.2 2.6.1.2.3.14 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.15 Manufacture and deli
2.6.1.2 2.6.1.2.3.15 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.16 Manufacture and deli
2.6.1.2 2.6.1.2.3.16 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.17 Manufacture and deli
2.6.1.2 2.6.1.2.3.17 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.18 Manufacture and deli
2.6.1.2 2.6.1.2.3.18 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.19 Manufacture and deli
2.6.1.2 2.6.1.2.3.19 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.2 Manufacture and deliv
2.6.1.2 2.6.1.2.3.2 M.FNAL.PPD

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.2.3.20 Manufacture and deli
2.6.1.2 2.6.1.2.3.20 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.21 Manufacture and deli
2.6.1.2 2.6.1.2.3.21 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.22 Manufacture and deli
2.6.1.2 2.6.1.2.3.22 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS

Cumulative

151,476
151,476

151,476
151,476

152,070
152,070

151,404
151,404

151,404
151,404

151,404
151,404

151,476
24,491

175,966

151,404
151,404

151,404
151,404

151,404
151,404
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element NOV09     DEC09     JAN10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     
2.6.1.2.3.23 Manufacture and deliver APDs - Block 23
2.6.1.2 2.6.1.2.3.23 M.FNAL.PPD.MANDSXMPT Materials & Services - Exemp

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.24 Manufacture and deliver APDs - Block 24
2.6.1.2 2.6.1.2.3.24 M.FNAL.PPD.MANDSXMPT Materials & Services - Exemp

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.25 Manufacture and deliver APDs - Block 25
2.6.1.2 2.6.1.2.3.25 M.FNAL.PPD.MANDSXMPT Materials & Services - Exemp

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.26 Manufacture and deliver APDs - Block 26
2.6.1.2 2.6.1.2.3.26 M.FNAL.PPD.MANDSXMPT Materials & Services - Exemp

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.27 Manufacture and deliver APDs - Block 27
2.6.1.2 2.6.1.2.3.27 M.FNAL.PPD.MANDSXMPT Materials & Services - Exemp

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.28 Manufacture and deliver APDs - Block 28
2.6.1.2 2.6.1.2.3.28 M.FNAL.PPD.MANDSXMPT Materials & Services - Exemp

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.29 Manufacture and deliver APDs - Block 29
2.6.1.2 2.6.1.2.3.29 M.FNAL.PPD.MANDSXMPT Materials & Services - Exemp

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.3 Manufacture and deliver APDs - Block 3
2.6.1.2 2.6.1.2.3.3 M.FNAL.PPD.MANDS Materials and Services

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.30 Manufacture and deliver APDs - Block 30
2.6.1.2 2.6.1.2.3.30 M.FNAL.PPD.MANDSXMPT Materials & Services - Exemp

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.38 Manufacture and deliver APDs - Near Detector
2.6.1.2 2.6.1.2.3.38 M.FNAL.PPD.MANDSXMPT Materials & Services - Exemp

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.2.3.23 Manufacture and deli
2.6.1.2 2.6.1.2.3.23 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.24 Manufacture and deli
2.6.1.2 2.6.1.2.3.24 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.25 Manufacture and deli
2.6.1.2 2.6.1.2.3.25 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.26 Manufacture and deli
2.6.1.2 2.6.1.2.3.26 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.27 Manufacture and deli
2.6.1.2 2.6.1.2.3.27 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.28 Manufacture and deli
2.6.1.2 2.6.1.2.3.28 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.29 Manufacture and deli
2.6.1.2 2.6.1.2.3.29 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.3 Manufacture and deliv
2.6.1.2 2.6.1.2.3.3 M.FNAL.PPD

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.2.3.30 Manufacture and deli
2.6.1.2 2.6.1.2.3.30 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.38 Manufacture and deli
2.6.1.2 2.6.1.2.3.38 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS

APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.2.3.23 Manufacture and deli
2.6.1.2 2.6.1.2.3.23 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.24 Manufacture and deli
2.6.1.2 2.6.1.2.3.24 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.25 Manufacture and deli
2.6.1.2 2.6.1.2.3.25 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.26 Manufacture and deli
2.6.1.2 2.6.1.2.3.26 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.27 Manufacture and deli
2.6.1.2 2.6.1.2.3.27 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.28 Manufacture and deli
2.6.1.2 2.6.1.2.3.28 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.29 Manufacture and deli
2.6.1.2 2.6.1.2.3.29 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.3 Manufacture and deliv
2.6.1.2 2.6.1.2.3.3 M.FNAL.PPD

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.2.3.30 Manufacture and deli
2.6.1.2 2.6.1.2.3.30 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.38 Manufacture and deli
2.6.1.2 2.6.1.2.3.38 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     

0 0 0 0 0 0 0 0 0 0 151,404
0 0 0 0 0 0 0 0 0 0 151,404

0 0 0 0 0 0 0 0 0 0 136,264
0 0 0 0 0 0 0 0 0 0 136,264

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

151,476 0 0 0 0 0 0 0 0 0 0
24,491 0 0 0 0 0 0 0 0 0 0

175,966 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.2.3.23 Manufacture and deli
2.6.1.2 2.6.1.2.3.23 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.24 Manufacture and deli
2.6.1.2 2.6.1.2.3.24 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.25 Manufacture and deli
2.6.1.2 2.6.1.2.3.25 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.26 Manufacture and deli
2.6.1.2 2.6.1.2.3.26 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.27 Manufacture and deli
2.6.1.2 2.6.1.2.3.27 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.28 Manufacture and deli
2.6.1.2 2.6.1.2.3.28 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.29 Manufacture and deli
2.6.1.2 2.6.1.2.3.29 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.3 Manufacture and deliv
2.6.1.2 2.6.1.2.3.3 M.FNAL.PPD

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.2.3.30 Manufacture and deli
2.6.1.2 2.6.1.2.3.30 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.38 Manufacture and deli
2.6.1.2 2.6.1.2.3.38 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     NOV13     FEB14     

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

15,140 0 0 0 0 0 0 0 0 0
15,140 0 0 0 0 0 0 0 0 0

151,404 0 0 0 0 0 0 0 0 0
151,404 0 0 0 0 0 0 0 0 0

136,264 15,140 0 0 0 0 0 0 0 0
136,264 15,140 0 0 0 0 0 0 0 0

0 151,404 0 0 0 0 0 0 0 0
0 151,404 0 0 0 0 0 0 0 0

0 151,404 0 0 0 0 0 0 0 0
0 151,404 0 0 0 0 0 0 0 0

0 0 151,404 0 0 0 0 0 0 0
0 0 151,404 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 151,404 0 0 0 0 0 0 0
0 0 151,404 0 0 0 0 0 0 0

0 0 30,618 168,402 0 0 0 0 0 0
0 0 30,618 168,402 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.2.3.23 Manufacture and deli
2.6.1.2 2.6.1.2.3.23 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.24 Manufacture and deli
2.6.1.2 2.6.1.2.3.24 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.25 Manufacture and deli
2.6.1.2 2.6.1.2.3.25 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.26 Manufacture and deli
2.6.1.2 2.6.1.2.3.26 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.27 Manufacture and deli
2.6.1.2 2.6.1.2.3.27 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.28 Manufacture and deli
2.6.1.2 2.6.1.2.3.28 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.29 Manufacture and deli
2.6.1.2 2.6.1.2.3.29 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.3 Manufacture and deliv
2.6.1.2 2.6.1.2.3.3 M.FNAL.PPD

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.2.3.30 Manufacture and deli
2.6.1.2 2.6.1.2.3.30 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.38 Manufacture and deli
2.6.1.2 2.6.1.2.3.38 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS

Cumulative

151,404
151,404

151,404
151,404

151,404
151,404

151,404
151,404

151,404
151,404

151,404
151,404

151,404
151,404

151,476
24,491

175,966

151,404
151,404

199,020
199,020
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element NOV09     DEC09     JAN10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     
2.6.1.2.3.4 Manufacture and deliver APDs - Block 4
2.6.1.2 2.6.1.2.3.4 M.FNAL.PPD.MANDS Materials and Services

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.2 2.6.1.2.3.4 M.FNAL.PPD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.5 Manufacture and deliver APDs - Block 5
2.6.1.2 2.6.1.2.3.5 M.FNAL.PPD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.6 Manufacture and deliver APDs - Block 6
2.6.1.2 2.6.1.2.3.6 M.FNAL.PPD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.7 Manufacture and deliver APDs - Block 7
2.6.1.2 2.6.1.2.3.7 M.FNAL.PPD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.8 Manufacture and deliver APDs - Block 8
2.6.1.2 2.6.1.2.3.8 M.FNAL.PPD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.3.9 Manufacture and deliver APDs - Block 9
2.6.1.2 2.6.1.2.3.9 M.FNAL.PPD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.2.4 Evaluate APDs used in IPND
2.6.1.2 2.6.1.2.4 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 18 17 17 16 16 8 0 0
WP Totals: BCWS 0 0 0 18 17 17 16 16 8 0 0
2.6.1.3.0.1 Prepare documentation
2.6.1.3 2.6.1.3.0.1 L.UMNTC.PD.TECH.ET_M Electrical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 163 155 163 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 12,867 12,224 12,867 0

WP Totals: BCWS 0 0 0 0 0 0 0 12,867 12,224 12,867 0
2.6.1.3.0.2 Prepare final design drawings
2.6.1.3 2.6.1.3.0.2 L.UMNTC.PD.TECH.ET_M Electrical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 163 155 163 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 12,867 12,224 12,867 0

WP Totals: BCWS 0 0 0 0 0 0 0 12,867 12,224 12,867 0
CAP-RAM-CA-2.6.1-after-CR404.xls Page 21 of 110 10/20/2011



Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.2.3.4 Manufacture and deliv
2.6.1.2 2.6.1.2.3.4 M.FNAL.PPD

DIR_ESCA BCWS
INDIRECT BCWS

2.6.1.2 2.6.1.2.3.4 M.FNAL.PPD
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.2.3.5 Manufacture and deliv
2.6.1.2 2.6.1.2.3.5 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.6 Manufacture and deliv
2.6.1.2 2.6.1.2.3.6 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.7 Manufacture and deliv
2.6.1.2 2.6.1.2.3.7 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.8 Manufacture and deliv
2.6.1.2 2.6.1.2.3.8 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.9 Manufacture and deliv
2.6.1.2 2.6.1.2.3.9 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.4 Evaluate APDs used in I
2.6.1.2 2.6.1.2.4 L.CT.PD.SCI.P

HOURS BCWS
WP Totals: BCWS
2.6.1.3.0.1 Prepare documentatio
2.6.1.3 2.6.1.3.0.1 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.0.2 Prepare final design d
2.6.1.3 2.6.1.3.0.2 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS

APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.2.3.4 Manufacture and deliv
2.6.1.2 2.6.1.2.3.4 M.FNAL.PPD

DIR_ESCA BCWS
INDIRECT BCWS

2.6.1.2 2.6.1.2.3.4 M.FNAL.PPD
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.2.3.5 Manufacture and deliv
2.6.1.2 2.6.1.2.3.5 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.6 Manufacture and deliv
2.6.1.2 2.6.1.2.3.6 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.7 Manufacture and deliv
2.6.1.2 2.6.1.2.3.7 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.8 Manufacture and deliv
2.6.1.2 2.6.1.2.3.8 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.9 Manufacture and deliv
2.6.1.2 2.6.1.2.3.9 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.4 Evaluate APDs used in I
2.6.1.2 2.6.1.2.4 L.CT.PD.SCI.P

HOURS BCWS
WP Totals: BCWS
2.6.1.3.0.1 Prepare documentatio
2.6.1.3 2.6.1.3.0.1 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.0.2 Prepare final design d
2.6.1.3 2.6.1.3.0.2 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     

0 45,573 0 0 0 0 0 0 0 0 0
0 7,368 0 0 0 0 0 0 0 0 0

0 105,903 0 0 0 0 0 0 0 0 0
0 158,844 0 0 0 0 0 0 0 0 0

0 151,476 0 0 0 0 0 0 0 0 0
0 151,476 0 0 0 0 0 0 0 0 0

0 15,148 136,328 0 0 0 0 0 0 0 0
0 15,148 136,328 0 0 0 0 0 0 0 0

0 0 151,476 0 0 0 0 0 0 0 0
0 0 151,476 0 0 0 0 0 0 0 0

0 0 45,443 106,033 0 0 0 0 0 0 0
0 0 45,443 106,033 0 0 0 0 0 0 0

0 0 0 151,476 0 0 0 0 0 0 0
0 0 0 151,476 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.2.3.4 Manufacture and deliv
2.6.1.2 2.6.1.2.3.4 M.FNAL.PPD

DIR_ESCA BCWS
INDIRECT BCWS

2.6.1.2 2.6.1.2.3.4 M.FNAL.PPD
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.2.3.5 Manufacture and deliv
2.6.1.2 2.6.1.2.3.5 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.6 Manufacture and deliv
2.6.1.2 2.6.1.2.3.6 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.7 Manufacture and deliv
2.6.1.2 2.6.1.2.3.7 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.8 Manufacture and deliv
2.6.1.2 2.6.1.2.3.8 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.9 Manufacture and deliv
2.6.1.2 2.6.1.2.3.9 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.4 Evaluate APDs used in I
2.6.1.2 2.6.1.2.4 L.CT.PD.SCI.P

HOURS BCWS
WP Totals: BCWS
2.6.1.3.0.1 Prepare documentatio
2.6.1.3 2.6.1.3.0.1 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.0.2 Prepare final design d
2.6.1.3 2.6.1.3.0.2 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     NOV13     FEB14     

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

CAP-RAM-CA-2.6.1-after-CR404.xls Page 24 of 110 10/20/2011



Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.2.3.4 Manufacture and deliv
2.6.1.2 2.6.1.2.3.4 M.FNAL.PPD

DIR_ESCA BCWS
INDIRECT BCWS

2.6.1.2 2.6.1.2.3.4 M.FNAL.PPD
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.2.3.5 Manufacture and deliv
2.6.1.2 2.6.1.2.3.5 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.6 Manufacture and deliv
2.6.1.2 2.6.1.2.3.6 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.7 Manufacture and deliv
2.6.1.2 2.6.1.2.3.7 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.8 Manufacture and deliv
2.6.1.2 2.6.1.2.3.8 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.3.9 Manufacture and deliv
2.6.1.2 2.6.1.2.3.9 M.FNAL.PPD

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.2.4 Evaluate APDs used in I
2.6.1.2 2.6.1.2.4 L.CT.PD.SCI.P

HOURS BCWS
WP Totals: BCWS
2.6.1.3.0.1 Prepare documentatio
2.6.1.3 2.6.1.3.0.1 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.0.2 Prepare final design d
2.6.1.3 2.6.1.3.0.2 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS

Cumulative

45,573
7,368

105,903
158,844

151,476
151,476

151,476
151,476

151,476
151,476

151,476
151,476

151,476
151,476

120
120

480
37,958
37,958

480
37,958
37,958
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element NOV09     DEC09     JAN10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     
2.6.1.3.0.3 Final assembly of test stand
2.6.1.3 2.6.1.3.0.3 L.UMNTC.PD.TECH.ET_M Electrical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 156 164 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 12,328 12,977 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 12,328 12,977 0
2.6.1.3.0.4 Commission test stand
2.6.1.3 2.6.1.3.0.4 L.UMNTC.PD.TECH.ET_M Electrical Tech - Monthly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 170
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 13,431

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 13,431
2.6.1.3.0.5 Install at testing site
2.6.1.3 2.6.1.3.0.5 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.0.5 L.UMNTC.PD.TECH.ET_M Electrical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.0.5 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.1 Assemble and test APD modules-Block 1
2.6.1.3 2.6.1.3.1 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.1 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.1 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.10 Assemble and test APD modules-Block 10
2.6.1.3 2.6.1.3.10 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.10 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.10 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.11 Assemble and test APD modules-Block 11
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.3.0.3 Final assembly of test 
2.6.1.3 2.6.1.3.0.3 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.0.4 Commission test stand
2.6.1.3 2.6.1.3.0.4 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.0.5 Install at testing site
2.6.1.3 2.6.1.3.0.5 L.CT.PD.TEC

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.0.5 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.0.5 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.1 Assemble and test APD 
2.6.1.3 2.6.1.3.1 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.1 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.1 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.10 Assemble and test APD 
2.6.1.3 2.6.1.3.10 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.10 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.10 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.11 Assemble and test APD 

APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

155 155 0 0 0 0 0 0 0 0 0
12,263 12,263 0 0 0 0 0 0 0 0 0
12,263 12,263 0 0 0 0 0 0 0 0 0

160 160 0 0 0 0 0 0 0 0 0
8,362 11,522 0 0 0 0 0 0 0 0 0

160 160 0 0 0 0 0 0 0 0 0
12,653 12,653 0 0 0 0 0 0 0 0 0

1,000 1,000 0 0 0 0 0 0 0 0 0
22,015 25,174 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.3.0.3 Final assembly of test 
2.6.1.3 2.6.1.3.0.3 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.0.4 Commission test stand
2.6.1.3 2.6.1.3.0.4 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.0.5 Install at testing site
2.6.1.3 2.6.1.3.0.5 L.CT.PD.TEC

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.0.5 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.0.5 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.1 Assemble and test APD 
2.6.1.3 2.6.1.3.1 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.1 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.1 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.10 Assemble and test APD 
2.6.1.3 2.6.1.3.10 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.10 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.10 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.11 Assemble and test APD 

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

35 0 0 0 0 0 0 0 0 0 0

45 0 0 0 0 0 0 0 0 0 0
3,396 0 0 0 0 0 0 0 0 0 0

67 0 0 0 0 0 0 0 0 0 0
2,121 0 0 0 0 0 0 0 0 0 0
5,517 0 0 0 0 0 0 0 0 0 0

0 0 0 0 6 29 0 0 0 0 0

0 0 0 0 8 37 0 0 0 0 0
0 0 0 0 617 2,779 0 0 0 0 0

0 0 0 0 12 55 0 0 0 0 0
0 0 0 0 386 1,735 0 0 0 0 0
0 0 0 0 1,003 4,514 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.3.0.3 Final assembly of test 
2.6.1.3 2.6.1.3.0.3 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.0.4 Commission test stand
2.6.1.3 2.6.1.3.0.4 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.0.5 Install at testing site
2.6.1.3 2.6.1.3.0.5 L.CT.PD.TEC

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.0.5 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.0.5 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.1 Assemble and test APD 
2.6.1.3 2.6.1.3.1 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.1 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.1 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.10 Assemble and test APD 
2.6.1.3 2.6.1.3.10 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.10 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.10 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.11 Assemble and test APD 

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     NOV13     FEB14     

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.3.0.3 Final assembly of test 
2.6.1.3 2.6.1.3.0.3 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.0.4 Commission test stand
2.6.1.3 2.6.1.3.0.4 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.0.5 Install at testing site
2.6.1.3 2.6.1.3.0.5 L.CT.PD.TEC

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.0.5 L.UMNTC.PD
HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.0.5 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.1 Assemble and test APD 
2.6.1.3 2.6.1.3.1 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.1 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.1 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.10 Assemble and test APD 
2.6.1.3 2.6.1.3.10 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.10 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.10 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.11 Assemble and test APD 

Cumulative

320
25,305
25,305

480
37,958
37,958

320
19,884

320
25,305

2,000
47,190

35

45
3,396

67
2,121
5,517

35

45
3,396

67
2,121
5,517
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element NOV09     DEC09     JAN10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     
2.6.1.3 2.6.1.3.11 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.11 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.11 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.12 Assemble and test APD modules-Block 12
2.6.1.3 2.6.1.3.12 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.12 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.12 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.13 Assemble and test APD modules-Block 13
2.6.1.3 2.6.1.3.13 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.13 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.13 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.14 Assemble and test APD modules-Block 14
2.6.1.3 2.6.1.3.14 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.14 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.14 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.15 Assemble and test APD modules-Block 15
2.6.1.3 2.6.1.3.15 L.CT.PD.SCI.PHY Physicist
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.3 2.6.1.3.11 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.11 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.11 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.12 Assemble and test APD 
2.6.1.3 2.6.1.3.12 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.12 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.12 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.13 Assemble and test APD 
2.6.1.3 2.6.1.3.13 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.13 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.13 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.14 Assemble and test APD 
2.6.1.3 2.6.1.3.14 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.14 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.14 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.15 Assemble and test APD 
2.6.1.3 2.6.1.3.15 L.CT.PD.SCI.P

APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.3 2.6.1.3.11 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.11 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.11 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.12 Assemble and test APD 
2.6.1.3 2.6.1.3.12 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.12 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.12 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.13 Assemble and test APD 
2.6.1.3 2.6.1.3.13 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.13 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.13 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.14 Assemble and test APD 
2.6.1.3 2.6.1.3.14 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.14 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.14 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.15 Assemble and test APD 
2.6.1.3 2.6.1.3.15 L.CT.PD.SCI.P

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     

0 0 0 0 0 35 0 0 0 0 0

0 0 0 0 0 45 0 0 0 0 0
0 0 0 0 0 3,396 0 0 0 0 0

0 0 0 0 0 67 0 0 0 0 0
0 0 0 0 0 2,121 0 0 0 0 0
0 0 0 0 0 5,517 0 0 0 0 0

0 0 0 0 0 10 25 0 0 0 0

0 0 0 0 0 12 33 0 0 0 0
0 0 0 0 0 926 2,470 0 0 0 0

0 0 0 0 0 18 49 0 0 0 0
0 0 0 0 0 578 1,542 0 0 0 0
0 0 0 0 0 1,505 4,012 0 0 0 0

0 0 0 0 0 0 35 0 0 0 0

0 0 0 0 0 0 45 0 0 0 0
0 0 0 0 0 0 3,396 0 0 0 0

0 0 0 0 0 0 67 0 0 0 0
0 0 0 0 0 0 2,121 0 0 0 0
0 0 0 0 0 0 5,517 0 0 0 0

0 0 0 0 0 0 0 35 0 0 0

0 0 0 0 0 0 0 45 0 0 0
0 0 0 0 0 0 0 3,559 0 0 0

0 0 0 0 0 0 0 67 0 0 0
0 0 0 0 0 0 0 2,223 0 0 0
0 0 0 0 0 0 0 5,782 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.3 2.6.1.3.11 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.11 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.11 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.12 Assemble and test APD 
2.6.1.3 2.6.1.3.12 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.12 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.12 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.13 Assemble and test APD 
2.6.1.3 2.6.1.3.13 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.13 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.13 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.14 Assemble and test APD 
2.6.1.3 2.6.1.3.14 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.14 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.14 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.15 Assemble and test APD 
2.6.1.3 2.6.1.3.15 L.CT.PD.SCI.P

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     NOV13     FEB14     

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.3 2.6.1.3.11 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.11 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.11 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.12 Assemble and test APD 
2.6.1.3 2.6.1.3.12 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.12 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.12 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.13 Assemble and test APD 
2.6.1.3 2.6.1.3.13 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.13 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.13 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.14 Assemble and test APD 
2.6.1.3 2.6.1.3.14 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.14 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.14 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.15 Assemble and test APD 
2.6.1.3 2.6.1.3.15 L.CT.PD.SCI.P

Cumulative

35

45
3,396

67
2,121
5,517

35

45
3,396

67
2,121
5,517

35

45
3,396

67
2,121
5,517

35

45
3,559

67
2,223
5,782
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element NOV09     DEC09     JAN10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.15 L.CT.PD.TECH.ET_W Electrical Tech - Weekly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.15 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.16 Assemble and test APD modules-Block 16
2.6.1.3 2.6.1.3.16 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.16 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.16 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.17 Assemble and test APD modules-Block 17
2.6.1.3 2.6.1.3.17 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.17 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.17 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.18 Assemble and test APD modules-Block 18
2.6.1.3 2.6.1.3.18 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.18 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.18 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.19 Assemble and test APD modules-Block 19
2.6.1.3 2.6.1.3.19 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
HOURS BCWS

2.6.1.3 2.6.1.3.15 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.15 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.16 Assemble and test APD 
2.6.1.3 2.6.1.3.16 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.16 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.16 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.17 Assemble and test APD 
2.6.1.3 2.6.1.3.17 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.17 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.17 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.18 Assemble and test APD 
2.6.1.3 2.6.1.3.18 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.18 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.18 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.19 Assemble and test APD 
2.6.1.3 2.6.1.3.19 L.CT.PD.SCI.P

HOURS BCWS

APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
HOURS BCWS

2.6.1.3 2.6.1.3.15 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.15 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.16 Assemble and test APD 
2.6.1.3 2.6.1.3.16 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.16 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.16 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.17 Assemble and test APD 
2.6.1.3 2.6.1.3.17 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.17 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.17 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.18 Assemble and test APD 
2.6.1.3 2.6.1.3.18 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.18 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.18 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.19 Assemble and test APD 
2.6.1.3 2.6.1.3.19 L.CT.PD.SCI.P

HOURS BCWS

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     
0 0 0 0 0 0 0 35 0 0 0

0 0 0 0 0 0 0 45 0 0 0
0 0 0 0 0 0 0 3,559 0 0 0

0 0 0 0 0 0 0 67 0 0 0
0 0 0 0 0 0 0 2,223 0 0 0
0 0 0 0 0 0 0 5,782 0 0 0

0 0 0 0 0 0 0 3 32 0 0

0 0 0 0 0 0 0 4 41 0 0
0 0 0 0 0 0 0 324 3,236 0 0

0 0 0 0 0 0 0 6 61 0 0
0 0 0 0 0 0 0 202 2,021 0 0
0 0 0 0 0 0 0 526 5,256 0 0

0 0 0 0 0 0 0 0 32 3 0

0 0 0 0 0 0 0 0 41 4 0
0 0 0 0 0 0 0 0 3,236 324 0

0 0 0 0 0 0 0 0 61 6 0
0 0 0 0 0 0 0 0 2,021 202 0
0 0 0 0 0 0 0 0 5,256 526 0

0 0 0 0 0 0 0 0 0 35 0

0 0 0 0 0 0 0 0 0 45 0
0 0 0 0 0 0 0 0 0 3,559 0

0 0 0 0 0 0 0 0 0 67 0
0 0 0 0 0 0 0 0 0 2,223 0
0 0 0 0 0 0 0 0 0 5,782 0

0 0 0 0 0 0 0 0 0 19 16
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
HOURS BCWS

2.6.1.3 2.6.1.3.15 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.15 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.16 Assemble and test APD 
2.6.1.3 2.6.1.3.16 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.16 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.16 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.17 Assemble and test APD 
2.6.1.3 2.6.1.3.17 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.17 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.17 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.18 Assemble and test APD 
2.6.1.3 2.6.1.3.18 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.18 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.18 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.19 Assemble and test APD 
2.6.1.3 2.6.1.3.19 L.CT.PD.SCI.P

HOURS BCWS

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     NOV13     FEB14     
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
HOURS BCWS

2.6.1.3 2.6.1.3.15 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.15 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.16 Assemble and test APD 
2.6.1.3 2.6.1.3.16 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.16 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.16 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.17 Assemble and test APD 
2.6.1.3 2.6.1.3.17 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.17 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.17 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.18 Assemble and test APD 
2.6.1.3 2.6.1.3.18 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.18 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.18 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.19 Assemble and test APD 
2.6.1.3 2.6.1.3.19 L.CT.PD.SCI.P

HOURS BCWS

Cumulative
35

45
3,559

67
2,223
5,782

35

45
3,559

67
2,223
5,782

35

45
3,559

67
2,223
5,782

35

45
3,559

67
2,223
5,782

35
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element NOV09     DEC09     JAN10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     
2.6.1.3 2.6.1.3.19 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.19 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.2 Assemble and test APD modules-Block 2
2.6.1.3 2.6.1.3.2 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.2 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.2 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.20 Assemble and test APD modules-Block 20
2.6.1.3 2.6.1.3.20 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.20 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.20 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.21 Assemble and test APD modules-Block 21
2.6.1.3 2.6.1.3.21 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.21 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.21 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.22 Assemble and test APD modules-Block 22
2.6.1.3 2.6.1.3.22 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.22 L.CT.PD.TECH.ET_W Electrical Tech - Weekly
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.3 2.6.1.3.19 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.19 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.2 Assemble and test APD 
2.6.1.3 2.6.1.3.2 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.2 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.2 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.20 Assemble and test APD 
2.6.1.3 2.6.1.3.20 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.20 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.20 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.21 Assemble and test APD 
2.6.1.3 2.6.1.3.21 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.21 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.21 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.22 Assemble and test APD 
2.6.1.3 2.6.1.3.22 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.22 L.CT.PD.TECH

APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.3 2.6.1.3.19 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.19 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.2 Assemble and test APD 
2.6.1.3 2.6.1.3.2 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.2 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.2 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.20 Assemble and test APD 
2.6.1.3 2.6.1.3.20 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.20 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.20 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.21 Assemble and test APD 
2.6.1.3 2.6.1.3.21 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.21 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.21 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.22 Assemble and test APD 
2.6.1.3 2.6.1.3.22 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.22 L.CT.PD.TECH

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     

0 0 0 0 0 0 0 0 0 25 20
0 0 0 0 0 0 0 0 0 1,941 1,618

0 0 0 0 0 0 0 0 0 37 30
0 0 0 0 0 0 0 0 0 1,212 1,010
0 0 0 0 0 0 0 0 0 3,154 2,628

16 19 0 0 0 0 0 0 0 0 0

20 25 0 0 0 0 0 0 0 0 0
1,544 1,852 0 0 0 0 0 0 0 0 0

30 37 0 0 0 0 0 0 0 0 0
964 1,157 0 0 0 0 0 0 0 0 0

2,508 3,009 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 35

0 0 0 0 0 0 0 0 0 0 45
0 0 0 0 0 0 0 0 0 0 3,559

0 0 0 0 0 0 0 0 0 0 67
0 0 0 0 0 0 0 0 0 0 2,223
0 0 0 0 0 0 0 0 0 0 5,782

0 0 0 0 0 0 0 0 0 0 16

0 0 0 0 0 0 0 0 0 0 20
0 0 0 0 0 0 0 0 0 0 1,618

0 0 0 0 0 0 0 0 0 0 30
0 0 0 0 0 0 0 0 0 0 1,010
0 0 0 0 0 0 0 0 0 0 2,628

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.3 2.6.1.3.19 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.19 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.2 Assemble and test APD 
2.6.1.3 2.6.1.3.2 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.2 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.2 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.20 Assemble and test APD 
2.6.1.3 2.6.1.3.20 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.20 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.20 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.21 Assemble and test APD 
2.6.1.3 2.6.1.3.21 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.21 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.21 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.22 Assemble and test APD 
2.6.1.3 2.6.1.3.22 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.22 L.CT.PD.TECH

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     NOV13     FEB14     

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

19 0 0 0 0 0 0 0 0 0

25 0 0 0 0 0 0 0 0 0
1,941 0 0 0 0 0 0 0 0 0

37 0 0 0 0 0 0 0 0 0
1,212 0 0 0 0 0 0 0 0 0
3,154 0 0 0 0 0 0 0 0 0

35 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.3 2.6.1.3.19 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.19 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.2 Assemble and test APD 
2.6.1.3 2.6.1.3.2 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.2 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.2 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.20 Assemble and test APD 
2.6.1.3 2.6.1.3.20 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.20 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.20 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.21 Assemble and test APD 
2.6.1.3 2.6.1.3.21 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.21 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.21 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.22 Assemble and test APD 
2.6.1.3 2.6.1.3.22 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.22 L.CT.PD.TECH

Cumulative

45
3,559

67
2,223
5,782

35

45
3,396

67
2,121
5,517

35

45
3,559

67
2,223
5,782

35

45
3,559

67
2,223
5,782

35

CAP-RAM-CA-2.6.1-after-CR404.xls Page 45 of 110 10/20/2011



Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element NOV09     DEC09     JAN10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.22 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.23 Assemble and test APD modules-Block 23
2.6.1.3 2.6.1.3.23 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.23 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.23 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.24 Assemble and test APD modules-Block 24
2.6.1.3 2.6.1.3.24 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.24 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.24 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.25 Assemble and test APD modules-Block 25
2.6.1.3 2.6.1.3.25 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.25 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.25 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.26 Assemble and test APD modules-Block 26
2.6.1.3 2.6.1.3.26 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.26 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.22 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.23 Assemble and test APD 
2.6.1.3 2.6.1.3.23 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.23 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.23 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.24 Assemble and test APD 
2.6.1.3 2.6.1.3.24 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.24 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.24 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.25 Assemble and test APD 
2.6.1.3 2.6.1.3.25 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.25 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.25 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.26 Assemble and test APD 
2.6.1.3 2.6.1.3.26 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.26 L.CT.PD.TECH

HOURS BCWS

APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.22 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.23 Assemble and test APD 
2.6.1.3 2.6.1.3.23 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.23 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.23 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.24 Assemble and test APD 
2.6.1.3 2.6.1.3.24 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.24 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.24 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.25 Assemble and test APD 
2.6.1.3 2.6.1.3.25 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.25 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.25 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.26 Assemble and test APD 
2.6.1.3 2.6.1.3.26 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.26 L.CT.PD.TECH

HOURS BCWS

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.22 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.23 Assemble and test APD 
2.6.1.3 2.6.1.3.23 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.23 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.23 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.24 Assemble and test APD 
2.6.1.3 2.6.1.3.24 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.24 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.24 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.25 Assemble and test APD 
2.6.1.3 2.6.1.3.25 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.25 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.25 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.26 Assemble and test APD 
2.6.1.3 2.6.1.3.26 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.26 L.CT.PD.TECH

HOURS BCWS

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     NOV13     FEB14     
45 0 0 0 0 0 0 0 0 0

3,559 0 0 0 0 0 0 0 0 0

67 0 0 0 0 0 0 0 0 0
2,223 0 0 0 0 0 0 0 0 0
5,782 0 0 0 0 0 0 0 0 0

10 25 0 0 0 0 0 0 0 0

12 33 0 0 0 0 0 0 0 0
971 2,588 0 0 0 0 0 0 0 0

18 49 0 0 0 0 0 0 0 0
606 1,616 0 0 0 0 0 0 0 0

1,577 4,205 0 0 0 0 0 0 0 0

0 35 0 0 0 0 0 0 0 0

0 45 0 0 0 0 0 0 0 0
0 3,559 0 0 0 0 0 0 0 0

0 67 0 0 0 0 0 0 0 0
0 2,223 0 0 0 0 0 0 0 0
0 5,782 0 0 0 0 0 0 0 0

0 6 29 0 0 0 0 0 0 0

0 8 37 0 0 0 0 0 0 0
0 647 2,912 0 0 0 0 0 0 0

0 12 55 0 0 0 0 0 0 0
0 404 1,818 0 0 0 0 0 0 0
0 1,051 4,730 0 0 0 0 0 0 0

0 0 35 0 0 0 0 0 0 0

0 0 45 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.22 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.23 Assemble and test APD 
2.6.1.3 2.6.1.3.23 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.23 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.23 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.24 Assemble and test APD 
2.6.1.3 2.6.1.3.24 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.24 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.24 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.25 Assemble and test APD 
2.6.1.3 2.6.1.3.25 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.25 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.25 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.26 Assemble and test APD 
2.6.1.3 2.6.1.3.26 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.26 L.CT.PD.TECH

HOURS BCWS

Cumulative
45

3,559

67
2,223
5,782

35

45
3,559

67
2,223
5,782

35

45
3,559

67
2,223
5,782

35

45
3,559

67
2,223
5,782

35

45
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element NOV09     DEC09     JAN10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.26 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.27 Assemble and test APD modules-Block 27
2.6.1.3 2.6.1.3.27 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.27 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.27 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.28 Assemble and test APD modules-Block 28
2.6.1.3 2.6.1.3.28 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.28 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.28 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.29 Assemble and test APD modules-Block 29
2.6.1.3 2.6.1.3.29 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.29 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.29 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.3 Assemble and test APD modules-Block 3
2.6.1.3 2.6.1.3.3 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.3 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.26 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.27 Assemble and test APD 
2.6.1.3 2.6.1.3.27 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.27 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.27 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.28 Assemble and test APD 
2.6.1.3 2.6.1.3.28 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.28 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.28 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.29 Assemble and test APD 
2.6.1.3 2.6.1.3.29 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.29 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.29 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.3 Assemble and test APD 
2.6.1.3 2.6.1.3.3 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.3 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.26 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.27 Assemble and test APD 
2.6.1.3 2.6.1.3.27 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.27 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.27 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.28 Assemble and test APD 
2.6.1.3 2.6.1.3.28 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.28 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.28 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.29 Assemble and test APD 
2.6.1.3 2.6.1.3.29 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.29 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.29 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.3 Assemble and test APD 
2.6.1.3 2.6.1.3.3 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.3 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 35 0 0 0 0 0 0 0 0 0

0 45 0 0 0 0 0 0 0 0 0
0 3,396 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.26 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.27 Assemble and test APD 
2.6.1.3 2.6.1.3.27 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.27 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.27 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.28 Assemble and test APD 
2.6.1.3 2.6.1.3.28 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.28 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.28 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.29 Assemble and test APD 
2.6.1.3 2.6.1.3.29 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.29 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.29 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.3 Assemble and test APD 
2.6.1.3 2.6.1.3.3 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.3 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     NOV13     FEB14     
0 0 3,559 0 0 0 0 0 0 0

0 0 67 0 0 0 0 0 0 0
0 0 2,223 0 0 0 0 0 0 0
0 0 5,782 0 0 0 0 0 0 0

0 0 6 29 0 0 0 0 0 0

0 0 8 37 0 0 0 0 0 0
0 0 647 2,912 0 0 0 0 0 0

0 0 12 55 0 0 0 0 0 0
0 0 404 1,818 0 0 0 0 0 0
0 0 1,051 4,730 0 0 0 0 0 0

0 0 0 35 0 0 0 0 0 0

0 0 0 45 0 0 0 0 0 0
0 0 0 3,559 0 0 0 0 0 0

0 0 0 67 0 0 0 0 0 0
0 0 0 2,223 0 0 0 0 0 0
0 0 0 5,782 0 0 0 0 0 0

0 0 0 6 29 0 0 0 0 0

0 0 0 8 37 0 0 0 0 0
0 0 0 647 2,912 0 0 0 0 0

0 0 0 12 55 0 0 0 0 0
0 0 0 404 1,818 0 0 0 0 0
0 0 0 1,051 4,730 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.26 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.27 Assemble and test APD 
2.6.1.3 2.6.1.3.27 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.27 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.27 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.28 Assemble and test APD 
2.6.1.3 2.6.1.3.28 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.28 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.28 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.29 Assemble and test APD 
2.6.1.3 2.6.1.3.29 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.29 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.29 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.3 Assemble and test APD 
2.6.1.3 2.6.1.3.3 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.3 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

Cumulative
3,559

67
2,223
5,782

35

45
3,559

67
2,223
5,782

35

45
3,559

67
2,223
5,782

35

45
3,559

67
2,223
5,782

35

45
3,396
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element NOV09     DEC09     JAN10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     
2.6.1.3 2.6.1.3.3 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.30 Assemble and test APD modules-Block 30
2.6.1.3 2.6.1.3.30 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.30 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.30 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.4 Assemble and test APD modules-Block 4
2.6.1.3 2.6.1.3.4 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.4 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.4 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.45 Assemble and test APD modules - Near Detector
2.6.1.3 2.6.1.3.45 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.45 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.45 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.5 Assemble and test APD modules-Block 5
2.6.1.3 2.6.1.3.5 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.5 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.5 L.CT.PD.TECH.UGRAD Undergrad Student
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.3 2.6.1.3.3 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.30 Assemble and test APD 
2.6.1.3 2.6.1.3.30 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.30 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.30 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.4 Assemble and test APD 
2.6.1.3 2.6.1.3.4 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.4 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.4 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.45 Assemble and test APD 
2.6.1.3 2.6.1.3.45 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.45 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.45 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.5 Assemble and test APD 
2.6.1.3 2.6.1.3.5 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.5 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.5 L.CT.PD.TECH

APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.3 2.6.1.3.3 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.30 Assemble and test APD 
2.6.1.3 2.6.1.3.30 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.30 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.30 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.4 Assemble and test APD 
2.6.1.3 2.6.1.3.4 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.4 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.4 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.45 Assemble and test APD 
2.6.1.3 2.6.1.3.45 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.45 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.45 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.5 Assemble and test APD 
2.6.1.3 2.6.1.3.5 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.5 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.5 L.CT.PD.TECH

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     

0 67 0 0 0 0 0 0 0 0 0
0 2,121 0 0 0 0 0 0 0 0 0
0 5,517 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 13 22 0 0 0 0 0 0 0 0

0 16 29 0 0 0 0 0 0 0 0
0 1,235 2,161 0 0 0 0 0 0 0 0

0 24 43 0 0 0 0 0 0 0 0
0 771 1,350 0 0 0 0 0 0 0 0
0 2,006 3,511 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 35 0 0 0 0 0 0 0 0

0 0 45 0 0 0 0 0 0 0 0
0 0 3,396 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.3 2.6.1.3.3 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.30 Assemble and test APD 
2.6.1.3 2.6.1.3.30 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.30 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.30 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.4 Assemble and test APD 
2.6.1.3 2.6.1.3.4 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.4 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.4 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.45 Assemble and test APD 
2.6.1.3 2.6.1.3.45 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.45 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.45 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.5 Assemble and test APD 
2.6.1.3 2.6.1.3.5 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.5 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.5 L.CT.PD.TECH

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     NOV13     FEB14     

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 35 0 0 0 0 0

0 0 0 0 45 0 0 0 0 0
0 0 0 0 3,559 0 0 0 0 0

0 0 0 0 67 0 0 0 0 0
0 0 0 0 2,223 0 0 0 0 0
0 0 0 0 5,782 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 46 0 0 0 0

0 0 0 0 0 59 0 0 0 0
0 0 0 0 0 4,666 0 0 0 0

0 0 0 0 0 88 0 0 0 0
0 0 0 0 0 2,919 0 0 0 0
0 0 0 0 0 7,586 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.3 2.6.1.3.3 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.30 Assemble and test APD 
2.6.1.3 2.6.1.3.30 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.30 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.30 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.4 Assemble and test APD 
2.6.1.3 2.6.1.3.4 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.4 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.4 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.45 Assemble and test APD 
2.6.1.3 2.6.1.3.45 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.45 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.45 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.5 Assemble and test APD 
2.6.1.3 2.6.1.3.5 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.5 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.5 L.CT.PD.TECH

Cumulative

67
2,121
5,517

35

45
3,559

67
2,223
5,782

35

45
3,396

67
2,121
5,517

46

59
4,666

88
2,919
7,586

35

45
3,396
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element NOV09     DEC09     JAN10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.6 Assemble and test APD modules-Block 6
2.6.1.3 2.6.1.3.6 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.6 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.6 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.7 Assemble and test APD modules-Block 7
2.6.1.3 2.6.1.3.7 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.7 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.7 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.8 Assemble and test APD modules-Block 8
2.6.1.3 2.6.1.3.8 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.8 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.8 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3.9 Assemble and test APD modules-Block 9
2.6.1.3 2.6.1.3.9 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.3 2.6.1.3.9 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.3 2.6.1.3.9 L.CT.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.6 Assemble and test APD 
2.6.1.3 2.6.1.3.6 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.6 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.6 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.7 Assemble and test APD 
2.6.1.3 2.6.1.3.7 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.7 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.7 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.8 Assemble and test APD 
2.6.1.3 2.6.1.3.8 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.8 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.8 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.9 Assemble and test APD 
2.6.1.3 2.6.1.3.9 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.9 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.9 L.CT.PD.TECH
HOURS BCWS

APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.6 Assemble and test APD 
2.6.1.3 2.6.1.3.6 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.6 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.6 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.7 Assemble and test APD 
2.6.1.3 2.6.1.3.7 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.7 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.7 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.8 Assemble and test APD 
2.6.1.3 2.6.1.3.8 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.8 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.8 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.9 Assemble and test APD 
2.6.1.3 2.6.1.3.9 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.9 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.9 L.CT.PD.TECH
HOURS BCWS

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     
0 0 67 0 0 0 0 0 0 0 0
0 0 2,121 0 0 0 0 0 0 0 0
0 0 5,517 0 0 0 0 0 0 0 0

0 0 13 22 0 0 0 0 0 0 0

0 0 16 29 0 0 0 0 0 0 0
0 0 1,235 2,161 0 0 0 0 0 0 0

0 0 24 43 0 0 0 0 0 0 0
0 0 771 1,350 0 0 0 0 0 0 0
0 0 2,006 3,511 0 0 0 0 0 0 0

0 0 0 35 0 0 0 0 0 0 0

0 0 0 45 0 0 0 0 0 0 0
0 0 0 3,396 0 0 0 0 0 0 0

0 0 0 67 0 0 0 0 0 0 0
0 0 0 2,121 0 0 0 0 0 0 0
0 0 0 5,517 0 0 0 0 0 0 0

0 0 0 10 25 0 0 0 0 0 0

0 0 0 12 33 0 0 0 0 0 0
0 0 0 926 2,470 0 0 0 0 0 0

0 0 0 18 49 0 0 0 0 0 0
0 0 0 578 1,542 0 0 0 0 0 0
0 0 0 1,505 4,012 0 0 0 0 0 0

0 0 0 0 35 0 0 0 0 0 0

0 0 0 0 45 0 0 0 0 0 0
0 0 0 0 3,396 0 0 0 0 0 0

0 0 0 0 67 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.6 Assemble and test APD 
2.6.1.3 2.6.1.3.6 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.6 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.6 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.7 Assemble and test APD 
2.6.1.3 2.6.1.3.7 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.7 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.7 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.8 Assemble and test APD 
2.6.1.3 2.6.1.3.8 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.8 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.8 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.9 Assemble and test APD 
2.6.1.3 2.6.1.3.9 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.9 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.9 L.CT.PD.TECH
HOURS BCWS

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     NOV13     FEB14     
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.6 Assemble and test APD 
2.6.1.3 2.6.1.3.6 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.6 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.6 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.7 Assemble and test APD 
2.6.1.3 2.6.1.3.7 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.7 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.7 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.8 Assemble and test APD 
2.6.1.3 2.6.1.3.8 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.8 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.8 L.CT.PD.TECH
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.3.9 Assemble and test APD 
2.6.1.3 2.6.1.3.9 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.3 2.6.1.3.9 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.3 2.6.1.3.9 L.CT.PD.TECH
HOURS BCWS

Cumulative
67

2,121
5,517

35

45
3,396

67
2,121
5,517

35

45
3,396

67
2,121
5,517

35

45
3,396

67
2,121
5,517

35

45
3,396

67
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element NOV09     DEC09     JAN10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.1 Ship APD modules-Block 1
2.6.1.4 2.6.1.4.1 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.1 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.10 Ship APD modules-Block 10
2.6.1.4 2.6.1.4.10 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.10 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.11 Ship APD modules-Block 11
2.6.1.4 2.6.1.4.11 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.11 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.12 Ship APD modules-Block 12
2.6.1.4 2.6.1.4.12 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.12 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.13 Ship APD modules-Block 13
2.6.1.4 2.6.1.4.13 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.13 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.4.1 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.1 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.1 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.10 Ship APD modules-Blo
2.6.1.4 2.6.1.4.10 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.10 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.11 Ship APD modules-Blo
2.6.1.4 2.6.1.4.11 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.11 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.12 Ship APD modules-Blo
2.6.1.4 2.6.1.4.12 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.12 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.13 Ship APD modules-Blo
2.6.1.4 2.6.1.4.13 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.13 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.4.1 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.1 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.1 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.10 Ship APD modules-Blo
2.6.1.4 2.6.1.4.10 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.10 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.11 Ship APD modules-Blo
2.6.1.4 2.6.1.4.11 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.11 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.12 Ship APD modules-Blo
2.6.1.4 2.6.1.4.12 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.12 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.13 Ship APD modules-Blo
2.6.1.4 2.6.1.4.13 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.13 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     
0 0 0 0 2,121 0 0 0 0 0 0
0 0 0 0 5,517 0 0 0 0 0 0

0 0 1 0 0 0 0 0 0 0 0
0 0 32 0 0 0 0 0 0 0 0

0 0 111 0 0 0 0 0 0 0 0
0 0 2 0 0 0 0 0 0 0 0
0 0 144 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 1 0 0 0
0 0 0 0 0 0 0 33 0 0 0

0 0 0 0 0 0 0 114 0 0 0
0 0 0 0 0 0 0 2 0 0 0
0 0 0 0 0 0 0 148 0 0 0

0 0 0 0 0 0 0 0 1 0 0
0 0 0 0 0 0 0 0 33 0 0

0 0 0 0 0 0 0 0 114 0 0
0 0 0 0 0 0 0 0 2 0 0
0 0 0 0 0 0 0 0 148 0 0

0 0 0 0 0 0 0 0 1 0 0
0 0 0 0 0 0 0 0 33 0 0

0 0 0 0 0 0 0 0 114 0 0
0 0 0 0 0 0 0 0 2 0 0
0 0 0 0 0 0 0 0 148 0 0

0 0 0 0 0 0 0 0 0 0 1
0 0 0 0 0 0 0 0 0 0 33

0 0 0 0 0 0 0 0 0 0 114
0 0 0 0 0 0 0 0 0 0 2
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.4.1 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.1 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.1 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.10 Ship APD modules-Blo
2.6.1.4 2.6.1.4.10 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.10 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.11 Ship APD modules-Blo
2.6.1.4 2.6.1.4.11 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.11 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.12 Ship APD modules-Blo
2.6.1.4 2.6.1.4.12 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.12 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.13 Ship APD modules-Blo
2.6.1.4 2.6.1.4.13 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.13 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     NOV13     FEB14     
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.4.1 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.1 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.1 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.10 Ship APD modules-Blo
2.6.1.4 2.6.1.4.10 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.10 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.11 Ship APD modules-Blo
2.6.1.4 2.6.1.4.11 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.11 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.12 Ship APD modules-Blo
2.6.1.4 2.6.1.4.12 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.12 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.13 Ship APD modules-Blo
2.6.1.4 2.6.1.4.13 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.13 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

Cumulative
2,121
5,517

1
32

111
2

144

1
33

114
2

148

1
33

114
2

148

1
33

114
2

148

1
33

114
2
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element NOV09     DEC09     JAN10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.14 Ship APD modules-Block 14
2.6.1.4 2.6.1.4.14 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.14 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.15 Ship APD modules-Block 15
2.6.1.4 2.6.1.4.15 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.15 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.16 Ship APD modules-Block 16
2.6.1.4 2.6.1.4.16 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.16 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.17 Ship APD modules-Block 17
2.6.1.4 2.6.1.4.17 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.17 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.18 Ship APD modules-Block 18
2.6.1.4 2.6.1.4.18 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.18 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
WP Totals: BCWS
2.6.1.4.14 Ship APD modules-Blo
2.6.1.4 2.6.1.4.14 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.14 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.15 Ship APD modules-Blo
2.6.1.4 2.6.1.4.15 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.15 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.16 Ship APD modules-Blo
2.6.1.4 2.6.1.4.16 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.16 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.17 Ship APD modules-Blo
2.6.1.4 2.6.1.4.17 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.17 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.18 Ship APD modules-Blo
2.6.1.4 2.6.1.4.18 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.18 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS

APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
WP Totals: BCWS
2.6.1.4.14 Ship APD modules-Blo
2.6.1.4 2.6.1.4.14 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.14 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.15 Ship APD modules-Blo
2.6.1.4 2.6.1.4.15 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.15 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.16 Ship APD modules-Blo
2.6.1.4 2.6.1.4.16 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.16 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.17 Ship APD modules-Blo
2.6.1.4 2.6.1.4.17 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.17 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.18 Ship APD modules-Blo
2.6.1.4 2.6.1.4.18 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.18 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     
0 0 0 0 0 0 0 0 0 0 148

0 0 0 0 0 0 0 0 0 0 1
0 0 0 0 0 0 0 0 0 0 33

0 0 0 0 0 0 0 0 0 0 114
0 0 0 0 0 0 0 0 0 0 2
0 0 0 0 0 0 0 0 0 0 148

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
WP Totals: BCWS
2.6.1.4.14 Ship APD modules-Blo
2.6.1.4 2.6.1.4.14 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.14 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.15 Ship APD modules-Blo
2.6.1.4 2.6.1.4.15 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.15 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.16 Ship APD modules-Blo
2.6.1.4 2.6.1.4.16 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.16 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.17 Ship APD modules-Blo
2.6.1.4 2.6.1.4.17 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.17 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.18 Ship APD modules-Blo
2.6.1.4 2.6.1.4.18 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.18 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     NOV13     FEB14     
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

1 0 0 0 0 0 0 0 0 0
33 0 0 0 0 0 0 0 0 0

114 0 0 0 0 0 0 0 0 0
2 0 0 0 0 0 0 0 0 0

148 0 0 0 0 0 0 0 0 0

1 0 0 0 0 0 0 0 0 0
33 0 0 0 0 0 0 0 0 0

114 0 0 0 0 0 0 0 0 0
2 0 0 0 0 0 0 0 0 0

148 0 0 0 0 0 0 0 0 0

0 1 0 0 0 0 0 0 0 0
0 33 0 0 0 0 0 0 0 0

0 114 0 0 0 0 0 0 0 0
0 2 0 0 0 0 0 0 0 0
0 148 0 0 0 0 0 0 0 0

0 1 0 0 0 0 0 0 0 0
0 33 0 0 0 0 0 0 0 0

0 114 0 0 0 0 0 0 0 0
0 2 0 0 0 0 0 0 0 0
0 148 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
WP Totals: BCWS
2.6.1.4.14 Ship APD modules-Blo
2.6.1.4 2.6.1.4.14 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.14 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.15 Ship APD modules-Blo
2.6.1.4 2.6.1.4.15 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.15 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.16 Ship APD modules-Blo
2.6.1.4 2.6.1.4.16 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.16 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.17 Ship APD modules-Blo
2.6.1.4 2.6.1.4.17 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.17 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.18 Ship APD modules-Blo
2.6.1.4 2.6.1.4.18 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.18 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS

Cumulative
148

1
33

114
2

148

1
33

114
2

148

1
33

114
2

148

1
33

114
2

148

1
33

114
2

148
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element NOV09     DEC09     JAN10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     
2.6.1.4.19 Ship APD modules-Block 19
2.6.1.4 2.6.1.4.19 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.19 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.2 Ship APD modules-Block 2
2.6.1.4 2.6.1.4.2 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.2 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.20 Ship APD modules-Block 20
2.6.1.4 2.6.1.4.20 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.20 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.21 Ship APD modules-Block 21
2.6.1.4 2.6.1.4.21 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.21 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.22 Ship APD modules-Block 22
2.6.1.4 2.6.1.4.22 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.22 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.23 Ship APD modules-Block 23
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.4.19 Ship APD modules-Blo
2.6.1.4 2.6.1.4.19 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.19 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.2 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.2 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.2 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.20 Ship APD modules-Blo
2.6.1.4 2.6.1.4.20 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.20 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.21 Ship APD modules-Blo
2.6.1.4 2.6.1.4.21 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.21 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.22 Ship APD modules-Blo
2.6.1.4 2.6.1.4.22 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.22 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.23 Ship APD modules-Blo

APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.4.19 Ship APD modules-Blo
2.6.1.4 2.6.1.4.19 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.19 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.2 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.2 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.2 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.20 Ship APD modules-Blo
2.6.1.4 2.6.1.4.20 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.20 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.21 Ship APD modules-Blo
2.6.1.4 2.6.1.4.21 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.21 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.22 Ship APD modules-Blo
2.6.1.4 2.6.1.4.22 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.22 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.23 Ship APD modules-Blo

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 1 0 0 0 0 0 0 0 0
0 0 32 0 0 0 0 0 0 0 0

0 0 111 0 0 0 0 0 0 0 0
0 0 2 0 0 0 0 0 0 0 0
0 0 144 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.4.19 Ship APD modules-Blo
2.6.1.4 2.6.1.4.19 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.19 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.2 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.2 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.2 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.20 Ship APD modules-Blo
2.6.1.4 2.6.1.4.20 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.20 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.21 Ship APD modules-Blo
2.6.1.4 2.6.1.4.21 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.21 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.22 Ship APD modules-Blo
2.6.1.4 2.6.1.4.22 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.22 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.23 Ship APD modules-Blo

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     NOV13     FEB14     

0 0 1 0 0 0 0 0 0 0
0 0 20 13 0 0 0 0 0 0

0 0 68 45 0 0 0 0 0 0
0 0 1 1 0 0 0 0 0 0
0 0 89 59 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 1 0 0 0 0 0 0 0
0 0 20 13 0 0 0 0 0 0

0 0 68 45 0 0 0 0 0 0
0 0 1 1 0 0 0 0 0 0
0 0 89 59 0 0 0 0 0 0

0 0 0 0 1 0 0 0 0 0
0 0 0 0 33 0 0 0 0 0

0 0 0 0 114 0 0 0 0 0
0 0 0 0 2 0 0 0 0 0
0 0 0 0 148 0 0 0 0 0

0 0 0 0 1 0 0 0 0 0
0 0 0 0 33 0 0 0 0 0

0 0 0 0 114 0 0 0 0 0
0 0 0 0 2 0 0 0 0 0
0 0 0 0 148 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.4.19 Ship APD modules-Blo
2.6.1.4 2.6.1.4.19 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.19 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.2 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.2 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.2 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.20 Ship APD modules-Blo
2.6.1.4 2.6.1.4.20 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.20 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.21 Ship APD modules-Blo
2.6.1.4 2.6.1.4.21 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.21 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.22 Ship APD modules-Blo
2.6.1.4 2.6.1.4.22 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.22 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.23 Ship APD modules-Blo

Cumulative

1
33

114
2

148

1
32

111
2

144

1
33

114
2

148

1
33

114
2

148

1
33

114
2

148
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element NOV09     DEC09     JAN10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     
2.6.1.4 2.6.1.4.23 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.23 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.24 Ship APD modules-Block 24
2.6.1.4 2.6.1.4.24 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.24 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.25 Ship APD modules-Block 25
2.6.1.4 2.6.1.4.25 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.25 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.26 Ship APD modules-Block 26
2.6.1.4 2.6.1.4.26 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.26 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.27 Ship APD modules-Block 27
2.6.1.4 2.6.1.4.27 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.27 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.28 Ship APD modules-Block 28
2.6.1.4 2.6.1.4.28 L.CT.PD.TECH.UGRAD Undergrad Student
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.4 2.6.1.4.23 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.23 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.24 Ship APD modules-Blo
2.6.1.4 2.6.1.4.24 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.24 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.25 Ship APD modules-Blo
2.6.1.4 2.6.1.4.25 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.25 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.26 Ship APD modules-Blo
2.6.1.4 2.6.1.4.26 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.26 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.27 Ship APD modules-Blo
2.6.1.4 2.6.1.4.27 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.27 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.28 Ship APD modules-Blo
2.6.1.4 2.6.1.4.28 L.CT.PD.TECH

APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.4 2.6.1.4.23 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.23 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.24 Ship APD modules-Blo
2.6.1.4 2.6.1.4.24 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.24 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.25 Ship APD modules-Blo
2.6.1.4 2.6.1.4.25 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.25 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.26 Ship APD modules-Blo
2.6.1.4 2.6.1.4.26 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.26 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.27 Ship APD modules-Blo
2.6.1.4 2.6.1.4.27 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.27 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.28 Ship APD modules-Blo
2.6.1.4 2.6.1.4.28 L.CT.PD.TECH

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.4 2.6.1.4.23 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.23 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.24 Ship APD modules-Blo
2.6.1.4 2.6.1.4.24 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.24 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.25 Ship APD modules-Blo
2.6.1.4 2.6.1.4.25 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.25 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.26 Ship APD modules-Blo
2.6.1.4 2.6.1.4.26 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.26 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.27 Ship APD modules-Blo
2.6.1.4 2.6.1.4.27 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.27 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.28 Ship APD modules-Blo
2.6.1.4 2.6.1.4.28 L.CT.PD.TECH

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     NOV13     FEB14     

0 0 0 0 0 1 0 0 0 0
0 0 0 0 0 33 0 0 0 0

0 0 0 0 0 114 0 0 0 0
0 0 0 0 0 2 0 0 0 0
0 0 0 0 0 148 0 0 0 0

0 0 0 0 0 1 0 0 0 0
0 0 0 0 0 33 0 0 0 0

0 0 0 0 0 114 0 0 0 0
0 0 0 0 0 2 0 0 0 0
0 0 0 0 0 148 0 0 0 0

0 0 0 0 0 0 1 0 0 0
0 0 0 0 0 0 33 0 0 0

0 0 0 0 0 0 114 0 0 0
0 0 0 0 0 0 2 0 0 0
0 0 0 0 0 0 148 0 0 0

0 0 0 0 0 0 1 0 0 0
0 0 0 0 0 0 33 0 0 0

0 0 0 0 0 0 114 0 0 0
0 0 0 0 0 0 2 0 0 0
0 0 0 0 0 0 148 0 0 0

0 0 0 0 0 0 0 1 0 0
0 0 0 0 0 0 0 33 0 0

0 0 0 0 0 0 0 114 0 0
0 0 0 0 0 0 0 2 0 0
0 0 0 0 0 0 0 148 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.4 2.6.1.4.23 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.23 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.24 Ship APD modules-Blo
2.6.1.4 2.6.1.4.24 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.24 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.25 Ship APD modules-Blo
2.6.1.4 2.6.1.4.25 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.25 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.26 Ship APD modules-Blo
2.6.1.4 2.6.1.4.26 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.26 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.27 Ship APD modules-Blo
2.6.1.4 2.6.1.4.27 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.27 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.28 Ship APD modules-Blo
2.6.1.4 2.6.1.4.28 L.CT.PD.TECH

Cumulative

1
33

114
2

148

1
33

114
2

148

1
33

114
2

148

1
33

114
2

148

1
33

114
2

148
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element NOV09     DEC09     JAN10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.28 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.29 Ship APD modules-Block 29
2.6.1.4 2.6.1.4.29 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.29 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.3 Ship APD modules-Block 3
2.6.1.4 2.6.1.4.3 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.3 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.30 Ship APD modules-Block 30
2.6.1.4 2.6.1.4.30 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.30 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.38 Ship APD modules - Near Detector
2.6.1.4 2.6.1.4.38 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.38 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.39 Ship APD modules to FNAL-Near Detector
2.6.1.4 2.6.1.4.39 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 1 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.28 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.29 Ship APD modules-Blo
2.6.1.4 2.6.1.4.29 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.29 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.3 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.3 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.3 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.30 Ship APD modules-Blo
2.6.1.4 2.6.1.4.30 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.30 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.38 Ship APD modules - Ne
2.6.1.4 2.6.1.4.38 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.38 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.39 Ship APD modules to F
2.6.1.4 2.6.1.4.39 L.CT.PD.TECH

HOURS BCWS

APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.28 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.29 Ship APD modules-Blo
2.6.1.4 2.6.1.4.29 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.29 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.3 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.3 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.3 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.30 Ship APD modules-Blo
2.6.1.4 2.6.1.4.30 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.30 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.38 Ship APD modules - Ne
2.6.1.4 2.6.1.4.38 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.38 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.39 Ship APD modules to F
2.6.1.4 2.6.1.4.39 L.CT.PD.TECH

HOURS BCWS

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 1 0 0 0 0 0 0 0
0 0 0 19 13 0 0 0 0 0 0

0 0 0 67 44 0 0 0 0 0 0
0 0 0 1 1 0 0 0 0 0 0
0 0 0 87 58 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.28 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.29 Ship APD modules-Blo
2.6.1.4 2.6.1.4.29 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.29 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.3 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.3 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.3 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.30 Ship APD modules-Blo
2.6.1.4 2.6.1.4.30 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.30 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.38 Ship APD modules - Ne
2.6.1.4 2.6.1.4.38 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.38 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.39 Ship APD modules to F
2.6.1.4 2.6.1.4.39 L.CT.PD.TECH

HOURS BCWS

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     NOV13     FEB14     
0 0 0 0 0 0 0 1 0 0
0 0 0 0 0 0 0 33 0 0

0 0 0 0 0 0 0 114 0 0
0 0 0 0 0 0 0 2 0 0
0 0 0 0 0 0 0 148 0 0

0 0 0 0 0 0 0 0 1 0
0 0 0 0 0 0 0 0 35 0

0 0 0 0 0 0 0 0 116 0
0 0 0 0 0 0 0 0 2 0
0 0 0 0 0 0 0 0 153 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 1 0
0 0 0 0 0 0 0 0 35 0

0 0 0 0 0 0 0 0 116 0
0 0 0 0 0 0 0 0 2 0
0 0 0 0 0 0 0 0 153 0

0 0 0 0 0 0 0 0 0 1
0 0 0 0 0 0 0 0 0 35

0 0 0 0 0 0 0 0 0 116
0 0 0 0 0 0 0 0 0 2
0 0 0 0 0 0 0 0 0 153

0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.28 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.29 Ship APD modules-Blo
2.6.1.4 2.6.1.4.29 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.29 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.3 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.3 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.3 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.30 Ship APD modules-Blo
2.6.1.4 2.6.1.4.30 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.30 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.38 Ship APD modules - Ne
2.6.1.4 2.6.1.4.38 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.38 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.39 Ship APD modules to F
2.6.1.4 2.6.1.4.39 L.CT.PD.TECH

HOURS BCWS

Cumulative
1

33

114
2

148

1
35

116
2

153

1
32

111
2

144

1
35

116
2

153

1
35

116
2

153

1
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element NOV09     DEC09     JAN10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     
DIR_ESCA BCWS 0 0 0 0 29 0 0 0 0 0 0

2.6.1.4 2.6.1.4.39 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 107 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 2 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 137 0 0 0 0 0 0
2.6.1.4.4 Ship APD modules-Block 4
2.6.1.4 2.6.1.4.4 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.4 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.5 Ship APD modules-Block 5
2.6.1.4 2.6.1.4.5 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.5 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.6 Ship APD modules-Block 6
2.6.1.4 2.6.1.4.6 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.6 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.7 Ship APD modules-Block 7
2.6.1.4 2.6.1.4.7 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.7 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.8 Ship APD modules-Block 8
2.6.1.4 2.6.1.4.8 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.39 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.4 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.4 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.4 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.5 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.5 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.5 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.6 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.6 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.6 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.7 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.7 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.7 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.8 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.8 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

CAP-RAM-CA-2.6.1-after-CR404.xls Page 92 of 110 10/20/2011



Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.39 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.4 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.4 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.4 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.5 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.5 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.5 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.6 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.6 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.6 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.7 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.7 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.7 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.8 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.8 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 1 0 0 0 0 0 0 0
0 0 0 19 13 0 0 0 0 0 0

0 0 0 67 44 0 0 0 0 0 0
0 0 0 1 1 0 0 0 0 0 0
0 0 0 87 58 0 0 0 0 0 0

0 0 0 0 0 1 0 0 0 0 0
0 0 0 0 0 32 0 0 0 0 0

0 0 0 0 0 111 0 0 0 0 0
0 0 0 0 0 2 0 0 0 0 0
0 0 0 0 0 144 0 0 0 0 0

0 0 0 0 0 1 0 0 0 0 0
0 0 0 0 0 32 0 0 0 0 0

0 0 0 0 0 111 0 0 0 0 0
0 0 0 0 0 2 0 0 0 0 0
0 0 0 0 0 144 0 0 0 0 0

0 0 0 0 0 0 1 0 0 0 0
0 0 0 0 0 0 32 0 0 0 0

0 0 0 0 0 0 111 0 0 0 0
0 0 0 0 0 0 2 0 0 0 0
0 0 0 0 0 0 144 0 0 0 0

0 0 0 0 0 0 1 0 0 0 0
0 0 0 0 0 0 32 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.39 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.4 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.4 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.4 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.5 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.5 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.5 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.6 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.6 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.6 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.7 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.7 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.7 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.8 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.8 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     NOV13     FEB14     
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.39 M.CT.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.4 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.4 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.4 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.5 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.5 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.5 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.6 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.6 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.6 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.7 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.7 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.7 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.8 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.8 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

Cumulative
29

107
2

137

1
32

111
2

144

1
32

111
2

144

1
32

111
2

144

1
32

111
2

144

1
32
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element NOV09     DEC09     JAN10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     
2.6.1.4 2.6.1.4.8 M.CT.PD.MANDSPASS Materials & Services - Pass Thru

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.4.9 Ship APD modules-Block 9
2.6.1.4 2.6.1.4.9 L.CT.PD.TECH.UGRAD Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.4 2.6.1.4.9 M.CT.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.5.1 Manufacture and deliver APD Arrays - Near Detector (b4 and b
2.6.1.5 2.6.1.5.1 M.FNAL.PPD.MANDS Materials and Services

DIR_ESCA BCWS 0 0 0 0 0 122,000 158,600 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 19,217 24,983 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 141,217 183,583 0 0 0 0
2.6.1.5.10 Receive replacement APD Arrays for NDOS - silicone samples
2.6.1.5 2.6.1.5.10 M.FNAL.PPD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.5.11 Receive replacement APD Arrays for NDOS - silicone producti
2.6.1.5 2.6.1.5.11 M.FNAL.PPD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.5.12 Install early recovered NDOS arrays
2.6.1.5 2.6.1.5.12 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.5 2.6.1.5.12 L.FNAL.PPD.SCI.PD Post-Doc

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.5 2.6.1.5.12 L.FNAL.PPD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.5 2.6.1.5.12 M.CT.PD.MANDSPASS Materials & Services - Pass Thru

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.5.13 Install NDOS silicone-coated arrays
2.6.1.5 2.6.1.5.13 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.5 2.6.1.5.13 L.FNAL.PPD.SCI.PD Post-Doc

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.4 2.6.1.4.8 M.CT.PD.MAND

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.9 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.9 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.9 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.5.1 Manufacture and deliver 
2.6.1.5 2.6.1.5.1 M.FNAL.PPD.M

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.5.10 Receive replacement A
2.6.1.5 2.6.1.5.10 M.FNAL.PPD.

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.5.11 Receive replacement A
2.6.1.5 2.6.1.5.11 M.FNAL.PPD.

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.5.12 Install early recovered 
2.6.1.5 2.6.1.5.12 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.5 2.6.1.5.12 L.FNAL.PPD.S

HOURS BCWS
2.6.1.5 2.6.1.5.12 L.FNAL.PPD.S

HOURS BCWS
2.6.1.5 2.6.1.5.12 M.CT.PD.MAN

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.5.13 Install NDOS silicone-c
2.6.1.5 2.6.1.5.13 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.5 2.6.1.5.13 L.FNAL.PPD.S

HOURS BCWS

APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 7,500 0 0 0
0 0 0 0 0 0 0 7,500 0 0 0

0 0 0 0 0 0 0 0 0 71,050 182,700
0 0 0 0 0 0 0 0 0 71,050 182,700

0 0 0 0 0 0 40 0 0 0 0

0 0 0 0 0 0 80 0 0 0 0

0 0 0 0 0 0 40 0 0 0 0

0 0 0 0 0 0 2,000 0 0 0 0
0 0 0 0 0 0 30 0 0 0 0
0 0 0 0 0 0 2,030 0 0 0 0

0 0 0 0 0 0 0 0 0 0 60

0 0 0 0 0 0 0 0 0 0 180
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.4 2.6.1.4.8 M.CT.PD.MAND

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.9 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.9 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.9 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.5.1 Manufacture and deliver 
2.6.1.5 2.6.1.5.1 M.FNAL.PPD.M

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.5.10 Receive replacement A
2.6.1.5 2.6.1.5.10 M.FNAL.PPD.

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.5.11 Receive replacement A
2.6.1.5 2.6.1.5.11 M.FNAL.PPD.

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.5.12 Install early recovered 
2.6.1.5 2.6.1.5.12 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.5 2.6.1.5.12 L.FNAL.PPD.S

HOURS BCWS
2.6.1.5 2.6.1.5.12 L.FNAL.PPD.S

HOURS BCWS
2.6.1.5 2.6.1.5.12 M.CT.PD.MAN

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.5.13 Install NDOS silicone-c
2.6.1.5 2.6.1.5.13 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.5 2.6.1.5.13 L.FNAL.PPD.S

HOURS BCWS

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     

0 0 0 0 0 0 111 0 0 0 0
0 0 0 0 0 0 2 0 0 0 0
0 0 0 0 0 0 144 0 0 0 0

0 0 0 0 0 0 0 1 0 0 0
0 0 0 0 0 0 0 33 0 0 0

0 0 0 0 0 0 0 114 0 0 0
0 0 0 0 0 0 0 2 0 0 0
0 0 0 0 0 0 0 148 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

40 0 0 0 0 0 0 0 0 0 0

120 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.4 2.6.1.4.8 M.CT.PD.MAND

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.9 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.9 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.9 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.5.1 Manufacture and deliver 
2.6.1.5 2.6.1.5.1 M.FNAL.PPD.M

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.5.10 Receive replacement A
2.6.1.5 2.6.1.5.10 M.FNAL.PPD.

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.5.11 Receive replacement A
2.6.1.5 2.6.1.5.11 M.FNAL.PPD.

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.5.12 Install early recovered 
2.6.1.5 2.6.1.5.12 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.5 2.6.1.5.12 L.FNAL.PPD.S

HOURS BCWS
2.6.1.5 2.6.1.5.12 L.FNAL.PPD.S

HOURS BCWS
2.6.1.5 2.6.1.5.12 M.CT.PD.MAN

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.5.13 Install NDOS silicone-c
2.6.1.5 2.6.1.5.13 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.5 2.6.1.5.13 L.FNAL.PPD.S

HOURS BCWS

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     NOV13     FEB14     

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.4 2.6.1.4.8 M.CT.PD.MAND

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.4.9 Ship APD modules-Bloc
2.6.1.4 2.6.1.4.9 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.4 2.6.1.4.9 M.CT.PD.MAND
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.5.1 Manufacture and deliver 
2.6.1.5 2.6.1.5.1 M.FNAL.PPD.M

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.5.10 Receive replacement A
2.6.1.5 2.6.1.5.10 M.FNAL.PPD.

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.5.11 Receive replacement A
2.6.1.5 2.6.1.5.11 M.FNAL.PPD.

DIR_ESCA BCWS
WP Totals: BCWS
2.6.1.5.12 Install early recovered 
2.6.1.5 2.6.1.5.12 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.5 2.6.1.5.12 L.FNAL.PPD.S

HOURS BCWS
2.6.1.5 2.6.1.5.12 L.FNAL.PPD.S

HOURS BCWS
2.6.1.5 2.6.1.5.12 M.CT.PD.MAN

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.5.13 Install NDOS silicone-c
2.6.1.5 2.6.1.5.13 L.CT.PD.SCI.P

HOURS BCWS
2.6.1.5 2.6.1.5.13 L.FNAL.PPD.S

HOURS BCWS

Cumulative

111
2

144

1
33

114
2

148

280,600
44,200

324,800

7,500
7,500

253,750
253,750

40

80

40

2,000
30

2,030

100

300
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element NOV09     DEC09     JAN10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     
2.6.1.5 2.6.1.5.13 L.FNAL.PPD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.5.14 Test NDOS silicone-coated arrays
2.6.1.5 2.6.1.5.14 L.CT.PD.TECH.MT_W Mechanical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.5.15 Coat 10 APD arrays with parylene
2.6.1.5 2.6.1.5.15 M.CT.PD.MANDSPASS Materials & Services - Pass Thru

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.5.16 Produce heat sinks for NDOS reinstallation -  500 units
2.6.1.5 2.6.1.5.16 L.IU.PD.TECH.MT_W Mechanical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.5 2.6.1.5.16 M.IU.PD.MANDSPASS Materials & Services - Pass Thru
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.5.2 Test APD arrays - Near Detector (b4 and b5)
2.6.1.5 2.6.1.5.2 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 97 87 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 5,049 4,568 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 5,049 4,568 0 0 0 0
2.6.1.5.3 Procure additional heat sinks/housings - Near Detector (b4an
2.6.1.5 2.6.1.5.3 L.IU.PD.TECH.MT_W Mechanical Tech - Weekly

HOURS BCWS 9 20 11 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 349 776 427 0 0 0 0 0 0 0 0

2.6.1.5 2.6.1.5.3 M.IU.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 3,596 7,991 4,395 0 0 0 0 0 0 0 0

WP Totals: BCWS 3,945 8,767 4,822 0 0 0 0 0 0 0 0
2.6.1.5.4 Assemble additional heat sinks/housings - Near Detector (b4
2.6.1.5 2.6.1.5.4 L.IU.PD.TECH.MT_W Mechanical Tech - Weekly

HOURS BCWS 0 0 0 184 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 7,141 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 7,141 0 0 0 0 0 0 0
2.6.1.5.5 Test additional heat sinks/housings - Near Detector (b4 and
2.6.1.5 2.6.1.5.5 L.IU.PD.TECH.MT_W Mechanical Tech - Weekly

HOURS BCWS 0 0 0 115 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.5 2.6.1.5.13 L.FNAL.PPD.S

HOURS BCWS
WP Totals: BCWS
2.6.1.5.14 Test NDOS silicone-co
2.6.1.5 2.6.1.5.14 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.5.15 Coat 10 APD arrays wi
2.6.1.5 2.6.1.5.15 M.CT.PD.MAN

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.5.16 Produce heat sinks for 
2.6.1.5 2.6.1.5.16 L.IU.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.5 2.6.1.5.16 M.IU.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.5.2 Test APD arrays - Near 
2.6.1.5 2.6.1.5.2 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.5.3 Procure additional heat s
2.6.1.5 2.6.1.5.3 L.IU.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS

2.6.1.5 2.6.1.5.3 M.IU.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.5.4 Assemble additional hea
2.6.1.5 2.6.1.5.4 L.IU.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.5.5 Test additional heat sink
2.6.1.5 2.6.1.5.5 L.IU.PD.TECH.

HOURS BCWS

APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     

0 0 0 0 0 0 0 0 0 0 60
0 0 0 0 0 0 0 0 0 0 300

0 0 0 0 0 0 0 0 0 0 120
0 0 0 0 0 0 0 0 0 0 9,056
0 0 0 0 0 0 0 0 0 0 9,056

0 0 0 0 0 400 0 0 0 0 0
0 0 0 0 0 6 0 0 0 0 0
0 0 0 0 0 406 0 0 0 0 0

0 0 0 0 0 0 29 71 68 32 0
0 0 0 0 0 0 1,218 3,045 2,892 1,370 0

0 0 0 0 0 0 7,143 17,857 16,964 8,036 0
0 0 0 0 0 0 107 268 254 121 0
0 0 0 0 0 0 8,468 21,170 20,111 9,526 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.5 2.6.1.5.13 L.FNAL.PPD.S

HOURS BCWS
WP Totals: BCWS
2.6.1.5.14 Test NDOS silicone-co
2.6.1.5 2.6.1.5.14 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.5.15 Coat 10 APD arrays wi
2.6.1.5 2.6.1.5.15 M.CT.PD.MAN

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.5.16 Produce heat sinks for 
2.6.1.5 2.6.1.5.16 L.IU.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.5 2.6.1.5.16 M.IU.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.5.2 Test APD arrays - Near 
2.6.1.5 2.6.1.5.2 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.5.3 Procure additional heat s
2.6.1.5 2.6.1.5.3 L.IU.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS

2.6.1.5 2.6.1.5.3 M.IU.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.5.4 Assemble additional hea
2.6.1.5 2.6.1.5.4 L.IU.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.5.5 Test additional heat sink
2.6.1.5 2.6.1.5.5 L.IU.PD.TECH.

HOURS BCWS

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     

40 0 0 0 0 0 0 0 0 0 0
200 0 0 0 0 0 0 0 0 0 0

80 0 0 0 0 0 0 0 0 0 0
6,037 0 0 0 0 0 0 0 0 0 0
6,037 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.5 2.6.1.5.13 L.FNAL.PPD.S

HOURS BCWS
WP Totals: BCWS
2.6.1.5.14 Test NDOS silicone-co
2.6.1.5 2.6.1.5.14 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.5.15 Coat 10 APD arrays wi
2.6.1.5 2.6.1.5.15 M.CT.PD.MAN

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.5.16 Produce heat sinks for 
2.6.1.5 2.6.1.5.16 L.IU.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.5 2.6.1.5.16 M.IU.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.5.2 Test APD arrays - Near 
2.6.1.5 2.6.1.5.2 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.5.3 Procure additional heat s
2.6.1.5 2.6.1.5.3 L.IU.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS

2.6.1.5 2.6.1.5.3 M.IU.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.5.4 Assemble additional hea
2.6.1.5 2.6.1.5.4 L.IU.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.5.5 Test additional heat sink
2.6.1.5 2.6.1.5.5 L.IU.PD.TECH.

HOURS BCWS

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     NOV13     FEB14     

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
2.6.1.5 2.6.1.5.13 L.FNAL.PPD.S

HOURS BCWS
WP Totals: BCWS
2.6.1.5.14 Test NDOS silicone-co
2.6.1.5 2.6.1.5.14 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.5.15 Coat 10 APD arrays wi
2.6.1.5 2.6.1.5.15 M.CT.PD.MAN

DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.5.16 Produce heat sinks for 
2.6.1.5 2.6.1.5.16 L.IU.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.5 2.6.1.5.16 M.IU.PD.MAN
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.1.5.2 Test APD arrays - Near 
2.6.1.5 2.6.1.5.2 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.5.3 Procure additional heat s
2.6.1.5 2.6.1.5.3 L.IU.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS

2.6.1.5 2.6.1.5.3 M.IU.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.5.4 Assemble additional hea
2.6.1.5 2.6.1.5.4 L.IU.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.5.5 Test additional heat sink
2.6.1.5 2.6.1.5.5 L.IU.PD.TECH.

HOURS BCWS

Cumulative

100
500

200
15,093
15,093

400
6

406

200
8,525

50,000
750

59,275

184
9,617
9,617

40
1,552

15,981
17,533

184
7,141
7,141

115
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element NOV09     DEC09     JAN10     AUG10     SEP10     OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     
DIR_ESCA BCWS 0 0 0 4,463 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 4,463 0 0 0 0 0 0 0
2.6.1.5.7 NDOS APD installation - additional
2.6.1.5 2.6.1.5.7 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.5 2.6.1.5.7 L.UMNTC.PD.TECH.ET_M Electrical Tech - Monthly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.5 2.6.1.5.7 M.CT.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.5 2.6.1.5.7 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.1.5.8 NDOS APD recovery
2.6.1.5 2.6.1.5.8 L.CT.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.5 2.6.1.5.8 L.FNAL.PPD.TECH.ET_W Electrical Tech - Weekly
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.1.5 2.6.1.5.8 M.FNAL.PPD.MANDS Materials and Services
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
Control Acct[21] Totals: BCWS 3,945 8,767 4,822 11,605 137 150,398 239,375 76,958 137,728 97,451 80,983
Grand Totals:

BCWS 3,945 8,767 4,822 11,605 137 150,398 239,375 76,958 137,728 97,451 80,983
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.5.7 NDOS APD installation - 
2.6.1.5 2.6.1.5.7 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.5 2.6.1.5.7 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.6.1.5 2.6.1.5.7 M.CT.PD.MAND
DIR_ESCA BCWS

2.6.1.5 2.6.1.5.7 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.5.8 NDOS APD recovery
2.6.1.5 2.6.1.5.8 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.5 2.6.1.5.8 L.FNAL.PPD.TE
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.1.5 2.6.1.5.8 M.FNAL.PPD.M
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

80 0 0 0 0 0 0 0 0 0 0
4,181 0 0 0 0 0 0 0 0 0 0

80 0 0 0 0 0 0 0 0 0 0
6,326 0 0 0 0 0 0 0 0 0 0

5,000 0 0 0 0 0 0 0 0 0 0

2,500 0 0 0 0 0 0 0 0 0 0
18,007 0 0 0 0 0 0 0 0 0 0

0 0 82 74 86 78 0 0 0 0 0
0 0 5,895 5,359 6,163 5,627 0 0 0 0 0

0 0 164 149 171 156 0 0 0 0 0
0 0 8,035 7,305 8,400 7,670 0 0 0 0 0
0 0 5,643 5,130 5,899 5,386 0 0 0 0 0

0 0 1,279 1,163 1,337 1,221 0 0 0 0 0
0 0 207 188 216 197 0 0 0 0 0
0 0 21,058 19,144 22,016 20,101 0 0 0 0 0

162,861 76,813 47,223 95,219 49,369 45,483 90,110 53,597 43,792 158,942 356,340

162,861 76,813 47,223 95,219 49,369 45,483 90,110 53,597 43,792 158,942 356,340
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.5.7 NDOS APD installation - 
2.6.1.5 2.6.1.5.7 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.5 2.6.1.5.7 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.6.1.5 2.6.1.5.7 M.CT.PD.MAND
DIR_ESCA BCWS

2.6.1.5 2.6.1.5.7 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.5.8 NDOS APD recovery
2.6.1.5 2.6.1.5.8 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.5 2.6.1.5.8 L.FNAL.PPD.TE
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.1.5 2.6.1.5.8 M.FNAL.PPD.M
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

408,008 335,999 344,569 328,805 328,747 360,218 297,339 361,515 313,618 281,989 329,284

408,008 335,999 344,569 328,805 328,747 360,218 297,339 361,515 313,618 281,989 329,284
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.5.7 NDOS APD installation - 
2.6.1.5 2.6.1.5.7 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.5 2.6.1.5.7 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.6.1.5 2.6.1.5.7 M.CT.PD.MAND
DIR_ESCA BCWS

2.6.1.5 2.6.1.5.7 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.5.8 NDOS APD recovery
2.6.1.5 2.6.1.5.8 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.5 2.6.1.5.8 L.FNAL.PPD.TE
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.1.5 2.6.1.5.8 M.FNAL.PPD.M
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     SEP13     NOV13     FEB14     
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

313,618 329,284 345,169 180,084 10,809 7,883 297 297 305 153

313,618 329,284 345,169 180,084 10,809 7,883 297 297 305 153
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Report:CAP-RAM  Filter:NOVA-CA-2.6.1Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
10/20/2011 8/31/2011

Control AccWBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.5.7 NDOS APD installation - 
2.6.1.5 2.6.1.5.7 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.5 2.6.1.5.7 L.UMNTC.PD.T
HOURS BCWS
DIR_ESCA BCWS

2.6.1.5 2.6.1.5.7 M.CT.PD.MAND
DIR_ESCA BCWS

2.6.1.5 2.6.1.5.7 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.6.1.5.8 NDOS APD recovery
2.6.1.5 2.6.1.5.8 L.CT.PD.TECH

HOURS BCWS
DIR_ESCA BCWS

2.6.1.5 2.6.1.5.8 L.FNAL.PPD.TE
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.1.5 2.6.1.5.8 M.FNAL.PPD.M
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

Cumulative
4,463
4,463

80
4,181

80
6,326

5,000

2,500
18,007

320
23,043

640
31,409
22,058

5,000
808

82,319
6,869,905

6,869,905
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