
Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/21/2011 10/31/2011

Control AccWBudget Element OCT10     NOV10     DEC10     JAN11     FEB11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     
2.6.3 Readout Infrastructure

2.6.3.1.1 Specify relay racks
2.6.3.1 2.6.3.1.1 L.UVA.PD.SCI.PHY UVA Physicist

HOURS BCWS 7 1 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 7 1 0 0 0 0 0 0 0 0 0
2.6.3.1.2 Procure relay racks
2.6.3.1 2.6.3.1.2 L.UVA.PD.TECH.ET_W UVA Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 69 63
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 3,251 2,968
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 130 119

2.6.3.1 2.6.3.1.2 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 3,381 3,087
2.6.3.1.3 Procure LV power supplies for FD
2.6.3.1 2.6.3.1.3 L.UVA.PD.TECH.ET_W UVA Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 15 15 16 14 17 15
DIR_ESCA BCWS 0 0 0 0 0 711 711 745 677 779 711
INDIRECT BCWS 0 0 0 0 0 28 28 30 27 31 28

2.6.3.1 2.6.3.1.3 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 21,869 125,744 114,810

WP Totals: BCWS 0 0 0 0 0 739 739 775 22,573 126,554 115,549
2.6.3.1.4 Test LV power supplies
2.6.3.1 2.6.3.1.4 L.UVA.PD.TECH.ET_W UVA Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 28 159 146
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 1,300 7,475 6,825
INDIRECT BCWS 0 0 0 0 0 0 0 0 52 299 273

WP Totals: BCWS 0 0 0 0 0 0 0 0 1,352 7,774 7,098
2.6.3.1.5 Procure LV power supplies - ND
2.6.3.1 2.6.3.1.5 M.UVA.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 2,434 2,318 2,318 2,086 0 0 0 0 0 0 0
WP Totals: BCWS 2,434 2,318 2,318 2,086 0 0 0 0 0 0 0
2.6.3.1.6 Set up LV and HV supply test stand
2.6.3.1 2.6.3.1.6 L.UVA.PD.ENG.EE UVA Electrical Engineer

HOURS BCWS 0 0 0 0 0 0 0 59 98 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 4,753 7,922 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 190 317 0 0

2.6.3.1 2.6.3.1.6 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 5,141 8,568 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 10,084 16,806 0 0
2.6.3.2.1 Procure HV power supplies
2.6.3.2 2.6.3.2.1 L.UVA.PD.TECH.ET_W UVA Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 10 20 21 6 0 0
DIR_ESCA BCWS 0 0 0 0 0 481 919 962 262 0 0

CAP-RAM-CA-2.6.3-after-CR422.xls Page 1 of 20 11/21/2011



Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/21/2011 10/31/2011

Control AccWBudget Element
2.6.3 Readout Infrastructure

2.6.3.1.1 Specify relay racks
2.6.3.1 2.6.3.1.1 L.UVA.PD.SCI.

HOURS BCWS
WP Totals: BCWS
2.6.3.1.2 Procure relay racks
2.6.3.1 2.6.3.1.2 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.1 2.6.3.1.2 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.1.3 Procure LV power suppl
2.6.3.1 2.6.3.1.3 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.1 2.6.3.1.3 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.1.4 Test LV power supplies
2.6.3.1 2.6.3.1.4 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.3.1.5 Procure LV power suppl
2.6.3.1 2.6.3.1.5 M.UVA.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.1.6 Set up LV and HV suppl
2.6.3.1 2.6.3.1.6 L.UVA.PD.ENG

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.1 2.6.3.1.6 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.2.1 Procure HV power supp
2.6.3.2 2.6.3.2.1 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

63 0 0 0 0 0 0 0 0 0 0
3,111 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

82,645 0 0 0 0 0 0 0 0 0 0
85,756 0 0 0 0 0 0 0 0 0 0

15 14 8 0 0 0 0 0 0 0 0
745 710 390 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

117,332 111,745 61,460 0 0 0 0 0 0 0 0
118,077 112,455 61,850 0 0 0 0 0 0 0 0

146 139 132 83 0 0 0 0 0 0 0
7,152 6,812 6,471 4,087 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
7,152 6,812 6,471 4,087 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/21/2011 10/31/2011

Control AccWBudget Element
2.6.3 Readout Infrastructure

2.6.3.1.1 Specify relay racks
2.6.3.1 2.6.3.1.1 L.UVA.PD.SCI.

HOURS BCWS
WP Totals: BCWS
2.6.3.1.2 Procure relay racks
2.6.3.1 2.6.3.1.2 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.1 2.6.3.1.2 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.1.3 Procure LV power suppl
2.6.3.1 2.6.3.1.3 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.1 2.6.3.1.3 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.1.4 Test LV power supplies
2.6.3.1 2.6.3.1.4 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.3.1.5 Procure LV power suppl
2.6.3.1 2.6.3.1.5 M.UVA.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.1.6 Set up LV and HV suppl
2.6.3.1 2.6.3.1.6 L.UVA.PD.ENG

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.1 2.6.3.1.6 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.2.1 Procure HV power supp
2.6.3.2 2.6.3.2.1 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS

SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/21/2011 10/31/2011

Control AccWBudget Element
2.6.3 Readout Infrastructure

2.6.3.1.1 Specify relay racks
2.6.3.1 2.6.3.1.1 L.UVA.PD.SCI.

HOURS BCWS
WP Totals: BCWS
2.6.3.1.2 Procure relay racks
2.6.3.1 2.6.3.1.2 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.1 2.6.3.1.2 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.1.3 Procure LV power suppl
2.6.3.1 2.6.3.1.3 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.1 2.6.3.1.3 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.1.4 Test LV power supplies
2.6.3.1 2.6.3.1.4 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.3.1.5 Procure LV power suppl
2.6.3.1 2.6.3.1.5 M.UVA.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.1.6 Set up LV and HV suppl
2.6.3.1 2.6.3.1.6 L.UVA.PD.ENG

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.1 2.6.3.1.6 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.2.1 Procure HV power supp
2.6.3.2 2.6.3.2.1 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS

AUG13     SEP13     OCT13     NOV13     Cumulative

0 0 0 0 8
0 0 0 0 8

0 0 0 0 196
0 0 0 0 9,330
0 0 0 0 249

0 0 0 0 82,645
0 0 0 0 92,223

0 0 0 0 130
0 0 0 0 6,178
0 0 0 0 173

0 0 0 0 552,960
0 0 0 0 559,312

0 0 0 0 832
0 0 0 0 40,121
0 0 0 0 624
0 0 0 0 40,745

0 0 0 0 9,155
0 0 0 0 9,155

0 0 0 0 156
0 0 0 0 12,675
0 0 0 0 507

0 0 0 0 13,708
0 0 0 0 26,890

0 0 0 0 56
0 0 0 0 2,625
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Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/21/2011 10/31/2011

Control AccWBudget Element OCT10     NOV10     DEC10     JAN11     FEB11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     
INDIRECT BCWS 0 0 0 0 0 19 37 38 10 0 0

2.6.3.2 2.6.3.2.1 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 100,051 66,700 0 0

WP Totals: BCWS 0 0 0 0 0 500 955 101,052 66,973 0 0
2.6.3.2.2 Test HV power supplies
2.6.3.2 2.6.3.2.2 L.UVA.PD.TECH.ET_W UVA Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 16 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 750 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 30 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 780 0 0
2.6.3.3.1 Procure PDB to FEB cables
2.6.3.3 2.6.3.3.1 L.UVA.PD.SCI.PHY UVA Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.3.3 2.6.3.3.1 M.UVA.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.3.3.10 Procure spare tools
2.6.3.3 2.6.3.3.10 L.UVA.PD.TECH.ET_W UVA Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 14 11 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 639 533 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 26 21 0 0

2.6.3.3 2.6.3.3.10 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 1,751 1,459 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 2,416 2,013 0 0
2.6.3.3.11 Procure PDB/DCM and cable tray stand parts
2.6.3.3 2.6.3.3.11 M.UVA.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 87,635
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 87,635
2.6.3.3.12 Fabricate PDB/DCM and cable tray stands
2.6.3.3 2.6.3.3.12 L.UVA.PD.TECH.UGRAD UVA Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.3.3.2 Procure LV supply to PDB cables
2.6.3.3 2.6.3.3.2 L.UVA.PD.TECH.UGRAD UVA Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 15 17 16
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 289 333 304
INDIRECT BCWS 0 0 0 0 0 0 0 0 12 13 12

2.6.3.3 2.6.3.3.2 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 9,368 10,774 9,837

WP Totals: BCWS 0 0 0 0 0 0 0 0 9,669 11,120 10,153
2.6.3.3.3 Procure LV supply sense cables
2.6.3.3 2.6.3.3.3 L.UVA.PD.TECH.UGRAD UVA Undergrad Student
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Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/21/2011 10/31/2011

Control AccWBudget Element
INDIRECT BCWS

2.6.3.2 2.6.3.2.1 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.2.2 Test HV power supplies
2.6.3.2 2.6.3.2.2 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.3.3.1 Procure PDB to FEB cab
2.6.3.3 2.6.3.3.1 L.UVA.PD.SCI.

HOURS BCWS
2.6.3.3 2.6.3.3.1 M.UVA.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.3.10 Procure spare tools
2.6.3.3 2.6.3.3.10 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.3 2.6.3.3.10 M.UVA.PD.MA
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.11 Procure PDB/DCM and
2.6.3.3 2.6.3.3.11 M.UVA.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.3.12 Fabricate PDB/DCM an
2.6.3.3 2.6.3.3.12 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.2 Procure LV supply to PD
2.6.3.3 2.6.3.3.2 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.3 2.6.3.3.2 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.3 Procure LV supply sense
2.6.3.3 2.6.3.3.3 L.UVA.PD.TEC

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 15 17 0 0 0 0 0 0

0 0 0 86,063 95,123 0 0 0 0 0 0
0 0 0 86,063 95,123 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 76 72 76 79 83 79 0 0 0 0
0 1,513 1,437 1,513 1,589 1,664 1,589 0 0 0 0
0 1,513 1,437 1,513 1,589 1,664 1,589 0 0 0 0

16 8 0 0 0 0 0 0 0 0 0
318 152 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

10,053 4,787 0 0 0 0 0 0 0 0 0
10,371 4,939 0 0 0 0 0 0 0 0 0
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Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/21/2011 10/31/2011

Control AccWBudget Element
INDIRECT BCWS

2.6.3.2 2.6.3.2.1 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.2.2 Test HV power supplies
2.6.3.2 2.6.3.2.2 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.3.3.1 Procure PDB to FEB cab
2.6.3.3 2.6.3.3.1 L.UVA.PD.SCI.

HOURS BCWS
2.6.3.3 2.6.3.3.1 M.UVA.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.3.10 Procure spare tools
2.6.3.3 2.6.3.3.10 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.3 2.6.3.3.10 M.UVA.PD.MA
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.11 Procure PDB/DCM and
2.6.3.3 2.6.3.3.11 M.UVA.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.3.12 Fabricate PDB/DCM an
2.6.3.3 2.6.3.3.12 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.2 Procure LV supply to PD
2.6.3.3 2.6.3.3.2 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.3 2.6.3.3.2 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.3 Procure LV supply sense
2.6.3.3 2.6.3.3.3 L.UVA.PD.TEC

SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/21/2011 10/31/2011

Control AccWBudget Element
INDIRECT BCWS

2.6.3.2 2.6.3.2.1 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.2.2 Test HV power supplies
2.6.3.2 2.6.3.2.2 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.3.3.1 Procure PDB to FEB cab
2.6.3.3 2.6.3.3.1 L.UVA.PD.SCI.

HOURS BCWS
2.6.3.3 2.6.3.3.1 M.UVA.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.3.10 Procure spare tools
2.6.3.3 2.6.3.3.10 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.3 2.6.3.3.10 M.UVA.PD.MA
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.11 Procure PDB/DCM and
2.6.3.3 2.6.3.3.11 M.UVA.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.3.12 Fabricate PDB/DCM an
2.6.3.3 2.6.3.3.12 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.2 Procure LV supply to PD
2.6.3.3 2.6.3.3.2 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.3 2.6.3.3.2 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.3 Procure LV supply sense
2.6.3.3 2.6.3.3.3 L.UVA.PD.TEC

AUG13     SEP13     OCT13     NOV13     Cumulative
0 0 0 0 105

0 0 0 0 166,751
0 0 0 0 169,481

0 0 0 0 16
0 0 0 0 750
0 0 0 0 30
0 0 0 0 780

0 0 0 0 32

0 0 0 0 181,186
0 0 0 0 181,186

0 0 0 0 25
0 0 0 0 1,172
0 0 0 0 47

0 0 0 0 3,210
0 0 0 0 4,429

0 0 0 0 87,635
0 0 0 0 87,635

0 0 0 0 465
0 0 0 0 9,305
0 0 0 0 9,305

0 0 0 0 72
0 0 0 0 1,396
0 0 0 0 37

0 0 0 0 44,819
0 0 0 0 46,252
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Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/21/2011 10/31/2011

Control AccWBudget Element OCT10     NOV10     DEC10     JAN11     FEB11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     
HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.3.3 2.6.3.3.3 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.3.3.4 Procure HV supply to PDB cables
2.6.3.3 2.6.3.3.4 L.UVA.PD.TECH.UGRAD UVA Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 40 12
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 761 232
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 30 9

2.6.3.3 2.6.3.3.4 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 12,707 3,867

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 13,499 4,108
2.6.3.3.5 Procure PDB to DCM cables
2.6.3.3 2.6.3.3.5 L.UVA.PD.TECH.UGRAD UVA Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 72
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 1,375
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 55

2.6.3.3 2.6.3.3.5 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 680

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 2,110
2.6.3.3.6 Procure ground cables
2.6.3.3 2.6.3.3.6 L.UVA.PD.SCI.PHY UVA Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.3.3 2.6.3.3.6 M.UVA.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.3.3.7 Specify cable trays
2.6.3.3 2.6.3.3.7 L.UVA.PD.TECH.ET_W UVA Electrical Tech - Weekly

HOURS BCWS 9 9 9 9 4 0 0 0 0 0 0
DIR_ESCA BCWS 442 421 421 400 190 0 0 0 0 0 0
INDIRECT BCWS 18 17 17 16 8 0 0 0 0 0 0

WP Totals: BCWS 460 438 438 416 197 0 0 0 0 0 0
2.6.3.3.8 Procure cable trays
2.6.3.3 2.6.3.3.8 L.UVA.PD.SCI.PHY UVA Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.3.3 2.6.3.3.8 M.UVA.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.3.3.9 Procure remaining ND cables
2.6.3.3 2.6.3.3.9 M.UVA.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 8,702 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 8,702 0 0 0 0 0 0 0 0 0 0
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Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/21/2011 10/31/2011

Control AccWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.6.3.3 2.6.3.3.3 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.4 Procure HV supply to PD
2.6.3.3 2.6.3.3.4 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.3 2.6.3.3.4 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.5 Procure PDB to DCM ca
2.6.3.3 2.6.3.3.5 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.3 2.6.3.3.5 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.6 Procure ground cables
2.6.3.3 2.6.3.3.6 L.UVA.PD.SCI.

HOURS BCWS
2.6.3.3 2.6.3.3.6 M.UVA.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.3.7 Specify cable trays
2.6.3.3 2.6.3.3.7 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.3.3.8 Procure cable trays
2.6.3.3 2.6.3.3.8 L.UVA.PD.SCI.

HOURS BCWS
2.6.3.3 2.6.3.3.8 M.UVA.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.3.9 Procure remaining ND c
2.6.3.3 2.6.3.3.9 M.UVA.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     
0 25 24 25 0 0 0 0 0 0 0
0 502 477 502 0 0 0 0 0 0 0

0 1,159 1,101 1,159 0 0 0 0 0 0 0
0 1,661 1,578 1,661 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 4 0 0 0 0 0 0 0 0 0

0 5,192 0 0 0 0 0 0 0 0 0
0 5,192 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

3,541 3,373 3,204 3,373 3,541 3,710 3,541 3,710 3,541 3,541 3,879
3,541 3,373 3,204 3,373 3,541 3,710 3,541 3,710 3,541 3,541 3,879

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/21/2011 10/31/2011

Control AccWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.6.3.3 2.6.3.3.3 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.4 Procure HV supply to PD
2.6.3.3 2.6.3.3.4 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.3 2.6.3.3.4 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.5 Procure PDB to DCM ca
2.6.3.3 2.6.3.3.5 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.3 2.6.3.3.5 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.6 Procure ground cables
2.6.3.3 2.6.3.3.6 L.UVA.PD.SCI.

HOURS BCWS
2.6.3.3 2.6.3.3.6 M.UVA.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.3.7 Specify cable trays
2.6.3.3 2.6.3.3.7 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.3.3.8 Procure cable trays
2.6.3.3 2.6.3.3.8 L.UVA.PD.SCI.

HOURS BCWS
2.6.3.3 2.6.3.3.8 M.UVA.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.3.9 Procure remaining ND c
2.6.3.3 2.6.3.3.9 M.UVA.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS

SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

3,204 3,964 3,447 3,102 3,620 3,447 3,620 0 0 0 0
3,204 3,964 3,447 3,102 3,620 3,447 3,620 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/21/2011 10/31/2011

Control AccWBudget Element
HOURS BCWS
DIR_ESCA BCWS

2.6.3.3 2.6.3.3.3 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.4 Procure HV supply to PD
2.6.3.3 2.6.3.3.4 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.3 2.6.3.3.4 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.5 Procure PDB to DCM ca
2.6.3.3 2.6.3.3.5 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.3 2.6.3.3.5 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.6 Procure ground cables
2.6.3.3 2.6.3.3.6 L.UVA.PD.SCI.

HOURS BCWS
2.6.3.3 2.6.3.3.6 M.UVA.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.3.7 Specify cable trays
2.6.3.3 2.6.3.3.7 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.3.3.8 Procure cable trays
2.6.3.3 2.6.3.3.8 L.UVA.PD.SCI.

HOURS BCWS
2.6.3.3 2.6.3.3.8 M.UVA.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.3.9 Procure remaining ND c
2.6.3.3 2.6.3.3.9 M.UVA.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS

AUG13     SEP13     OCT13     NOV13     Cumulative
0 0 0 0 74
0 0 0 0 1,481

0 0 0 0 3,420
0 0 0 0 4,900

0 0 0 0 52
0 0 0 0 993
0 0 0 0 40

0 0 0 0 16,575
0 0 0 0 17,607

0 0 0 0 72
0 0 0 0 1,375
0 0 0 0 55

0 0 0 0 680
0 0 0 0 2,110

0 0 0 0 4

0 0 0 0 5,192
0 0 0 0 5,192

0 0 0 0 40
0 0 0 0 1,875
0 0 0 0 75
0 0 0 0 1,950

0 0 0 0 4

0 0 0 0 63,360
0 0 0 0 63,360

0 0 0 0 8,702
0 0 0 0 8,702
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Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/21/2011 10/31/2011

Control AccWBudget Element OCT10     NOV10     DEC10     JAN11     FEB11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     
2.6.3.4.1 Procure PDB parts
2.6.3.4 2.6.3.4.1 L.UVA.PD.TECH.ET_W UVA Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 14 14 12 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 656 656 562 0 0 0
INDIRECT BCWS 0 0 0 0 0 26 26 22 0 0 0

2.6.3.4 2.6.3.4.1 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 138,982 138,982 119,128 0 0 0

WP Totals: BCWS 0 0 0 0 0 139,665 139,665 119,713 0 0 0
2.6.3.4.2 Assemble and test PDB's
2.6.3.4 2.6.3.4.2 L.UVA.PD.TECH.ET_W UVA Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 28 138 158 144
DIR_ESCA BCWS 0 0 0 0 0 0 0 1,290 6,450 7,417 6,772
INDIRECT BCWS 0 0 0 0 0 0 0 52 258 297 271

WP Totals: BCWS 0 0 0 0 0 0 0 1,342 6,708 7,714 7,043
2.6.3.4.3 Procure PDB parts - ND
2.6.3.4 2.6.3.4.3 M.UVA.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 11,422 10,878 10,334 0 0 0 0 0 0 0 0
WP Totals: BCWS 11,422 10,878 10,334 0 0 0 0 0 0 0 0
2.6.3.5.1.1.34 Procure manifolds - ND
2.6.3.5 2.6.3.5.1.1.34 M.UMNTC.PD.MANDSXMPT Materials & Services - Exe

DIR_ESCA BCWS 22,844 9,790 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 22,844 9,790 0 0 0 0 0 0 0 0 0
2.6.3.5.2 Procure other components
2.6.3.5 2.6.3.5.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.3.5.4.1 Design
2.6.3.5 2.6.3.5.4.1 L.UMNTC.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 4 36 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 316 2,847 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 316 2,847 0 0 0 0
2.6.3.5.4.2 Build
2.6.3.5 2.6.3.5.4.2 L.UMNTC.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 48 32 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 3,796 2,531 0 0 0

2.6.3.5 2.6.3.5.4.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 1,725 1,150 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 5,521 3,681 0 0 0
2.6.3.5.4.3 Commission
2.6.3.5 2.6.3.5.4.3 L.UMNTC.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 56 24 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 4,428 1,898 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 4,428 1,898 0 0
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Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/21/2011 10/31/2011

Control AccWBudget Element
2.6.3.4.1 Procure PDB parts
2.6.3.4 2.6.3.4.1 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.4 2.6.3.4.1 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.4.2 Assemble and test PDB'
2.6.3.4 2.6.3.4.2 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.3.4.3 Procure PDB parts - ND
2.6.3.4 2.6.3.4.3 M.UVA.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.5.1.1.34 Procure manifolds -
2.6.3.5 2.6.3.5.1.1.34 M.UMNTC

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.5.2 Procure other componen
2.6.3.5 2.6.3.5.2 M.UMNTC.PD.M

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.5.4.1 Design
2.6.3.5 2.6.3.5.4.1 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.5.4.2 Build
2.6.3.5 2.6.3.5.4.2 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.6.3.5 2.6.3.5.4.2 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.5.4.3 Commission
2.6.3.5 2.6.3.5.4.3 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

144 138 131 138 144 151 144 151 110 0 0
7,097 6,759 6,421 6,759 7,097 7,435 7,097 7,435 5,407 0 0

0 0 0 0 0 0 0 0 0 0 0
7,097 6,759 6,421 6,759 7,097 7,435 7,097 7,435 5,407 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 6,583 14,629 15,360 16,092 15,360 16,092 15,360 15,360 16,823
0 0 6,583 14,629 15,360 16,092 15,360 16,092 15,360 15,360 16,823

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/21/2011 10/31/2011

Control AccWBudget Element
2.6.3.4.1 Procure PDB parts
2.6.3.4 2.6.3.4.1 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.4 2.6.3.4.1 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.4.2 Assemble and test PDB'
2.6.3.4 2.6.3.4.2 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.3.4.3 Procure PDB parts - ND
2.6.3.4 2.6.3.4.3 M.UVA.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.5.1.1.34 Procure manifolds -
2.6.3.5 2.6.3.5.1.1.34 M.UMNTC

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.5.2 Procure other componen
2.6.3.5 2.6.3.5.2 M.UMNTC.PD.M

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.5.4.1 Design
2.6.3.5 2.6.3.5.4.1 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.5.4.2 Build
2.6.3.5 2.6.3.5.4.2 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.6.3.5 2.6.3.5.4.2 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.5.4.3 Commission
2.6.3.5 2.6.3.5.4.3 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS

SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

13,897 17,194 14,951 13,456 15,699 14,951 15,699 16,446 16,446 14,951 16,446
13,897 17,194 14,951 13,456 15,699 14,951 15,699 16,446 16,446 14,951 16,446

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/21/2011 10/31/2011

Control AccWBudget Element
2.6.3.4.1 Procure PDB parts
2.6.3.4 2.6.3.4.1 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.4 2.6.3.4.1 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.4.2 Assemble and test PDB'
2.6.3.4 2.6.3.4.2 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.3.4.3 Procure PDB parts - ND
2.6.3.4 2.6.3.4.3 M.UVA.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.5.1.1.34 Procure manifolds -
2.6.3.5 2.6.3.5.1.1.34 M.UMNTC

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.5.2 Procure other componen
2.6.3.5 2.6.3.5.2 M.UMNTC.PD.M

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.5.4.1 Design
2.6.3.5 2.6.3.5.4.1 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.5.4.2 Build
2.6.3.5 2.6.3.5.4.2 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

2.6.3.5 2.6.3.5.4.2 M.UMNTC.PD
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.5.4.3 Commission
2.6.3.5 2.6.3.5.4.3 L.UMNTC.PD

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS

AUG13     SEP13     OCT13     NOV13     Cumulative

0 0 0 0 40
0 0 0 0 1,875
0 0 0 0 75

0 0 0 0 397,093
0 0 0 0 399,043

0 0 0 0 1,720
0 0 0 0 83,439
0 0 0 0 877
0 0 0 0 84,316

0 0 0 0 32,634
0 0 0 0 32,634

0 0 0 0 32,634
0 0 0 0 32,634

16,446 14,951 17,572 9,168 359,932
16,446 14,951 17,572 9,168 359,932

0 0 0 0 40
0 0 0 0 3,163
0 0 0 0 3,163

0 0 0 0 80
0 0 0 0 6,326

0 0 0 0 2,875
0 0 0 0 9,201

0 0 0 0 80
0 0 0 0 6,326
0 0 0 0 6,326
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Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/21/2011 10/31/2011

Control AccWBudget Element OCT10     NOV10     DEC10     JAN11     FEB11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     
2.6.3.6.1 Ship first third of power distribution system to far site
2.6.3.6 2.6.3.6.1 L.UVA.PD.TECH.UGRAD UVA Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.3.6 2.6.3.6.1 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.3.6.2 Ship second third of power distribution system to far site
2.6.3.6 2.6.3.6.2 L.UVA.PD.TECH.UGRAD UVA Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.3.6 2.6.3.6.2 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.3.6.3 Ship final third of power distribution system to far site
2.6.3.6 2.6.3.6.3 L.UVA.PD.TECH.UGRAD UVA Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.3.6 2.6.3.6.3 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.3.6.4 Ship near detector power distribution system to Fermilab
2.6.3.6 2.6.3.6.4 L.UVA.PD.TECH.UGRAD UVA Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.3.6 2.6.3.6.4 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
Control Acct[21] Totals: BCWS 45,862 23,424 13,090 2,502 197 141,221 149,727 243,489 128,773 170,041 236,783
Grand Totals:

BCWS 45,862 23,424 13,090 2,502 197 141,221 149,727 243,489 128,773 170,041 236,783
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Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/21/2011 10/31/2011

Control AccWBudget Element
2.6.3.6.1 Ship first third of power d
2.6.3.6 2.6.3.6.1 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS

2.6.3.6 2.6.3.6.1 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.6.2 Ship second third of pow
2.6.3.6 2.6.3.6.2 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS

2.6.3.6 2.6.3.6.2 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.6.3 Ship final third of power 
2.6.3.6 2.6.3.6.3 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS

2.6.3.6 2.6.3.6.3 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.6.4 Ship near detector powe
2.6.3.6 2.6.3.6.4 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS

2.6.3.6 2.6.3.6.4 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     

0 0 0 0 0 0 0 48 0 0 0
0 0 0 0 0 0 0 961 0 0 0

0 0 0 0 0 0 0 7,220 0 0 0
0 0 0 0 0 0 0 8,181 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

231,995 142,703 87,545 118,085 122,710 28,901 27,588 35,418 24,309 18,902 20,702

231,995 142,703 87,545 118,085 122,710 28,901 27,588 35,418 24,309 18,902 20,702
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Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/21/2011 10/31/2011

Control AccWBudget Element
2.6.3.6.1 Ship first third of power d
2.6.3.6 2.6.3.6.1 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS

2.6.3.6 2.6.3.6.1 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.6.2 Ship second third of pow
2.6.3.6 2.6.3.6.2 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS

2.6.3.6 2.6.3.6.2 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.6.3 Ship final third of power 
2.6.3.6 2.6.3.6.3 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS

2.6.3.6 2.6.3.6.3 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.6.4 Ship near detector powe
2.6.3.6 2.6.3.6.4 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS

2.6.3.6 2.6.3.6.4 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 38 10 0 0 0 0 0 0
0 0 0 805 201 0 0 0 0 0 0

0 0 0 5,904 1,476 0 0 0 0 0 0
0 0 0 6,709 1,677 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 32 0 0 0 0 0 0
0 0 0 0 671 0 0 0 0 0 0

0 0 0 0 2,210 0 0 0 0 0 0
0 0 0 0 2,881 0 0 0 0 0 0

17,101 21,158 18,398 23,267 23,876 18,398 19,318 16,446 16,446 14,951 16,446

17,101 21,158 18,398 23,267 23,876 18,398 19,318 16,446 16,446 14,951 16,446
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Batch Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/21/2011 10/31/2011

Control AccWBudget Element
2.6.3.6.1 Ship first third of power d
2.6.3.6 2.6.3.6.1 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS

2.6.3.6 2.6.3.6.1 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.6.2 Ship second third of pow
2.6.3.6 2.6.3.6.2 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS

2.6.3.6 2.6.3.6.2 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.6.3 Ship final third of power 
2.6.3.6 2.6.3.6.3 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS

2.6.3.6 2.6.3.6.3 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.6.4 Ship near detector powe
2.6.3.6 2.6.3.6.4 L.UVA.PD.TEC

HOURS BCWS
DIR_ESCA BCWS

2.6.3.6 2.6.3.6.4 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

AUG13     SEP13     OCT13     NOV13     Cumulative

0 0 0 0 48
0 0 0 0 961

0 0 0 0 7,220
0 0 0 0 8,181

0 0 0 0 48
0 0 0 0 1,007

0 0 0 0 7,380
0 0 0 0 8,386

48 0 0 0 48
1,007 0 0 0 1,007

7,380 0 0 0 7,380
8,386 0 0 0 8,386

0 0 0 0 32
0 0 0 0 671

0 0 0 0 2,210
0 0 0 0 2,881

24,832 14,951 17,572 9,168 2,286,299

24,832 14,951 17,572 9,168 2,286,299
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