
Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/15/2011 9/30/2011

Control Acc WBudget Element OCT10     NOV10     DEC10     JAN11     FEB11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     
2.6.3 Readout Infrastructure

2.6.3.1.1 Specify relay racks
2.6.3.1 2.6.3.1.1 L.UVA.PD.SCI.PHY UVA Physicist

HOURS BCWS 7 1 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 7 1 0 0 0 0 0 0 0 0 0
2.6.3.1.2 Procure relay racks
2.6.3.1 2.6.3.1.2 L.UVA.PD.TECH.ET_W UVA Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 0 69 63
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 3,251 2,968
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 130 119

2.6.3.1 2.6.3.1.2 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 3,381 3,087
2.6.3.1.3 Procure LV power supplies for FD
2.6.3.1 2.6.3.1.3 L.UVA.PD.TECH.ET_W UVA Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 15 15 16 14 17 15
DIR_ESCA BCWS 0 0 0 0 0 711 711 745 677 779 711
INDIRECT BCWS 0 0 0 0 0 28 28 30 27 31 28

2.6.3.1 2.6.3.1.3 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 21,869 125,744 114,810

WP Totals: BCWS 0 0 0 0 0 739 739 775 22,573 126,554 115,549
2.6.3.1.4 Test LV power supplies
2.6.3.1 2.6.3.1.4 L.UVA.PD.TECH.ET_W UVA Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 28 159 146
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 1,300 7,475 6,825
INDIRECT BCWS 0 0 0 0 0 0 0 0 52 299 273

WP Totals: BCWS 0 0 0 0 0 0 0 0 1,352 7,774 7,098
2.6.3.1.5 Procure LV power supplies - ND
2.6.3.1 2.6.3.1.5 M.UVA.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 2,434 2,318 2,318 2,086 0 0 0 0 0 0 0
WP Totals: BCWS 2,434 2,318 2,318 2,086 0 0 0 0 0 0 0
2.6.3.1.6 Set up LV and HV supply test stand
2.6.3.1 2.6.3.1.6 L.UVA.PD.ENG.EE UVA Electrical Engineer

HOURS BCWS 0 0 0 0 0 0 0 59 98 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 4,753 7,922 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 190 317 0 0

2.6.3.1 2.6.3.1.6 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 5,141 8,568 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 10,084 16,806 0 0
2.6.3.2.1 Procure HV power supplies
2.6.3.2 2.6.3.2.1 L.UVA.PD.TECH.ET_W UVA Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 10 20 21 6 0 0
DIR_ESCA BCWS 0 0 0 0 0 481 919 962 262 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/15/2011 9/30/2011

Control Acc WBudget Element
2.6.3 Readout Infrastructure

2.6.3.1.1 Specify relay racks
2.6.3.1 2.6.3.1.1 L.UVA.PD.SCI.PH

HOURS BCWS
WP Totals: BCWS
2.6.3.1.2 Procure relay racks
2.6.3.1 2.6.3.1.2 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.1 2.6.3.1.2 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.1.3 Procure LV power supplies 
2.6.3.1 2.6.3.1.3 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.1 2.6.3.1.3 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.1.4 Test LV power supplies
2.6.3.1 2.6.3.1.4 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.3.1.5 Procure LV power supplies 
2.6.3.1 2.6.3.1.5 M.UVA.PD.MAND

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.1.6 Set up LV and HV supply t
2.6.3.1 2.6.3.1.6 L.UVA.PD.ENG.E

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.1 2.6.3.1.6 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.2.1 Procure HV power supplie
2.6.3.2 2.6.3.2.1 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

63 0 0 0 0 0 0 0 0 0 0
3,111 0 0 0 0 0 0 0 0 0 0

124 0 0 0 0 0 0 0 0 0 0

82,645 0 0 0 0 0 0 0 0 0 0
85,880 0 0 0 0 0 0 0 0 0 0

15 14 8 0 0 0 0 0 0 0 0
745 710 390 0 0 0 0 0 0 0 0

30 28 16 0 0 0 0 0 0 0 0

117,332 111,745 61,460 0 0 0 0 0 0 0 0
118,107 112,483 61,866 0 0 0 0 0 0 0 0

146 139 132 83 0 0 0 0 0 0 0
7,152 6,812 6,471 4,087 0 0 0 0 0 0 0

286 272 259 163 0 0 0 0 0 0 0
7,438 7,084 6,730 4,251 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/15/2011 9/30/2011

Control Acc WBudget Element
2.6.3 Readout Infrastructure

2.6.3.1.1 Specify relay racks
2.6.3.1 2.6.3.1.1 L.UVA.PD.SCI.PH

HOURS BCWS
WP Totals: BCWS
2.6.3.1.2 Procure relay racks
2.6.3.1 2.6.3.1.2 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.1 2.6.3.1.2 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.1.3 Procure LV power supplies 
2.6.3.1 2.6.3.1.3 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.1 2.6.3.1.3 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.1.4 Test LV power supplies
2.6.3.1 2.6.3.1.4 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.3.1.5 Procure LV power supplies 
2.6.3.1 2.6.3.1.5 M.UVA.PD.MAND

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.1.6 Set up LV and HV supply t
2.6.3.1 2.6.3.1.6 L.UVA.PD.ENG.E

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.1 2.6.3.1.6 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.2.1 Procure HV power supplie
2.6.3.2 2.6.3.2.1 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS

SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/15/2011 9/30/2011

Control Acc WBudget Element
2.6.3 Readout Infrastructure

2.6.3.1.1 Specify relay racks
2.6.3.1 2.6.3.1.1 L.UVA.PD.SCI.PH

HOURS BCWS
WP Totals: BCWS
2.6.3.1.2 Procure relay racks
2.6.3.1 2.6.3.1.2 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.1 2.6.3.1.2 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.1.3 Procure LV power supplies 
2.6.3.1 2.6.3.1.3 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.1 2.6.3.1.3 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.1.4 Test LV power supplies
2.6.3.1 2.6.3.1.4 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.3.1.5 Procure LV power supplies 
2.6.3.1 2.6.3.1.5 M.UVA.PD.MAND

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.1.6 Set up LV and HV supply t
2.6.3.1 2.6.3.1.6 L.UVA.PD.ENG.E

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.1 2.6.3.1.6 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.2.1 Procure HV power supplie
2.6.3.2 2.6.3.2.1 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS

AUG13     SEP13     OCT13     NOV13     Cumulative

0 0 0 0 8
0 0 0 0 8

0 0 0 0 196
0 0 0 0 9,330
0 0 0 0 373

0 0 0 0 82,645
0 0 0 0 92,348

0 0 0 0 130
0 0 0 0 6,178
0 0 0 0 247

0 0 0 0 552,960
0 0 0 0 559,385

0 0 0 0 832
0 0 0 0 40,121
0 0 0 0 1,605
0 0 0 0 41,726

0 0 0 0 9,155
0 0 0 0 9,155

0 0 0 0 156
0 0 0 0 12,675
0 0 0 0 507

0 0 0 0 13,708
0 0 0 0 26,890

0 0 0 0 56
0 0 0 0 2,625
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Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/15/2011 9/30/2011

Control Acc WBudget Element OCT10     NOV10     DEC10     JAN11     FEB11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     
INDIRECT BCWS 0 0 0 0 0 19 37 38 10 0 0

2.6.3.2 2.6.3.2.1 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 100,051 66,700 0 0

WP Totals: BCWS 0 0 0 0 0 500 955 101,052 66,973 0 0
2.6.3.2.2 Test HV power supplies
2.6.3.2 2.6.3.2.2 L.UVA.PD.TECH.ET_W UVA Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 0 16 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 750 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 30 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 780 0 0
2.6.3.3.1 Procure PDB to FEB cables
2.6.3.3 2.6.3.3.1 L.UVA.PD.SCI.PHY UVA Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.3.3 2.6.3.3.1 M.UVA.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.3.3.10 Procure spare tools
2.6.3.3 2.6.3.3.10 L.UVA.PD.TECH.ET_W UVA Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 14 11 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 639 533 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 26 21 0 0

2.6.3.3 2.6.3.3.10 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 1,751 1,459 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 2,416 2,013 0 0
2.6.3.3.11 Procure PDB/DCM and cable tray stand parts
2.6.3.3 2.6.3.3.11 M.UVA.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 87,635
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 87,635
2.6.3.3.12 Fabricate PDB/DCM and cable tray stands
2.6.3.3 2.6.3.3.12 L.UVA.PD.TECH.UGRAD UVA Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.3.3.2 Procure LV supply to PDB cables
2.6.3.3 2.6.3.3.2 L.UVA.PD.TECH.UGRAD UVA Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 15 17 16
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 289 333 304
INDIRECT BCWS 0 0 0 0 0 0 0 0 12 13 12

2.6.3.3 2.6.3.3.2 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 9,368 10,774 9,837

WP Totals: BCWS 0 0 0 0 0 0 0 0 9,669 11,120 10,153
2.6.3.3.3 Procure LV supply sense cables
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Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/15/2011 9/30/2011

Control Acc WBudget Element
INDIRECT BCWS

2.6.3.2 2.6.3.2.1 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.2.2 Test HV power supplies
2.6.3.2 2.6.3.2.2 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.3.3.1 Procure PDB to FEB cable
2.6.3.3 2.6.3.3.1 L.UVA.PD.SCI.PH

HOURS BCWS
2.6.3.3 2.6.3.3.1 M.UVA.PD.MAND

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.3.10 Procure spare tools
2.6.3.3 2.6.3.3.10 L.UVA.PD.TECH

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.3 2.6.3.3.10 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.11 Procure PDB/DCM and c
2.6.3.3 2.6.3.3.11 M.UVA.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.3.12 Fabricate PDB/DCM and 
2.6.3.3 2.6.3.3.12 L.UVA.PD.TECH

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.3.3.2 Procure LV supply to PDB 
2.6.3.3 2.6.3.3.2 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.3 2.6.3.3.2 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.3 Procure LV supply sense c

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 15 17 0 0 0 0 0 0

0 0 0 86,063 95,123 0 0 0 0 0 0
0 0 0 86,063 95,123 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 76 72 76 79 83 79 0 0 0 0
0 1,513 1,437 1,513 1,589 1,664 1,589 0 0 0 0
0 61 57 61 64 67 64 0 0 0 0
0 1,574 1,495 1,574 1,652 1,731 1,652 0 0 0 0

16 8 0 0 0 0 0 0 0 0 0
318 152 0 0 0 0 0 0 0 0 0

13 6 0 0 0 0 0 0 0 0 0

10,053 4,787 0 0 0 0 0 0 0 0 0
10,384 4,945 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/15/2011 9/30/2011

Control Acc WBudget Element
INDIRECT BCWS

2.6.3.2 2.6.3.2.1 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.2.2 Test HV power supplies
2.6.3.2 2.6.3.2.2 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.3.3.1 Procure PDB to FEB cable
2.6.3.3 2.6.3.3.1 L.UVA.PD.SCI.PH

HOURS BCWS
2.6.3.3 2.6.3.3.1 M.UVA.PD.MAND

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.3.10 Procure spare tools
2.6.3.3 2.6.3.3.10 L.UVA.PD.TECH

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.3 2.6.3.3.10 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.11 Procure PDB/DCM and c
2.6.3.3 2.6.3.3.11 M.UVA.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.3.12 Fabricate PDB/DCM and 
2.6.3.3 2.6.3.3.12 L.UVA.PD.TECH

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.3.3.2 Procure LV supply to PDB 
2.6.3.3 2.6.3.3.2 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.3 2.6.3.3.2 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.3 Procure LV supply sense c

SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/15/2011 9/30/2011

Control Acc WBudget Element
INDIRECT BCWS

2.6.3.2 2.6.3.2.1 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.2.2 Test HV power supplies
2.6.3.2 2.6.3.2.2 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.3.3.1 Procure PDB to FEB cable
2.6.3.3 2.6.3.3.1 L.UVA.PD.SCI.PH

HOURS BCWS
2.6.3.3 2.6.3.3.1 M.UVA.PD.MAND

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.3.10 Procure spare tools
2.6.3.3 2.6.3.3.10 L.UVA.PD.TECH

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.3 2.6.3.3.10 M.UVA.PD.MAN
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.11 Procure PDB/DCM and c
2.6.3.3 2.6.3.3.11 M.UVA.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.3.12 Fabricate PDB/DCM and 
2.6.3.3 2.6.3.3.12 L.UVA.PD.TECH

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.3.3.2 Procure LV supply to PDB 
2.6.3.3 2.6.3.3.2 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.3 2.6.3.3.2 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.3 Procure LV supply sense c

AUG13     SEP13     OCT13     NOV13     Cumulative
0 0 0 0 105

0 0 0 0 166,751
0 0 0 0 169,481

0 0 0 0 16
0 0 0 0 750
0 0 0 0 30
0 0 0 0 780

0 0 0 0 32

0 0 0 0 181,186
0 0 0 0 181,186

0 0 0 0 25
0 0 0 0 1,172
0 0 0 0 47

0 0 0 0 3,210
0 0 0 0 4,429

0 0 0 0 87,635
0 0 0 0 87,635

0 0 0 0 465
0 0 0 0 9,305
0 0 0 0 372
0 0 0 0 9,677

0 0 0 0 72
0 0 0 0 1,396
0 0 0 0 56

0 0 0 0 44,819
0 0 0 0 46,271
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Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/15/2011 9/30/2011

Control Acc WBudget Element OCT10     NOV10     DEC10     JAN11     FEB11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     
2.6.3.3 2.6.3.3.3 L.UVA.PD.TECH.UGRAD UVA Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.3.3 2.6.3.3.3 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.3.3.4 Procure HV supply to PDB cables
2.6.3.3 2.6.3.3.4 L.UVA.PD.TECH.UGRAD UVA Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 40 12
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 761 232
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 30 9

2.6.3.3 2.6.3.3.4 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 12,707 3,867

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 13,499 4,108
2.6.3.3.5 Procure PDB to DCM cables
2.6.3.3 2.6.3.3.5 L.UVA.PD.TECH.UGRAD UVA Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 72
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 1,375
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 55

2.6.3.3 2.6.3.3.5 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 680

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 2,110
2.6.3.3.6 Procure ground cables
2.6.3.3 2.6.3.3.6 L.UVA.PD.SCI.PHY UVA Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.3.3 2.6.3.3.6 M.UVA.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.3.3.7 Specify cable trays
2.6.3.3 2.6.3.3.7 L.UVA.PD.TECH.ET_W UVA Electrical Tech - Weekly

HOURS BCWS 9 9 9 9 4 0 0 0 0 0 0
DIR_ESCA BCWS 442 421 421 400 190 0 0 0 0 0 0
INDIRECT BCWS 18 17 17 16 8 0 0 0 0 0 0

WP Totals: BCWS 460 438 438 416 197 0 0 0 0 0 0
2.6.3.3.8 Procure cable trays
2.6.3.3 2.6.3.3.8 L.UVA.PD.SCI.PHY UVA Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.3.3 2.6.3.3.8 M.UVA.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.3.3.9 Procure remaining ND cables
2.6.3.3 2.6.3.3.9 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
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Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/15/2011 9/30/2011

Control Acc WBudget Element
2.6.3.3 2.6.3.3.3 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.3 2.6.3.3.3 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.4 Procure HV supply to PDB 
2.6.3.3 2.6.3.3.4 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.3 2.6.3.3.4 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.5 Procure PDB to DCM cabl
2.6.3.3 2.6.3.3.5 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.3 2.6.3.3.5 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.6 Procure ground cables
2.6.3.3 2.6.3.3.6 L.UVA.PD.SCI.PH

HOURS BCWS
2.6.3.3 2.6.3.3.6 M.UVA.PD.MAND

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.3.7 Specify cable trays
2.6.3.3 2.6.3.3.7 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.3.3.8 Procure cable trays
2.6.3.3 2.6.3.3.8 L.UVA.PD.SCI.PH

HOURS BCWS
2.6.3.3 2.6.3.3.8 M.UVA.PD.MAND

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.3.9 Procure remaining ND cab
2.6.3.3 2.6.3.3.9 M.UVA.PD.MAND

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     

0 25 24 25 0 0 0 0 0 0 0
0 502 477 502 0 0 0 0 0 0 0
0 20 19 20 0 0 0 0 0 0 0

0 1,159 1,101 1,159 0 0 0 0 0 0 0
0 1,681 1,597 1,681 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 4 0 0 0 0 0 0 0 0 0

0 5,192 0 0 0 0 0 0 0 0 0
0 5,192 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

3,541 3,373 3,204 3,373 3,541 3,710 3,541 3,710 3,541 3,541 3,879
3,541 3,373 3,204 3,373 3,541 3,710 3,541 3,710 3,541 3,541 3,879

CAP--RAM-CA-2.6.3-after-CR417.xls Page 10 of 20 11/15/2011



Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/15/2011 9/30/2011

Control Acc WBudget Element
2.6.3.3 2.6.3.3.3 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.3 2.6.3.3.3 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.4 Procure HV supply to PDB 
2.6.3.3 2.6.3.3.4 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.3 2.6.3.3.4 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.5 Procure PDB to DCM cabl
2.6.3.3 2.6.3.3.5 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.3 2.6.3.3.5 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.6 Procure ground cables
2.6.3.3 2.6.3.3.6 L.UVA.PD.SCI.PH

HOURS BCWS
2.6.3.3 2.6.3.3.6 M.UVA.PD.MAND

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.3.7 Specify cable trays
2.6.3.3 2.6.3.3.7 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.3.3.8 Procure cable trays
2.6.3.3 2.6.3.3.8 L.UVA.PD.SCI.PH

HOURS BCWS
2.6.3.3 2.6.3.3.8 M.UVA.PD.MAND

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.3.9 Procure remaining ND cab
2.6.3.3 2.6.3.3.9 M.UVA.PD.MAND

SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

3,204 3,964 3,447 3,102 3,620 3,447 3,620 0 0 0 0
3,204 3,964 3,447 3,102 3,620 3,447 3,620 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/15/2011 9/30/2011

Control Acc WBudget Element
2.6.3.3 2.6.3.3.3 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.3 2.6.3.3.3 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.4 Procure HV supply to PDB 
2.6.3.3 2.6.3.3.4 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.3 2.6.3.3.4 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.5 Procure PDB to DCM cabl
2.6.3.3 2.6.3.3.5 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.3 2.6.3.3.5 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.3.6 Procure ground cables
2.6.3.3 2.6.3.3.6 L.UVA.PD.SCI.PH

HOURS BCWS
2.6.3.3 2.6.3.3.6 M.UVA.PD.MAND

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.3.7 Specify cable trays
2.6.3.3 2.6.3.3.7 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.3.3.8 Procure cable trays
2.6.3.3 2.6.3.3.8 L.UVA.PD.SCI.PH

HOURS BCWS
2.6.3.3 2.6.3.3.8 M.UVA.PD.MAND

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.3.9 Procure remaining ND cab
2.6.3.3 2.6.3.3.9 M.UVA.PD.MAND

AUG13     SEP13     OCT13     NOV13     Cumulative

0 0 0 0 74
0 0 0 0 1,481
0 0 0 0 59

0 0 0 0 3,420
0 0 0 0 4,960

0 0 0 0 52
0 0 0 0 993
0 0 0 0 40

0 0 0 0 16,575
0 0 0 0 17,607

0 0 0 0 72
0 0 0 0 1,375
0 0 0 0 55

0 0 0 0 680
0 0 0 0 2,110

0 0 0 0 4

0 0 0 0 5,192
0 0 0 0 5,192

0 0 0 0 40
0 0 0 0 1,875
0 0 0 0 75
0 0 0 0 1,950

0 0 0 0 4

0 0 0 0 63,360
0 0 0 0 63,360
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Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/15/2011 9/30/2011

Control Acc WBudget Element OCT10     NOV10     DEC10     JAN11     FEB11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     
DIR_ESCA BCWS 8,702 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 8,702 0 0 0 0 0 0 0 0 0 0
2.6.3.4.1 Procure PDB parts
2.6.3.4 2.6.3.4.1 L.UVA.PD.TECH.ET_W UVA Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 14 14 12 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 656 656 562 0 0 0
INDIRECT BCWS 0 0 0 0 0 26 26 22 0 0 0

2.6.3.4 2.6.3.4.1 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 138,982 138,982 119,128 0 0 0

WP Totals: BCWS 0 0 0 0 0 139,665 139,665 119,713 0 0 0
2.6.3.4.2 Assemble and test PDB's
2.6.3.4 2.6.3.4.2 L.UVA.PD.TECH.ET_W UVA Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 28 138 158 144
DIR_ESCA BCWS 0 0 0 0 0 0 0 1,290 6,450 7,417 6,772
INDIRECT BCWS 0 0 0 0 0 0 0 52 258 297 271

WP Totals: BCWS 0 0 0 0 0 0 0 1,342 6,708 7,714 7,043
2.6.3.4.3 Procure PDB parts - ND
2.6.3.4 2.6.3.4.3 M.UVA.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 11,422 10,878 10,334 0 0 0 0 0 0 0 0
WP Totals: BCWS 11,422 10,878 10,334 0 0 0 0 0 0 0 0
2.6.3.5.1.1.34 Procure manifolds - ND
2.6.3.5 2.6.3.5.1.1.34 M.UMNTC.PD.MANDSXMPT Materials & Services - Exe

DIR_ESCA BCWS 22,844 9,790 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 22,844 9,790 0 0 0 0 0 0 0 0 0
2.6.3.5.2 Procure other components
2.6.3.5 2.6.3.5.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.3.5.4.1 Design
2.6.3.5 2.6.3.5.4.1 L.UMNTC.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 4 36 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 316 2,847 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 316 2,847 0 0 0 0
2.6.3.5.4.2 Build
2.6.3.5 2.6.3.5.4.2 L.UMNTC.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 48 32 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 3,796 2,531 0 0 0

2.6.3.5 2.6.3.5.4.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 1,725 1,150 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 5,521 3,681 0 0 0
2.6.3.5.4.3 Commission
2.6.3.5 2.6.3.5.4.3 L.UMNTC.PD.TECH.ET_W Electrical Tech - Weekly

HOURS BCWS 0 0 0 0 0 0 0 56 24 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/15/2011 9/30/2011

Control Acc WBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.4.1 Procure PDB parts
2.6.3.4 2.6.3.4.1 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.4 2.6.3.4.1 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.4.2 Assemble and test PDB's
2.6.3.4 2.6.3.4.2 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.3.4.3 Procure PDB parts - ND
2.6.3.4 2.6.3.4.3 M.UVA.PD.MAND

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.5.1.1.34 Procure manifolds - N
2.6.3.5 2.6.3.5.1.1.34 M.UMNTC.P

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.5.2 Procure other components
2.6.3.5 2.6.3.5.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.5.4.1 Design
2.6.3.5 2.6.3.5.4.1 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.5.4.2 Build
2.6.3.5 2.6.3.5.4.2 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.6.3.5 2.6.3.5.4.2 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.5.4.3 Commission
2.6.3.5 2.6.3.5.4.3 L.UMNTC.PD.T

HOURS BCWS

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

144 138 131 138 144 151 144 151 110 0 0
7,097 6,759 6,421 6,759 7,097 7,435 7,097 7,435 5,407 0 0

284 270 257 270 284 297 284 297 216 0 0
7,381 7,030 6,678 7,030 7,381 7,733 7,381 7,733 5,624 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 6,583 14,629 15,360 16,092 15,360 16,092 15,360 15,360 16,823
0 0 6,583 14,629 15,360 16,092 15,360 16,092 15,360 15,360 16,823

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/15/2011 9/30/2011

Control Acc WBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.4.1 Procure PDB parts
2.6.3.4 2.6.3.4.1 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.4 2.6.3.4.1 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.4.2 Assemble and test PDB's
2.6.3.4 2.6.3.4.2 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.3.4.3 Procure PDB parts - ND
2.6.3.4 2.6.3.4.3 M.UVA.PD.MAND

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.5.1.1.34 Procure manifolds - N
2.6.3.5 2.6.3.5.1.1.34 M.UMNTC.P

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.5.2 Procure other components
2.6.3.5 2.6.3.5.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.5.4.1 Design
2.6.3.5 2.6.3.5.4.1 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.5.4.2 Build
2.6.3.5 2.6.3.5.4.2 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.6.3.5 2.6.3.5.4.2 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.5.4.3 Commission
2.6.3.5 2.6.3.5.4.3 L.UMNTC.PD.T

HOURS BCWS

SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

13,897 17,194 14,951 13,456 15,699 14,951 15,699 16,446 16,446 14,951 16,446
13,897 17,194 14,951 13,456 15,699 14,951 15,699 16,446 16,446 14,951 16,446

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/15/2011 9/30/2011

Control Acc WBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.4.1 Procure PDB parts
2.6.3.4 2.6.3.4.1 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.4 2.6.3.4.1 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.4.2 Assemble and test PDB's
2.6.3.4 2.6.3.4.2 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

WP Totals: BCWS
2.6.3.4.3 Procure PDB parts - ND
2.6.3.4 2.6.3.4.3 M.UVA.PD.MAND

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.5.1.1.34 Procure manifolds - N
2.6.3.5 2.6.3.5.1.1.34 M.UMNTC.P

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.5.2 Procure other components
2.6.3.5 2.6.3.5.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.3.5.4.1 Design
2.6.3.5 2.6.3.5.4.1 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.5.4.2 Build
2.6.3.5 2.6.3.5.4.2 L.UMNTC.PD.T

HOURS BCWS
DIR_ESCA BCWS

2.6.3.5 2.6.3.5.4.2 M.UMNTC.PD.M
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.5.4.3 Commission
2.6.3.5 2.6.3.5.4.3 L.UMNTC.PD.T

HOURS BCWS

AUG13     SEP13     OCT13     NOV13     Cumulative
0 0 0 0 8,702
0 0 0 0 8,702

0 0 0 0 40
0 0 0 0 1,875
0 0 0 0 75

0 0 0 0 397,093
0 0 0 0 399,043

0 0 0 0 1,720
0 0 0 0 83,439
0 0 0 0 3,338
0 0 0 0 86,776

0 0 0 0 32,634
0 0 0 0 32,634

0 0 0 0 32,634
0 0 0 0 32,634

16,446 14,951 17,572 9,168 359,932
16,446 14,951 17,572 9,168 359,932

0 0 0 0 40
0 0 0 0 3,163
0 0 0 0 3,163

0 0 0 0 80
0 0 0 0 6,326

0 0 0 0 2,875
0 0 0 0 9,201

0 0 0 0 80
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Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/15/2011 9/30/2011

Control Acc WBudget Element OCT10     NOV10     DEC10     JAN11     FEB11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     
DIR_ESCA BCWS 0 0 0 0 0 0 0 4,428 1,898 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 4,428 1,898 0 0
2.6.3.6.1 Ship first third of power distribution system to far site
2.6.3.6 2.6.3.6.1 L.UVA.PD.TECH.UGRAD UVA Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.3.6 2.6.3.6.1 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.3.6.2 Ship second third of power distribution system to far site
2.6.3.6 2.6.3.6.2 L.UVA.PD.TECH.UGRAD UVA Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.3.6 2.6.3.6.2 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.3.6.3 Ship final third of power distribution system to far site
2.6.3.6 2.6.3.6.3 L.UVA.PD.TECH.UGRAD UVA Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.3.6 2.6.3.6.3 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.3.6.4 Ship near detector power distribution system to Fermilab
2.6.3.6 2.6.3.6.4 L.UVA.PD.TECH.UGRAD UVA Undergrad Student

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
INDIRECT BCWS 0 0 0 0 0 0 0 0 0 0 0

2.6.3.6 2.6.3.6.4 M.UVA.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
Control Acct[21] Totals: BCWS 45,862 23,424 13,090 2,502 197 141,221 149,727 243,489 128,773 170,041 236,783
Grand Totals:

BCWS 45,862 23,424 13,090 2,502 197 141,221 149,727 243,489 128,773 170,041 236,783
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Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/15/2011 9/30/2011

Control Acc WBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.6.1 Ship first third of power dis
2.6.3.6 2.6.3.6.1 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.6 2.6.3.6.1 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.6.2 Ship second third of power 
2.6.3.6 2.6.3.6.2 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.6 2.6.3.6.2 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.6.3 Ship final third of power dis
2.6.3.6 2.6.3.6.3 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.6 2.6.3.6.3 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.6.4 Ship near detector power d
2.6.3.6 2.6.3.6.4 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.6 2.6.3.6.4 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 48 0 0 0
0 0 0 0 0 0 0 961 0 0 0
0 0 0 0 0 0 0 38 0 0 0

0 0 0 0 0 0 0 7,220 0 0 0
0 0 0 0 0 0 0 8,219 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

232,732 143,361 88,153 118,600 123,058 29,265 27,935 35,754 24,525 18,902 20,702

232,732 143,361 88,153 118,600 123,058 29,265 27,935 35,754 24,525 18,902 20,702
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Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/15/2011 9/30/2011

Control Acc WBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.6.1 Ship first third of power dis
2.6.3.6 2.6.3.6.1 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.6 2.6.3.6.1 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.6.2 Ship second third of power 
2.6.3.6 2.6.3.6.2 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.6 2.6.3.6.2 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.6.3 Ship final third of power dis
2.6.3.6 2.6.3.6.3 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.6 2.6.3.6.3 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.6.4 Ship near detector power d
2.6.3.6 2.6.3.6.4 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.6 2.6.3.6.4 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 38 10 0 0 0 0 0 0
0 0 0 805 201 0 0 0 0 0 0
0 0 0 32 8 0 0 0 0 0 0

0 0 0 5,904 1,476 0 0 0 0 0 0
0 0 0 6,741 1,685 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 32 0 0 0 0 0 0
0 0 0 0 671 0 0 0 0 0 0
0 0 0 0 27 0 0 0 0 0 0

0 0 0 0 2,210 0 0 0 0 0 0
0 0 0 0 2,908 0 0 0 0 0 0

17,101 21,158 18,398 23,300 23,911 18,398 19,318 16,446 16,446 14,951 16,446

17,101 21,158 18,398 23,300 23,911 18,398 19,318 16,446 16,446 14,951 16,446
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Report:CAP-RAM  Filter:NOVA-CA-2.6.3Program: NOvA
Program: Description:
NOVA NOvA project
Run Date: Status Date:
11/15/2011 9/30/2011

Control Acc WBudget Element
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.6.1 Ship first third of power dis
2.6.3.6 2.6.3.6.1 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.6 2.6.3.6.1 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.6.2 Ship second third of power 
2.6.3.6 2.6.3.6.2 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.6 2.6.3.6.2 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.6.3 Ship final third of power dis
2.6.3.6 2.6.3.6.3 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.6 2.6.3.6.3 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
2.6.3.6.4 Ship near detector power d
2.6.3.6 2.6.3.6.4 L.UVA.PD.TECH.

HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.6.3.6 2.6.3.6.4 M.UVA.PD.MAND
DIR_ESCA BCWS

WP Totals: BCWS
Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

AUG13     SEP13     OCT13     NOV13     Cumulative
0 0 0 0 6,326
0 0 0 0 6,326

0 0 0 0 48
0 0 0 0 961
0 0 0 0 38

0 0 0 0 7,220
0 0 0 0 8,219

0 0 0 0 48
0 0 0 0 1,007
0 0 0 0 40

0 0 0 0 7,380
0 0 0 0 8,427

48 0 0 0 48
1,007 0 0 0 1,007

40 0 0 0 40

7,380 0 0 0 7,380
8,427 0 0 0 8,427

0 0 0 0 32
0 0 0 0 671
0 0 0 0 27

0 0 0 0 2,210
0 0 0 0 2,908

24,873 14,951 17,572 9,168 2,290,534

24,873 14,951 17,572 9,168 2,290,534
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