
Report:CAP-RAM  Filter:NOVA-CA-2.6.4Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control AccWBudget Element FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     DEC09     
2.6.4 Management - Electronics - Construction

2.6.4.3.1 Labor
2.6.4 2.6.4.3.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 16 18 18 16 18 18 17 17 0 0 0
WP Totals: BCWS 16 18 18 16 18 18 17 17 0 0 0
2.6.4.3.2 Travel
2.6.4 2.6.4.3.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 751 826 826 751 826 826 789 789 0 0 0
WP Totals: BCWS 751 826 826 751 826 826 789 789 0 0 0
2.6.4.4.1 Labor
2.6.4 2.6.4.4.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 18 15 16
WP Totals: BCWS 0 0 0 0 0 0 0 0 18 15 16
2.6.4.4.2 Travel
2.6.4 2.6.4.4.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 844 729 767
WP Totals: BCWS 0 0 0 0 0 0 0 0 844 729 767
2.6.4.4.5 Labor - supplemental
2.6.4 2.6.4.4.5 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.4.4.6 Travel - supplemental
2.6.4 2.6.4.4.6 M.CT.PD.MANDS Materials and Services

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.4.4.7 Materials and supplies - supplemental
2.6.4 2.6.4.4.7 M.CT.PD.MANDS Materials and Services

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.4.5.1 Labor
2.6.4 2.6.4.5.1 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.4.5.2 Travel
2.6.4 2.6.4.5.2 M.CT.PD.MANDS Materials and Services

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.4 2.6.4.5.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.4Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control AccWBudget Element
2.6.4 Management - Electronics - Construct

2.6.4.3.1 Labor
2.6.4 2.6.4.3.1 L.UMNTC.PD.SC

HOURS BCWS
WP Totals: BCWS
2.6.4.3.2 Travel
2.6.4 2.6.4.3.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.4.1 Labor
2.6.4 2.6.4.4.1 L.UMNTC.PD.SC

HOURS BCWS
WP Totals: BCWS
2.6.4.4.2 Travel
2.6.4 2.6.4.4.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.4.5 Labor - supplemental
2.6.4 2.6.4.4.5 L.CT.PD.SCI.PHY 

HOURS BCWS
WP Totals: BCWS
2.6.4.4.6 Travel - supplemental
2.6.4 2.6.4.4.6 M.CT.PD.MANDS 

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.4.7 Materials and supplies - 
2.6.4 2.6.4.4.7 M.CT.PD.MANDS 

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.5.1 Labor
2.6.4 2.6.4.5.1 L.CT.PD.SCI.PHY 

HOURS BCWS
WP Totals: BCWS
2.6.4.5.2 Travel
2.6.4 2.6.4.5.2 M.CT.PD.MANDS 

DIR_ESCA BCWS
2.6.4 2.6.4.5.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS

JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

15 16 18 18 16 18 17 18 16 0 0
15 16 18 18 16 18 17 18 16 0 0

729 767 882 844 767 844 805 844 767 0 0
729 767 882 844 767 844 805 844 767 0 0

0 59 68 65 59 65 62 65 59 0 0
0 59 68 65 59 65 62 65 59 0 0

0 752 865 827 752 827 790 827 752 0 0
0 752 865 827 752 827 790 827 752 0 0

0 267 307 294 267 294 281 294 267 0 0
0 267 307 294 267 294 281 294 267 0 0

0 0 0 0 0 0 0 0 0 42 40
0 0 0 0 0 0 0 0 0 42 40

0 0 0 0 0 0 0 0 0 548 522

0 0 0 0 0 0 0 0 0 366 348
0 0 0 0 0 0 0 0 0 914 870
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Report:CAP-RAM  Filter:NOVA-CA-2.6.4Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control AccWBudget Element
2.6.4 Management - Electronics - Construct

2.6.4.3.1 Labor
2.6.4 2.6.4.3.1 L.UMNTC.PD.SC

HOURS BCWS
WP Totals: BCWS
2.6.4.3.2 Travel
2.6.4 2.6.4.3.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.4.1 Labor
2.6.4 2.6.4.4.1 L.UMNTC.PD.SC

HOURS BCWS
WP Totals: BCWS
2.6.4.4.2 Travel
2.6.4 2.6.4.4.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.4.5 Labor - supplemental
2.6.4 2.6.4.4.5 L.CT.PD.SCI.PHY 

HOURS BCWS
WP Totals: BCWS
2.6.4.4.6 Travel - supplemental
2.6.4 2.6.4.4.6 M.CT.PD.MANDS 

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.4.7 Materials and supplies - 
2.6.4 2.6.4.4.7 M.CT.PD.MANDS 

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.5.1 Labor
2.6.4 2.6.4.5.1 L.CT.PD.SCI.PHY 

HOURS BCWS
WP Totals: BCWS
2.6.4.5.2 Travel
2.6.4 2.6.4.5.2 M.CT.PD.MANDS 

DIR_ESCA BCWS
2.6.4 2.6.4.5.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS

DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

40 38 40 46 42 42 44 40 46 40 0
40 38 40 46 42 42 44 40 46 40 0

522 496 522 600 548 548 574 522 600 522 0

348 331 348 400 366 366 383 348 400 348 0
870 827 870 1,001 914 914 957 870 1,001 870 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.4Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control AccWBudget Element
2.6.4 Management - Electronics - Construct

2.6.4.3.1 Labor
2.6.4 2.6.4.3.1 L.UMNTC.PD.SC

HOURS BCWS
WP Totals: BCWS
2.6.4.3.2 Travel
2.6.4 2.6.4.3.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.4.1 Labor
2.6.4 2.6.4.4.1 L.UMNTC.PD.SC

HOURS BCWS
WP Totals: BCWS
2.6.4.4.2 Travel
2.6.4 2.6.4.4.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.4.5 Labor - supplemental
2.6.4 2.6.4.4.5 L.CT.PD.SCI.PHY 

HOURS BCWS
WP Totals: BCWS
2.6.4.4.6 Travel - supplemental
2.6.4 2.6.4.4.6 M.CT.PD.MANDS 

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.4.7 Materials and supplies - 
2.6.4 2.6.4.4.7 M.CT.PD.MANDS 

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.5.1 Labor
2.6.4 2.6.4.5.1 L.CT.PD.SCI.PHY 

HOURS BCWS
WP Totals: BCWS
2.6.4.5.2 Travel
2.6.4 2.6.4.5.2 M.CT.PD.MANDS 

DIR_ESCA BCWS
2.6.4 2.6.4.5.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS

NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.4Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control AccWBudget Element
2.6.4 Management - Electronics - Construct

2.6.4.3.1 Labor
2.6.4 2.6.4.3.1 L.UMNTC.PD.SC

HOURS BCWS
WP Totals: BCWS
2.6.4.3.2 Travel
2.6.4 2.6.4.3.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.4.1 Labor
2.6.4 2.6.4.4.1 L.UMNTC.PD.SC

HOURS BCWS
WP Totals: BCWS
2.6.4.4.2 Travel
2.6.4 2.6.4.4.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.4.5 Labor - supplemental
2.6.4 2.6.4.4.5 L.CT.PD.SCI.PHY 

HOURS BCWS
WP Totals: BCWS
2.6.4.4.6 Travel - supplemental
2.6.4 2.6.4.4.6 M.CT.PD.MANDS 

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.4.7 Materials and supplies - 
2.6.4 2.6.4.4.7 M.CT.PD.MANDS 

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.5.1 Labor
2.6.4 2.6.4.5.1 L.CT.PD.SCI.PHY 

HOURS BCWS
WP Totals: BCWS
2.6.4.5.2 Travel
2.6.4 2.6.4.5.2 M.CT.PD.MANDS 

DIR_ESCA BCWS
2.6.4 2.6.4.5.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS

OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.6.4Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control AccWBudget Element
2.6.4 Management - Electronics - Construct

2.6.4.3.1 Labor
2.6.4 2.6.4.3.1 L.UMNTC.PD.SC

HOURS BCWS
WP Totals: BCWS
2.6.4.3.2 Travel
2.6.4 2.6.4.3.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.4.1 Labor
2.6.4 2.6.4.4.1 L.UMNTC.PD.SC

HOURS BCWS
WP Totals: BCWS
2.6.4.4.2 Travel
2.6.4 2.6.4.4.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.4.5 Labor - supplemental
2.6.4 2.6.4.4.5 L.CT.PD.SCI.PHY 

HOURS BCWS
WP Totals: BCWS
2.6.4.4.6 Travel - supplemental
2.6.4 2.6.4.4.6 M.CT.PD.MANDS 

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.4.7 Materials and supplies - 
2.6.4 2.6.4.4.7 M.CT.PD.MANDS 

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.5.1 Labor
2.6.4 2.6.4.5.1 L.CT.PD.SCI.PHY 

HOURS BCWS
WP Totals: BCWS
2.6.4.5.2 Travel
2.6.4 2.6.4.5.2 M.CT.PD.MANDS 

DIR_ESCA BCWS
2.6.4 2.6.4.5.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS

SEP13     Cumulative

0 136
0 136

0 6,386
0 6,386

0 200
0 200

0 9,589
0 9,589

0 500
0 500

0 6,392
0 6,392

0 2,271
0 2,271

0 500
0 500

0 6,527

0 4,351
0 10,878
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Report:CAP-RAM  Filter:NOVA-CA-2.6.4Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control AccWBudget Element FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     DEC09     
2.6.4.5.4 Materials and supplies
2.6.4 2.6.4.5.4 M.CT.PD.MANDS Materials and Services

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.4.6.1 Labor
2.6.4 2.6.4.6.1 L.CT.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.4.6.2 Travel
2.6.4 2.6.4.6.2 M.CT.PD.MANDS Materials and Services

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.4 2.6.4.6.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.4.6.4 Materials and supplies
2.6.4 2.6.4.6.4 M.CT.PD.MANDS Materials and Services

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.4.6.5 Travel and Supplies - Supplemental
2.6.4 2.6.4.6.5 M.CT.PD.MANDSPASS Materials & Services - Pass Thru

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.4.7.1 Labor
2.6.4 2.6.4.7.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0
2.6.4.7.2 Travel
2.6.4 2.6.4.7.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0 0

Control Acct[21] Totals: BCWS 751 826 826 751 826 826 789 789 844 729 767
Grand Totals:

BCWS 751 826 826 751 826 826 789 789 844 729 767

CAP-RAM-CA-2.6.4-after-CR420.xls Page 7 of 12 12/15/2011



Report:CAP-RAM  Filter:NOVA-CA-2.6.4Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control AccWBudget Element
2.6.4.5.4 Materials and supplies
2.6.4 2.6.4.5.4 M.CT.PD.MANDS 

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.6.1 Labor
2.6.4 2.6.4.6.1 L.CT.PD.SCI.PHY 

HOURS BCWS
WP Totals: BCWS
2.6.4.6.2 Travel
2.6.4 2.6.4.6.2 M.CT.PD.MANDS 

DIR_ESCA BCWS
2.6.4 2.6.4.6.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.6.4 Materials and supplies
2.6.4 2.6.4.6.4 M.CT.PD.MANDS 

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.6.5 Travel and Supplies - Su
2.6.4 2.6.4.6.5 M.CT.PD.MANDS

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.7.1 Labor
2.6.4 2.6.4.7.1 L.UMNTC.PD.SC

HOURS BCWS
WP Totals: BCWS
2.6.4.7.2 Travel
2.6.4 2.6.4.7.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS

Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     

0 0 0 0 0 0 0 0 0 195 186
0 0 0 0 0 0 0 0 0 195 186

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

729 1,786 2,054 1,965 1,786 1,965 1,876 1,965 1,786 1,109 1,056

729 1,786 2,054 1,965 1,786 1,965 1,876 1,965 1,786 1,109 1,056

CAP-RAM-CA-2.6.4-after-CR420.xls Page 8 of 12 12/15/2011



Report:CAP-RAM  Filter:NOVA-CA-2.6.4Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control AccWBudget Element
2.6.4.5.4 Materials and supplies
2.6.4 2.6.4.5.4 M.CT.PD.MANDS 

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.6.1 Labor
2.6.4 2.6.4.6.1 L.CT.PD.SCI.PHY 

HOURS BCWS
WP Totals: BCWS
2.6.4.6.2 Travel
2.6.4 2.6.4.6.2 M.CT.PD.MANDS 

DIR_ESCA BCWS
2.6.4 2.6.4.6.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.6.4 Materials and supplies
2.6.4 2.6.4.6.4 M.CT.PD.MANDS 

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.6.5 Travel and Supplies - Su
2.6.4 2.6.4.6.5 M.CT.PD.MANDS

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.7.1 Labor
2.6.4 2.6.4.7.1 L.UMNTC.PD.SC

HOURS BCWS
WP Totals: BCWS
2.6.4.7.2 Travel
2.6.4 2.6.4.7.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS

Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     AUG11     SEP11     OCT11     

186 176 186 213 195 195 204 186 213 186 0
186 176 186 213 195 195 204 186 213 186 0

0 0 0 0 0 0 0 0 0 0 42
0 0 0 0 0 0 0 0 0 0 42

0 0 0 0 0 0 0 0 0 0 560

0 0 0 0 0 0 0 0 0 0 374
0 0 0 0 0 0 0 0 0 0 934

0 0 0 0 0 0 0 0 0 0 199
0 0 0 0 0 0 0 0 0 0 199

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

1,056 1,003 1,056 1,214 1,109 1,109 1,161 1,056 1,214 1,056 1,133

1,056 1,003 1,056 1,214 1,109 1,109 1,161 1,056 1,214 1,056 1,133
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Report:CAP-RAM  Filter:NOVA-CA-2.6.4Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control AccWBudget Element
2.6.4.5.4 Materials and supplies
2.6.4 2.6.4.5.4 M.CT.PD.MANDS 

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.6.1 Labor
2.6.4 2.6.4.6.1 L.CT.PD.SCI.PHY 

HOURS BCWS
WP Totals: BCWS
2.6.4.6.2 Travel
2.6.4 2.6.4.6.2 M.CT.PD.MANDS 

DIR_ESCA BCWS
2.6.4 2.6.4.6.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.6.4 Materials and supplies
2.6.4 2.6.4.6.4 M.CT.PD.MANDS 

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.6.5 Travel and Supplies - Su
2.6.4 2.6.4.6.5 M.CT.PD.MANDS

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.7.1 Labor
2.6.4 2.6.4.7.1 L.UMNTC.PD.SC

HOURS BCWS
WP Totals: BCWS
2.6.4.7.2 Travel
2.6.4 2.6.4.7.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS

Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

40 38 40 42 44 42 44 42 42 46 38
40 38 40 42 44 42 44 42 42 46 38

534 507 534 560 587 560 587 560 560 614 507

356 338 356 374 391 374 391 374 374 409 338
889 845 889 934 978 934 978 934 934 1,023 845

190 180 190 199 209 199 209 199 199 218 180
190 180 190 199 209 199 209 199 199 218 180

0 1,216 1,280 1,344 1,408 1,344 1,408 0 0 0 0
0 1,216 1,280 1,344 1,408 1,344 1,408 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

1,079 2,241 2,359 2,477 2,595 2,477 2,595 1,133 1,133 1,241 1,025

1,079 2,241 2,359 2,477 2,595 2,477 2,595 1,133 1,133 1,241 1,025
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Report:CAP-RAM  Filter:NOVA-CA-2.6.4Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control AccWBudget Element
2.6.4.5.4 Materials and supplies
2.6.4 2.6.4.5.4 M.CT.PD.MANDS 

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.6.1 Labor
2.6.4 2.6.4.6.1 L.CT.PD.SCI.PHY 

HOURS BCWS
WP Totals: BCWS
2.6.4.6.2 Travel
2.6.4 2.6.4.6.2 M.CT.PD.MANDS 

DIR_ESCA BCWS
2.6.4 2.6.4.6.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.6.4 Materials and supplies
2.6.4 2.6.4.6.4 M.CT.PD.MANDS 

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.6.5 Travel and Supplies - Su
2.6.4 2.6.4.6.5 M.CT.PD.MANDS

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.7.1 Labor
2.6.4 2.6.4.7.1 L.UMNTC.PD.SC

HOURS BCWS
WP Totals: BCWS
2.6.4.7.2 Travel
2.6.4 2.6.4.7.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS

Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     APR13     MAY13     JUN13     JUL13     AUG13     

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0

38 33 28 0 0 0 0 0 0 0 0
38 33 28 0 0 0 0 0 0 0 0

314 273 245 286 273 286 300 300 273 300 300
314 273 245 286 273 286 300 300 273 300 300
314 273 245 286 273 286 300 300 273 300 300

314 273 245 286 273 286 300 300 273 300 300
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Report:CAP-RAM  Filter:NOVA-CA-2.6.4Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control AccWBudget Element
2.6.4.5.4 Materials and supplies
2.6.4 2.6.4.5.4 M.CT.PD.MANDS 

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.6.1 Labor
2.6.4 2.6.4.6.1 L.CT.PD.SCI.PHY 

HOURS BCWS
WP Totals: BCWS
2.6.4.6.2 Travel
2.6.4 2.6.4.6.2 M.CT.PD.MANDS 

DIR_ESCA BCWS
2.6.4 2.6.4.6.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.6.4 Materials and supplies
2.6.4 2.6.4.6.4 M.CT.PD.MANDS 

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.6.5 Travel and Supplies - Su
2.6.4 2.6.4.6.5 M.CT.PD.MANDS

DIR_ESCA BCWS
WP Totals: BCWS
2.6.4.7.1 Labor
2.6.4 2.6.4.7.1 L.UMNTC.PD.SC

HOURS BCWS
WP Totals: BCWS
2.6.4.7.2 Travel
2.6.4 2.6.4.7.2 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS

Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

SEP13     Cumulative

0 2,319
0 2,319

0 500
0 500

0 6,670

0 4,447
0 11,117

0 2,370
0 2,370

0 8,000
0 8,000

0 100
0 100

259 3,409
259 3,409
259 62,731

259 62,731
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