
Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.4

Program: Description:
NOVA NOvA project
Run Date: Status Date:
3/16/2010 1/31/2010

Control AcW Budget Element FEB09    MAR09     APR09   MAY09    JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     
2.6.4 Management - Electronics - Construction

2.6.4.3.1 Labor
2.6.4 2.6.4.3.1 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 16 18 18 16 18 18 17 17 0 0
WP Totals: BCWS 16 18 18 16 18 18 17 17 0 0
2.6.4.3.2 Travel

2.6.4 2.6.4.3.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
FULLY_LOAD BCWS 751 826 826 751 826 826 789 789 0 0

WP Totals: BCWS 751 826 826 751 826 826 789 789 0 0
2.6.4.4.1 Labor

2.6.4 2.6.4.4.1 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 0 18 15

WP Totals: BCWS 0 0 0 0 0 0 0 0 18 15
2.6.4.4.2 Travel

2.6.4 2.6.4.4.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
FULLY_LOAD BCWS 0 0 0 0 0 0 0 0 844 729

WP Totals: BCWS 0 0 0 0 0 0 0 0 844 729
2.6.4.4.5 Labor - supplemental

2.6.4 2.6.4.4.5 L.CT.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.6.4.4.6 Travel - supplemental

2.6.4 2.6.4.4.6 M.CT.PD.MANDS Materials and Services
FULLY_LOAD BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.6.4.4.7 Materials and supplies - supplemental

2.6.4 2.6.4.4.7 M.CT.PD.MANDS Materials and Services
FULLY_LOAD BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.6.4.5.1 Labor

2.6.4 2.6.4.5.1 L.CT.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.6.4.5.2 Travel

2.6.4 2.6.4.5.2 M.CT.PD.MANDS Materials and Services
FULLY_LOAD BCWS 0 0 0 0 0 0 0 0 0 0

2.6.4 2.6.4.5.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
FULLY_LOAD BCWS 0 0 0 0 0 0 0 0 0 0

CAP-RAM-CA-2.6.4-AFTER-CR146.xls Page 1 of 12 16-MAR-2010



Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.4

Program: Description:
NOVA NOvA project
Run Date: Status Date:
3/16/2010 1/31/2010

Control AcW Budget Element
2.6.4 Management - Electronics - Construction

2.6.4.3.1 Labor
2.6.4 2.6.4.3.1 L.UMNTC.PD.SCI.P

HOURS BCWS
WP Totals: BCWS
2.6.4.3.2 Travel

2.6.4 2.6.4.3.2 M.UMNTC.PD.MAN
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.4.1 Labor

2.6.4 2.6.4.4.1 L.UMNTC.PD.SCI.P
HOURS BCWS

WP Totals: BCWS
2.6.4.4.2 Travel

2.6.4 2.6.4.4.2 M.UMNTC.PD.MAN
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.4.5 Labor - supplemental

2.6.4 2.6.4.4.5 L.CT.PD.SCI.PHY P
HOURS BCWS

WP Totals: BCWS
2.6.4.4.6 Travel - supplemental

2.6.4 2.6.4.4.6 M.CT.PD.MANDS M
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.4.7 Materials and supplies - sup

2.6.4 2.6.4.4.7 M.CT.PD.MANDS M
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.5.1 Labor

2.6.4 2.6.4.5.1 L.CT.PD.SCI.PHY P
HOURS BCWS

WP Totals: BCWS
2.6.4.5.2 Travel

2.6.4 2.6.4.5.2 M.CT.PD.MANDS M
FULLY_LOAD BCWS

2.6.4 2.6.4.5.2 M.UMNTC.PD.MAN
FULLY_LOAD BCWS

DEC09     JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

16 15 16 18 18 16 18 17 18 16
16 15 16 18 18 16 18 17 18 16

767 729 767 882 844 767 844 805 844 767
767 729 767 882 844 767 844 805 844 767

0 0 59 68 65 59 65 62 65 59
0 0 59 68 65 59 65 62 65 59

0 0 752 865 827 752 827 790 827 752
0 0 752 865 827 752 827 790 827 752

0 0 267 307 294 267 294 281 294 267
0 0 267 307 294 267 294 281 294 267

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.4

Program: Description:
NOVA NOvA project
Run Date: Status Date:
3/16/2010 1/31/2010

Control AcW Budget Element
2.6.4 Management - Electronics - Construction

2.6.4.3.1 Labor
2.6.4 2.6.4.3.1 L.UMNTC.PD.SCI.P

HOURS BCWS
WP Totals: BCWS
2.6.4.3.2 Travel

2.6.4 2.6.4.3.2 M.UMNTC.PD.MAN
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.4.1 Labor

2.6.4 2.6.4.4.1 L.UMNTC.PD.SCI.P
HOURS BCWS

WP Totals: BCWS
2.6.4.4.2 Travel

2.6.4 2.6.4.4.2 M.UMNTC.PD.MAN
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.4.5 Labor - supplemental

2.6.4 2.6.4.4.5 L.CT.PD.SCI.PHY P
HOURS BCWS

WP Totals: BCWS
2.6.4.4.6 Travel - supplemental

2.6.4 2.6.4.4.6 M.CT.PD.MANDS M
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.4.7 Materials and supplies - sup

2.6.4 2.6.4.4.7 M.CT.PD.MANDS M
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.5.1 Labor

2.6.4 2.6.4.5.1 L.CT.PD.SCI.PHY P
HOURS BCWS

WP Totals: BCWS
2.6.4.5.2 Travel

2.6.4 2.6.4.5.2 M.CT.PD.MANDS M
FULLY_LOAD BCWS

2.6.4 2.6.4.5.2 M.UMNTC.PD.MAN
FULLY_LOAD BCWS

OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

42 40 40 38 40 46 42 42 44 40
42 40 40 38 40 46 42 42 44 40

548 522 522 496 522 600 548 548 574 522

366 348 348 331 348 400 366 366 383 348
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.4

Program: Description:
NOVA NOvA project
Run Date: Status Date:
3/16/2010 1/31/2010

Control AcW Budget Element
2.6.4 Management - Electronics - Construction

2.6.4.3.1 Labor
2.6.4 2.6.4.3.1 L.UMNTC.PD.SCI.P

HOURS BCWS
WP Totals: BCWS
2.6.4.3.2 Travel

2.6.4 2.6.4.3.2 M.UMNTC.PD.MAN
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.4.1 Labor

2.6.4 2.6.4.4.1 L.UMNTC.PD.SCI.P
HOURS BCWS

WP Totals: BCWS
2.6.4.4.2 Travel

2.6.4 2.6.4.4.2 M.UMNTC.PD.MAN
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.4.5 Labor - supplemental

2.6.4 2.6.4.4.5 L.CT.PD.SCI.PHY P
HOURS BCWS

WP Totals: BCWS
2.6.4.4.6 Travel - supplemental

2.6.4 2.6.4.4.6 M.CT.PD.MANDS M
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.4.7 Materials and supplies - sup

2.6.4 2.6.4.4.7 M.CT.PD.MANDS M
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.5.1 Labor

2.6.4 2.6.4.5.1 L.CT.PD.SCI.PHY P
HOURS BCWS

WP Totals: BCWS
2.6.4.5.2 Travel

2.6.4 2.6.4.5.2 M.CT.PD.MANDS M
FULLY_LOAD BCWS

2.6.4 2.6.4.5.2 M.UMNTC.PD.MAN
FULLY_LOAD BCWS

AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

46 40 0 0 0 0 0 0 0 0
46 40 0 0 0 0 0 0 0 0

600 522 0 0 0 0 0 0 0 0

400 348 0 0 0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.4

Program: Description:
NOVA NOvA project
Run Date: Status Date:
3/16/2010 1/31/2010

Control AcW Budget Element
2.6.4 Management - Electronics - Construction

2.6.4.3.1 Labor
2.6.4 2.6.4.3.1 L.UMNTC.PD.SCI.P

HOURS BCWS
WP Totals: BCWS
2.6.4.3.2 Travel

2.6.4 2.6.4.3.2 M.UMNTC.PD.MAN
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.4.1 Labor

2.6.4 2.6.4.4.1 L.UMNTC.PD.SCI.P
HOURS BCWS

WP Totals: BCWS
2.6.4.4.2 Travel

2.6.4 2.6.4.4.2 M.UMNTC.PD.MAN
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.4.5 Labor - supplemental

2.6.4 2.6.4.4.5 L.CT.PD.SCI.PHY P
HOURS BCWS

WP Totals: BCWS
2.6.4.4.6 Travel - supplemental

2.6.4 2.6.4.4.6 M.CT.PD.MANDS M
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.4.7 Materials and supplies - sup

2.6.4 2.6.4.4.7 M.CT.PD.MANDS M
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.5.1 Labor

2.6.4 2.6.4.5.1 L.CT.PD.SCI.PHY P
HOURS BCWS

WP Totals: BCWS
2.6.4.5.2 Travel

2.6.4 2.6.4.5.2 M.CT.PD.MANDS M
FULLY_LOAD BCWS

2.6.4 2.6.4.5.2 M.UMNTC.PD.MAN
FULLY_LOAD BCWS

JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.4

Program: Description:
NOVA NOvA project
Run Date: Status Date:
3/16/2010 1/31/2010

Control AcW Budget Element
2.6.4 Management - Electronics - Construction

2.6.4.3.1 Labor
2.6.4 2.6.4.3.1 L.UMNTC.PD.SCI.P

HOURS BCWS
WP Totals: BCWS
2.6.4.3.2 Travel

2.6.4 2.6.4.3.2 M.UMNTC.PD.MAN
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.4.1 Labor

2.6.4 2.6.4.4.1 L.UMNTC.PD.SCI.P
HOURS BCWS

WP Totals: BCWS
2.6.4.4.2 Travel

2.6.4 2.6.4.4.2 M.UMNTC.PD.MAN
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.4.5 Labor - supplemental

2.6.4 2.6.4.4.5 L.CT.PD.SCI.PHY P
HOURS BCWS

WP Totals: BCWS
2.6.4.4.6 Travel - supplemental

2.6.4 2.6.4.4.6 M.CT.PD.MANDS M
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.4.7 Materials and supplies - sup

2.6.4 2.6.4.4.7 M.CT.PD.MANDS M
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.5.1 Labor

2.6.4 2.6.4.5.1 L.CT.PD.SCI.PHY P
HOURS BCWS

WP Totals: BCWS
2.6.4.5.2 Travel

2.6.4 2.6.4.5.2 M.CT.PD.MANDS M
FULLY_LOAD BCWS

2.6.4 2.6.4.5.2 M.UMNTC.PD.MAN
FULLY_LOAD BCWS

APR13     MAY13     JUN13     JUL13     AUG13     SEP13     Cumulative

0 0 0 0 0 0 136
0 0 0 0 0 0 136

0 0 0 0 0 0 6,386
0 0 0 0 0 0 6,386

0 0 0 0 0 0 200
0 0 0 0 0 0 200

0 0 0 0 0 0 9,589
0 0 0 0 0 0 9,589

0 0 0 0 0 0 500
0 0 0 0 0 0 500

0 0 0 0 0 0 6,392
0 0 0 0 0 0 6,392

0 0 0 0 0 0 2,271
0 0 0 0 0 0 2,271

0 0 0 0 0 0 500
0 0 0 0 0 0 500

0 0 0 0 0 0 6,527

0 0 0 0 0 0 4,351
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.4

Program: Description:
NOVA NOvA project
Run Date: Status Date:
3/16/2010 1/31/2010

Control AcW Budget Element FEB09    MAR09     APR09   MAY09    JUN09     JUL09     AUG09     SEP09     OCT09     NOV09     
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.6.4.5.4 Materials and supplies

2.6.4 2.6.4.5.4 M.CT.PD.MANDS Materials and Services
FULLY_LOAD BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.6.4.6.1 Labor

2.6.4 2.6.4.6.1 L.CT.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.6.4.6.2 Travel

2.6.4 2.6.4.6.2 M.CT.PD.MANDS Materials and Services
FULLY_LOAD BCWS 0 0 0 0 0 0 0 0 0 0

2.6.4 2.6.4.6.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
FULLY_LOAD BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.6.4.6.4 Materials and supplies

2.6.4 2.6.4.6.4 M.CT.PD.MANDS Materials and Services
FULLY_LOAD BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.6.4.7.1 Labor

2.6.4 2.6.4.7.1 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.6.4.7.2 Travel

2.6.4 2.6.4.7.2 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
FULLY_LOAD BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
Control Acct[21] Totals: BCWS 751 826 826 751 826 826 789 789 844 729
Grand Totals:

BCWS 751 826 826 751 826 826 789 789 844 729
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.4

Program: Description:
NOVA NOvA project
Run Date: Status Date:
3/16/2010 1/31/2010

Control AcW Budget Element
WP Totals: BCWS
2.6.4.5.4 Materials and supplies

2.6.4 2.6.4.5.4 M.CT.PD.MANDS M
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.6.1 Labor

2.6.4 2.6.4.6.1 L.CT.PD.SCI.PHY P
HOURS BCWS

WP Totals: BCWS
2.6.4.6.2 Travel

2.6.4 2.6.4.6.2 M.CT.PD.MANDS M
FULLY_LOAD BCWS

2.6.4 2.6.4.6.2 M.UMNTC.PD.MAN
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.6.4 Materials and supplies

2.6.4 2.6.4.6.4 M.CT.PD.MANDS M
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.7.1 Labor

2.6.4 2.6.4.7.1 L.UMNTC.PD.SCI.P
HOURS BCWS

WP Totals: BCWS
2.6.4.7.2 Travel

2.6.4 2.6.4.7.2 M.UMNTC.PD.MAN
FULLY_LOAD BCWS

WP Totals: BCWS
Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

DEC09     JAN10     FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

767 729 1,786 2,054 1,965 1,786 1,965 1,876 1,965 1,786

767 729 1,786 2,054 1,965 1,786 1,965 1,876 1,965 1,786
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.4

Program: Description:
NOVA NOvA project
Run Date: Status Date:
3/16/2010 1/31/2010

Control AcW Budget Element
WP Totals: BCWS
2.6.4.5.4 Materials and supplies

2.6.4 2.6.4.5.4 M.CT.PD.MANDS M
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.6.1 Labor

2.6.4 2.6.4.6.1 L.CT.PD.SCI.PHY P
HOURS BCWS

WP Totals: BCWS
2.6.4.6.2 Travel

2.6.4 2.6.4.6.2 M.CT.PD.MANDS M
FULLY_LOAD BCWS

2.6.4 2.6.4.6.2 M.UMNTC.PD.MAN
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.6.4 Materials and supplies

2.6.4 2.6.4.6.4 M.CT.PD.MANDS M
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.7.1 Labor

2.6.4 2.6.4.7.1 L.UMNTC.PD.SCI.P
HOURS BCWS

WP Totals: BCWS
2.6.4.7.2 Travel

2.6.4 2.6.4.7.2 M.UMNTC.PD.MAN
FULLY_LOAD BCWS

WP Totals: BCWS
Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

OCT10     NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     
914 870 870 827 870 1,001 914 914 957 870

195 186 186 176 186 213 195 195 204 186
195 186 186 176 186 213 195 195 204 186

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

1,109 1,056 1,056 1,003 1,056 1,214 1,109 1,109 1,161 1,056

1,109 1,056 1,056 1,003 1,056 1,214 1,109 1,109 1,161 1,056
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.4

Program: Description:
NOVA NOvA project
Run Date: Status Date:
3/16/2010 1/31/2010

Control AcW Budget Element
WP Totals: BCWS
2.6.4.5.4 Materials and supplies

2.6.4 2.6.4.5.4 M.CT.PD.MANDS M
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.6.1 Labor

2.6.4 2.6.4.6.1 L.CT.PD.SCI.PHY P
HOURS BCWS

WP Totals: BCWS
2.6.4.6.2 Travel

2.6.4 2.6.4.6.2 M.CT.PD.MANDS M
FULLY_LOAD BCWS

2.6.4 2.6.4.6.2 M.UMNTC.PD.MAN
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.6.4 Materials and supplies

2.6.4 2.6.4.6.4 M.CT.PD.MANDS M
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.7.1 Labor

2.6.4 2.6.4.7.1 L.UMNTC.PD.SCI.P
HOURS BCWS

WP Totals: BCWS
2.6.4.7.2 Travel

2.6.4 2.6.4.7.2 M.UMNTC.PD.MAN
FULLY_LOAD BCWS

WP Totals: BCWS
Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

AUG11     SEP11     OCT11     NOV11     DEC11     JAN12     FEB12     MAR12     APR12     MAY12     
1,001 870 0 0 0 0 0 0 0 0

213 186 0 0 0 0 0 0 0 0
213 186 0 0 0 0 0 0 0 0

0 0 42 40 38 40 42 44 42 44
0 0 42 40 38 40 42 44 42 44

0 0 560 534 507 534 560 587 560 587

0 0 374 356 338 356 374 391 374 391
0 0 934 889 845 889 934 978 934 978

0 0 199 190 180 190 199 209 199 209
0 0 199 190 180 190 199 209 199 209

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

1,214 1,056 1,133 1,079 1,025 1,079 1,133 1,187 1,133 1,187

1,214 1,056 1,133 1,079 1,025 1,079 1,133 1,187 1,133 1,187
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.4

Program: Description:
NOVA NOvA project
Run Date: Status Date:
3/16/2010 1/31/2010

Control AcW Budget Element
WP Totals: BCWS
2.6.4.5.4 Materials and supplies

2.6.4 2.6.4.5.4 M.CT.PD.MANDS M
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.6.1 Labor

2.6.4 2.6.4.6.1 L.CT.PD.SCI.PHY P
HOURS BCWS

WP Totals: BCWS
2.6.4.6.2 Travel

2.6.4 2.6.4.6.2 M.CT.PD.MANDS M
FULLY_LOAD BCWS

2.6.4 2.6.4.6.2 M.UMNTC.PD.MAN
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.6.4 Materials and supplies

2.6.4 2.6.4.6.4 M.CT.PD.MANDS M
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.7.1 Labor

2.6.4 2.6.4.7.1 L.UMNTC.PD.SCI.P
HOURS BCWS

WP Totals: BCWS
2.6.4.7.2 Travel

2.6.4 2.6.4.7.2 M.UMNTC.PD.MAN
FULLY_LOAD BCWS

WP Totals: BCWS
Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     JAN13     FEB13     MAR13     
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

42 42 46 38 0 0 0 0 0 0
42 42 46 38 0 0 0 0 0 0

560 560 614 507 0 0 0 0 0 0

374 374 409 338 0 0 0 0 0 0
934 934 1,023 845 0 0 0 0 0 0

199 199 218 180 0 0 0 0 0 0
199 199 218 180 0 0 0 0 0 0

0 0 0 0 38 33 28 0 0 0
0 0 0 0 38 33 28 0 0 0

0 0 0 0 314 273 245 286 273 286
0 0 0 0 314 273 245 286 273 286

1,133 1,133 1,241 1,025 314 273 245 286 273 286

1,133 1,133 1,241 1,025 314 273 245 286 273 286
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Program:NOVA Report:CAP-RAM  Filter:NOVA-CA-2.6.4

Program: Description:
NOVA NOvA project
Run Date: Status Date:
3/16/2010 1/31/2010

Control AcW Budget Element
WP Totals: BCWS
2.6.4.5.4 Materials and supplies

2.6.4 2.6.4.5.4 M.CT.PD.MANDS M
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.6.1 Labor

2.6.4 2.6.4.6.1 L.CT.PD.SCI.PHY P
HOURS BCWS

WP Totals: BCWS
2.6.4.6.2 Travel

2.6.4 2.6.4.6.2 M.CT.PD.MANDS M
FULLY_LOAD BCWS

2.6.4 2.6.4.6.2 M.UMNTC.PD.MAN
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.6.4 Materials and supplies

2.6.4 2.6.4.6.4 M.CT.PD.MANDS M
FULLY_LOAD BCWS

WP Totals: BCWS
2.6.4.7.1 Labor

2.6.4 2.6.4.7.1 L.UMNTC.PD.SCI.P
HOURS BCWS

WP Totals: BCWS
2.6.4.7.2 Travel

2.6.4 2.6.4.7.2 M.UMNTC.PD.MAN
FULLY_LOAD BCWS

WP Totals: BCWS
Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

APR13     MAY13     JUN13     JUL13     AUG13     SEP13     Cumulative
0 0 0 0 0 0 10,878

0 0 0 0 0 0 2,319
0 0 0 0 0 0 2,319

0 0 0 0 0 0 500
0 0 0 0 0 0 500

0 0 0 0 0 0 6,670

0 0 0 0 0 0 4,447
0 0 0 0 0 0 11,117

0 0 0 0 0 0 2,370
0 0 0 0 0 0 2,370

0 0 0 0 0 0 100
0 0 0 0 0 0 100

300 300 273 300 300 259 3,409
300 300 273 300 300 259 3,409
300 300 273 300 300 259 54,732

300 300 273 300 300 259 54,732
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