
NOvA Costs to 
Date ($M)

as of Total
31-Dec-2011 M&S Labor1 Total M&S Labor1 Total M&S Labor1 Total Cost

2.0 Accelerator & NuMI Upgrades 21.9$                      4.4$        10.7$      15.1$      1.5$         3.1$        4.6$        34% 29% 31% 41.6$           
2.1 Far Detector Site and Building 5.1$                        0.2$        0.0$        0.2$        0.0$         0.0$        0.0$        12% 20% 13% 5.4$             
2.2 Liquid Scintillator 7.9$                        14.4$      0.2$        14.6$      3.6$         0.1$        3.7$        25% 40% 25% 26.2$           
2.3 Wave-Length-Shifting Fiber 8.9$                        3.6$        0.3$        3.9$        0.2$         0.0$        0.2$        5% 11% 6% 13.0$           
2.4 PVC Extrusions 11.8$                      17.6$      0.8$        18.4$      1.0$         0.2$        1.2$        6% 20% 6% 31.4$           
2.5 PVC Modules 7.1$                        4.4$        6.5$        10.8$      0.4$         1.2$        1.6$        9% 18% 15% 19.5$           
2.6 Electronics Production 3.8$                        6.6$        1.1$        7.7$        0.5$         0.3$        0.8$        8% 28% 11% 12.3$           
2.7 Data Acquisition System 2.4$                        1.2$        0.7$        1.9$        0.3$         0.2$        0.5$        23% 33% 27% 4.8$             
2.8 Near Detector Assembly 2.2$                        4.9$        0.3$        5.1$        1.6$         0.2$        1.8$        33% 56% 34% 9.1$             
2.9 Far Detector Assembly 7.8$                        7.6$        8.5$        16.1$      1.6$         4.1$        5.8$        21% 49% 36% 29.7$           
2.10 Project Management 5.8$                        0.2$        4.5$        4.6$        0.0$         -$            0.0$        25% 0% 1% 10.5$           

Subtotal Construction 84.8$                      65.0$      33.5$      98.5$      10.8$      9.4$        20.2$      17% 28% 21% 203.6$         

R&D - Accelerator 6.6$                         -$             0.0$         0.0$         -$             0.0$         0.0$         0% 20% 20% 6.6$              
R&D - Detector 28.1$                       -$             -$             -$             -$             -$             -$             0% 0% 0% 28.1$            
Cooperative Agreement 34.9$                       -$             -$             -$             -$             -$             -$             0% 0% 0% 34.9$            
Operating 0.6$                         0.0$         1.1$         1.2$         0.0$         0.4$         0.4$         42% 32% 32% 2.1$              

Total OPC: 70.2$                      0.0$        1.1$        1.2$        0.0$         0.4$        0.4$        42% 32% 32% 71.7$           
Available Contingency 2.710$    2.7$             

TPC: 155.0$               65.0$    34.6$    99.7$    10.8$    9.8$      23.3$    17% 28% 23% 278.000$  
Notes: 1 Labor costs presented here include all project labor from Fermilab, other DOE facilities and Universities.
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