
NOvA Costs to 
Date ($M)

as of Total
31-Jan-2012 M&S Labor1 Total M&S Labor1 Total M&S Labor1 Total Cost

2.0 Accelerator & NuMI Upgrades 22.7$                      4.2$        10.4$      14.6$      1.4$         2.9$        4.3$        33% 28% 30% 41.6$           
2.1 Far Detector Site and Building 5.6$                        0.1$        0.0$        0.1$        0.0$         -$            0.0$        10% 0% 9% 5.8$             
2.2 Liquid Scintillator 8.0$                        14.3$      0.2$        14.5$      3.3$         0.1$        3.4$        23% 41% 23% 25.9$           
2.3 Wave-Length-Shifting Fiber 9.3$                        3.3$        0.3$        3.5$        0.2$         0.0$        0.2$        5% 11% 6% 13.0$           
2.4 PVC Extrusions 12.8$                      16.8$      0.7$        17.5$      1.0$         0.1$        1.1$        6% 20% 6% 31.4$           
2.5 PVC Modules 7.5$                        4.2$        6.4$        10.6$      0.3$         1.1$        1.5$        8% 18% 14% 19.7$           
2.6 Electronics Production 4.1$                        6.4$        1.2$        7.5$        0.5$         0.3$        0.8$        7% 27% 10% 12.3$           
2.7 Data Acquisition System 2.6$                        1.0$        0.7$        1.7$        0.2$         0.2$        0.4$        22% 32% 26% 4.7$             
2.8 Near Detector Assembly 2.4$                        4.7$        0.5$        5.2$        1.3$         0.2$        1.5$        29% 41% 30% 9.1$             
2.9 Far Detector Assembly 8.7$                        7.4$        8.6$        16.0$      1.5$         4.0$        5.6$        21% 47% 35% 30.2$           
2.10 Project Management 6.0$                        0.2$        4.3$        4.5$        0.0$         -$            0.0$        25% 0% 1% 10.5$           

Subtotal Construction 89.6$                      62.4$      33.2$      95.7$      9.8$         9.1$        18.9$      16% 27% 20% 204.2$         

R&D - Accelerator 6.6$                         -$             0.0$         0.0$         -$             0.0$         0.0$         0% 20% 20% 6.6$              
R&D - Detector 28.1$                       -$             -$             -$             -$             -$             -$             0% 0% 0% 28.1$            
Cooperative Agreement 34.9$                       -$             -$             -$             -$             -$             -$             0% 0% 0% 34.9$            
Operating 0.6$                         0.0$         1.1$         1.2$         0.0$         0.3$         0.4$         42% 31% 32% 2.1$              

Total OPC: 70.2$                      0.0$        1.1$        1.2$        0.0$         0.3$        0.4$        42% 31% 32% 71.7$           
Available Contingency 2.124$    2.1$             

TPC: 159.8$               62.5$    34.3$    96.8$    9.8$       9.5$      21.4$    16% 28% 22% 278.000$  
Notes: 1 Labor costs presented here include all project labor from Fermilab, other DOE facilities and Universities.
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