
NOvA Costs to 
Date ($M)

as of Total
30-Nov-2011 M&S Labor1 Total M&S Labor1 Total M&S Labor1 Total Cost

2.0 Accelerator & NuMI Upgrades 20.6$                      4.6$        10.9$      15.5$      1.5$         3.1$        4.6$        32% 28% 30% 40.7$           
2.1 Far Detector Site and Building 5.1$                        0.2$        0.0$        0.3$        0.0$         -$            0.0$        11% 0% 10% 5.3$             
2.2 Liquid Scintillator 7.2$                        14.9$      0.3$        15.2$      3.7$         0.1$        3.8$        25% 40% 25% 26.1$           
2.3 Wave-Length-Shifting Fiber 8.5$                        3.6$        0.3$        3.9$        0.2$         0.0$        0.2$        5% 11% 6% 12.6$           
2.4 PVC Extrusions 10.9$                      18.6$      0.8$        19.4$      1.1$         0.2$        1.2$        6% 20% 6% 31.5$           
2.5 PVC Modules 6.6$                        4.6$        7.3$        12.0$      0.5$         1.3$        1.8$        11% 17% 15% 20.3$           
2.6 Electronics Production 3.4$                        6.7$        1.1$        7.8$        0.5$         0.3$        0.8$        8% 27% 10% 12.1$           
2.7 Data Acquisition System 2.2$                        1.5$        0.8$        2.3$        0.3$         0.2$        0.5$        20% 30% 24% 5.0$             
2.8 Near Detector Assembly 2.2$                        4.8$        0.3$        5.1$        1.6$         0.2$        1.7$        33% 55% 34% 9.0$             
2.9 Far Detector Assembly 7.0$                        8.3$        9.6$        17.9$      1.8$         4.7$        6.5$        22% 49% 36% 31.4$           
2.10 Project Management 5.6$                        0.2$        4.6$        4.8$        0.0$         -$            0.0$        25% 0% 1% 10.5$           

Subtotal Construction 79.3$                      68.0$      36.0$      104.0$    11.2$      10.0$      21.2$      16% 28% 20% 204.6$         

R&D - Accelerator 6.6$                         -$             0.0$         0.0$         -$             0.0$         0.0$         0% 20% 20% 6.6$              
R&D - Detector 28.1$                       0.0$         0.0$         0.0$         0.0$         0.0$         0.0$         100% 50% 58% 28.2$            
Cooperative Agreement 34.9$                       -$             -$             -$             -$             -$             -$             0% 0% 0% 34.9$            
Operating 0.5$                         0.0$         1.1$         1.2$         0.0$         0.4$         0.4$         42% 32% 32% 2.1$              

Total OPC: 70.1$                      0.1$        1.2$        1.2$        0.0$         0.4$        0.4$        47% 32% 33% 71.7$           
Available Contingency 1.700$    1.7$             

TPC: 149.5$               68.0$    37.2$    105.2$  11.2$    10.4$    23.3$    16% 28% 22% 278.000$  
Notes: 1 Labor costs presented here include all project labor from Fermilab, other DOE facilities and Universities.
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