
NOvA Costs to 
Date ($M)

as of Total
31-Oct-2011 M&S Labor1 Total M&S Labor1 Total M&S Labor1 Total Cost

2.0 Accelerator & NuMI Upgrades 19.5$                      5.5$        11.3$      16.8$      1.9$         3.7$        5.6$        34% 33% 33% 41.8$           
2.1 Far Detector Site and Building 4.7$                        0.4$        0.0$        0.4$        0.1$         0.0$        0.1$        16% 7% 15% 5.1$             
2.2 Liquid Scintillator 6.8$                        15.2$      0.4$        15.6$      3.8$         0.2$        4.0$        25% 44% 25% 26.4$           
2.3 Wave-Length-Shifting Fiber 8.4$                        3.9$        0.3$        4.3$        0.2$         0.0$        0.2$        5% 11% 6% 12.9$           
2.4 PVC Extrusions 9.8$                        19.6$      0.9$        20.4$      1.1$         0.2$        1.3$        6% 21% 6% 31.5$           
2.5 PVC Modules 6.5$                        4.8$        7.5$        12.3$      0.5$         1.3$        1.8$        11% 17% 15% 20.6$           
2.6 Electronics Production 3.2$                        7.2$        1.0$        8.2$        0.6$         0.3$        0.9$        8% 28% 11% 12.4$           
2.7 Data Acquisition System 1.9$                        1.7$        0.8$        2.5$        0.4$         0.2$        0.6$        22% 31% 25% 5.0$             
2.8 Near Detector Assembly 2.1$                        4.8$        0.3$        5.1$        1.6$         0.2$        1.7$        33% 54% 34% 9.0$             
2.9 Far Detector Assembly 6.4$                        7.6$        9.1$        16.8$      1.7$         4.7$        6.4$        23% 52% 38% 29.7$           
2.10 Project Management 5.5$                        0.2$        4.8$        5.0$        0.0$         -$            0.0$        25% 0% 1% 10.5$           

Subtotal Construction 74.9$                      70.9$      36.5$      107.3$    11.9$      10.8$      22.7$      17% 30% 21% 204.9$         

R&D - Accelerator 6.6$                         -$             0.1$         0.1$         -$             0.0$         0.0$         0% 35% 35% 6.7$              
R&D - Detector 28.1$                       0.0$         0.0$         0.0$         0.0$         0.0$         0.0$         100% 50% 58% 28.2$            
Cooperative Agreement 34.9$                       -$             -$             -$             -$             -$             -$             0% 0% 0% 34.9$            
Operating 0.5$                         0.1$         0.5$         0.6$         0.0$         0.2$         0.2$         42% 35% 36% 1.3$              

Total OPC: 70.1$                      0.1$        0.6$        0.7$        0.0$         0.2$        0.3$        46% 36% 37% 71.1$           
Available Contingency 2.014$    2.0$             

TPC: 145.0$               70.9$    37.1$    108.0$  11.9$    11.0$    24.9$    17% 30% 23% 278.000$  
Notes: 1 Labor costs presented here include all project labor from Fermilab, other DOE facilities and Universities.
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