
NOvA Costs to 
Date ($M)

as of Total
30-Apr-2013 M&S Labor1 Total M&S Labor1 Total M&S Labor1 Total Cost

2.0 Accelerator & NuMI Upgrades 43.3$                      (1.5)$       0.7$        (0.7)$       -$             -$            -$            0% 0% 0% 42.6$           
2.1 Far Detector Site and Building 6.2$                        -$            -$            -$            -$             -$            -$            0% 0% 0% 6.2$             
2.2 Liquid Scintillator 12.3$                      8.6$        0.2$        8.7$        -$             -$            -$            0% 0% 0% 21.0$           
2.3 Wave-Length-Shifting Fiber 13.3$                      0.0$        0.0$        0.0$        -$             -$            -$            0% 0% 0% 13.3$           
2.4 PVC Extrusions 27.7$                      5.7$        0.2$        5.9$        -$             -$            -$            0% 0% 0% 33.6$           
2.5 PVC Modules 14.3$                      1.9$        4.0$        5.9$        -$             -$            -$            0% 0% 0% 20.2$           
2.6 Electronics Production 8.8$                        2.3$        1.0$        3.3$        -$             -$            -$            0% 0% 0% 12.1$           
2.7 Data Acquisition System 4.6$                        0.4$        0.3$        0.7$        -$             -$            -$            0% 0% 0% 5.3$             
2.8 Near Detector Assembly 12.0$                      0.6$        0.6$        1.2$        -$             -$            -$            0% 0% 0% 13.2$           
2.9 Far Detector Assembly 18.1$                      2.2$        4.3$        6.5$        -$             -$            -$            0% 0% 0% 24.6$           
2.10 Project Management 9.1$                        0.1$        1.1$        1.2$        -$             -$            -$            0% 0% 0% 10.2$           

Subtotal Construction 169.7$                    20.3$      12.4$      32.7$      -$             -$            -$            0% 0% 0% 202.4$         

R&D - Accelerator 6.6$                         -$             -$             -$             -$             -$             -$             0% 0% 0% 6.6$              
R&D - Detector 26.6$                       -$             -$             -$             -$             -$             -$             0% 0% 0% 26.6$            
Cooperative Agreement 34.9$                       -$             -$             -$             -$             -$             -$             0% 0% 0% 34.9$            
Operating - Accelerator 1.4$                         0.0$         0.0$         0.0$         -$             -$             -$             0% 0% 0% 1.4$              
Operating - Detector 0.0$                         -$             0.1$         0.1$         -$             -$             -$             0% 0% 0% 0.1$              

Total OPC: 69.5$                      0.0$        0.1$        0.1$        -$             -$            -$            0% 0% 0% 69.6$           
Contingency 6.0$             

TPC: 239.2$               20.3$    12.6$    32.8$    -$           -$          6.0$      0% 0% 18% 278.000$  
Notes: 1 Labor costs presented here include all project labor from Fermilab, other DOE facilities and Universities.
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