
NOvA Costs to 
Date ($M)

as of Total
30-June-2013 M&S Labor1 Total M&S Labor1 Total M&S Labor1 Total Cost

2.0 Accelerator & NuMI Upgrades 44.3$                      (1.5)$       0.0$        (1.5)$       -$             -$            -$            0% 0% 0% 42.8$           
2.1 Far Detector Site and Building 6.2$                        -$            -$            -$            -$             -$            -$            0% 0% 0% 6.2$             
2.2 Liquid Scintillator 14.6$                      6.8$        0.1$        6.9$        -$             -$            -$            0% 0% 0% 21.4$           
2.3 Wave-Length-Shifting Fiber 13.3$                      0.0$        0.0$        0.0$        -$             -$            -$            0% 0% 0% 13.3$           
2.4 PVC Extrusions 29.5$                      4.2$        0.2$        4.4$        -$             -$            -$            0% 0% 0% 33.8$           
2.5 PVC Modules 15.5$                      1.5$        2.9$        4.4$        -$             -$            -$            0% 0% 0% 20.0$           
2.6 Electronics Production 9.5$                        1.9$        0.8$        2.7$        -$             -$            -$            0% 0% 0% 12.2$           
2.7 Data Acquisition System 4.7$                        0.4$        0.2$        0.6$        -$             -$            -$            0% 0% 0% 5.3$             
2.8 Near Detector Assembly 12.9$                      0.1$        0.5$        0.6$        -$             -$            -$            0% 0% 0% 13.5$           
2.9 Far Detector Assembly 19.6$                      1.7$        3.4$        5.1$        -$             -$            -$            0% 0% 0% 24.7$           
2.10 Project Management 9.4$                        0.1$        0.7$        0.8$        -$             -$            -$            0% 0% 0% 10.2$           

Subtotal Construction 179.4$                    15.0$      9.0$        24.0$      -$             -$            -$            0% 0% 0% 203.5$         

R&D - Accelerator 6.6$                         -$             -$             -$             -$             -$             -$             0% 0% 0% 6.6$              
R&D - Detector 26.6$                       -$             -$             -$             -$             -$             -$             0% 0% 0% 26.6$            
Cooperative Agreement 34.9$                       -$             -$             -$             -$             -$             -$             0% 0% 0% 34.9$            
Operating - Accelerator 1.4$                         -$             -$             -$             -$             -$             -$             0% 0% 0% 1.4$              
Operating - Detector 0.0$                         -$             0.1$         0.1$         -$             -$             -$             0% 0% 0% 0.1$              

Total OPC: 69.5$                      -$            0.1$        0.1$        -$             -$            -$            0% 0% 0% 69.6$           
Contingency 5.0$             

TPC: 248.9$               15.0$    9.1$      24.1$    -$           -$          5.0$      0% 0% 21% 278.000$  
Notes: 1 Labor costs presented here include all project labor from Fermilab, other DOE facilities and Universities.
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