
NOvA Costs to 
Date ($M)

as of Total
31-May-2013 M&S Labor1 Total M&S Labor1 Total M&S Labor1 Total Cost

2.0 Accelerator & NuMI Upgrades 44.0$                      (1.5)$       0.2$        (1.3)$       -$             -$            -$            0% 0% 0% 42.7$           
2.1 Far Detector Site and Building 6.2$                        -$            -$            -$            -$             -$            -$            0% 0% 0% 6.2$             
2.2 Liquid Scintillator 13.7$                      7.5$        0.1$        7.6$        -$             -$            -$            0% 0% 0% 21.3$           
2.3 Wave-Length-Shifting Fiber 13.3$                      0.0$        0.0$        0.0$        -$             -$            -$            0% 0% 0% 13.3$           
2.4 PVC Extrusions 28.8$                      4.8$        0.2$        5.0$        -$             -$            -$            0% 0% 0% 33.8$           
2.5 PVC Modules 15.0$                      1.7$        3.5$        5.2$        -$             -$            -$            0% 0% 0% 20.1$           
2.6 Electronics Production 9.2$                        2.0$        0.9$        2.9$        -$             -$            -$            0% 0% 0% 12.2$           
2.7 Data Acquisition System 4.7$                        0.4$        0.2$        0.7$        -$             -$            -$            0% 0% 0% 5.3$             
2.8 Near Detector Assembly 12.4$                      0.3$        0.5$        0.8$        -$             -$            -$            0% 0% 0% 13.3$           
2.9 Far Detector Assembly 19.1$                      1.9$        3.8$        5.8$        -$             -$            -$            0% 0% 0% 24.9$           
2.10 Project Management 9.2$                        0.1$        0.9$        1.0$        -$             -$            -$            0% 0% 0% 10.2$           

Subtotal Construction 175.7$                    17.2$      10.5$      27.6$      -$             -$            -$            0% 0% 0% 203.3$         

R&D - Accelerator 6.6$                         -$             -$             -$             -$             -$             -$             0% 0% 0% 6.6$              
R&D - Detector 26.6$                       -$             -$             -$             -$             -$             -$             0% 0% 0% 26.6$            
Cooperative Agreement 34.9$                       -$             -$             -$             -$             -$             -$             0% 0% 0% 34.9$            
Operating - Accelerator 1.4$                         -$             -$             -$             -$             -$             -$             0% 0% 0% 1.4$              
Operating - Detector 0.0$                         -$             0.1$         0.1$         -$             -$             -$             0% 0% 0% 0.1$              

Total OPC: 69.5$                      -$            0.1$        0.1$        -$             -$            -$            0% 0% 0% 69.6$           
Contingency 5.1$             

TPC: 245.2$               17.2$    10.6$    27.7$    -$           -$          5.1$      0% 0% 18% 278.000$  
Notes: 1 Labor costs presented here include all project labor from Fermilab, other DOE facilities and Universities.
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