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Early Dates
Progress

Baseline Milestone
Milestone

Completed Milestone
Baseline

FY13 FY14 FY15 29Sep2016 29Sep2017

Assemble and test APD modules-Block 62.6.1.3.6

Assemble and test APD modules-Block 72.6.1.3.7

Assemble and test APD modules-Block 82.6.1.3.8

Assemble and test APD modules-Block 92.6.1.3.9

Assemble and test APD modules-Block 102.6.1.3.10

Assemble and test APD modules-Block 112.6.1.3.11

Assemble and test APD modules-Block 122.6.1.3.12

Assemble and test APD modules-Block 132.6.1.3.13

Assemble and test APD modules-Block 142.6.1.3.14

Assemble and test APD modules-Block 152.6.1.3.15

Assemble and test APD modules-Block 162.6.1.3.16

Assemble and test APD modules-Block 172.6.1.3.17

Assemble and test APD modules-Block 182.6.1.3.18

Assemble and test APD modules-Block 192.6.1.3.19

Assemble and test APD modules-Block 202.6.1.3.20

Assemble and test APD modules-Block 212.6.1.3.21

Assemble and test APD modules-Block 222.6.1.3.22

Assemble and test APD modules-Block 232.6.1.3.23

Assemble and test APD modules-Block 242.6.1.3.24

Assemble and test APD modules-Block 252.6.1.3.25

Assemble and test APD modules-Block 262.6.1.3.26

Assemble and test APD modules-Block 272.6.1.3.27

Assemble and test APD modules-Block 282.6.1.3.28

Vacuum test and ship APD modules-Block 272.6.1.4.27

Install and checkout APDs - Blocks 27-282.9.4.6.48

Start APD Installation for Blocks 27-28

Vacuum test and ship APD modules-Block 282.6.1.4.28

Read out neutrino event in Superblock 62.9.4.6.26

NuMI neutrino event observed in Superblock 6

Project office milestone for end-date float monitoring

FNAL/Nova Internal Operational Readiness Review and CD-4 Readiness Review Assessment Completed

DOE Independent Project Review for CD-4 Completed (Lehman Review)

CD-4 ESAAB Meeting Completed

CD-4

Time Now - 01Jul13


