Program:NV-JUN13

Report: CAP-EVMS

Program: Description:
NV-JUN13 NOVA project as of 30June2013
Run Date: Status Date:
7/30/2013 6/30/2013

Control Acct[21] FYO5 FY06 FYO7 FY08 FY09 FY10 FY1l FY12 FY13 FY14 FY15 Cumulative
1.0.1 RR Upgrades BCWS 0 0 362,234 458,031 2,021,341 575,980 853,890 1,131,724 127,768 0 0 5,530,969
1.0.2 Ml Upgrades BCWS 0 0 46,467 19,042 302,393 91,567 130,273 119,553 0 0 0 709,295
1.0.3 NUMI Upgrades BCWS 0 0 64,868 108,224 1,065,213 430,486 378,669 125,860 0 0 0 2,173,320
1.0.4 ANU Beam Physics BCWS 0 0 18,047 11,326 47,050 6,769 0 0 0 0 0 83,191
1.0.5 ANU Project Management BCWS 0 0 344,698 0 0 0 0 0 0 0 0 344,698
1.1 Site and Building R&D BCWS 0 0 1,074,727 561,012 648,871 1,345,639 0 0 -1,355,729 0 0 2274519
1.2 Liquid Scintillator R&D BCWS 0 0 137,769 79,985 60,664 18,614 0 0 0 0 0 297,031
1.3 WLS Fiber R&D BCWS 0 0 49,099 53,989 237,492 329 0 0 0 0 0 340,909
1.4 PVC Extrusion R&D BCWS 0 0 631,425 294,214 433,768 9,442 0 0 0 0 0 1,368,848
1.5 PVC Module R&D BCWS 0 0 301,792 238,316 1,029,579 690,657 0 0 0 0 0 2,260,343
1.6 Electronics R&D BCWS 0 0 130,594 142,414 1,060,455 629,869 64,222 0 0 0 0 2,027,555
1.7 DAQ R&D BCWS 0 0 65,637 148,606 773,407 522,177 125,667 0 0 0 0 1,635,495
1.8 Detector Assembly R&D BCWS 0 0 452,043 368,162 1,362,797 759,538 180,314 0 0 0 0 3,122,854
1.9 Project Management R&D BCWS 0 0 9,068,950 115,177 0 0 0 0 0 0 0 9,184,127
2.0.1.1 Recycler Ring Modifications BCWS 0 0 0 0 407,328 1,804,640 2,788,328 4,762,960 1,771,462 1 0 11,534,720
2.0.1.2 Recycler Kicker System BCWS 0 0 0 0 913,748 603,754 4,542,896 3,001,222 669,671 3 0 9,731,294
2.0.1.3 Recycler Instrumentation BCWS 0 0 0 0 6,273 712,074 294,991 526,139 0 0 0 1,539,476
2.0.2.1 MI Modifications BCWS 0 0 0 0 112,253 107,352 8,993 681,987 73,141 0 0 983,727
2.0.2.2 MI RF Cavities BCWS 0 0 0 0 93,165 829,787 174,118 368,021 102,843 0 0 1,567,934
2.0.3.1 NuMI Primary Proton Beam BCWS 0 0 0 0 363,489 358,400 146,571 649,250 182,635 0 0 1,700,344
2.0.3.2 NuMI Target Hall Technical Components BCWS 0 0 0 0 0 26,386 428,164 637,608 253,426 0 0 1,345,583
2.0.3.3 NuMI Target Hall Infrastructure BCWS 0 0 0 0 68,514 196,108 667,682 606,732 408,438 0 0 1,947,473
2.0.3.4 NuMI Decay Pipe-Hadron Absorber-Utilities BCWS 0 0 0 0 0 0 111,053 927,566 584,909 0 0 1,623,528
2.0.4 Project Management - ANU - Construction BCWS 0 0 0 206,551 600,361 966,854 643,036 558,497 209,755 0 0 3,185,053
2.1.1 Site Preparation Package BCWS 0 0 0 314,214 2,887,659 8,756,471 2,297,168 0 0 0 0 14,255,512
2.1.2 Far Detector Building BCWS 0 0 0 12,457 1,832,365 11,814,828 9,216,136 0 0 0 0 22,875,787
2.1.4 Management - Site and Building - Construction BCWS 0 0 0 0 267,592 212,828 75,950 0 0 0 0 556,370
2.1.5 Far Detector Building Outfitting BCWS 0 0 0 0 0 83,191 3,438,141 366,091 0 0 0 3,887,423
2.1.6 Transition Support Tasks BCWS 0 0 0 0 0 0 165,245 26,989 0 0 0 192,234
2.1.7 Block Pivoter Assembly BCWS 0 0 0 0 0 0 39,470 383,878 0 0 0 423,348
2.10 NOVA Project Management BCWS 0 0 0 417,254 821,656 1,908,977 3,305,931 2,395,187 2,157,930 291,297 0 11,298,232
2.2.1 Mineral Oil BCWS 0 0 0 0 0 165,762 1,403,530 3,206,941 3,675,889 3,403,110 0 11,855,232
2.2.2 Pseudocumene BCWS 0 0 0 0 0 56,655 67,280 401,319 500,418 479,458 0 1,505,129
2.2.3 Waveshifters and Stadis 425 BCWS 0 0 0 0 409,081 2,434,682 583,174 0 0 0 0 3,426,938
2.2.4 Blending BCWS 0 0 0 0 28,539 76,506 87,047 956,115 1,214,222 415,241 0 2,777,669
2.2.5 Transport - Liquid Scintillator BCWS 0 0 0 0 0 30,151 0 51,300 1,027,370 360,771 0 1,469,592
2.2.6 Management - Liquid Scintillator - Construction BCWS 0 0 0 0 15,757 16,088 33,149 29,862 30,478 0 0 125,333
2.3.1 Procurement - WLS Fiber BCWS 0 0 0 0 0 84,374 0 0 0 0 0 84,374
2.3.2 Production - WLS Fiber BCWS 0 0 0 0 0 2,461,093 4,327,377 4,641,874 1,391,378 0 0 12,821,723
2.3.3 Management - WLS Fiber - Construction BCWS 0 0 0 0 7,331 9,718 10,098 10,498 0 0 0 37,646
2.3.4 Additional WLS Fiber-related Tasks BCWS 0 0 0 0 0 82,372 13,271 0 0 0 0 95,643
2.4.1 Procurement - PVC Extrusions BCWS 0 0 0 0 21,472 156,565 0 0 0 0 0 178,037
2.4.2 Extrusion Pre-Production BCWS 0 0 0 0 0 989,799 353,132 0 0 0 0 1,342,931
2.4.3 Extrusion Production BCWS 0 0 0 0 0 172,009 4,916,764 11,351,918 11,866,354 0 0 28,307,045
2.4.4 Production Quality Assurance and Extrusion Evaluation BCWS 0 0 0 0 0 107,099 545,109 281,574 275,162 20,101 0 1,229,046
2.4.5 Shipping & Handling - PVC Extrusions BCWS 0 0 0 0 279,924 140,732 420,606 296,149 224,424 0 0 1,361,835
2.4.6 Management - PVC Extrusions - Construction BCWS 0 0 0 0 74,196 116,695 177,467 254,443 163,936 0 0 786,737
2.5.1 End Seals BCWS 0 0 0 0 0 183,790 787,130 353,678 835,830 0 0 2,160,429
2.5.2 Optical Connector Production BCWS 0 0 0 0 0 22,404 97,943 3,169 0 0 0 123,516
2.5.3 Module Production BCWS 0 0 0 0 0 3,458,824 2,742,189 3,837,582 6,705,718 2,290,101 0 19,034,413
2.5.4 Management - PVC Modules - Construction BCWS 0 0 0 0 161,114 383,089 403,947 414,840 443,575 221,637 0 2,028,201
2.6.1 APD Module Production BCWS 0 0 0 0 0 29,275 1,259,861 941,950 2,833,013 2,069,838 0 7,133,936
2.6.2 Readout - FEB BCWS 0 0 0 0 0 120,834 1,554,320 1,115,165 102,265 10,012 0 2,902,595
2.6.3 Readout Infrastructure BCWS 0 0 0 0 0 0 1,155,109 1,145,576 556,619 0 0 2,857,305
2.6.4 Management - Electronics - Construction BCWS 0 0 0 0 6,386 18,252 13,197 28,683 3,409 -827,420 0 -757,493
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2.7.1 DAQ Software BCWS 0 0 0 0 0 401,511 324,775 26,300 21,974 0 0 774,561
2.7.2 DAQ Hardware BCWS 0 0 0 0 0 241,956 98,787 1,941,357 21,247 154,505 0 2,457,851
2.7.3 Integration - DAQ BCWS 0 0 0 0 0 107,852 45,829 275,490 116,922 7,146 0 553,239
2.7.4 Detector Control System BCWS 0 0 0 0 0 0 117,883 508,444 10,992 0 0 637,320
2.7.5 Management - DAQ - Construction BCWS 0 0 0 0 1,812 8,221 8,422 8,678 0 0 0 27,133
2.7.10 DAQ - Ops BCWS 0 0 0 0 0 0 0 0 189,543 0 0 189,543
2.8.1 Near Detector Site Preparation BCWS 0 0 0 0 87,774 46,909 363,751 4,709,894 5,288,056 0 0 10,496,384
2.8.2 Mechanical Construction and Installation - ND Assembly BCWS 0 0 0 0 0 380,920 5,568 0 0 0 0 386,488
2.8.3 Liquid Scintillator Filling Equipment - Near Detector Assembly BCWS 0 0 0 0 0 0 0 4,827 69,018 0 0 73,846
2.8.4 Installation Coordination - Near Detector Assembly BCWS 0 0 0 0 0 0 0 0 46,585 0 0 46,585
2.8.5 Management - Near Detector Assembly - Construction BCWS 0 0 0 0 13,637 41,316 22,781 29,227 72,898 -33,481 0 146,379
2.8.6 Underground Near Detector Design BCWS 0 0 0 0 0 0 0 94,909 223,868 0 0 318,778
2.8.7 Underground Near Detector Assembly BCWS 0 0 0 0 0 0 0 5,619 578,142 62,989 0 646,750
2.8.8 Underground Near Detector Installation BCWS 0 0 0 0 0 0 0 0 221,036 17,208 0 238,244
2.9.1 Mechanical Systems - Far Detector Assembly BCWS 0 0 465 1,563 92,865 832,517 2,371,967 1,007,892 75,769 16,475 0 4,399,513
2.9.2 Detector Infrastructure - Far Detector Assembly BCWS 0 0 0 0 70,487 0 119,017 535,399 319,827 0 0 1,044,730
2.9.3 Scintillator Filling Equipment - Far Detector Assembly BCWS 0 0 0 0 53,177 129,322 204,670 390,366 0 0 0 777,534
2.9.4 Block Assembly and Installation - Far Detector Assembly BCWS 0 0 0 0 0 0 454,697 3,829,049 7,730,285 1,228,676 0 13,242,707
2.9.5 Management - Far Detector Assembly - Construction BCWS 0 0 0 0 112,328 299,348 587,100 622,826 421,530 225,533 0 2,268,665
2.9.6 Other University of Minnesota FD Assembly-Related Activities BCWS 0 0 0 0 0 0 194,196 280,031 369,414 0 0 843,641
Grand Totals:

BCWS 0 0 12,748,813 3,550,539 18,853,311 47,269,354 55,948,052 60,862,209 52,813,416 10,413,201 0 262,458,895
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