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COST PERFORMANCE REPORT
FORMAT 1 - WORK BREAKDOWN STRUCTURE

  CONTRACTOR CONTRACT PROGRAM 4.  REPORT PERIOD

  NAME NAME NAME FROM  01-May-2009

Fermi National Accelerator Laboratory copy of NOvA project as of 5/31/09 TO  31-May-2009

  PERFORMANCE DATA

CTC-FndSrc CURRENT PERIOD CUMULATIVE TO DATE AT COMPLETION

WBS[2] ACTUAL ACTUAL

Results... BUDGETED COST COST VARIANCE BUDGETED COST COST VARIANCE LATEST

WORK WORK WORK WORK WORK WORK REVISED

ITEM SCHEDULEDPERFORMEDPERFORMED SCHEDULE COST SCHEDULEDPERFORMEDPERFORMED SCHEDULE COST BUDGETED ESTIMATE VARIANCE

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14)

DA DOE-ACEL MIE
   2.0 ANU Construction
      Fully burdened AY$k 510 170 159 (340) 11 1,557 849 815 (708) 34 31,759 31,838 (79)
CTC-FndSrcTotals: 510 170 159 (340) 11 1,557 849 815 (708) 34 31,759 31,838 (79)
DC DOE-CA
   2.1 Site and Building
      Fully burdened AY$k 1,317 215 0 (1,102) 215 2,678 1,710 1,130 (967) 580 30,456 29,556 900
CTC-FndSrcTotals: 1,317 215 0 (1,102) 215 2,678 1,710 1,130 (967) 580 30,456 29,556 900
DD DOE-ACEL R&D
   1.0 ANU R&D
      Fully burdened AY$k 387 102 91 (286) 11 3,611 2,560 2,475 (1,051) 85 7,863 7,814 49
CTC-FndSrcTotals: 387 102 91 (286) 11 3,611 2,560 2,475 (1,051) 85 7,863 7,814 49
DE DOE-DET MIE
   2.1 Site and Building
      Fully burdened AY$k 94 132 15 38 116 399 399 112 0 287 1,930 1,467 463
   2.10 Project Management - Nova Project - Construction
      Fully burdened AY$k 67 67 48 0 19 946 946 759 0 187 6,029 5,848 180
   2.2 Liquid Scintillator
      Fully burdened AY$k 24 5 8 (19) (3) 41 22 8 (19) 14 18,544 19,587 (1,043)
   2.3 WLS Fiber
      Fully burdened AY$k 1 22 0 21 22 4 25 0 21 25 10,084 10,966 (882)
   2.4 PVC Extrusions
      Fully burdened AY$k 9 9 0 0 9 316 36 0 (280) 36 25,325 24,837 488
   2.5 PVC Modules
      Fully burdened AY$k 12 12 0 0 12 100 100 0 0 100 10,605 13,066 (2,460)
   2.6 Electronics
      Fully burdened AY$k 1 1 0 0 1 3 3 0 0 3 11,999 11,895 105
   2.7 DAQ
      Fully burdened AY$k 0 16 0 16 16 1 17 0 16 17 3,557 3,538 18
   2.8 Near Detector Assembly
      Fully burdened AY$k 11 2 0 (10) 2 94 82 46 (12) 36 4,294 4,287 6
   2.9 Far Detector Assembly
      Fully burdened AY$k 15 8 5 (6) 4 256 72 9 (184) 63 12,498 12,263 235
CTC-FndSrcTotals: 234 273 76 39 197 2,160 1,702 935 (458) 767 104,864 107,754 (2,890)
DO DOE-ACEL OPS
   1.0 ANU R&D
      Fully burdened AY$k 0 19 39 18 (21) 312 278 163 (34) 115 1,328 1,223 105
CTC-FndSrcTotals: 0 19 39 18 (21) 312 278 163 (34) 115 1,328 1,223 105
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DR DOE-POST CD-1 DET R&D
   1.1 Site and Building R&D
      Fully burdened AY$k 0 0 5 0 (5) 2,275 2,275 1,635 0 639 2,275 1,635 639
   1.2 Liquid Scintillator R&D
      Fully burdened AY$k 0 0 4 0 (4) 271 264 226 (8) 38 297 259 38
   1.3 WLS Fiber R&D
      Fully burdened AY$k 57 29 0 (27) 29 327 307 287 (19) 21 341 313 28
   1.4 PVC Extrusion R&D
      Fully burdened AY$k 69 34 73 (35) (40) 1,257 998 1,099 (258) (100) 1,369 1,474 (105)
   1.5 PVC Module R&D
      Fully burdened AY$k 78 31 (37) (47) 69 1,360 619 1,087 (741) (468) 1,704 2,082 (378)
   1.6 Electronics R&D
      Fully burdened AY$k 171 42 11 (129) 31 970 424 580 (546) (156) 1,728 1,874 (146)
   1.7 DAQ R&D
      Fully burdened AY$k 122 9 64 (114) (55) 678 237 939 (441) (701) 1,402 2,131 (729)
   1.8 Detector Assembly R&D
      Fully burdened AY$k 166 39 37 (128) 1 1,743 1,078 2,084 (665) (1,006) 2,976 3,972 (997)
   1.9 Project Management R&D
      Fully burdened AY$k 0 0 0 0 0 383 383 559 0 (176) 383 559 (176)
CTC-FndSrcTotals: 663 183 156 (480) 27 9,264 6,585 8,495 (2,679) (1,910) 12,474 14,298 (1,824)
DY DOE CD-0 TO CD-1 R&D
   1.9 Project Management R&D
      Fully burdened AY$k 0 0 0 0 0 8,801 8,801 8,801 0 0 8,801 8,801 0
CTC-FndSrcTotals: 0 0 0 0 0 8,801 8,801 8,801 0 0 8,801 8,801 0
Undist. Budget 0 0 0
Sub Total 3,112 962 522 (2,150) 439 28,382 22,485 22,814 (5,897) (329) 197,546 201,285 (3,739)
Management Resrv. 80,454
Total 3,112 962 522 (2,150) 439 28,382 22,485 22,814 (5,897) (329) 278,000
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