Report: BB_LOG

File : NV-DEC10

Contract Budget Base Log

NOVA project as of 31-Dec-2010

Date ; 03/02/2011

Contract Target Cost

Management Reserve

Perf. Meas Baseline

Work Package Date Ref# Chg# Description Change Cumulative || Change Cumulative ||Change Cumulative
12/05/2007 1547 00 Initialize program log 270000000.0 270000000.0 0.00 0.00  270000000.0 270000000.0
12/05/2007 1548 00 Initialize management reserve 0.00 270000000.0  87893494.85  87893494.85 -87893494.9 182106505.2
12/05/2007 1553 00 Adjust management reserve after 0.00 270000000.0 -17125065.7 70768429.11 17125065.74 199231570.9

escalation to AY$

12/05/2007 1560 2007120 ADD PRE CD-1 COSTS TO 0.00 270000000.0 -7287000.00  63481429.11 7287000.00 206518570.9
5-1 BASELINE

12/07/2007 1597 2007-12- Carrected dates on escalation for Coop 0.00 270000000.0 -43383.07 63438046.04 43383.07 206561954.0
07-1 Agreement

02/29/2008 1643 2008-02- Allocate MR for CR015 0.00 270000000.0 104386.73  63542432.77 -104386.73 206457567.2
29-001

02/29/2008 1645 2008-02- Allocate MR for CR014 0.00 270000000.0 -557909.44  62984523.33 557909.44 207015476.7
29-002

03/03/2008 1653 2008-03- Adjust CTC to new guidance 8000000.00 278000000.0 8051849.95 71036373.28 -51849.95 206963626.7
000

03/03/2008 1659 2008-03- Allocate MR for CR002 0.00 278000000.0 55833.39  71092206.67 -55833.39 206907793.3
03-003

03/03/2008 1663 2008-03- ALLOCATE MR FOR CR003 0.00 278000000.0 -55913.32  71036293.35 55913.32 206963706.7
03-004

03/04/2008 1668 2008-03- Allocate MR for CR004 0.00 278000000.0 -27366.95  71008926.40 27366.95 206991073.6
04-001

03/04/2008 1671 2008-03- Allocate MR for CR007 0.00 278000000.0 10220.00 71019146.40 -10220.00 206980853.6
04-002

03/04/2008 1675 2008-03- ALLOCATE MR FOR CR009 0.00 278000000.0 27679.70  71046826.10 -27679.70 206953173.9
04-003

03/04/2008 1680 2008-03- ALLOCATE MR FOR CR010 0.00 278000000.0 -187980.99  70858845.11 187980.99 207141154.9
04-004

03/04/2008 1683 2008-03- ALLOCATE MR FOR CR011 0.00 278000000.0 -13426.38  70845418.73 13426.38 207154581.3
04-005

03/04/2008 1686 2008-03- ALLOCATE MR FOR CR012 0.00 278000000.0 67444.08  70912862.81 -67444.08 207087137.2
04-006

03/04/2008 1690 2008-03- ALLOCATE MR FOR CR013 0.00 278000000.0 146561.75  71059424.56 -146561.75 206940575.4
04-007

03/05/2008 1697 2008-03- ALLOCATE MR FOR CR020 0.00 278000000.0 -10476.40  71048948.16 10476.40 206951051.8
05-002

03/05/2008 1702 2008-03- ALLOCATE MR FOR CR017-C1 0.00 278000000.0 -40814.34  71008133.82 40814.34 206991866.2
05-003

03/05/2008 1706 2008-03- ALLOCATE MR FOR CR017 0.00 278000000.0 -239359.26  70768774.56 239359.26 207231225.4
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05-004

03/06/2008 1714 2008-03- ALLOCATE MR FOR CR021 0.00 278000000.0 -45356.15  70723418.41 45356.15 207276581.6
06-001

03/10/2008 1724 2008-03- ALLOCATE MR FOR CR018 0.00 278000000.0 -16634.99  70706783.42 16634.99 207293216.6
06-002

03/10/2008 1730 2008-03- ALLOCATE MR FOR CR023 0.00 278000000.0 2333.94  70709117.36 -2333.94 207290882.6
10-001

03/11/2008 1746 2008-03- ALLOCATE MR FOR CR024 0.00 278000000.0 1455648.67  72164766.03  -1455648.67 205835234.0
10-002

03/14/2008 1758 2008-03- ALLOCATE MR FOR CR018 0.00 278000000.0 2982.83  72167748.86 -2982.83 205832251.1
14-001 CORRECTION

04/03/2008 1765 2008-04- ALLOCATE MR FOR CR027 0.00 278000000.0 1.51  72167750.37 -1.51 205832249.6
03-001

05/29/2008 1821 2008-05- ALLOCATE MR FOR CR025 0.00 278000000.0 -33971.51  72133778.86 33971.51 205866221.1
29-001

05/29/2008 1823 2008-05- ALLOCATE MR FOR CR025 0.00 278000000.0 -4359.87  72129418.99 4359.87 205870581.0
29-001

05/30/2008 1835 2008-05- ALLOCATE MR FOR CR026 0.00 278000000.0 1633197.18  73762616.17  -1633197.18 204237383.8
30-001

06/03/2008 1842 2008-06- ALLOCATE MR FOR CR028 0.00 278000000.0 -21600.22  73741015.95 21600.22 204258984.1
03-001

06/03/2008 1849 2008-06- ALLOCATE MR FOR CR029 0.00 278000000.0 -10448.16  73730567.79 10448.16  204269432.2
03-002

06/03/2008 1857 2008-06- ALLOCATE MR FOR CR030 0.00 278000000.0 -55661.82  73725005.97 5561.82 204274994.0
03-003

06/04/2008 1872 2008-06- ALLOCATE MR FOR CR031 0.00 278000000.0 -11166.11  73713839.86 11166.11  204286160.1
04-001

06/05/2008 1888 2008-06- RECONCILE CR031 WP 1.6.1.1.3.4 0.00 278000000.0 -1348.80  73712491.06 1348.80 204287508.9
04-001

06/05/2008 1894 2008-06- ALLOCATE MR FOR CR032 0.00 278000000.0 -157565.22  73696735.84 15755.22 204303264.2
05-001

06/05/2008 1899 2008-06- ALLOCATE MR FOR CR033 0.00 278000000.0 707240.31  74403976.15 -707240.31  203596023.9
05-002

06/19/2008 1920 2008-06- ALLOCATE MR FOR CR035 0.00 278000000.0 -6783801.96  67620174.19 6783801.96 210379825.8
19-000

06/23/2008 1941 2008-06- ALLOCATE MR FOR CORRECTION 0.00 278000000.0 -1513874.42  66106299.77 1513874.42 211893700.2
20-000 TOCDOTO CD1COSTS

Deltek Cobra (R) Page : 2



Report: BB_LOG

File : NV-DEC10

Contract Budget Base Log

NOVA project as of 31-Dec-2010

Date ; 03/02/2011

Contract Target Cost

Management Reserve

Perf. Meas Baseline

Work Package Date Ref# Chg# Description Change Cumulative || Change Cumulative ||Change Cumulative

06/24/2008 1950 2008-06- ALLOCATE MR FOR RATE CHANGE 0.00 278000000.0 305004.65 66411304.42 -305004.65 211588695.6
24-000

06/24/2008 1953 2008-06- ALLOCATE MR FOR DELETION OF 0.00 278000000.0 3164424.42  69575728.84  -3164424.42 208424271.2
24-001 DX -15TH Kton

06/26/2008 1968 2008-06- ALLOCATE MR FOR AD/TD RATE 0.00 278000000.0 579434.95 70155163.79 -579434.95 207844836.2
25-001 CORRECTIONS

06/26/2008 1978 2008-06- ALLOCATE MR FOR CORR TO 0.00 278000000.0 -262293.93  69892869.86 262293.93 208107130.1
25-003 TD.MACH RATE CALC

06/26/2008 1984 2008-06- ALLOCATE MR FOR CORR TO BE 0.00 278000000.0 -76651.66  69816218.20 76651.66 208183781.8
25-004 CALC PGS ON TD MACH

06/26/2008 1989 2008-06- ALLOCATE ME FOR CORR TO 0.00 278000000.0 123568.55  69939786.75 -123568.55 208060213.3
25-005 AD.ME VAC/OPTO RATES

06/30/2008 1995 2008-06- ALLOCATE MR FOR CALTECH O/H 0.00 278000000.0 10670.85  69950457.60 -10670.85 208049542.4
30 CORRECTION

08/04/2008 2037 2008-08- ALLOCATE MR FOR LOG 0.00 278000000.0 24383.34  69974840.94 -24383.34 208025159.1
04-000 RECONCILIATION

08/21/2008 2065 2008-08- ALLOCATE MR FOR CR042 0.00 278000000.0 -3270.40  69971570.54 3270.40 208028429.5
21-000

09/13/2008 2093 2008-09- ALLOCATE MR FOR CR039 0.00 278000000.0 -41969.66  69929600.88 41969.66 208070399.1
13-001

09/13/2008 2097 2008-09- ALLOCATE MR FOR CR039 AFTER 0.00 278000000.0 249.60  69929850.48 -249.60 208070149.5
13-001 CORRECTION TO TPHASE

09/13/2008 2098 2008-09- ALLOCATE MR FOR CR040 0.00 278000000.0 -104693.78  69825156.70 104693.78 208174843.3
13-002

09/13/2008 2106 2008-09- ALLOCATE MR FOR CR037 0.00 278000000.0 -34409.39  69790747.31 34409.39 208209252.7
13-003

09/13/2008 2109 2008-09- ALLOCATE MR FOR CR045 0.00 278000000.0 -3130.50 69787616.81 3130.50 208212383.2
13-004

10/10/2008 2130 2008-10- ALLOCATE MR FOR CR043 0.00 278000000.0 7556.47  69795173.28 -7556.47 208204826.7
10-000

10/10/2008 2134 2008-10- ALLOCATE MR FOR CR041 0.00 278000000.0 -4339.28  69790834.00 4339.28 208209166.0
10-001

10/10/2008 2140 2008-10- ALLOCATE MR FOR CR047 0.00 278000000.0 1812.54  69792646.54 -1812.54 208207353.5
10-003

10/10/2008 2145 2008-10- ALLOCATE MR FOR CR038 0.00 278000000.0 107991.95  69900638.49 -107991.95 208099361.5
10-004

10/10/2008 2149 2008-10- ALLOCATE CR046 0.00 278000000.0 711.68  69901350.17 -711.68 208098649.8
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10-005

10/14/2008 2164 2008-10- ALLOCATE MR FOR CR044 0.00 278000000.0 -216597.28  69684752.89 216597.28 208315247.1
14-000

10/23/2008 2190 2008-10- ALLOCATE MR FOR CR049 0.00 278000000.0 384667.69  70069420.58 -384667.69 207930579.4
23-000

10/31/2008 2202 2008-10- ALLOCATE MR FOR CR048 0.00 278000000.0 -76904.56  69992516.02 76904.56 208007484.0
31-000

12/09/2008 2233 2008-12- ALLOCATE MR FOR CR050 0.00 278000000.0 -1526.64  69990989.38 1526.64 208009010.6
09-000

12/22/2008 2240 2008-12- ALLOCATE MR FOR CR051 0.00 278000000.0 -13403.75  69977585.63 13403.75 208022414.4
22-000

12/22/2008 2244 2008-12- ALLOCATE MR FOR CR052 0.00 278000000.0 -100484.69  69877100.94 100484.69 208122899.1
22-001

02/05/2009 2272 2009-02- ALLOCATE MR FOR CR053 0.00 278000000.0 -147394.08  69729706.86 147394.08 208270293.1
05-001

02/05/2009 2276 2009-02- ALLOCATE MR FOR CR054 0.00 278000000.0 -296998.66  69432708.20 296998.66 208567291.8
05-002

02/05/2009 2280 2009-02- ALLOCATE MR FOR CR055 0.00 278000000.0 -31694.16  69401014.04 31694.16 208598986.0
05-003

02/05/2009 2284 2009-02- ALLOCATE MR FOR CR056 0.00 278000000.0 -136169.32  69264844.72 136169.32 208735155.3
05-004

02/20/2009 2301 2009-02- ALLOCATE MR FOR CR058 0.00 278000000.0 -42305.02  69222539.70 42305.02 208777460.3
20-001

03/03/2009 2313 2008-03- ALLOCATE MR FOR CR060 0.00 278000000.0 -22078.65  69200461.05 22078.65 208799539.0
03-001

04/03/2009 2345 2009-04- ALLOCATE MR FOR CRO061 0.00 278000000.0 -1149.59  69199311.46 1149.59 208800688.5
03-001

04/03/2009 2349 2009-04- ALLOCATE MR FOR CR063 0.00 278000000.0 -46877.83  69152433.63 46877.83 208847566.4
03-002

04/03/2009 2352 2009-04- ALLOCATE MR FOR CR064 0.00 278000000.0 -16628.02  69135805.61 16628.02 208864194.4
03-003

04/03/2009 2355 2009-04- ALLOCATE MR FOR CR065 0.00 278000000.0 -19847.37  69115958.24 19847.37 208884041.8
03-004

04/08/2009 2365 2009-04- ALLOCATE MR FOR CR062 0.00 278000000.0 -597633.58  68518324.66 597633.58 209481675.3
08-001

06/01/2009 2414 2009-06- ALLOCATE MR FOR CR059 0.00 278000000.0 -79172.42  68439152.24 79172.42 209560847.8
01-000
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06/01/2009 2416 2009-06- ALLOCATE MR FOR CR069 0.00 278000000.0 78757.02  68517909.26 -78757.02 209482090.7
01-001

06/18/2009 2446 2009-06- ALLOCATE MR FOR CR072 0.00 278000000.0 -25932.63  68491976.63 25932.63 209508023.4
18-000

06/19/2009 2452 2009-06- ALLOCATE MR FOR CR067 0.00 278000000.0 -159921.98  68332054.65 159921.98 209667945.4
19-000

06/24/2009 2462 2009-06- ALLOCATE MR FOR CR068 0.00 278000000.0 -69887.92  68262166.73 69887.92 209737833.3
24-000

06/24/2009 2467 2009-06- ALLOCATE MR FOR CR070 0.00 278000000.0 140882.65 68403049.38 -140882.65 209596950.6
24-001

06/24/2009 2473 2009-06- ALLOCATE MR FOR CR071 0.00 278000000.0 -101899.48  68301149.90 101899.48 209698850.1
24-002

07/08/2009 2492 2009-07- ALLOCATE MR FOR CR075 0.00 278000000.0 -3942023.41  64359126.49 3942023.41 213640873.5
08-000

07/09/2009 2504 2009-07- ALLOCATE MR FOR CR073 0.00 278000000.0 16421818.84  80780945.33  -16421818.8 197219054.7
09-000

07/11/2009 2517 2009-07- ALLOCATE MR FOR CR073 0.00 278000000.0 66691.40 80847636.73 -66691.40 197152363.3
11-000

07/12/2009 2519 2009-07- ALLOCATE MR FOR CR080 0.00 278000000.0 -393242.02  80454394.71 393242.02 197545605.3
12-000

08/25/2009 2572 2009-08- ALLOCATE MR FOR CR085 & CR086 0.00 278000000.0 -20665.55  80433729.16 20665.55 197566270.8
25-000

08/28/2009 2592 2009-08- ALLOCATE MR FOR CR089 0.00 278000000.0 -26472.66  80407256.50 26472.66 197592743.5
28-000

09/01/2009 2597 2009-09- ALLOCATE MR FOR CR083 0.00 278000000.0 -391.95  80406864.55 391.95 197593135.5
01-000

09/01/2009 2601 2009-09- ALLOCATE MR FOR CR081 0.00 278000000.0 -112611.27  80294253.28 112611.27 197705746.7
01-001

09/01/2009 2604 2009-09- ALLOCATE MR FOR CR082 0.00 278000000.0 -47902.09  80246351.19 47902.09 197753648.8
01-002

09/10/2009 2619 2009-09- ALLOCATE MR FOR CR092 0.00 278000000.0 10682.75  80257033.94 -10682.75 197742966.1
10-000

09/10/2009 2622 2009-09- ALLOCATE MR FOR CR084 0.00 278000000.0 -895115.69  79361918.25 895115.69 198638081.8
10-000

09/16/2009 2633 2009-09- ALLOCATE MR FOR CR090 0.00 278000000.0 -367787.77  78994130.48 367787.77 199005869.5
16-000

09/17/2009 2637 2009-09- ALLOCATE MR FOR CR076 0.00 278000000.0 -21003.19  78973127.29 21003.19 199026872.7
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17-000
09/17/2009 2639 2009-09- ALLOCATE MR FOR CR091 0.00 278000000.0 -34861.89  78938265.40 34861.89 199061734.6
17-000
09/17/2009 2641 2009-09- ALLOCATE MR FOR CR077 0.00 278000000.0 -3311.27  78934954.13 3311.27 199065045.9
17-000
09/24/2009 2660 2009-09- ALLOCATE MR FOR CR095 0.00 278000000.0 -75527.57  78859426.56 75527.57 199140573.4
24-000
09/29/2009 2666 2009-09- ALLOCATE MR FOR CR087 0.00 278000000.0 -4289677.24  74569749.32 4289677.24 203430250.7
29-000
09/30/2009 2671 2009-09- CR093 0.00 278000000.0 -14813.29  74554936.03 14813.29 203445064.0
30-000
10/01/2009 2677 2009-10- ALLOCATE MR FOR CR088 0.00 278000000.0 -1174218.52  73380717.51 1174218.52 204619282.5
01-000
10/01/2009 2681 2009-10- ALLOCATE MR FOR CR094 0.00 278000000.0 -278384.20  73102333.31 278384.20 204897666.7
01-000
10/14/2009 2690 2009-10- ALLOCATE MR FOR CR100 0.00 278000000.0 66970.35  73169303.66 -66970.35 204830696.3
14-000
10/15/2009 2695 2009-10- ALLOCATE MR FOR CR099 0.00 278000000.0 53567.29  73222870.95 -53567.29 2047771291
15-000
10/15/2009 2700 2009-10- ALLOCATE MR FOR CR105 0.00 278000000.0 -717929.66  72504941.29 717929.66 205495058.7
15-000
11/01/2009 2721 2009-10- ALLOCATE MR FOR CR097 0.00 278000000.0 -25686.63  72479254.66 25686.63 205520745.3
31-000
11/02/2009 2726 2009-11- ALLOCATE MR FOR CR109 0.00 278000000.0 1027183.62  73506438.28  -1027183.62 204493561.7
02-000
11/03/2009 2731 2009-11- ALLOCATE MR/CONTG FOR CR079 0.00 278000000.0 -678335.38  72828102.90 678335.38 205171897.1
03-000
11/03/2009 2734 2009-11- ALLOCATE MR/CONTG FOR CR104 0.00 278000000.0 -379519.74  72448583.16 379519.74 205551416.8
03-000
11/05/2009 2740 2009-11- ALLOCATE MR/CONTING FOR 0.00 278000000.0 -6961.11  72441622.05 6961.11 205558378.0
05-000 CR112
11/05/2009 2742 2009-11- ALLOCATE MR/CONTING FOR 0.00 278000000.0 -13313.49  72428308.56 13313.49 205571691.4
05-001 CR110
11/05/2009 2744 2009-11- ALLOCATE MR/CONTING FOR 0.00 278000000.0 113844.68  72542153.24 -113844.68 205457846.8
05-002 CR101
11/05/2009 2748 2009-11- ALLOCATE MR/CONTING FOR 0.00 278000000.0 -46304.23  72495849.01 46304.23 205504151.0
05-003 CR107
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11/06/2009 2753 2009-11- ALLOCATE MR/CONTING FOR 0.00 278000000.0 -247000.30  72248848.71 247000.30 205751151.3
06-000 CR108

11/10/2009 2758 2009-11- ALLOCATE MR/CONTING FOR 0.00 278000000.0 -3374.75  72245473.96 3374.75 205754526.0
10-000 CR113

01/05/2010 2805 2009-11- ALLOCATE MR/CONTING FOR 0.00 278000000.0 -77747.33  72167726.63 77747.33 205832273.4
30-000 CR114

01/05/2010 2807 2009-12- ALLOCATE MR/CONTING FOR 0.00 278000000.0 -183090.05  71984636.58 183090.05 206015363.4
01-000 CR117

01/05/2010 2809 2009-12- ALLOCATE MR/CONTING FOR 0.00 278000000.0 -112806.98  71871829.60 112806.98 206128170.4
08-000 CR115

01/05/2010 2811 2009-12- ALLOCATE MR/CONTING FOR 0.00 278000000.0 -12820.71  71859008.89 12820.71 206140991.1
14-001 CR121

01/05/2010 2813 2009-12- ALLOCATE MR/CONTING FOR 0.00 278000000.0 -133439.09  71725569.80 133439.09 206274430.2
14-000 CR111

01/06/2010 2839 2009-12- ALLOCATE MR/CONTING FOR 0.00 278000000.0 972157.46  72697727.26 -972157.46  205302272.7
23-000 CR120

01/06/2010 2844 CR122 ALLOCATE MR/CONTING FOR 0.00 278000000.0 -1571856.11  71125871.15 1571856.11 206874128.9
CR122

01/12/2010 2854 CR125 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -145485.34  70980385.81 145485.34 207019614.2
CR125

01/15/2010 2869 CR129 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -64179.86  70916205.95 64179.86 207083794.1
CR129

01/21/2010 2874 CR123 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 585786.10  71501992.05 -585786.10 206498008.0
CR123

02/04/2010 2902 CR131 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -121771.90  71380220.15 121771.90 206619779.9
CR131

02/08/2010 2909 CR132 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -38813.74  71341406.41 38813.74 206658593.6
CR132

02/08/2010 2913 CR124 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -163579.91  71177826.50 163579.91 206822173.5
CR124

02/08/2010 2915 CR134 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 1.28  71177827.78 -1.28 206822172.2
CR134

02/08/2010 2918 CR130 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -69164.44  71108663.34 69164.44 206891336.7
CR130

02/15/2010 2923 CR128 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -0.29  71108663.05 0.29 206891337.0
CR128

02/15/2010 2928 CR136 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 145281.20  71253944.25 -145281.20 206746055.8
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CR136

02/17/2010 2935 CR137 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -5380.85  71248563.40 5380.85 206751436.6
CR137

02/18/2010 2937 CR135 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -32298.00  71216265.40 32298.00 206783734.6
CR135

02/18/2010 2940 CR138 ALLOCATE MR/CONTINGENCY 0.00 278000000.0 -163685.62  71052579.78 163685.62 206947420.2
CR138

02/26/2010 2959 CR139 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -36051.92  71016527.86 36051.92 206983472.1
CR139

03/04/2010 2970 CR140 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -8255.79  71008272.07 8255.79 206991727.9
CR140

03/16/2010 2976 CR146 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -35142.07  70973130.00 35142.07 207026870.0
CR146

03/16/2010 2979 CR144 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -151241.29  70821888.71 151241.29 207178111.3
CR144

03/16/2010 2982 CR148 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -61853.54  70760035.17 61853.54 207239964.8
CR148

03/17/2010 2987 CR143 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -12244.89  70747790.28 12244.89 207252209.7
CR143

03/17/2010 2990 CR147 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -1146468.56  69601321.72 1146468.56 208398678.3
CR147

03/17/2010 2994 CR150 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -253.81  69601067.91 253.81 208398932.1
CR150

03/18/2010 3000 CR151 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -3440.87  69597627.04 3440.87 208402373.0
CR151

03/21/2010 3005 CR118 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -532195.00  69065432.04 532195.00 208934568.0
CR118

03/26/2010 3023 CR149 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -19703.72  69045728.32 19703.72 208954271.7
CR149

03/26/2010 3025 CR152 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -54515.16  68991213.16 54515.16 209008786.8
CR152

04/06/2010 3033 CR145 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -1456988.28  67534224.88 1456988.28 210465775.1
CR145

04/06/2010 3034 CR154 ALLOCATE CONTINGENCY/MR FOR 0.00 278000000.0 -6543.69  67527681.19 6543.69 210472318.8
CR154

04/06/2010 3037 CR153 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -1353.60  67526327.59 1353.60 210473672.4
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04/23/2010 3046 CR156 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 467.30 67526794.89 -467.30 210473205.1
CR156

04/23/2010 3048 CR157 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -4570.47  67522224.42 4570.47 210477775.6
CR157

05/18/2010 3074 CR165 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 21039.62  67543264.04 -21039.62 210456736.0
CR165

05/18/2010 3078 CR162 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -5173.08  67538090.96 5173.08 210461909.0
CR162

05/18/2010 3082 CR160 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -2.54  67538088.42 2.54 210461911.6
CR160

05/18/2010 3088 CR161 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -672799.58  66865288.84 672799.58 211134711.2
CR161

05/19/2010 3095 CR133 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -999243.68  65866045.16 999243.68 212133954.8
CR133

06/14/2010 3120 CR169 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -22632.94  65843412.22 22632.94 212156587.8
CR169

06/14/2010 3123 CR170 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -66210.79  65777201.43 66210.79 212222798.6
CR170

06/14/2010 3125 CR168 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -105697.14  65671504.29 105697.14 212328495.7
CR168

06/17/2010 3131 CR155 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -95643.24  65575861.05 95643.24 212424139.0
CR155

06/29/2010 3135 CR173 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 69677.03  65645538.08 -69677.03 212354461.9
CR173

06/29/2010 3139 CR172 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -474.25  65645063.83 47425 212354936.2
CR172

06/29/2010 3144 CR174 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -22211.22  65622852.61 22211.22 212377147.4
CR174

06/29/2010 3147 CR175 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -1066347.43  64556505.18 1066347.43 213443494.8
CR175

07/07/2010 3167 CR171  ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -425311.73  64131193.45 425311.73 213868806.6
CR171

07/09/2010 3174 CR164 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -3316.47  64127876.98 3316.47 213872123.0
CR164

07/20/2010 3183 CR179 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -390757.86  63737119.12 390757.86 214262880.9
CR179

07/22/2010 3189 CR180 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -24388.88  63712730.24 24388.88 214287269.8
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CR180

07/23/2010 3200 CR182 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -2360.83  63710369.41 2360.83 214289630.6
CR182

07/27/2010 3206 CR176 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -495735.25  63214634.16 495735.25 214785365.8
CR176

07/27/2010 3209 CR177 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 117555.32  63332189.48 -117555.32  214667810.5
CR177

08/03/2010 3226 CR185 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -3667407.75  59664781.73 3667407.75 218335218.3
CR185

08/17/2010 3230 CR184 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -1529190.93  58135590.80 1529190.93 219864409.2
CR184

08/17/2010 3232 CR187 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 553957.22  58689548.02 -553957.22  219310452.0
CR 187

08/18/2010 3236 CR181 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -23462.27  58666085.75 23462.27 219333914.3
CR181

08/24/2010 3239 CR188 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 53590.47 58719676.22 -53590.47 219280323.8
CR188

08/24/2010 3241 CR189 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -34228.27  58685447.95 34228.27 2193145521
CR189

08/24/2010 3243 CR191  ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 193076.19  58878524.14 -193076.19 219121475.9
CR 191

08/24/2010 3247 CR190  ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -14986.67  58863537.47 14986.67 219136462.5
CR190

08/24/2010 3249 CR193 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -115908.78  58747628.69 115908.78 219252371.3
CR193

08/24/2010 3252 CR194 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -193256.69  58554372.00 193256.69 219445628.0
CR194

08/24/2010 3255 CR195 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -106014.86  58448357.14 106014.86 219551642.9
CR195

08/25/2010 3257 CR196 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -140823.05  58307534.09 140823.05 219692465.9
CR196

08/25/2010 3260 CR197 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -43096.38  58264437.71 43096.38 219735562.3
CR197

08/25/2010 3263 CR198 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -25987.35  58238450.36 25987.35 219761549.6
CR198

08/25/2010 3266 CR199 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 204068.37  58442518.73 -204068.37 219557481.3
CR199
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08/25/2010 3269 CR192 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -512948.59  57929570.14 512948.59 220070429.9
CR192

08/25/2010 3271 CR201 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -61052.60 57868517.54 61052.60 220131482.5
CR201

08/25/2010 3273 CR200 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -446962.54  57421555.00 446962.54 220578445.0
CR200

08/25/2010 3277 CR186 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -3039975.86  54381579.14 3039975.86 223618420.9
CR186

08/26/2010 3281 CR183 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -176747.15  54204831.99 176747.15 223795168.0
CR183

08/26/2010 3284 CR203 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -18615.25  54186216.74 18615.25 223813783.3
CR203

08/26/2010 3290 CR202 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -6058.43  54180158.31 6058.43 223819841.7
CR202

08/26/2010 3293 CR204 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -60865.02  54119293.29 60865.02 223880706.7
CR204

09/14/2010 3314 CR210 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -467445.27  53651848.02 467445.27 224348152.0
CR210

09/14/2010 3317 CR209 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -51161.45  53600686.57 51161.45 224399313.4
CR209

09/19/2010 3323 CR207 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -124469.01  53476217.56 124469.01 224523782.4
CR207

09/19/2010 3325 CR205 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -127942.33  53348275.23 127942.33 224651724.8
CR205

09/19/2010 3329 CR219 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -1589215.60  51759059.63 1589215.60 226240940.4
CR219

09/19/2010 3331 CR220 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -70127.55 51688932.08 70127.55 226311067.9
CR220

09/20/2010 3334 CR221 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -1542971.08  50145961.00 1542971.08 227854039.0
CR221

09/20/2010 3337 CR213  ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -440.62  50145520.38 440.62 227854479.6
CR213

09/21/2010 3344 CR211  ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -19051.39  50126468.99 19051.39 227873531.0
CR211

09/22/2010 3350 CR223 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -286938.90  49839530.09 286938.90 228160469.9
CR223

09/22/2010 3353 CR212 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -3013.69  49836516.40 3013.69 228163483.6
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CR212

10/06/2010 3373 CR214 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -240575.96  49595940.44 240575.96 228404059.6
CR 214

10/06/2010 3374 CR224 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -18006.75  49577933.69 18006.75 228422066.3
CR 224

10/07/2010 3378 CR225 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 4252.97  49582186.66 -4252.97 228417813.3
CR225

10/08/2010 3382 CR226 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -166583.62  49415603.04 166583.62 228584397.0
CR226

10/12/2010 3385 CR227 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -156002.28  49259600.76 156002.28 228740399.2
CR227

10/12/2010 3387 CR228 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -6614.29  49252986.47 6614.29 228747013.5
CR228

10/12/2010 3392 CR229 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -39481.20  49213505.27 39481.20 228786494.7
CR229

10/14/2010 3397 CR218 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -17980.80  49195524.47 17980.80 228804475.5
CR218

10/21/2010 3405 CR230 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 14076.99  49209601.46 -14076.99 228790398.5
CR230

11/03/2010 3431 CR231 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -157921.09  49051680.37 157921.09 228948319.6
CR231

11/10/2010 3437 CR234 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -95648.41  48956031.96 95648.41 229043968.0
CR234

11/11/2010 3440 CR232 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 44020.51  49000052.47 -44020.51 228999947.5
CR232

11/16/2010 3442 CR233 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -1725.35  48998327.12 1725.35 229001672.9
CR233

11/17/2010 3446 CR236 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -174614.74  48823712.38 174614.74 229176287.6
CR236

11/19/2010 3452 CR235 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -13617.02  48810095.36 13617.02 229189904.6
CR235

12/13/2010 3478 CR242 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -183208.37  48626886.99 183208.37 229373113.0
CR242

12/15/2010 3489 CR244 ALLOCATE MR/CONTINGENCY FOR 0.00 278000000.0 -2556820.19  48371066.80 255820.19 229628933.2
CR244

12/17/2010 3501 CR247 ALLOCATE CONTINGENCY/MR FOR 0.00 278000000.0 -582656.14  47788410.66 582656.14 230211589.3
CR247
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12/20/2010 3505 CR248 ALLOCATE CONTINGENCY/MR FOR 0.00 278000000.0 33201.16  47821611.82 -33201.16  230178388.2
CR248
12/28/2010 3510 CR237 ALLOCATE CONTINGENCY/MR FOR 0.00 278000000.0 -222333.00 47599278.82 222333.00 230400721.2
CR237
12/30/2010 3514 CR245 ALLOCATE CONTINGENCY/MR FOR 0.00 278000000.0 -33906.07  47565372.75 33906.07 230434627.3
CR245
12/30/2010 3517 CR250 ALLOCATE CONTINGENCY/MR FOR 0.00 278000000.0 -169.83  47565202.92 169.83 230434797.1
CR250
01/14/2011 3543 CR251 ALLOCATE CONTINGENCY/MR FOR 0.00 278000000.0 631.08 47565834.00 -631.08 230434166.0
CR251
01/19/2011 3547 CR257 ALLOCATE CONTINGENCY/MR FOR 0.00 278000000.0 -41934.35  47523899.65 41934.35 230476100.4
CR257
01/19/2011 3549 CR252 ALLOCATE CONTINGENCY/MR FOR 0.00 278000000.0 -12932.39  47510967.26 12932.39 230489032.7
CR252
01/19/2011 3551 CR253 ALLOCATE CONTINGENCY/MR FOR 0.00 278000000.0 -9583.99  47501383.27 9583.99 230498616.7
CR253
01/20/2011 3556 CR258 ALLOCATE CONTINGENCY/MR FOR 0.00 278000000.0 -1382.89  47500000.38 1382.89 230499999.6
CR258
01/21/2011 3562 CR256 ALLOCATE CONTINGENCY/MR FOR 0.00 278000000.0 -5100.47  47494899.91 5100.47 230505100.1
CR256
01/21/2011 3566 CR255 ALLOCATE CONTINGENCY/MR FOR 0.00 278000000.0 -32101.13  47462798.78 32101.13 230537201.2
CR255
01/21/2011 3568 CR259 ALLOCATE CONTINGENCY/MR FOR 0.00 278000000.0 -33320.66  47429478.12 33320.66 230570521.9
CR259
01/22/2011 3574 CR262 ALLOCATE CONTINGENCY/MR FOR 0.00 278000000.0 21246.74  47450724.86 -21246.74 2305492751
CR262
Data agrees with the header information
Deltek Cobra (R) Page : 13



