Nova Activity Count Information
All Activity Types

Computed Status Activity Type Data Total
Complete ALAP Count of Activity 26
Count of Has Resources 26
Count of Has Predecessors 25
Count of Has Successors 26
Count of Has Target Start 2
Count of Has Target Finish
ASAP Count of Activity 1872
Count of Has Resources 1675
Count of Has Predecessors |1714
Count of Has Successors 1635
Count of Has Target Start 367
Count of Has Target Finish 46
Finish Milestone [Count of Activity 225
Count of Has Resources
Count of Has Predecessors 212
Count of Has Successors 200
Count of Has Target Start 30
Count of Has Target Finish 3
Start Milestone  |Count of Activity 46
Count of Has Resources
Count of Has Predecessors 40
Count of Has Successors 45
Count of Has Target Start 13
Count of Has Target Finish
Subproject Count of Activity 408
Count of Has Resources
Count of Has Predecessors 1
Count of Has Successors 13
Count of Has Target Start 50
Count of Has Target Finish 43
Complete Count of Activity 2577
Complete Count of Has Resources 1701
Complete Count of Has Predecessors 1992
Complete Count of Has Successors 1919
Complete Count of Has Target Start 462
Complete Count of Has Target Finish 92
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Nova Activity Count Information
All Activity Types

In Progress

In Progress Count of Activity

In Progress Count of Has Resources

In Progress Count of Has Predecessors

In Progress Count of Has Successors

In Progress Count of Has Target Start

In Progress Count of Has Target Finish

Page 2 of 4

ALAP Count of Activity 1
Count of Has Resources 1
Count of Has Predecessors 1
Count of Has Successors 1
Count of Has Target Start
Count of Has Target Finish
ASAP Count of Activity 267
Count of Has Resources 246
Count of Has Predecessors 250
Count of Has Successors 236
Count of Has Target Start 62
Count of Has Target Finish 28
Subproject Count of Activity 380
Count of Has Resources
Count of Has Predecessors 4
Count of Has Successors 3
Count of Has Target Start 14
Count of Has Target Finish 9
648
247
255
240
76
37
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Nova Activity Count Information
All Activity Types

Planned

Planned Count of Activity

Planned Count of Has Resources

Planned Count of Has Predecessors

Planned Count of Has Successors

Planned Count of Has Target Start

Planned Count of Has Target Finish
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ALAP Count of Activity 55
Count of Has Resources 55
Count of Has Predecessors 54
Count of Has Successors 55
Count of Has Target Start
Count of Has Target Finish
ASAP Count of Activity 2063
Count of Has Resources 1986
Count of Has Predecessors | 2049
Count of Has Successors 1881
Count of Has Target Start 105
Count of Has Target Finish 1
Finish Milestone [Count of Activity 244
Count of Has Resources
Count of Has Predecessors 240
Count of Has Successors 215
Count of Has Target Start 8
Count of Has Target Finish 2
Start Milestone  |Count of Activity 27
Count of Has Resources
Count of Has Predecessors 27
Count of Has Successors 24
Count of Has Target Start 8
Count of Has Target Finish
Subproject Count of Activity 422
Count of Has Resources
Count of Has Predecessors 1
Count of Has Successors 2
Count of Has Target Start 19
Count of Has Target Finish 19
2811
2041
2371
2177
140
22
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Nova Activity Count Information
All Activity Types

Total Count of Activity

6036

Total Count of Has Resources

3989

Total Count of Has Predecessors

4618

Total Count of Has Successors

4336

Total Count of Has Target Start

678

Total Count of Has Target Finish

151
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