
Report:CAP-RMHR  Filter:NOVA-CA-2.6.4-HRSProgram: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control Acc CWP BE FEB09     MAR09     APR09     MAY09     JUN09     JUL09     AUG09     
2.6.4 Management - Electronics - Construction

2.6.4 Management - Electronics - Construction
2.6.4.3.1 Labor

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 16 18 18 16 18 18 17
2.6.4.4.1 Labor

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
2.6.4.4.5 Labor - supplemental

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.4.5.1 Labor

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.4.6.1 Labor

L.CT.PD.SCI.PHY CT Physicist BCWS 0 0 0 0 0 0 0
2.6.4.7.1 Labor

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS 0 0 0 0 0 0 0
CTC[21] Totals: BCWS 16 18 18 16 18 18 17

Control Acct[10] Totals: BCWS 16 18 18 16 18 18 17
Grand Totals:

BCWS 16 18 18 16 18 18 17
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.4-HRSProgram: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control Acc CWP BE
2.6.4 Management - Electronics - Construction

2.6.4 Management - Electronics - Construction
2.6.4.3.1 Labor

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.6.4.4.1 Labor

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.6.4.4.5 Labor - supplemental

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.4.5.1 Labor

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.4.6.1 Labor

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.4.7.1 Labor

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

SEP09     OCT09     NOV09     DEC09     JAN10     FEB10     MAR10     

17 0 0 0 0 0 0

0 18 15 16 15 16 18

0 0 0 0 0 59 68

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0
17 18 15 16 15 75 86
17 18 15 16 15 75 86

17 18 15 16 15 75 86
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.4-HRSProgram: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control Acc CWP BE
2.6.4 Management - Electronics - Construction

2.6.4 Management - Electronics - Construction
2.6.4.3.1 Labor

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.6.4.4.1 Labor

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.6.4.4.5 Labor - supplemental

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.4.5.1 Labor

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.4.6.1 Labor

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.4.7.1 Labor

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     

0 0 0 0 0 0 0

18 16 18 17 18 16 0

65 59 65 62 65 59 0

0 0 0 0 0 0 42

0 0 0 0 0 0 0

0 0 0 0 0 0 0
82 75 82 79 82 75 42
82 75 82 79 82 75 42

82 75 82 79 82 75 42
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.4-HRSProgram: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control Acc CWP BE
2.6.4 Management - Electronics - Construction

2.6.4 Management - Electronics - Construction
2.6.4.3.1 Labor

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.6.4.4.1 Labor

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.6.4.4.5 Labor - supplemental

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.4.5.1 Labor

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.4.6.1 Labor

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.4.7.1 Labor

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

NOV10     DEC10     JAN11     FEB11     MAR11     APR11     MAY11     

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

40 40 38 40 46 42 42

0 0 0 0 0 0 0

0 0 0 0 0 0 0
40 40 38 40 46 42 42
40 40 38 40 46 42 42

40 40 38 40 46 42 42
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.4-HRSProgram: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control Acc CWP BE
2.6.4 Management - Electronics - Construction

2.6.4 Management - Electronics - Construction
2.6.4.3.1 Labor

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.6.4.4.1 Labor

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.6.4.4.5 Labor - supplemental

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.4.5.1 Labor

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.4.6.1 Labor

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.4.7.1 Labor

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

JUN11     JUL11     AUG11     SEP11     OCT11     NOV11     DEC11     

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

44 40 46 40 0 0 0

0 0 0 0 42 40 38

0 0 0 0 0 0 0
44 40 46 40 42 40 38
44 40 46 40 42 40 38

44 40 46 40 42 40 38
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.4-HRSProgram: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control Acc CWP BE
2.6.4 Management - Electronics - Construction

2.6.4 Management - Electronics - Construction
2.6.4.3.1 Labor

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.6.4.4.1 Labor

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.6.4.4.5 Labor - supplemental

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.4.5.1 Labor

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.4.6.1 Labor

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.4.7.1 Labor

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

JAN12     FEB12     MAR12     APR12     MAY12     JUN12     JUL12     

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

0 0 0 0 0 0 0

40 42 44 42 44 42 42

0 0 0 0 0 0 0
40 42 44 42 44 42 42
40 42 44 42 44 42 42

40 42 44 42 44 42 42
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Report:CAP-RMHR  Filter:NOVA-CA-2.6.4-HRSProgram: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/15/2011 10/31/2011

Control Acc CWP BE
2.6.4 Management - Electronics - Construction

2.6.4 Management - Electronics - Construction
2.6.4.3.1 Labor

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.6.4.4.1 Labor

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
2.6.4.4.5 Labor - supplemental

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.4.5.1 Labor

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.4.6.1 Labor

L.CT.PD.SCI.PHY CT Physicist BCWS
2.6.4.7.1 Labor

L.UMNTC.PD.SCI.PHY UMNTC PD Physicist BCWS
CTC[21] Totals: BCWS

Control Acct[10] Totals: BCWS
Grand Totals:

BCWS

AUG12     SEP12     OCT12     NOV12     DEC12     Cumulative

0 0 0 0 0 136

0 0 0 0 0 200

0 0 0 0 0 500

0 0 0 0 0 500

46 38 0 0 0 500

0 0 38 33 28 100
46 38 38 33 28 1,936
46 38 38 33 28 1,936

46 38 38 33 28 1,936
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