
Nova Activity Count Information
All Activity Types

Computed Status Activity Type Data Total
Complete ALAP Count of Activity 44

Count of Has Resources 44
Count of Has Predecessors 43
Count of Has Successors 44
Count of Has Target Start 2
Count of Has Target Finish

ASAP Count of Activity 2966
Count of Has Resources 2724
Count of Has Predecessors 2658
Count of Has Successors 2539
Count of Has Target Start 518
Count of Has Target Finish 83

Finish Milestone Count of Activity 276
Count of Has Resources
Count of Has Predecessors 261
Count of Has Successors 247
Count of Has Target Start 36
Count of Has Target Finish 3

Start Milestone Count of Activity 63
Count of Has Resources
Count of Has Predecessors 57
Count of Has Successors 62
Count of Has Target Start 23
Count of Has Target Finish

Subproject Count of Activity 650
Count of Has Resources
Count of Has Predecessors 1
Count of Has Successors 19
Count of Has Target Start 60
Count of Has Target Finish 52

Complete Count of Activity 3999
Complete Count of Has Resources 2768
Complete Count of Has Predecessors 3020
Complete Count of Has Successors 2911
Complete Count of Has Target Start 639
Complete Count of Has Target Finish 138
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Nova Activity Count Information
All Activity Types

Computed Status Activity Type Data Total
In Progress ALAP Count of Activity 2

Count of Has Resources 2
Count of Has Predecessors 2
Count of Has Successors 2
Count of Has Target Start
Count of Has Target Finish

ASAP Count of Activity 373
Count of Has Resources 352
Count of Has Predecessors 361
Count of Has Successors 345
Count of Has Target Start 63
Count of Has Target Finish 10

Subproject Count of Activity 377
Count of Has Resources
Count of Has Predecessors 5
Count of Has Successors
Count of Has Target Start 13
Count of Has Target Finish 9

In Progress Count of Activity 752
In Progress Count of Has Resources 354
In Progress Count of Has Predecessors 368
In Progress Count of Has Successors 347
In Progress Count of Has Target Start 76
In Progress Count of Has Target Finish 19
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Nova Activity Count Information
All Activity Types

Computed Status Activity Type Data Total
Planned ALAP Count of Activity 83

Count of Has Resources 83
Count of Has Predecessors 83
Count of Has Successors 83
Count of Has Target Start
Count of Has Target Finish

ASAP Count of Activity 1428
Count of Has Resources 1401
Count of Has Predecessors 1417
Count of Has Successors 1346
Count of Has Target Start 78
Count of Has Target Finish

Finish Milestone Count of Activity 254
Count of Has Resources
Count of Has Predecessors 251
Count of Has Successors 231
Count of Has Target Start 8
Count of Has Target Finish 2

Start Milestone Count of Activity 99
Count of Has Resources
Count of Has Predecessors 99
Count of Has Successors 96
Count of Has Target Start 24
Count of Has Target Finish

Subproject Count of Activity 237
Count of Has Resources
Count of Has Predecessors
Count of Has Successors
Count of Has Target Start 10
Count of Has Target Finish 10

Planned Count of Activity 2101
Planned Count of Has Resources 1484
Planned Count of Has Predecessors 1850
Planned Count of Has Successors 1756
Planned Count of Has Target Start 120
Planned Count of Has Target Finish 12
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Nova Activity Count Information
All Activity Types

Computed Status Activity Type Data Total
Total Count of Activity 6852
Total Count of Has Resources 4606
Total Count of Has Predecessors 5238
Total Count of Has Successors 5014
Total Count of Has Target Start 835
Total Count of Has Target Finish 169
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