
Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/21/2011 10/31/2011

Control Acc WBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     
2.5.1 End Seals

2.5.1.1.1 Prepare fiber manifold final design and specifications
2.5.1.1 2.5.1.1.1 L.UMNTC.PD.ENG.ME Mechanical Engineer

HOURS BCWS 65 74 71 65 71 68 71 16 0 0
DIR_ESCA BCWS 11,446 13,163 12,591 11,446 12,591 12,018 12,591 2,862 0 0

2.5.1.1 2.5.1.1.1 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 10 12 11 10 11 11 11 3 0 0

WP Totals: BCWS 11,446 13,163 12,591 11,446 12,591 12,018 12,591 2,862 0 0
2.5.1.1.10 Prepare fiber manifold final design and specifications - su
2.5.1.1 2.5.1.1.10 L.UMNTC.PD.ENG.ME_SR Mechanical Engineer - Senior

HOURS BCWS 0 0 0 0 0 0 0 68 23 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 11,976 4,183 0

2.5.1.1 2.5.1.1.10 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 57 19 0

2.5.1.1 2.5.1.1.10 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 30 10 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 704 246 0

WP Totals: BCWS 0 0 0 0 0 0 0 12,680 4,429 0
2.5.1.1.11 Study cracks and redesign manifold cover
2.5.1.1 2.5.1.1.11 L.ANL.PD2.ENG.ME Mechanical Engineer

HOURS BCWS 0 0 0 0 0 0 0 77 78 74
DIR_ESCA BCWS 0 0 0 0 0 0 0 12,334 13,141 12,515

2.5.1.1 2.5.1.1.11 L.FNAL.PPD.ENG.ME Mechanical Engineer
HOURS BCWS 0 0 0 0 0 0 0 31 31 30
DIR_ESCA BCWS 0 0 0 0 0 0 0 2,498 2,648 2,522
INDIRECT BCWS 0 0 0 0 0 0 0 1,532 1,859 1,771

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.ENG.COOP Co-Op Student
HOURS BCWS 0 0 0 0 0 0 0 31 31 30
DIR_ESCA BCWS 0 0 0 0 0 0 0 1,827 1,947 1,854

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.ENG.ME_SR Mechanical Engineer - Senior
HOURS BCWS 0 0 0 0 0 0 0 92 94 89
DIR_ESCA BCWS 0 0 0 0 0 0 0 16,357 17,427 16,597

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 54 55 53

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.TECH.MT_W Mechanical Tech - Weekly
HOURS BCWS 0 0 0 0 0 0 0 25 25 24
DIR_ESCA BCWS 0 0 0 0 0 0 0 1,676 1,785 1,700

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 135 137 131
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/21/2011 10/31/2011

Control Acc WBudget Element
2.5.1 End Seals

2.5.1.1.1 Prepare fiber manifold final 
2.5.1.1 2.5.1.1.1 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.1 L.UMNTC.PD.SCI.
HOURS BCWS

WP Totals: BCWS
2.5.1.1.10 Prepare fiber manifold fina
2.5.1.1 2.5.1.1.10 L.UMNTC.PD.EN

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.10 L.UMNTC.PD.SC
HOURS BCWS

2.5.1.1 2.5.1.1.10 L.UMNTC.PD.TEC
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.1.11 Study cracks and redesign
2.5.1.1 2.5.1.1.11 L.ANL.PD2.ENG.M

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 L.FNAL.PPD.ENG
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.EN
HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.EN
HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.SC
HOURS BCWS

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.TEC
HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.TEC
HOURS BCWS

DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     JAN12     FEB12     

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

71 0 0 0 0 0 0 0 0 0
11,890 0 0 0 0 0 0 0 0 0

28 0 0 0 0 0 0 0 0 0
2,395 0 0 0 0 0 0 0 0 0
1,682 0 0 0 0 0 0 0 0 0

28 0 0 0 0 0 0 0 0 0
1,761 0 0 0 0 0 0 0 0 0

85 0 0 0 0 0 0 0 0 0
15,767 0 0 0 0 0 0 0 0 0

50 0 0 0 0 0 0 0 0 0

23 0 0 0 0 0 0 0 0 0
1,615 0 0 0 0 0 0 0 0 0

124 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/21/2011 10/31/2011

Control Acc WBudget Element
2.5.1 End Seals

2.5.1.1.1 Prepare fiber manifold final 
2.5.1.1 2.5.1.1.1 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.1 L.UMNTC.PD.SCI.
HOURS BCWS

WP Totals: BCWS
2.5.1.1.10 Prepare fiber manifold fina
2.5.1.1 2.5.1.1.10 L.UMNTC.PD.EN

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.10 L.UMNTC.PD.SC
HOURS BCWS

2.5.1.1 2.5.1.1.10 L.UMNTC.PD.TEC
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.1.11 Study cracks and redesign
2.5.1.1 2.5.1.1.11 L.ANL.PD2.ENG.M

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 L.FNAL.PPD.ENG
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.EN
HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.EN
HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.SC
HOURS BCWS

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.TEC
HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.TEC
HOURS BCWS

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/21/2011 10/31/2011

Control Acc WBudget Element
2.5.1 End Seals

2.5.1.1.1 Prepare fiber manifold final 
2.5.1.1 2.5.1.1.1 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.1 L.UMNTC.PD.SCI.
HOURS BCWS

WP Totals: BCWS
2.5.1.1.10 Prepare fiber manifold fina
2.5.1.1 2.5.1.1.10 L.UMNTC.PD.EN

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.10 L.UMNTC.PD.SC
HOURS BCWS

2.5.1.1 2.5.1.1.10 L.UMNTC.PD.TEC
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.1.11 Study cracks and redesign
2.5.1.1 2.5.1.1.11 L.ANL.PD2.ENG.M

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 L.FNAL.PPD.ENG
HOURS BCWS
DIR_ESCA BCWS
INDIRECT BCWS

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.EN
HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.EN
HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.SC
HOURS BCWS

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.TEC
HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 L.UMNTC.PD.TEC
HOURS BCWS

JAN13     FEB13     MAR13     APR13     Cumulative

0 0 0 0 500
0 0 0 0 88,708

0 0 0 0 80
0 0 0 0 88,708

0 0 0 0 90
0 0 0 0 16,159

0 0 0 0 76

0 0 0 0 40
0 0 0 0 950
0 0 0 0 17,109

0 0 0 0 300
0 0 0 0 49,881

0 0 0 0 120
0 0 0 0 10,062
0 0 0 0 6,845

0 0 0 0 120
0 0 0 0 7,388

0 0 0 0 360
0 0 0 0 66,148

0 0 0 0 212

0 0 0 0 96
0 0 0 0 6,777

0 0 0 0 528

CAP-RAM-CA-2.5.1-after-CR427.xls Page 4 of 20 12/21/2011



Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/21/2011 10/31/2011

Control Acc WBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     
DIR_ESCA BCWS 0 0 0 0 0 0 0 3,173 3,381 3,220

2.5.1.1 2.5.1.1.11 M.ANL.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 2,561 2,658 2,532

2.5.1.1 2.5.1.1.11 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt
DIR_ESCA BCWS 0 0 0 0 0 0 0 17,927 18,609 17,723

WP Totals: BCWS 0 0 0 0 0 0 0 59,885 63,455 60,434
2.5.1.1.13 Fabricate production manifold covers - Lot 1
2.5.1.1 2.5.1.1.13 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.5.1.1.14 Fabricate production manifold covers - Lot 2
2.5.1.1 2.5.1.1.14 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.5.1.1.15 Fabricate production manifold covers - Lot 3
2.5.1.1 2.5.1.1.15 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.5.1.1.16 Fabricate production manifold covers - Lot 4
2.5.1.1 2.5.1.1.16 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.5.1.1.2 Prepare and issue bid package for fabrication
2.5.1.1 2.5.1.1.2 L.UMNTC.PD.ENG.ME Mechanical Engineer

HOURS BCWS 0 0 0 0 0 0 0 1 13 1
DIR_ESCA BCWS 0 0 0 0 0 0 0 227 2,499 238

2.5.1.1 2.5.1.1.2 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 1 7 1

WP Totals: BCWS 0 0 0 0 0 0 0 227 2,499 238
2.5.1.1.3 Evaluate bids and choose fabricators
2.5.1.1 2.5.1.1.3 L.UMNTC.PD.ENG.ME Mechanical Engineer

HOURS BCWS 0 0 0 0 0 0 0 0 0 13
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 2,380

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 2,380
2.5.1.1.4 Prepare purchase order
2.5.1.1 2.5.1.1.4 L.UMNTC.PD.ENG.ME Mechanical Engineer

HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0

2.5.1.1 2.5.1.1.4 L.UMNTC.PD.SCI.PHY Physicist

CAP-RAM-CA-2.5.1-after-CR427.xls Page 5 of 20 12/21/2011



Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/21/2011 10/31/2011

Control Acc WBudget Element
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 M.ANL.PD.MAND
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 M.UMNTC.PD.MA
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.1.13 Fabricate production manif
2.5.1.1 2.5.1.1.13 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.14 Fabricate production manif
2.5.1.1 2.5.1.1.14 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.15 Fabricate production manif
2.5.1.1 2.5.1.1.15 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.16 Fabricate production manif
2.5.1.1 2.5.1.1.16 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.2 Prepare and issue bid packa
2.5.1.1 2.5.1.1.2 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.2 L.UMNTC.PD.SCI.
HOURS BCWS

WP Totals: BCWS
2.5.1.1.3 Evaluate bids and choose fa
2.5.1.1 2.5.1.1.3 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.1.4 Prepare purchase order
2.5.1.1 2.5.1.1.4 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.4 L.UMNTC.PD.SCI.

DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     JAN12     FEB12     
3,059 0 0 0 0 0 0 0 0 0

2,405 0 0 0 0 0 0 0 0 0

16,837 0 0 0 0 0 0 0 0 0
57,412 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 31,294
0 0 0 0 0 0 0 0 0 31,294

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

3 0 0 0 0 0 0 0 0 0
595 0 0 0 0 0 0 0 0 0
595 0 0 0 0 0 0 0 0 0

15 1 0 0 0 0 0 0 0 0
2,818 157 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/21/2011 10/31/2011

Control Acc WBudget Element
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 M.ANL.PD.MAND
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 M.UMNTC.PD.MA
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.1.13 Fabricate production manif
2.5.1.1 2.5.1.1.13 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.14 Fabricate production manif
2.5.1.1 2.5.1.1.14 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.15 Fabricate production manif
2.5.1.1 2.5.1.1.15 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.16 Fabricate production manif
2.5.1.1 2.5.1.1.16 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.2 Prepare and issue bid packa
2.5.1.1 2.5.1.1.2 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.2 L.UMNTC.PD.SCI.
HOURS BCWS

WP Totals: BCWS
2.5.1.1.3 Evaluate bids and choose fa
2.5.1.1 2.5.1.1.3 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.1.4 Prepare purchase order
2.5.1.1 2.5.1.1.4 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.4 L.UMNTC.PD.SCI.

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

20,863 0 0 0 0 0 0 0 0 0
20,863 0 0 0 0 0 0 0 0 0

0 0 0 0 52,157 0 0 0 0 0
0 0 0 0 52,157 0 0 0 0 0

0 0 0 0 0 0 0 0 53,306 0
0 0 0 0 0 0 0 0 53,306 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/21/2011 10/31/2011

Control Acc WBudget Element
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 M.ANL.PD.MAND
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.11 M.UMNTC.PD.MA
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.1.13 Fabricate production manif
2.5.1.1 2.5.1.1.13 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.14 Fabricate production manif
2.5.1.1 2.5.1.1.14 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.15 Fabricate production manif
2.5.1.1 2.5.1.1.15 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.16 Fabricate production manif
2.5.1.1 2.5.1.1.16 M.UMNTC.PD.MA

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.2 Prepare and issue bid packa
2.5.1.1 2.5.1.1.2 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.2 L.UMNTC.PD.SCI.
HOURS BCWS

WP Totals: BCWS
2.5.1.1.3 Evaluate bids and choose fa
2.5.1.1 2.5.1.1.3 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.1.4 Prepare purchase order
2.5.1.1 2.5.1.1.4 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.4 L.UMNTC.PD.SCI.

JAN13     FEB13     MAR13     APR13     Cumulative
0 0 0 0 12,834

0 0 0 0 10,156

0 0 0 0 71,095
0 0 0 0 241,186

0 0 0 0 52,157
0 0 0 0 52,157

0 0 0 0 52,157
0 0 0 0 52,157

0 0 0 0 53,306
0 0 0 0 53,306

0 0 0 52,156 52,156
0 0 0 52,156 52,156

0 0 0 0 16
0 0 0 0 2,964

0 0 0 0 8
0 0 0 0 2,964

0 0 0 0 16
0 0 0 0 2,975
0 0 0 0 2,975

0 0 0 0 16
0 0 0 0 2,975
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/21/2011 10/31/2011

Control Acc WBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.5.1.1.6 Make molds and fabricate preproduction articles
2.5.1.1 2.5.1.1.6 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.5.1.1.7 Evaluate preproduction articles
2.5.1.1 2.5.1.1.7 L.UMNTC.PD.ENG.ME Mechanical Engineer

HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0

2.5.1.1 2.5.1.1.7 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.5.1.1 2.5.1.1.7 L.UMNTC.PD.TECH.LDR Tech Leader
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.5.1.1.8 Fabricate and deliver production manifold components
2.5.1.1 2.5.1.1.8 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.5.1.1.9 Evaluate samples from full production run
2.5.1.1 2.5.1.1.9 L.UMNTC.PD.ENG.ME Mechanical Engineer

HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0

2.5.1.1 2.5.1.1.9 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.5.1.1 2.5.1.1.9 L.UMNTC.PD.TECH.LDR Tech Leader
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.5.1.1 2.5.1.1.9 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.5.1.2.1 Prepare end plate and seal final design and specifications
2.5.1.2 2.5.1.2.1 L.UMNTC.PD.ENG.ME Mechanical Engineer

HOURS BCWS 4 19 18 16 18 17 18 16 0 0
DIR_ESCA BCWS 715 3,291 3,148 2,862 3,148 3,005 3,148 2,862 0 0

2.5.1.2 2.5.1.2.1 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 1 3 3 3 3 3 3 3 0 0

WP Totals: BCWS 715 3,291 3,148 2,862 3,148 3,005 3,148 2,862 0 0
2.5.1.2.10 Evaluate samples from full production run
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/21/2011 10/31/2011

Control Acc WBudget Element
HOURS BCWS

WP Totals: BCWS
2.5.1.1.6 Make molds and fabricate p
2.5.1.1 2.5.1.1.6 M.UMNTC.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.7 Evaluate preproduction artic
2.5.1.1 2.5.1.1.7 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.7 L.UMNTC.PD.SCI.
HOURS BCWS

2.5.1.1 2.5.1.1.7 L.UMNTC.PD.TEC
HOURS BCWS

WP Totals: BCWS
2.5.1.1.8 Fabricate and deliver produ
2.5.1.1 2.5.1.1.8 M.UMNTC.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.9 Evaluate samples from full p
2.5.1.1 2.5.1.1.9 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.9 L.UMNTC.PD.SCI.
HOURS BCWS

2.5.1.1 2.5.1.1.9 L.UMNTC.PD.TEC
HOURS BCWS

2.5.1.1 2.5.1.1.9 L.UMNTC.PD.TEC
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.2.1 Prepare end plate and seal 
2.5.1.2 2.5.1.2.1 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.5.1.2 2.5.1.2.1 L.UMNTC.PD.SCI.
HOURS BCWS

WP Totals: BCWS
2.5.1.2.10 Evaluate samples from full

DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     JAN12     FEB12     
15 1 0 0 0 0 0 0 0 0

2,818 157 0 0 0 0 0 0 0 0

0 0 0 49,326 129,480 129,480 135,646 49,326 0 0
0 0 0 49,326 129,480 129,480 135,646 49,326 0 0

0 0 0 0 11 5 0 0 0 0
0 0 0 0 2,082 892 0 0 0 0

0 0 0 0 17 7 0 0 0 0

0 0 0 0 28 12 0 0 0 0
0 0 0 0 2,082 892 0 0 0 0

0 0 0 0 0 0 0 0 385,590 350,536
0 0 0 0 0 0 0 0 385,590 350,536

0 0 0 0 0 0 0 0 1 1
0 0 0 0 0 0 0 0 99 209

0 0 0 0 0 0 0 0 1 2

0 0 0 0 0 0 0 0 1 3

0 0 0 0 0 0 0 0 1 3
0 0 0 0 0 0 0 0 33 69
0 0 0 0 0 0 0 0 132 277

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/21/2011 10/31/2011

Control Acc WBudget Element
HOURS BCWS

WP Totals: BCWS
2.5.1.1.6 Make molds and fabricate p
2.5.1.1 2.5.1.1.6 M.UMNTC.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.7 Evaluate preproduction artic
2.5.1.1 2.5.1.1.7 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.7 L.UMNTC.PD.SCI.
HOURS BCWS

2.5.1.1 2.5.1.1.7 L.UMNTC.PD.TEC
HOURS BCWS

WP Totals: BCWS
2.5.1.1.8 Fabricate and deliver produ
2.5.1.1 2.5.1.1.8 M.UMNTC.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.9 Evaluate samples from full p
2.5.1.1 2.5.1.1.9 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.9 L.UMNTC.PD.SCI.
HOURS BCWS

2.5.1.1 2.5.1.1.9 L.UMNTC.PD.TEC
HOURS BCWS

2.5.1.1 2.5.1.1.9 L.UMNTC.PD.TEC
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.2.1 Prepare end plate and seal 
2.5.1.2 2.5.1.2.1 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.5.1.2 2.5.1.2.1 L.UMNTC.PD.SCI.
HOURS BCWS

WP Totals: BCWS
2.5.1.2.10 Evaluate samples from full

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

1 1 1 1 1 1 1 1 1 1
218 209 218 209 209 228 189 239 208 187

2 2 2 2 2 2 1 2 2 1

3 3 3 3 3 3 2 3 3 2

3 3 3 3 3 3 2 3 3 2
72 69 72 69 69 76 62 79 69 62

291 277 291 277 277 304 251 318 277 249

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/21/2011 10/31/2011

Control Acc WBudget Element
HOURS BCWS

WP Totals: BCWS
2.5.1.1.6 Make molds and fabricate p
2.5.1.1 2.5.1.1.6 M.UMNTC.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.7 Evaluate preproduction artic
2.5.1.1 2.5.1.1.7 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.7 L.UMNTC.PD.SCI.
HOURS BCWS

2.5.1.1 2.5.1.1.7 L.UMNTC.PD.TEC
HOURS BCWS

WP Totals: BCWS
2.5.1.1.8 Fabricate and deliver produ
2.5.1.1 2.5.1.1.8 M.UMNTC.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.1.9 Evaluate samples from full p
2.5.1.1 2.5.1.1.9 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.5.1.1 2.5.1.1.9 L.UMNTC.PD.SCI.
HOURS BCWS

2.5.1.1 2.5.1.1.9 L.UMNTC.PD.TEC
HOURS BCWS

2.5.1.1 2.5.1.1.9 L.UMNTC.PD.TEC
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.2.1 Prepare end plate and seal 
2.5.1.2 2.5.1.2.1 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.5.1.2 2.5.1.2.1 L.UMNTC.PD.SCI.
HOURS BCWS

WP Totals: BCWS
2.5.1.2.10 Evaluate samples from full

JAN13     FEB13     MAR13     APR13     Cumulative
0 0 0 0 16
0 0 0 0 2,975

0 0 0 0 493,257
0 0 0 0 493,257

0 0 0 0 16
0 0 0 0 2,975

0 0 0 0 24

0 0 0 0 40
0 0 0 0 2,975

0 0 0 0 736,125
0 0 0 0 736,125

1 1 1 1 16
219 208 219 114 3,181

2 2 2 1 24

3 3 3 1 40

3 3 3 1 40
72 69 72 38 1,052

291 277 291 152 4,234

0 0 0 0 125
0 0 0 0 22,177

0 0 0 0 20
0 0 0 0 22,177
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/21/2011 10/31/2011

Control Acc WBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     
2.5.1.2 2.5.1.2.10 L.UMNTC.PD.ENG.ME Mechanical Engineer

HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0

2.5.1.2 2.5.1.2.10 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.5.1.2 2.5.1.2.10 L.UMNTC.PD.TECH.LDR Tech Leader
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.5.1.2 2.5.1.2.10 L.UMNTC.PD.TECH.UGRAD Undergrad Student
HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.5.1.2.2 Prepare and issue bid packages for fabrication
2.5.1.2 2.5.1.2.2 L.UMNTC.PD.ENG.ME Mechanical Engineer

HOURS BCWS 0 0 0 0 0 0 0 1 7 1
DIR_ESCA BCWS 0 0 0 0 0 0 0 114 1,249 119

2.5.1.2 2.5.1.2.2 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 1 7 1

WP Totals: BCWS 0 0 0 0 0 0 0 114 1,249 119
2.5.1.2.3 Evaluate bids and choose fabricators
2.5.1.2 2.5.1.2.3 L.UMNTC.PD.ENG.ME Mechanical Engineer

HOURS BCWS 0 0 0 0 0 0 0 0 0 6
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 1,190

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 1,190
2.5.1.2.4 Prepare purchase orders
2.5.1.2 2.5.1.2.4 L.UMNTC.PD.ENG.ME Mechanical Engineer

HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0

2.5.1.2 2.5.1.2.4 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.5.1.2.6 Procure edge stiffeners
2.5.1.2 2.5.1.2.6 L.UMNTC.PD.SCI.PHY Physicist

HOURS BCWS 0 0 0 0 0 0 0 0 0 0
2.5.1.2 2.5.1.2.6 L.UMNTC.PD.TECH.LDR Tech Leader

HOURS BCWS 0 0 0 0 0 0 0 0 0 0
2.5.1.2 2.5.1.2.6 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.5.1.2.7 Make molds, dies and fabricate preproduction articles

CAP-RAM-CA-2.5.1-after-CR427.xls Page 13 of 20 12/21/2011



Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/21/2011 10/31/2011

Control Acc WBudget Element
2.5.1.2 2.5.1.2.10 L.UMNTC.PD.EN

HOURS BCWS
DIR_ESCA BCWS

2.5.1.2 2.5.1.2.10 L.UMNTC.PD.SC
HOURS BCWS

2.5.1.2 2.5.1.2.10 L.UMNTC.PD.TEC
HOURS BCWS

2.5.1.2 2.5.1.2.10 L.UMNTC.PD.TEC
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.2.2 Prepare and issue bid packa
2.5.1.2 2.5.1.2.2 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.5.1.2 2.5.1.2.2 L.UMNTC.PD.SCI.
HOURS BCWS

WP Totals: BCWS
2.5.1.2.3 Evaluate bids and choose fa
2.5.1.2 2.5.1.2.3 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.2.4 Prepare purchase orders
2.5.1.2 2.5.1.2.4 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.5.1.2 2.5.1.2.4 L.UMNTC.PD.SCI.
HOURS BCWS

WP Totals: BCWS
2.5.1.2.6 Procure edge stiffeners
2.5.1.2 2.5.1.2.6 L.UMNTC.PD.SCI.

HOURS BCWS
2.5.1.2 2.5.1.2.6 L.UMNTC.PD.TEC

HOURS BCWS
2.5.1.2 2.5.1.2.6 M.UMNTC.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.2.7 Make molds, dies and fabric

DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     JAN12     FEB12     

0 0 0 0 0 0 0 0 0 8
0 0 0 0 0 0 0 0 0 1,559

0 0 0 0 0 0 0 0 0 16

0 0 0 0 0 0 0 0 0 16

0 0 0 0 0 0 0 0 0 16
0 0 0 0 0 0 0 0 0 412
0 0 0 0 0 0 0 0 0 1,971

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

2 0 0 0 0 0 0 0 0 0
297 0 0 0 0 0 0 0 0 0
297 0 0 0 0 0 0 0 0 0

8 0 0 0 0 0 0 0 0 0
1,409 78 0 0 0 0 0 0 0 0

8 0 0 0 0 0 0 0 0 0
1,409 78 0 0 0 0 0 0 0 0

0 1 1 1 0 0 0 0 0 0

0 1 1 1 0 0 0 0 0 0

0 2,436 2,706 2,977 0 0 0 0 0 0
0 2,436 2,706 2,977 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/21/2011 10/31/2011

Control Acc WBudget Element
2.5.1.2 2.5.1.2.10 L.UMNTC.PD.EN

HOURS BCWS
DIR_ESCA BCWS

2.5.1.2 2.5.1.2.10 L.UMNTC.PD.SC
HOURS BCWS

2.5.1.2 2.5.1.2.10 L.UMNTC.PD.TEC
HOURS BCWS

2.5.1.2 2.5.1.2.10 L.UMNTC.PD.TEC
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.2.2 Prepare and issue bid packa
2.5.1.2 2.5.1.2.2 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.5.1.2 2.5.1.2.2 L.UMNTC.PD.SCI.
HOURS BCWS

WP Totals: BCWS
2.5.1.2.3 Evaluate bids and choose fa
2.5.1.2 2.5.1.2.3 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.2.4 Prepare purchase orders
2.5.1.2 2.5.1.2.4 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.5.1.2 2.5.1.2.4 L.UMNTC.PD.SCI.
HOURS BCWS

WP Totals: BCWS
2.5.1.2.6 Procure edge stiffeners
2.5.1.2 2.5.1.2.6 L.UMNTC.PD.SCI.

HOURS BCWS
2.5.1.2 2.5.1.2.6 L.UMNTC.PD.TEC

HOURS BCWS
2.5.1.2 2.5.1.2.6 M.UMNTC.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.2.7 Make molds, dies and fabric

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/21/2011 10/31/2011

Control Acc WBudget Element
2.5.1.2 2.5.1.2.10 L.UMNTC.PD.EN

HOURS BCWS
DIR_ESCA BCWS

2.5.1.2 2.5.1.2.10 L.UMNTC.PD.SC
HOURS BCWS

2.5.1.2 2.5.1.2.10 L.UMNTC.PD.TEC
HOURS BCWS

2.5.1.2 2.5.1.2.10 L.UMNTC.PD.TEC
HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.2.2 Prepare and issue bid packa
2.5.1.2 2.5.1.2.2 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.5.1.2 2.5.1.2.2 L.UMNTC.PD.SCI.
HOURS BCWS

WP Totals: BCWS
2.5.1.2.3 Evaluate bids and choose fa
2.5.1.2 2.5.1.2.3 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

WP Totals: BCWS
2.5.1.2.4 Prepare purchase orders
2.5.1.2 2.5.1.2.4 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.5.1.2 2.5.1.2.4 L.UMNTC.PD.SCI.
HOURS BCWS

WP Totals: BCWS
2.5.1.2.6 Procure edge stiffeners
2.5.1.2 2.5.1.2.6 L.UMNTC.PD.SCI.

HOURS BCWS
2.5.1.2 2.5.1.2.6 L.UMNTC.PD.TEC

HOURS BCWS
2.5.1.2 2.5.1.2.6 M.UMNTC.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.2.7 Make molds, dies and fabric

JAN13     FEB13     MAR13     APR13     Cumulative

0 0 0 0 8
0 0 0 0 1,559

0 0 0 0 16

0 0 0 0 16

0 0 0 0 16
0 0 0 0 412
0 0 0 0 1,971

0 0 0 0 8
0 0 0 0 1,482

0 0 0 0 8
0 0 0 0 1,482

0 0 0 0 8
0 0 0 0 1,487
0 0 0 0 1,487

0 0 0 0 8
0 0 0 0 1,487

0 0 0 0 8
0 0 0 0 1,487

0 0 0 0 4

0 0 0 0 4

0 0 0 0 8,119
0 0 0 0 8,119

CAP-RAM-CA-2.5.1-after-CR427.xls Page 16 of 20 12/21/2011



Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/21/2011 10/31/2011

Control Acc WBudget Element FEB10     MAR10     APR10     MAY10     JUN10     JUL10     AUG10     SEP10     OCT10     NOV10     
2.5.1.2 2.5.1.2.7 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.5.1.2.8 Evaluate preproduction plates and seals
2.5.1.2 2.5.1.2.8 L.UMNTC.PD.ENG.ME Mechanical Engineer

HOURS BCWS 0 0 0 0 0 0 0 0 0 0
DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0

2.5.1.2 2.5.1.2.8 L.UMNTC.PD.SCI.PHY Physicist
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

2.5.1.2 2.5.1.2.8 L.UMNTC.PD.TECH.LDR Tech Leader
HOURS BCWS 0 0 0 0 0 0 0 0 0 0

WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0
2.5.1.2.9 Fabricate and deliver production end plates and seals
2.5.1.2 2.5.1.2.9 M.UMNTC.PD.MANDSXMPT Materials & Services - Exempt

DIR_ESCA BCWS 0 0 0 0 0 0 0 0 0 0
WP Totals: BCWS 0 0 0 0 0 0 0 0 0 0

Control Acct[21] Totals: BCWS 12,162 16,454 15,738 14,308 15,738 15,023 15,738 78,628 71,633 64,360
Grand Totals:

BCWS 12,162 16,454 15,738 14,308 15,738 15,023 15,738 78,628 71,633 64,360
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/21/2011 10/31/2011

Control Acc WBudget Element
2.5.1.2 2.5.1.2.7 M.UMNTC.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.2.8 Evaluate preproduction plat
2.5.1.2 2.5.1.2.8 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.5.1.2 2.5.1.2.8 L.UMNTC.PD.SCI.
HOURS BCWS

2.5.1.2 2.5.1.2.8 L.UMNTC.PD.TEC
HOURS BCWS

WP Totals: BCWS
2.5.1.2.9 Fabricate and deliver produ
2.5.1.2 2.5.1.2.9 M.UMNTC.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS

Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

DEC10     JAN11     FEB11     MAR11     APR11     MAY11     JUN11     JUL11     JAN12     FEB12     

0 0 0 11,004 28,886 28,886 13,755 0 0 0
0 0 0 11,004 28,886 28,886 13,755 0 0 0

0 0 0 0 6 2 0 0 0 0
0 0 0 0 1,041 446 0 0 0 0

0 0 0 0 11 5 0 0 0 0

0 0 0 0 14 6 0 0 0 0
0 0 0 0 1,041 446 0 0 0 0

0 0 0 0 0 0 0 0 138,296 81,351
0 0 0 0 0 0 0 0 138,296 81,351

62,532 2,671 2,706 63,307 161,490 159,705 149,401 49,326 524,018 465,429

62,532 2,671 2,706 63,307 161,490 159,705 149,401 49,326 524,018 465,429

CAP-RAM-CA-2.5.1-after-CR427.xls Page 18 of 20 12/21/2011



Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/21/2011 10/31/2011

Control Acc WBudget Element
2.5.1.2 2.5.1.2.7 M.UMNTC.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.2.8 Evaluate preproduction plat
2.5.1.2 2.5.1.2.8 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.5.1.2 2.5.1.2.8 L.UMNTC.PD.SCI.
HOURS BCWS

2.5.1.2 2.5.1.2.8 L.UMNTC.PD.TEC
HOURS BCWS

WP Totals: BCWS
2.5.1.2.9 Fabricate and deliver produ
2.5.1.2 2.5.1.2.9 M.UMNTC.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS

Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

MAR12     APR12     MAY12     JUN12     JUL12     AUG12     SEP12     OCT12     NOV12     DEC12     

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

0 0 0 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0

21,153 277 291 277 52,434 304 251 318 53,583 249

21,153 277 291 277 52,434 304 251 318 53,583 249
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Report:CAP-RAM  Filter:NOVA-CA-2.5.1Program: NOvA

Program: Description:
NOVA NOvA project
Run Date: Status Date:
12/21/2011 10/31/2011

Control Acc WBudget Element
2.5.1.2 2.5.1.2.7 M.UMNTC.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS
2.5.1.2.8 Evaluate preproduction plat
2.5.1.2 2.5.1.2.8 L.UMNTC.PD.ENG

HOURS BCWS
DIR_ESCA BCWS

2.5.1.2 2.5.1.2.8 L.UMNTC.PD.SCI.
HOURS BCWS

2.5.1.2 2.5.1.2.8 L.UMNTC.PD.TEC
HOURS BCWS

WP Totals: BCWS
2.5.1.2.9 Fabricate and deliver produ
2.5.1.2 2.5.1.2.9 M.UMNTC.PD.MAN

DIR_ESCA BCWS
WP Totals: BCWS

Control Acct[21] Totals: BCWS
Grand Totals:

BCWS

JAN13     FEB13     MAR13     APR13     Cumulative

0 0 0 0 82,531
0 0 0 0 82,531

0 0 0 0 8
0 0 0 0 1,487

0 0 0 0 16

0 0 0 0 20
0 0 0 0 1,487

0 0 0 0 219,646
0 0 0 0 219,646

291 277 291 52,308 2,142,672

291 277 291 52,308 2,142,672
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